

MOST IMMEDIATE/MEETING NOTICE
File No.23011/61/2012-CPD(Vol.II)
Government of India
Ministry of Coal
<<>>

New Delhi, the 24th May, 2013

OFFICE MEMORANDUM

27A

Subject: Meeting of the Standing Linkage Committee (Long-Term) for Power to review the status of existing coal linkages/LoAs in Power Sector and other related matters.

In continuation to this Ministry's OM of even No. dated 21.05.2013 on the above mentioned subject, the undersigned is directed to forward herewith the **agenda** items to be discussed in the meeting.


(Sanjib Bhattacharya)

Under Secretary to the Government of India
Tele: 23384285

To

1.	Additional Secretary, Ministry of Coal	Chairperson
2.	Principal Adviser(Energy), Planning Commission, Yojana Bhawan New Delhi. (Attn: Shri I.A.Khan, Joint Advisor (Coal))	Member
3.	Advisor (Projects), Ministry of Coal	Member
4.	Shri I.C.P. Keshari, Joint Secretary(Thermal), Ministry of Power, Shram Shakti Bhawan, New Delhi	Member
5.	Joint Secretary (Ports), Ministry of Shipping, Transport Bhawan, New Delhi	Member
6.	Director (Transport Planning), Ministry of Railways, Rail Bhawan, New Delhi	Member
7.	Chairman-cum-Managing Director, CIL, 10-Netaji Subhas Rd., Kolkata.- 700001	Member
8.	Director(Marketing), Coal India Limited, 15-Park Street, Kolkata	Member
9.	CMD's BCCL, CCL, ECL, MCL, NCL, SECL & WCL	Members
10.	Chairman-cum-Managing Director, Central Mine Planning & Design Instt Ltd., Gondwana Place, Kanke Rd., Ranchi.	Member
11.	Chairman-cum-Managing Director, SCCL, P.O. Kothagudem Collieries, Distt. Khammam-507101	Member
12.	Chairman, Central Electricity Authority, Sewa Bhawan, RK Puram, New Delhi	Member
13.	Chairman, NTPC, Scope Complex., Lodhi Road, New Delhi-110003	Member

Copy with a request to attend the meeting:

- i) Director(Technical), CIL, 10, NS Road, Kolkata
- ii) GM(S&M), CIL, 15-Park Street, Kolkata
- iii) CGM(CP), CIL, 10 NS Road, Kolkata
- iv) Shri A.C.Varma, GM(S&M), CIL, Scope Minar, Laxmi Nagar, Delhi

Copy for information and necessary action to:-

1.PS to Minister of Coal, 2. PS to MOS(C), 3.Sr. PPS to Secretary(Coal), 4. PPS to Additional Secretary(Coal), 5. PPS to Joint Secretary(LA), 6. PPS to Joint Secretary(Coal), 7) Deputy Secretary (CPD), 8) Consultant CPD Section


(Sanjib Bhattacharya)

Under Secretary to the Government of India

Copy to NIC, Ministry of Coal with a request to place it on the Website of this Ministry for information of all concerned.

MINISTRY OF COAL

AGENDA FOR THE REVIEW MEETING OF THE STANDING LINKAGE COMMITTEE(LONG-TERM) FOR POWER TO BE HELD ON 31.05.2013

ITEM No.1: Confirmation of the minutes of the SLC(LT) review meeting held on 07.01.2013.

ITEM No.2: Standardizing the format of minutes for all Standing Linkage Committee (Long Term) meetings

This is regarding implementation of recommendations of the Committee on Allocation of Natural Resources (CANR). Out of the recommendations made by the Committee, the recommendation related to the standardization of the format of minutes for all Standing Linkage Committee (Long Term) meeting, particularly for meetings where allocation decisions are made with the inclusion of specific justification for both accepting and rejecting requests, has been accepted by the Ministry of Coal/Committee of Secretaries. It has been decided to implement the said recommendation by the next meeting of the SLC(LT). A format for sending the minutes may be approved by the Committee.

ITEM No. 3:The issue of acceptance of fresh applications for seeking LoAs.

The details of pending applications for various sectors for seeking issuance of "Letter of Assurance" as on December, 2012 are as under:-

Sl. No.	Category of the Units	Nos. of pending applications
1.	Government/PSUs Power plants	113
2.	Independent Power Producers (IPPs)	464
3.	Captive Power Plants (CPPs)	482
4.	Sponge Iron Units	391
5.	Cement Plants	164
	Approx. coal requirement	3200 mtpa

The above list of the application has been placed on the website of this Ministry. We have received 1590 applications for seeking of LoAs. The total estimated coal requirement for these applicant is about 3200 mtpa. This requirement is much beyond the availability of coal from CIL sources. Apart from above applications are still being received in the Ministry, which are accompanied with requisite processing fee.

It is also pertinent to mention here that the subsidiary companies of Coal India Limited (CIL) have issued 176 Letter of Assurance (LoAs) covering the capacity of about 1,08,000 Mega Watt. During the last 3 years of 11th Plan period, capacity of about 26,000 MW has been commissioned and the balance capacity of more than 80,000 MW is likely to be commissioned during 12th Plan period and beyond. Since Letter of Assurance (LoAs) amounting to more than 80,000 MW for setting up power projects already exist, there is no scope for grant of new LoAs for 12th Plan Power Projects is also stated that CIL is indicating negative coal balance in the all subsidiaries.

Keeping in view, the facts and circumstances explained in the preceding notes, the following proposals are submitted for approval:

- (i) We may immediately stop receiving fresh application for coal linkage from all sectors. A notice to this effect may be published immediately and also uploaded on the website for the information of all developers.
- (ii) As far as, the applications received during the period of last six months which have been kept pending for a decision at (i) above, are concerned, a decision is to be taken whether these applications may be accepted and forwarded to the concerned Administrative Departments for comments.

ITEM No. 4: Review of the existing linkage/LoAs.

The inter-ministerial Standing Linkage Committee (Long Term) (SLC(LT) for Power considers the applications for setting up power projects and recommends grant of long term coal linkage. Prior to April 2006, based on SLC(LT) approval, Ministry of Coal used to issue long term coal linkage orders to power utilities. Since May 2006, the procedure for issue of letters of Assurance (LoA) for grant of long term coal linkage in respect of power utilities was introduced by the Committee.

During the Review Meeting held on 14.2.2012, the Committee had reviewed the status of each LoA and made its recommendations in each case. The coal companies were to take further action as per these recommendations, duly approved by the competent authority.

A copy of CIL e-mail dated 24.5.2013 indicating the updated status of the existing LoAs is at **Annexure 1**.

SLC(LT) may review the status of achievement of milestones and recommend the further course of action to be taken by the coal companies in respect of these cases.

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
1	Budge Budge Extn., Pujali, Budge Budge, South 24 Pg. W.B. (Unit 3)	12.11.2008	BCCL	250	17.06.2009	0.412	20.11.2012	0.410			FSA signed.	2009-10	III		FSA signed
2	DVC Mejia TPS Phase-II , Unit no.-8 (Tapering)	14.02.2012	BCCL	500	04.08.2012	1.580					All milestones achieved. FSA cannot be executed as the name of the TPP does not feature in the list of PUs/IPPs of MOC letter dated 17.02.2012.			NOT Covered	Milestones Achieved
3	Maithan Right Banks TPS (Unit 1), Dhanbad, Jharkhand	12/13.10.98	BCCL	525	23.10.2009	1.659	16.01.2013	1.659			FSA signed.	2011-12	I		FSA signed
4	Paricha Extn, UPRVUNL (Unit 5&6), U.P.	11.05.06	BCCL	500	14.06.2006	1.829	22.11.2012	1.863			FSA signed.	2011-12 2012-13	V VI		FSA signed
5	Ragunathpur TPS , West Bengal (Tapering)	02.08.2007	BCCL	500	30.09.2011	1.760					Milestones are under verification.			NOT Covered	LOA Still valid
6	Ragunathpur TPS,Stage -1, DVC,Ragunathpur, Purulia,West Bengal (Tapering Linkage) (Tapering)	29.01.2010	CCL	600	03.10.2011	2.133					Milstones related to Water allocation, COD, Synchronization , 90% Land acquisition, Financial Closure not achieved. Milestone related to Forest Clearance not yet submitted. Deficiencies in milestones has already been communicated to unit.			NOT Covered	LOA Still valid
7	Adhunik Power & Natural Resources Ltd., Helasong, Chandil, Kandra, Distt: Saraikela Kharsawan, Jharkhand (Unit 1) (Tapering)	12.11.2008	CCL	270	09.07.2009	1.018	22.11.2012	0.999			FSA signed.	2012-13	I		FSA signed
8	Adhunik Power & Natural Resources Ltd., Helasong, Chandil, Kandra, Distt: Saraikela Kharsawan, Jharkhand (Unit 2) (Tapering)	08.04.10	CCL	270	25.09.2010	1.000	29.09.2011	0.999*			FSA signed at 50% trigger level.			NOT Covered	FSA executed (OLD)
9	Bajaj Hindusthan Ltd.,Barkhera Dist:Ptibhit, U.P (Unit 1&2)	08.04.2010	CCL	90	23.08.2010	0.390	21.11.2012	0.390			FSA signed.	2011-12 2011-12	I II		FSA signed
10	Bajaj Hindusthan Ltd.,Khamberkhera Dist:Kheri, U.P (Unit 1&2)	08.04.2010	CCL	90	23.08.2010	0.390	21.11.2012	0.390			FSA signed.	2011-12	I-II		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
11	Bajaj Hindusthan Ltd.,Kundarki Dist:Gonda, U.P (Unit 1&2)	08.04.2010	CCL	90	23.08.2010	0.390	21.11.2012	0.390			FSA signed.	2011-12 2011-12	I II		FSA signed
12	Bajaj Hindusthan Ltd.,Magsoodpur Dist:Shajahanpur, U.P (Unit 1&2)	08.04.2010	CCL	90	23.08.2010	0.390	21.11.2012	0.390			FSA signed.	2011-12	I-II		FSA signed
13	Bajaj Hindusthan Ltd.,Utraula Dist:Balrampur, U.P (Unit 1&2)	08.04.2010	CCL	90	23.08.2010	0.390	21.11.2012	0.390			FSA signed.	2011-12	I-II		FSA signed
14	Barh TPS (Unit 1, 2 & 3), Patna, Bihar	15.12.2000	CCL	1980	18.11.2010	10.000					All milestones achieved. The unit has been advised to execute FSA.	2014-15 2015-16	I II	Unit-III Not Covered	Milestones Achieved
15	Bina TPP, Bina Power Supply Company Ltd., MP (Unit 1&2)	12.11.2008	CCL	500	02.06.2009	0.926	26.11.2012	0.648			FSA executed.Both units already commssioned.	2012-13	I-II		FSA signed
16	Bokaro TPS-A (DVC), Bokaro, Jharkhand (Unit 1)	20.12.2006	CCL	500	07.10.2011	2.312					Milestone for 90% Land acquisition, Financial Closure, Water allocation, Forest Clearance and Environment Clearance not achieved.	2014-15	I		LOA Still valid
17	Corporate Power Ltd, Chitarpur,Distt: Latehar Jharkhand (Unit 1&2)	29.01.2010	CCL	540	04.09.2010	1.999					All Prescribed milestones achieved. Physical inspection of the plant was carried out on 24.11.2012. Unit has submitted Mid-term PPAs with DISCOM valid till June 2016. FSA not executed yet due to non submission of Long Term PPAs with DISCOMs (as directed by MoC letter dtd. 17.02.2012).	2012-13	I-II		Milestones Achieved
18	Harduaganj Extn. (Unit 8&9), U.P.	11.05.2006	CCL	500	31/12/2010	2.057	09.01.2013	2.057			FSA executed. Both units already commssioned.	2011-12 2011-12	VIII X		FSA signed
19	Jhajjar Thermal Power Project (Case-2),Vill. Jharli, Jhajjar Dist., Haryana (Unit 1&2)	02.08.2007	CCL	1320	13.10.08	5.210	07.06.2012	5.210			FSA signed.	2011-12 2011-12	I II		FSA signed
20	Maithan Right Banks TPS , Dhanbad (Unit 2)	12/13.10.98 & 29.01.2010	CCL	525	26/28.6.2010	1.975	18.09.2012	1.975			FSA signed.	2011-12	II		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
21	Nabinagar TPS (Joint Venture of NTPC & B.S.E.B), Bihar	Bulk Tendering	CCL	1980	03.11.2010	7.039					All milestones achieved.			NOT Covered	Milestones Achieved
22	Nabinagar TPS, Bihar (Joint Venture of NTPC & Railway) (Unit 1-4)	26.08.2003	CCL	1000	15.11.2010	5.000					The unit has achieved all the milestones except firm water allocation. the unit has submitted documents in respect of firm water allocation through e-mail on 29.11.2012 i.e. after validity period of LOA. Further, unit has represented within the validity period of LOA for extension of LOA for three months under Force Majeure clause of LOA.	2013-14 2014-15	I II-IV		Milestones Under verification
23	NCPP, Dadri, Stage-II, Gautambudh Nagar, UP (Unit 5&6)	20.12.2006	CCL	980	09.03.2009	4.030			07.06.2012	2.940	Drawing coal under MoU.Both units already commissioned. Did not respond for execution of FSA despite of several letters of CCL.	2009-10 2010-11	V VI		MOU signed
24	Raghunathpur TPS stage II, W.B. (Bulk Tendering)	Bulk Tendering	CCL	1320	30.12.2010/ 03.01.2011	4.693					All milestones achieved.			NOT Covered	Milestones achieved
25	Rosa Power Supply Co. Ltd, TPS Phase - II, Rosa, Dist. - Shahjahanpur, UP (Unit 3&4)	12.11.2008	CCL	600	02.06.2009	2.222	05.11.2012	2.222			FSA signed.	2011-12 2011-12	III IV		FSA signed
26	Bongaigoan TPS (Unit 1&2)	14.02.2012	ECL	500*	19.9.2012	0.400					Milestones are under verification.	2013-14 2014-15	I II		LOA Still valid
27	Bongaigoan TPS , (Pre NCDP LOA) (Unit 3)	20.12.2006	ECL	250	28.04.2007	0.850					All Milestones except Synchronisation and COD achieved.	2015-16	III		Milestones Achieved
28	Budge Budge Extn. Unit-III, Pujali, Budge Budge, South 24 Pg, W.B. (Unit 3)	12.11.2008	ECL	250*	09.07.2009	0.383	08.01.2013	0.383			FSA signed	2009-10	III		FSA signed
29	Durgapur Steel TPS (DVC), Durgapur, West Bengal (Pre NCDP LOA) (Unit 1&2)	20.12.2006	ECL	1000	28.04.2007	3.264			14.09.2012	2.121	MoU for 2012-13 signed for both unit. Transfer of source of coal for one unit of 500 MW from ECL to BCCL is under process.	2011-12 2011-12	I II		MOU signed
30	Farakka TPS, Stage III, NTPC, Farakka, West Bengal (Pre NCDP Linkage) (Unit 6)	27.10.2007 & 08.04.2010	ECL	500	27.05.2011	2.310			23.01.2011	1.000	Drawing Coal under MoU. Advised for signing of FSA.	2010-11	VI		MOU signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
31	Kahalgoan TPS, Stage II, Phase II, Kahalgoan, Bihar (Pre-NCDP Linkage) (Unit 7)	07.09.2001 & 08.04.2010	ECL	500	27.05.2011	2.310			23.11.2011	1.690	Drawing Coal under MoU. Advised for signing of FSA.	2009-10	VII		MOU signed
32	Mejia TPS (Phase II), DVC, Mejia, Bankura, West Bengal (Unit 1) (Tapering)	29.01.2010	ECL	500	27.05.2011	1.469			14.09.2012	0.970	MoU signed. Clarification regarding coal block is required under tapering linkage policy.	2010-11	I		MOU signed
33	Muzaffarpur TPP, Stage II, Kanti Bijli Utpadan Nigam Ltd, Kanti, Muzaffarpur, Bihar (Unit 1&2)	29.01.2010	ECL	390	27.05.2011	1.217					Milestone document regarding land incomplete. Unit has been informed.	2013-14 2014-15	I II		Milestones under verification
34	Ideal Energy Projects Ltd., Bela, Nagpur, Maharashtra (Unit 1)	12.11.2008	MCL	270*	18.06.2009	0.390					Milestones achieved and PPA not submitted. COD not achieved. PPA is not with DISCOMs.	2012-13	I		Milestones Achieved
35	Videocon Industries Ltd (name changed to CPVPL)	29.01.2010	MCL	660	26.06.2010	1.273					Notice issued for cancellation of LOA. Matter sub-judiced.			NOT Covered	Notice issued for cancellation. Matter sub-judice
36	Adani Power Ltd., Mundra, Gujarat (Unit 1, 2 & 3), Maharashtra	12.11.2008	MCL	1980	25.06.2009	6.409	09.06.2012	6.405			FSA signed. Surrendered the option of imported coal.	2011-12 2011-12 2011-12	I II III		FSA signed
37	Bellary TPS, KPCL, Bellary, Karnataka (Unit 2) (Tapering)	02.08.2007	MCL	500	25.09.2008	2.310	*		03.07.2012	0.990	MOU signed on 3.7.2012 and same was valid till 31.03.2012 on a/c og tapering policy. Supply stopped.	2011-12	II		validity over on 31.03.2012
38	Bhavanpaddu TPP (East Coast Energy Pvt. Ltd.,) Begampet, Hyderabad	12.11.2008	MCL	1320	11.06.2009	4.273					Milestones schieved. COD from MOP not received. PPA not submitted			NOT Covered	Milestones achieved
39	Bhusawal TPS, MAHAGENCO (Unit 4&5)	11.05.2006	MCL	1000	06.07.2010	4.624	31.01.2013	4.624			FSA signed. FSA for unit#4 is not effective for want of CPs.	2011-12 2011-12	IV V		FSA signed
40	GMR Kamalanga Energy Ltd., Phase-I, Kamalanga, Dhenkanal (Unit 1)	02.08.2007	MCL	500	25.07.2008	2.140	26.03.2013	1.819			FSA signed for 425 MW out of 500 MW as per capacity covered under PPA.	2012-13	I		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
41	GMR Kamalanga Energy Ltd., Phase-I, Kamalanga, Dhenkanal (Unit 2) (Tapering)	12.11.2008	MCL	550	08.07.2009	2.384					Normal milestones achieved.				Milestones achieved
42	Haldia TPP, Haldia Energy Ltd. Phase-I, Sutahata Railway Station, Haldia (Unit 1&2)	02.08.2007	MCL	600	13.08.2008	2.572					All milestones achieved. COD from MOP not received, only Unit 1 appears in MOC list upto 2014-15.	2014-15 2015-16	I II		Milestones achieved
43	Ind-Barath Energy (Utikal) Ltd., Hyderabad (Unit 2)	02.08.2007	MCL	250	29.12.2008	1.120					Milestones achieved, COD not received from MOP. PPA submitted for part capacity.	2014-15	II		Milestones achieved
44	Ind-Barath Energy (Utikal) Ltd., Hyderabad (Unit 1)	12.11.2008	MCL	450	08.07.2009	1.950					Milestones achieved, COD not received from MOP. PPA submitted for part capacity.	2013-14	I		Milestones achieved
45	Ind-Barath Power(Madras) of M/s Ind-Barath-infra (P) Ltd.	09.01.2010	MCL	660	23.11.2010	1.981					Milestones are under verification. Clarification on location was received from MOC on 01.04.2013.			NOT Covered	Milestones Under varification
46	India Bulls Nasik TPP of M/s. India Bulls realtech Ltd., Sinnar, Dist. Nasik, Maharashtra, Phase-I (Unit 1-5)	12.11.2008	MCL	1350	11.06.2009	1.831					All milestones achieved. PPA not submitted. COD from MOP not received.	2012-13 2013-14	I-II III-V		Milestones achieved
47	Indiabulls Amravati TPP, Dist Amravati Maharashtra of India Bulls Power Ltd., Phase-II (Unit 1-5)	08.04.2010	MCL	1350	03.11.2010	2.547					All milestones achieved expect COD and Synchronisation.	2014-15 2015-16	I-II III	Unit : IV-V Not Covered	Milestones achieved
48	Jhabua Power Ltd. Barela- Ghorkhpur, Seoni, MP (Unit 1)	12.11.2008	MCL	300*	11.06.2009	0.578	08.03.2013	0.202			FSA signed as per capacity covered under PPA.	2014-15	I		FSA signed
49	Jhajar TPS, Haryana (A JV of HPGCL and NTPC) (Unit 1, 2 & 3) (APCPLIGSTPP)	20.12.2006	MCL	1500	23.03.2007	6.430			20.06.2011 & 28.06.2012	4.020	Part quantity is being transferred to ECL/NCL. Drawing coal under MoU. Advised to execute FSA.	2010-11 2011-12 2012-13	I II III		MOU signed
50	Jindal India Thermal Power Ltd., Derang TPP, Odisha (Unit 1) (Cap 1X600 MW)	12.11.2008	MCL	350	11.06.2009	1.457					FSA executed for 72 MW as per PPA. Configuration changed to 1X600 MW. LOA dtd. 19.08.2006 clubbed.	2013-14	I		FSA signed
51	Jindal India Thermal Power Ltd., Derang TPP, Odisha (Unit 1) (Cap 1X600 MW)	11.05.2006	MCL	250	19.08.2006	1.204	24.01.2013	0.319			FSA executed for 72 MW as per PPA. Configuration changed to 1X600 MW. LOA dtd. 11.06.2009 clubbed.	2013-14	I		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
52	Jindal Power Limited, Tamnar, Raigarh, Chhattisgarh	29.01.2010	MCL	1200*	10.08.2010	2.315					Milestones achieved. Clarification required regarding EC.			NOT Covered	Milestones achieved
53	Khaperkheda TPS, MAHAGENCO (Unit 5)	11.05.2006	MCL	500	06.07.2010	2.312	31.01.2013	2.312			FSA signed.	2011-12	V		FSA signed
54	KodermaTPS, DVC (Unit 1&2), Jharkhand	20.12.2006	MCL	1000	23.03.2007	4.624	06.12.2012	4.620			FSA signed on 6.12.12 in modified model for Power Houses. Become effective from Jan'13 for 1 unit. But due to non achievement of COD within 12 months of expected date. Notice issued for cancellation.	2011-12 2012-13	I II		FSA signed
55	Kothagudam-VI, APGENCO (Unit 1)	11.05.2006	MCL	500	19.08.2006	2.312	19.12.2012	2.312			FSA signed.	2011-12	I		FSA signed
56	Krishnapatanam TPS, APGENCO (Unit 1)	20.12.2006	MCL	1600	23.03.2007	5.000					Board resolution & status of net worth not submitted. Further, project being implemented by APPDCL, whereas LOA was in name of APGENCO.	2015-16	I	Unit-II Not Covered	Milestones Under varification
57	KVK Nilachal Power Pvt. Ltd, Kandarei, Cuttack Dist., Orissa (Unit 1)	02.08.2007	MCL	50	09.08.2008	0.240					Capacity enhanced to 300MW (250 MW is pre-NCDDP.ii)Documents submitted for 350 MW.iii)Forest clearance not submitted.iv)Notice issued for cancellation.Matter sub-judice	2013-14	I		Notice issued for cancellation matter sub-judice
58	KVK Nilachal Power Pvt. Ltd, Kandarei, Cuttack Dist., Orissa (Unit 1)	11.05.2006	MCL	250	19.08.2006	1.204					Capacity enhanced to 300MW (250 MW is pre-NCDDP) but documents submitted for 350 MW.iii) Forest clearance not submitted.iv)Notice issued for cancellation.Matter sub-judice.	2013-14	I		Notice issued for cancellation matter sub-judice
59	KVK Nilachal Power Pvt. Ltd, Kandarei, Cuttack Dist., Orissa (Unit 2&3)	12.11.2008	MCL	700	11.06.2009	3.034					Capacity enhanced to 300MW (250 MW is pre-NCDDP) but documents submitted for 350 MW.iii) Forest clearance not submitted.iv)Notice issued for cancellation.Matter sub-judice.	2014-15	II-III		Milestones achieved
60	LANCO Group Ltd., Phase-I, Babandh Village, Dhenkanal, Odisha. (1X660 MW)	02.08.2007	MCL	660	29.12.2008	2.830					Notice issued for cancellation but MoC letter dt. 18.08.2011 advised not to take any coercive action.	2013-14 2014-15	I II		Notice issued for cancellation MoC advised not to take coercive action

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
61	Meenakshi Energy Pvt. Ltd., Hyderabad.	12.11.2008	MCL	700	11.06.2009	2.023					All milestones achieved except COD & Synchronization. Surrendered Import option.			NOT Covered	Milestones achieved
62	Mettur TPS, TANGEDCO (Unit 1)	11.05.06 & 08.04.2010	MCL	600	29.10.2010	2.315	21.12.2012	2.315			FSA signed.	2011-12	I		FSA signed
63	Mouda TPS, Nagpur, Maharashtra (Unit 1)	27.10.2004	MCL	500	14.07.2009	2.312			28.06.2012	1.022	Milestones achieved. At present Rail link is not available.	2011-12	I		MOU signed
64	Nava Bharat Power Pvt. Ltd., Hyderabad. (Tapering)	12.11.2008 & 08.04.2010	MCL	1050	11.06.2009	4.219					Notice issued for cancellation.Matter sub-judiced.			NOT Covered	Notice issued for cancellation. Matter sub-judice
65	NCC Vansadhara Mega Power Projects of Nagarjuna Constuction Co. Ltd., Hydreabad	12.11.2008	MCL	1320	11.06.2009	2.136					Milestones are under varification in consultation with SECL.			NOT Covered	Milestones Under varification
66	NCC Vamsadhara Mega Power Project of M/s. Nagarjuna Construction Co. Ltd., Sompeta, Dist: Sriakulam, A.P. (IPP) (Loa @ 70% level for Coastal TPS) (Unit 1&2)	12.11.2008	MCL (Transferred from SECL)	1320*	06.06.2009	2.136					LOA from SECL for part quantity has been transferred to MCL. Milestones are under varification in consultation with SECL.			NOT Covered	Milestones Under varification
67	North Chennai Extn. TPP (Stage-II), TANGEDCO (Unit 1)	29.01.2010	MCL	600	17.07.2010	2.315					Milestones would be achieved as per SLC (LT) decision dated 07.01.2013.	2012-13	I		Milestones achieved
68	North Chennai, TPS, TANGEDCO (Unit 2)	20.12.2006 & 08.04.2010	MCL	600	29.10.2010	2.315					Milestones would be achieved as per SLC (LT) decision dated 07.01.2013.	2013-14	II		Milestones achieved
69	NSL Nagapatnam Power & Infratech Pvt. Ltd., Hyderabad.	12.11.2008 & 29.01.2010	MCL	1320	26.06.2010	4.273					Final MOEF Clearance submitted after validity. Final water allocation not submitted. Document for start of construction submitted earlier were not in order. Proper documents submitted beyond validity period.			NOT Covered	Milestones Under varification
70	NTPC,Mouda Extension.Dist-Nagpur,Maharashtra	Bulk Tendring	MCL	1320	11.11.2010	5.093					Land- Sale/Lease deed not submitted but possession letter submitted.			NOT Covered	Milestones Under varification

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
71	NTPC,Solapur, Maharashtra	Bulk Tendering	MCL	1320	11.11.2010	5.093					All milestones achieved.			NOT Covered	Milestones achieved
72	Painapuram TPP, Thermal Power Tech Corpn. Ltd. (Unit 1&2)	12.11.2008	MCL	1320	04.07.2009	4.273					Only unit 1 apperas in MOC list upto 2014-15.PPA not submitted.	2014-15 2015-16	I II		Milestones achieved
73	Paras Expn.-II TPS, MAHAGENCO	11.05.2006	MCL	250	06.07.2010	1.204	31.01.2013	1.204			FSA signed.	2009-10	II		FSA signed
74	Parli Unit-II TPS, MAHAGENCO	11.05.2006	MCL	250	06.07.2010	1.204	31.01.2013	1.204			FSA signed.	2009-10	II		FSA signed
75	PEL Power Limited(an SPV of Patel Engineering Limited) Amreli, Gujrat	29.01.2010	MCL	500	27.08.2010	1.929					Investment decision and DPR submitted for different capacity 3X350MW but LOA issued for 500 MW.Application for change of configuration has been forwarded to MOP for comments.MoP gave NOC for change in size from 500 MW to 350 MW. Environment clearance is for imported coal. Financial closure is in-principle, no document for start of constrn. MoC vide letter dt. 27.8.2012 advised not to take any coercive action.			NOT Covered	MoC advised not to take any coercive action
76	Raichur TPP, KPCL Karnataka (Unit 8)	11.06.2006	MCL	250	19.08.2006	1.011	22.02.2012	1.011			FSA signed. Surrendered import option.	2010-11	VIII		FSA signed
77	Raj West Power Ltd of JSW Energy Ltd. (Tapering)	29.01.2010	MCL	540	17.06.2010	1.107	*				Linkage was granted upto March 2012 only. LoA is not valid anymore.BG returned.			NOT Covered	LoA terminated
78	Rajiv Gandhi Thermal Power Plant, Khedar, Hissar (Earlier Hissar TPS) (Unit 1) (Cap. 1X600 MW)	20.12.2006	MCL	500	30.03.2007	2.310			30.11.2009	2.030	Drawing coal under MoU. Requested to sign FSA.	2009-10	I		MOU signed
79	Rajiv Gandhi Thermal Power Plant, Khedar, Hissar (Earlier Hissar TPS) (Unit 2) (Cap. 1X600 MW)	02.08.2007	MCL	700	24.10.2008	3.240			10.11.2010	2.030	Drawing coal under MoU. Requested to sign FSA.	2010-11	II		MOU signed
80	Rayalseema TPS Stage-III, Kadapa (Unit 5)	02.08.2007	MCL	210	18.03.2009	1.010	19.12.2012	1.010			FSA signed but yet not effective for want of completion of CPs.	2010-11	V		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
81	Rayalseema TPS Stage-III, Kadapa (Unit 6)	02.08.2007	MCL	500	18.03.2009	2.310					Addl. CG was not given for late submission of documents.			NOT Covered	Milestones Under varification
82	Simhadri Expansion Stage-II Phase-I Visakhapatnam (Unit 4), A.P.	02.08.2007	MCL	500	17.02.2009	2.310			28.06.2012	1.386	Drawing coal under MoU.	2011-12	IV		MOU signed
83	Simhadri TPS Exprn., Vishakhapatnam, A.P. (Unit 3)	11.05.2006	MCL	500	23.03.2007	2.310			07.09.2011	1.690	Drawing coal under MoU.	2010-11	III		MOU signed
84	Sterilite Energy Ltd (SEL) (Phase-1), Jharsuguda, Orissa (Unit 2)	02.08.2007	MCL	600	25.06.2008	2.570	09.06.2012	2.450			FSA signed. Advised to sign FSA in modified model.	2010-11	II		FSA signed
85	Sterilite Energy Ltd. (1000 MW on tapering basis) (Unit 1, 3 & 4) (Tapering)	02.08.2007	MCL	1800	14.07.2010	6.945	10.09.2011	4.63*			All Milestones achieved FSA signed for 2 units in old model having 50% trigger level. PPA not with DISCOMs.	2010-11 2011-12	I III	Unit : IV Not Covered	FSA executed (OLD)
86	Talwandi Sabo Power Ltd., PSEB, Pansa, Talwani, Sabo, Bhatinda, Punjab (Unit 1, 2 and 3)	02.08.2007	MCL	1980	14.08.08	7.720					All milestones achieved. COD received for all 3 units but only 2 units appears in MOC list dated. 17.02.12. PPA submitted. Clarification on ownership change required.	2014-15	I-II	Unit : III Not Covered	Milestones achieved
87	Tutticorin TPS, NLC Tamilnadu Power Ltd. (Unit 1&2)	11.05.2006 & 08.04.2010	MCL	1000	24.09.2010	3.000					Forest clearance-.NOC from forest authority is required. COD and Synchronization not yet submitted. MOC letter dated 27.09.12 advised not to take corevice action.	2015-16	I-II		Milestones Under varification
88	Vallur TPS Phase-II, (NTECL) (A JV of NTPC and TNEB) (Unit 3)	29.01.2010	MCL	500	26.06.2010	1.929					Land doc submitted for less than 90%. Forest clearance not submitted.	2013-14	III		Milestones Under varification
89	Vallur (Earstwhile Ennore) TPS (NTECL) (A JV of NTPC and TNEB) (Unit 1&2), Tamilnadu	20.12.2006	MCL	1000	23.03.2007	4.620			19.06.2012	1.386	Drawing coal under MoU. Advised to sign FSA.	2011-12 2012-13	I II		MOU signed
90	Vijayawada-IV, (Unit1)	15.12.2000	MCL	500	05.08.2009	2.312	19.12.2012	2.312			FSA signed but not yet effective for want of achievement of CPs.	2009-10	VI		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
91	Vishakapatnam TPS of HNPCL, A.P.	22/23.10.2008 (Ractification)	MCL	1040	06.05.2009	4.624	04.08.2011	4.624*			FSA signed in prior model with 50% trigger level which is not yet effective.			NOT Covered	FSA executed (OLD)
92	Bara TPS (UPPCL) / Prayagraj Power Generation Company Ltd.	02.08.2007	NCL	1980	24.01.09	7.020					Milestones have been achieved.	2015-16 2016-17	I II	Unit-III Not Covered	Milestones achieved
93	Karchana TPS (UPPCLP) Sangam Power Generation Company Ltd.	02.08.2007	NCL	1320	24.01.09	4.680					Milestones have been achieved.			NOT Covered	Milestones achieved
94	Anpara-D TPS, UPRVUNL, ShaktiBhawan, Ashok Marg, Lucknow, UP.	02.08.2007	NCL	500	01.10.08	1.770	02.02.2013	1.770			FSA signed	2013-14	I		FSA signed
95	Anpara-D TPS, UPRVUNL, ShaktiBhawan, Ashok Marg, Lucknow, UP.	29.01.2010	NCL	500	16.01.2013	1.594					Still valid.	2013-14	II		LOA Still valid
96	D.B.Power Ltd.,Deosar,Sidhi	29.01.2010	NCL	660	19.07.2010	2.105					All milestones have been achieved. Not included in the MOC Letter dated 17.02.2013			NOT Covered	Milestones achieved
97	Lanco-Anpara Power Ltd. Anpara, Dist.Sonebhadra, U.P. (Linkage for 1000 MW + 200 MW, LoA @90%) (Unit 1&2)	12.11.2008	NCL	1200	1.7.09	4.182	24.04.2012	3.833			FSA signed. (2x500 MW revised to 2x600 MW).	2011-12 2011-12	I II		FSA signed
98	Obra Extn, Phase-1, (UPRVUNL), Sonebadhra, UP	02.08.2007	NCL	500	01.10.08	1.770	*				Following Milestones were not achieved pertaining to 500 MW TPS: 1. Land Acquisition towards 18 mths & 24 mths. 2. Environment Clearance towards 12 months. 3. Forest Clearance towards 24 months. 4. Commitment of Equity investment towards 18 months and 5. Financing of the project/ Financial Clousere towards 24 months timeline have not been submitted. However, no document regarding completion of milestones towards 660 MW has been submitted by UPRVUNL. As Such, CG was surrendered for encashment for which UPRVUNL has filed a case. Case is subjudice in the High Court, Lucknow Bench			NOT Covered	CG Forfeited and matter subjudiced.
99	Rihand III Phase- I NTPC, Sonbhadra, U.P. (Unit 5)	02.08.2007	NCL	500	22.1.09	1.770					NTPC is not agreeing with incorporation of the clause no.13 pertaining to "in principle" agreement to implement CIL's 'Source Specific' policy as such, they are not signing FSA.	2012-13	V-VI		Milestones achieved

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
100	Rihand STPS St.III, Bijpur, Sonbhadra, U.P. (LOA @90% level) Phase-II, Sonbhadra, U.P. (Unit 6)	12.11.2008	NCL	500	25.6.09	1.595					NTPC is not agreeing with incorporation of the clause no.13 pertaining to "in principle" agreement to implement CIL's 'Source Specific' policy as such, they are not signing FSA.	2012-13	V-VI		Milestones achieved
101	VSTPP, Stage-IV (Unit 11&12), Singrauli, M.P.	29.01.2010	NCL	1000	19.06.2010	3.189					NTPC is not agreeing with incorporation of the clause no.13 pertaining to "in principle" agreement to implement CIL's 'Source Specific' policy as such, they are not signing FSA.	2012-13	XI-XII		Milestones achieved
102	Bongaigoan TPS (Unit 1&2), Assam	11.05.2006	NEC	500	30.05.2011	1.250					Milestones are under varification.	2013-14 2014-15	I II		LOA Still valid
103	Adani Power Maharashtra Ltd., TPS Phase-I (2x660 MW), Vill. Tiroda, Dist. Gondia, Maharashtra, (Captive Block for 800 MW & LoA for 1180 MW) (Unit 1&2)	12.11.2008	SECL	1180	06.06.2009	2.455	28.12.2012	2.283			FSA signed.	2011-12 2012-13	I II		FSA signed
104	Adani Power Maharashtra Ltd., TPS Phase-I (2x660 MW), Vill. Tiroda, Dist. Gondia, Maharashtra, (Captive Block for 800 MW & LoA for 1180 MW) (Unit 1&2)		SECL (Transferred from WCL)	1180*	02.06.2009	2.097	19.03.2013	1.950			Milestones achieved. Transferred from WCL.	2011-12 2012-13	I II		FSA signed
105	Adani Power Maharashtra Ltd., TPS Phase-I (2x660 MW), Vill. Tiroda, Dist. Gondia, Maharashtra, (Captive Block for 800 MW & LoA for 1180 MW) (Unit 1&2) (Tapering)	08.04.2010	SECL	140	26-11-2010	0.291					All milestones achieved except COD & synchronization.	2011-12 2012-13	I II		Milestones achieved
106	Adani Power Maharashtra Ltd., TPS Phase-I (2x660 MW), Vill. Tiroda, Dist. Gondia, Maharashtra, (Captive Block for 800 MW & LoA for 1180 MW) (Unit 1&2) (Tapering)	29.01.2010	SECL (Transferred from WCL)	140*	13.05.2011	0.249					Milestones achieved. Transferred from WCL.	2011-12 2012-13	I II		Milestones achieved
107	Adani Power Maharashtra Ltd., Village Tiroda, Dist. Gondia, Maharashtra (Unit 3) (Tapering)	08.04.2010	SECL	660	18.11.2010	2.747					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
108	Anuppur TPP, MB Power Limited, Mouhari, Anuppur Dist., M.P. (Unit 1&2)	12.11.2008	SECL	1200	06.06.2009	4.993	26.03.2013	1.498			FSA signed. FSA yet to be effective.	2013-14 2014-15	I II		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
109	Athena Chhattisgarh Power Ltd., Singhtarai Thermal Power Project, Singhtarai, Distt. Champa Janjgir, Chhattisgarh	12.11.2009	SECL	660	14.08.2009	2.747					Action is being taken as per the decision of SLC(LT) dated 7.1.2013 where change in capacity to 1X600 MW is to be accepted, LOA holder is required to get the approval of MOC for change of name/SPV and also to clarify documents submitted against milestone No. 2 & 8. A reply to letter received from MOC vide No. 23021/35/2009-CPD Dated 21.03.2013 regarding change of name is being sent to MOC.			NOT Covered	Milestones Under verification
110	Bharat Aluminium Company Limited, Balco Nagar, Distt: Korba (Unit 1&2)	29.01.2010	SECL	600	03.06.2010	2.601					All milestones achieved except COD & synchronization.	2011-12 2011-12	I II		Milestones achieved
111	Bina TPP, Bina Power Supply Company Ltd., MP (Unit 1&2)	12-11-2008	SECL	500*	06.06.2009	1.084	15.02.2013	0.705			FSA signed. FSA yet to be effective.	2012-13	I-II		FSA signed
112	Chabra TPP, Extn. Project, Phase-II, RRVUNL, Choki Motipura Village, Tehsil Chhabra, Baran Distt., Rajasthan (Unit 3&4) (2X250 MW) (Tapering)	08.04.2010	SECL	500	26.10.10	2.167					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
113	Chabra TPS, RRVUNL, Chhabra TPS, Chowki, Motipura, Teh. Chhabra, Distt. Baran, Rajasthan (Unit 1&2) (2X250 MW)	11.05.2006	SECL	500	15/18.09.06	2.408	24.04.2012	1.849			FSA signed.	2009-10 2010-11	I II		FSA signed
114	Chhattisgarh Power Ventures Private Limited (CPVPL) (Formerly Videocon Industries Ltd.), Gaud/Champa, Janjgir, CG	29.01.2010	SECL	660*	12.08.2011	1.373					Only copy of a letter addressed to MCL in response to MCL letter along with some documents have been received in SECL. No communication to SECL or reply to SECL letters regarding deficient milestones and/or Addl CG has been received so far.			NOT Covered	LOA Still valid
115	DB Power Ltd., Janjgir, Champa Dist, Chhattisgarh (LoA @ 90% level for 600 MW on permanent basis & 600 MW on tapering basis.	12.11.2008	SECL	1200	15.06.2009	2.497					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
116	DB Power Ltd., Janjgir, Champa Dist, Chhattisgarh (LoA @ 90% level for 600 MW on permanent basis & 600 MW on tapering basis.	12.11.2008	SECL (Transferred from MCL)	1200*	08.07.2009	2.497					Milestones achieved. Transferred from MCL			NOT Covered	Milestones achieved
117	Dhariwal Infrastructure (P) Ltd., Maharastra (Additional capacity) (2x270 MW revised to 2x300 MW. LoA under NCDP for 270 MW & LoA @ 90% level for 330 MW) (Unit 2)	12.11.2008	SECL	300	06.06.2009	1.430					All milestones achieved except COD & synchronization.	2013-14	II		Milestones achieved

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
118	Dhariwal Infrastructure (P) Ltd., Maharashtra, Phase-I, Maharashtra (Unit 1)	02.08.2007	SECL	300	20.08.08	1.300					All milestones achieved except COD & synchronization.	2012-13	I		Milestones achieved
119	Dheeru Powergen Pvt. Ltd. (Phase-I) Village Churri, Kotgora Division, Chhattisgarh (Unit 1)	02.08.2007	SECL	350	14.12.09	1.686					Notice for cancellation/withdrawal of LOA and encashment of CG was issued. All milestones not achieved within LOA validity. However, MOC had earlier advised not to take coercive action and as per SLC (LT) MOM dated 14.02.12, unresolved milestones issues are to be examined in next SLC (LT) meeting. Further, the updated status has been conveyed to MOC vide letter No. SECL/BSP/S&M/COMM/386/DPGPL/657 dated 30/02.03/04.2013			NOT Covered	MoC advised not to take any coercive action
120	Dheeru Powergen Pvt. Ltd., Korba, Chhattisgarh (LOA @90% level) (Unit 2&3)	12.11.2008	SECL	700	06.06.2009	3.034					Notice for cancellation/withdrawal of LOA and encashment of CG was issued. All milestones not achieved within LOA validity. However, MOC had earlier advised not to take coercive action and as per SLC (LT) MOM dated 14.02.12, unresolved milestones issues are to be examined in next SLC (LT) meeting. Further, the updated status has been conveyed to MOC vide letter No. SECL/BSP/S&M/COMM/386/DPGPL/657 dated 30/02.03/04.2013			NOT Covered	MoC advised not to take any coercive action
121	EMCO Energy Ltd. an SPV of GMR Energy Limited (Formerly EMCO Energy Ltd.), Warora, Dist: Chandrapur, Maharashtra	11.05.2006	SECL	270	18/20.09.06	1.300	22.03.2013	0.866			FSA signed. FSA yet to be effective.	2012-13	I-II		FSA signed
122	EMCO Energy Ltd. an SPV of GMR Energy Limited (Formerly EMCO Energy Ltd.), Warora, Dist: Chandrapur, Maharashtra	29.01.2010	SECL	300	03.06.10	1.300					All milestones achieved except COD & synchronization.	2012-13	I-II		Milestones achieved
123	Ideal Energy Projects Ltd., Bela, Nagpur, Maharashtra (Unit 1)	12.11.2008	SECL	270*	18.02.2010	0.390					All milestones achieved except COD & synchronization.	2012-13	I		Milestones achieved
124	Indiabulls Amaravati TPP of India Bulls Power Ltd., Nandgaonpet, Dist: Amravati, Maharashtra, Phase-I (Unit 1-5) (5X270 MW)	12.11.2008	SECL	1350	06.06.2009	2.747	22.12.2012	2.439			FSA signed. FSA yet to be effective.	2012-13 2013-14	I-II III-V		FSA signed
125	Indiabulls Amaravati TPP of India Bulls Power Ltd., Nandgaonpet, Dist: Amravati, Maharashtra, Phase-I (Unit 1-5) (5X270 MW)	12.11.2008	SECL (Transferred from WCL)	1350*	13.06.2009	2.346	19.03.2013	2.084			Milestones achieved. One time release of 50,000 tonnes supplied. Transferred from WCL.	2012-13 2013-14	I-II III-V		FSA signed
126	Indiabulls Nasik TPP of India Bulls Realtech Ltd., Sinnar, Dist: Nasik, Maharashtra (IPP) Phase-I (Unit 1-5) (5X270 MW)	12.11.2008	SECL	1350*	08/09.09.2009	1.831					All milestones achieved except COD & synchronization.	2012-13 2013-14	I-II III-V		Milestones achieved

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
127	Indiabulls Nasik TPP of M/s. India Bulls Realtech Ltd., Sinnar, Dist. Nasik, Maharashtra (IPP) Phase-I (Unit 1-5) (5X270 MW)	12.11.2008	SECL (Transferred from WCL)	1350*	13.06.2009	1.564					All milestones achieved except COD & synchronization. Transferred from WCL.	2012-13 2013-14	I-II III-V		Milestones achieved
128	Indiabulls Nasik TPP of M/s. India Bulls Realtech Ltd., Sinnar, Dist. Nasik, Maharashtra (IPP) Phase-II (Unit 1-5) (2X300 MW changed to 1X600 MW)	08.04.2010	SECL	1350	26.10.10	2.747					All milestones achieved except COD & synchronization.	2014-15 2015-16	I-II III	Unit : IV-V Not Covered	Milestones achieved
129	Jhabua Power Ltd. (Formerly Kedia Power Ltd.), MP (Unit 1)	02.08.2007	SECL	300	01/02.08.08	1.248					This LOA clubbed with LOA dated 06.06.2009 for 1x600 MW.	2014-15	I		Milestones achieved
130	Jhabua Power Ltd. (Formerly Kedia Power Ltd.), MP (Unit 1)	12.11.2008	SECL	300	06.06.2009	0.624					All milestones including special milestones (except synchronization & COD) achieved within overall validity period of LOA for 1x600 MW. As per 16th CLOA, quantity of 1.872 mtpa on SECL for 1x600 MW has been approved. This LOA clubbed with LOA dated 01/02.08.2008 for 1x300 MW. Configuration changed to 1X600 from 2X300	2014-15	I		Milestones achieved
131	Jindal Power Limited, Tamnar, Raigarh, Chhattisgarh (2X600 MW)	29.01.2010	SECL	1200	25.06.10	2.497					Achievement of milestones related to land and construction/commissioning of plant is not clear. Clarification in this regard has been asked from MOC.			NOT Covered	Milestones Under verification
132	Kalisindh TPP, RRVUNL, Nimoda Village, Jhalawar Distt., Rajasthan (Tapering) (Unit 1)	06.04.2010	SECL	600	26.10.10	2.497					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
133	Korba STPS (Stage-III) (NTPC) (Unit 7)	22/23.10.08 & 12.11.2008	SECL	500	06.08.2009	2.312			For the year of 2012-13	1.689	All milestones achieved.	2010-11	VII		MOU signed
134	Korba West Power Co Ltd., (Phase-I), Raigarh, Chattisgarh (Unit 1) (2X300 changed to 1X600 MW)	02.08.2007	SECL	300	25.07.08	1.248					All milestones achieved. This LOA clubbed with LOA dated 06.06.2009 for 1x600 MW.	2013-14	I		Milestones achieved
135	Korba West Power Co Ltd., (Phase-I), Raigarh, Chattisgarh (Unit 1) (2X300 changed to 1X600 MW)	12.11.2008	SECL	300	06.06.2009	1.248					All milestones achieved except COD & synchronization for 1x600 MW. As per 16th CLOA, quantity of 2.496 mtpa on SECL for 1x600 MW has been approved. This LOA clubbed with LOA dated 25.07.2008 for 1x600 MW.	2013-14	I		Milestones achieved
136	Korba West TPS Extn.III, CSPGCL (Unit 5)	22/23.10.08 & 12.11.2008	SECL	500	06.08.2009	2.312	10.01.2013	2.312			FSA signed. FSA yet to be effective.	2012-13	V		FSA signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
137	Kota TPS, RRVUNL, Kota Thermal Power Station, Sakatpura, Kota, Rajasthan (Unit 7)	11.05.2006	SECL	195	15/18.09.2006	0.939	24.04.2012	0.766			FSA signed.	2009-10	VII		FSA signed
138	KSK Mahanadi Power Co. Ltd. (Formerly Wardha Power Co. Pvt. Ltd.), Narihyara, Janjgir, Champa, Chhattisgarh (LoA @ 90% level on Tapering basis) (Unit 1, 2 & 3)	12.11.2008	SECL	1800	11.06.2009	7.491					All milestones achieved. Quantity 1 LTPA through MOU for pre-commissioning, carpeting trial run has been released.			NOT Covered	Milestones achieved
139	Lanco Power Limited (Formerly Lanco Amarkantak Power Limited), Pathdi, Distt. Korba, Chhattisgarh (Unit 2)	11.05.2006	SECL	300	15/18.09.06 form P&P dept.	1.445				0.939	All milestones achieved. Drawing coal under MoU.	2009-10	II		MOU signed
140	Lanco Power Limited (Formerly Lanco Amarkantak Power Ltd.), Pathadi, Korba, Chhattisgarh (Unit 3&4)	29.01.2010	SECL	660	03.06.10	2.747					All milestones achieved except COD & synchronization.	2013-14	III-IV		Milestones achieved
141	Lanco Power Limited TPS-Phase-III (Formerly Lanco Amarkantak Power Ltd.), Pathadi, Korba, Chhattisgarh (Unit 3&4)	12.11.2008	SECL	660	06.06.2009	2.497					All milestones achieved except COD & synchronization.	2013-14	III-IV		Milestones achieved
142	Lanco Vidarbha Thermal Power Limited, Village Mandva, Pulai and Belgaon, Distt. Wardha, Maharashtra (Unit 1)	29.01.2008	SECL	660	11.02.2011	2.747					All milestones achieved except COD & synchronization. However, Following issues are to be resolved:- 1. Default in submission of Addl. CG. 2.Vide letter dated 30.01.13 submitted on 31.01.13, it is mentioned that LVTP is an SPV of Lanco Infratech Ltd. (LITL). This needs conformation from MOC. 3. Mode of coal transportation as per MOEF is only washed coal by Rail. Confirmation/clarification from MOEF in this regard is required.	2014-15	I-II		Milestones Under verification
143	Lanco Vidarbha Thermal Power Limited, Village Mandva, Pulai and Belgaon, Distt. Wardha, Maharashtra (Unit 2)	08.04.2010	SECL	660	26.10.10	2.747					All milestones achieved except COD & synchronization. However, Following issues are to be resolved:- 1. Default in submission of Addl. CG. 2.Vide letter dated 30.01.13 submitted on 31.01.13, it is mentioned that LVTP is an SPV of Lanco Infratech Ltd. (LITL). This needs conformation from MOC. 3. Mode of coal transportation as per MOEF is only washed coal by Rail. Confirmation/clarification from MOEF in this regard is required.	2014-15	I-II		Milestones Under verification
144	Maruti Clean Coal and Power Limited, Bandakhar, Korba, Chhattisgarh (Unit 1)	08.04.2010	SECL	300	26.10.10	1.300					All milestones achieved except COD & synchronization. However, clarification regarding source of supply in MOEF is required.	2015-16	I		Milestones Under verification
145	Marwa TPS, CSPGCL, Distt. Janjgir, Champa, Chhattisgarh (Tapering Linkage)	02.08.2007	SECL	1000	12.09.08	4.620					All milestones achieved.			NOT Covered	Milestones achieved
146	Meja TPP (Joint venture of NTPC and UPRVUNL), Distt. Allahabad, UP (A unit of Meja urja Nigam pvt. Ltd. - MUNPL)	Bulk Tendering	SECL	1320	13.11.2010	5.493					All milestones achieved. Change of name is under process at SECL.			NOT Covered	Milestones achieved

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
147	Nabha Power Ltd., Bhawanigarh, Nabha Road, Nabha, Punjab (Unit 1&2)	02.08.2007	SECL	1400	11.12.08	5.550					All milestones achieved. Only 1 unit is covered in the MOC letter upto 2014-15.	2014-15 2015-16	I II		Milestones achieved
148	Neeraj Power Pvt. Ltd., Village Harinbhatta, Post & Block Simga, Dist. Raipur (CG) (Bio-Mass Plant)	06.11.2007	SECL	7.5	13.01.10	0.007					All milestones achieved within validity period of LOA. As per CIL directives, balance of minimum CG for Rs. 2.5 crs. required for IPPs was asked, which has not been submitted. Matter is subjudice.			NOT Covered	Matter sub-judice
149	Patel Energy Limited (an SPV of Patel Engineering Limited), Bhavnagar, Gujrat	29.01.2010	SECL	500	12.07.10	2.080	*				All milestones not achieved within overall LOA validity. LOA cancellation/withdrawal and CG plus Addl.CG forfeited.			NOT Covered	CG Forfeited and matter subjudiced.
150	R.K.M. Powergen Private Ltd., Uchapinda TPP (Phase-1), Chhattisgarh (1x350 MW) (Unit-1)	02.08.2007	SECL	350	29.07.08	1.690					Metter regarding approval for change in capacity from 1x350 MW to 1x360 MW has been referred by CIL to MOC vide letter No. CIL/CMO/47252 (New Pol)/866 dated 27.12.2012	2014-15	I		Milestones Under varification
151	R.K.M.Powergen Pvt. Ltd., Janjgir, Champa, Chhattisgarh ((LoA @ 90% level on permanent basis for 500 MW & on tapering basis for 550 MW) (Unit 2, 3 & 4)	12.11.2008	SECL	1050	06.06.2009	4.551					Matter regarding approval for change in capacity from 1x350 MW to 1x360 MW has been referred by CIL to MOC vide letter No. CIL/CMO/47252 (New Pol)/866 dated 27.12.2012 , clarification on which is required by SECL.	2014-15 2015-16	II III	Unit : IV Not Covered	Milestones Under varification
152	Raj West Power Limited of JSW Energy Limited, Bhadresha, Barmer, Rajasthan (Tapering upto March'12)	29.01.2010	SECL	540*	03.06.10	1.194	*				LOA has been terminated and CG+ACG has been refunded.			NOT Covered	LoA terminated
153	Real Power Private Limited (Formerly NRI Power & Steel Pvt. Ltd.), Khamhardin, Sargaon, Pathariya, Mungeli, Distt: Bilaspur, CG	29.01.2010	SECL	7.5	03.06.10	0.007					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
154	Shree Singaji TPP (Formerly Malwa Thermal Power Station), MPPGCL, Vill Purni, Distt. Khandwa, MP (Unit 1&2)	29.01.2010	SECL	1200	25.06.10	4.994	24.01.2013	4.994			FSA signed. FSA yet to be effective.	2013-14	I-II		FSA signed
155	Sipat TPS (Stage-I) (Unit 1, 2 & 3), Bilaspur, Chhatisgarh	22/23.10.08 & 12.11.2008	SECL	1980	06.08.2009	9.156			For the year of 2012-13 for First unit of 1X660	0.912	All milestones achieved except COD & synchronization.	2011-12 2011-12 2013-14	I II III		MOU signed

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
156	SKS Powergen (Chhattisgarh) Ltd. (SPV of M/s. SKS Ispat and Power Ltd.), Dist: Raigarh, Chhattisgarh (4x300 MW of which LoA under NCDP issued for 220 MW, LoA @ 90% level for 630 MW on permanent basis & 350 MW on tapering basis) (Unit 1, 2 and 3)	12.11.2008	SECL	980	06.06.2009	4.248					Notice for cancellation was issued on 23.08.11. As per SLC (LT) dated 14.02.12, no coercive action is to be taken till the issue regarding land acquisition (deficient milestone) is examined in next SLC (LT) and resolved. They have applied to MOC for approval in reduction in land required vide letter No. Nil dated 02.01.2013.			NOT Covered	Notice issued for cancellation.
157	SKS Powergen (Chhattisgarh) Ltd. (SPV of M/s. SKS Ispat and Power Ltd.) (Phase-1) Dist.Raigarh, Chhattisgarh (1x220 MW) (Unit 4)	02.08.2007	SECL	220	03.03.09	1.300					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
158	Sudha Agro Oil and Chemical Industry Ltd, Bio-Mass Co-gen power plant, Mohatarai, Semartal Belha, Bilaspur. CG.	06.11.2007	SECL	9.99	28/30.03.09	0.009					All milestones achieved.			NOT Covered	Milestones achieved
159	Suratgarh TPS, RRVUNL) , Suratgarh Thermal Power Station, Riyanwali, Suratgarh, Rajasthan (Unit 6)	11.05.2006	SECL	250	15/18.09.06	1.204	24.04.2012	0.963			FSA signed.	2009-10	VI		FSA signed
160	TRN Energy Pvt. Ltd., Vill. Paraghat & Beltukri, Dist: Bilaspur, Chhattisgarh	12.11.2008	SECL	600	03.07.2009	2.601					All milestones achieved except COD & synchronization.			NOT Covered	Milestones achieved
161	Ukai TPS (Extension Unit-6) Gujarat, Songadh, Gujarat (Tapering)	29.01.2010	SECL	500	12.08.2011	2.081					Milestones achievement is subject to submission of Adtl. CG.			NOT Covered	LOA Still valid
162	Vandana Vidhyut Limited, Vill: Chhuri, Salora, Tehsil: Kathgora, Distt: Korba, CG (Unit 1&2) (Tapering)	29.01.2010	SECL	270	12.08.2011	1.194					All milestones achieved except COD & synchronization.	2012-13	I	Unit II Not Covered	Milestones achieved
163	Ideal Energy Projects Ltd., Bela, Nagpur, Maharashtra (MPP) (Unit 1)	12.1.2008	WCL	270	04.06.2009	0.333					Milestones achieved and PPA not submitted. COD not achieved.	2012-13	I		Milestones achieved

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)

Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
164	Jinhuvish Power Gen. Pvt Ltd. Bijora, Mahagaon, Dist Yavatmal, Maharashtra	12.11.2008 & 29.01.2010	WCL	500	08.06.2010	1.851					LoA issued for 2x 250 MW on 7/8.6.2010. Unit vide letter dated 3.8.2011 requested to enhance the capacity to 2 x 300 MW. WCL forwarded the application to MoP vide letter dated 20/22.8.2011. MoP after expiry of the LoA have conveyed no objection for enhancement in capacity vide their letter dated 1.8.2012. As such the capacity in the LoA remained as 2 x 250 MW at the time of expiry of LoA. Unit during the validity of LoA had submitted documents towards achievement of milestones for both 2 x 250 MW and 2 x 300 MW. As there was no response from MoP in the matter of enhancement of capacity the LoA capacity remained as 2 x 250 MW. The unit was intimated vide letter dated 31.5.2012 non achievement of milestones and was requested to submit proper documents within the validity period of LoA as well as submit additional CG of Rs 8.07,03,600/-. The unit submitted further documents and additional CG of Rs 4,03,51,800. Unit filed writ petition in the Hon'ble court of Bombay Nagpur bench, Nagpur prior to expiry of LoA. WCL issued notice under clause 3.4.1 of the LoA on 17.7.2012. The unit withdrawn the writ petition on 10.8.2012. MoC vide letter dated 13.8.2012 have advised not to take any coercive action till such time the matter is decided after receipt of comments from WCL & CIL. WCL vide letter dt. 24.8.2012 submitted the comments to MOC. MOC vide letter dt.24.09.2012 forwarded the comments of WCL to M/s Jinhuvish Power Generation Co.Pvt.Ltd. intimating that the position explained by WCL is in contradictory to the position intimated to MOC by the company and requested to furnish their response on the comments of WCL. Considering the documents submitted by the unit for 2x250 MW capacity within the validity period of the LoA, the unit failed to achieve number of milestones. Even if documents submitted within the validity period of the LoA is considered for 2 x 300 MW, the unit failed to submit additional CG and achieve milestones related to Approval of Investment Decision, DPR/ TFR, Land Acquisition, Environment Clearance, Forest Clearance and Commitment of equity investment. Extension granted in SLC(LT) meeting held on 07.01.2013 for submitting Environment Clearance upto 1 year or submission of EC whichever is earlier, subject to achievement of all other milestones. Action as per the decision of SLC(LT) meeting of 7.1.2013 is under process.			NOT Covered	MoC advised not to take any coercive action
165	Aparna Infraenergy, Kawathala, Chimur, Dist Chandrapur Maharashtra	12.11.2008 & 29.01.2010	WCL	250	16/17.07.10	0.926					Delayed submission of documents for Financial Closure but not submitted additional CG. Financial closure document shows sponsor's Gammon Infrastructure Projects Limited and/or its subsidiary and/or associate. Sponsor's funding equity requirement of Rs 3765 million. Environmental Clearance not achieved. Forest clearance Milestone not achieved. Milestone for Water allocation not achieved also failed to submit additional CG. MoC vide letter dated 9.8.2012 have advised not to take any coercive action till such time the matter is decided after receipt of comments from WCL & CIL. WCL vide letter dt. 30.8.2012 have submitted the comments to MOC. MOC vide letter dt.25.10.2012 have forwarded the comments of WCL to M/s Aparna Infraenergy India Pvt.Ltd. intimating that the position explained by WCL is in contradictory to the position intimated to MOC by the company and requested to furnish their response on the comments of WCL.			NOT Covered	MoC advised not to take any coercive action
166	Bhadravati TPP of Central India Power Co. Ltd., Bhadravati, Dist. Chandrapur, Maharashtra	12.11.2008 & 29.01.2010	WCL	660	6/10/2010	2.473	*				Milestones not achieved. SLC(LT) in the meeting held on 14.02.2012 decided for cancellation of linkage/LoA. LoA cancelled/withdrawn, CG forfeited. Unit filed writ petition in the Hon'ble court of Bombay Nagpur Bench Nagpur hearing on which is pending.			NOT Covered	CG Forfeited and matter subjudiced.
167	Gaps Power & Infrastructure Pvt. Ltd., Shendra, MIDC, Aurangabad, Maharashtra	29.01.2010	WCL	13	02.08.2010	0.010	*				Less CG submitted requested to enhance CG to Rs. 2.5. Crores. Not submitted LoA canceled/ withdrawn.			NOT Covered	LoA cancelled/ withdrawn

Status of LOAs issued to power utilities by CIL sources (As on 30.04.2012) (Provisional)															
Sl. No.	Unit/Plant Name	Date of SLC(LT) Meeting	Name Of Subsidiary Company	Capacity Approved (MW)	Date of LOA Issuance	Qty. For Which LoA Is Issued (Mt)	Date Of FSA Signing	Qty. For Which FSA Is Signed (Mt)	Date Of MoU Signing	Qty. For Which MoU Is Signed (Mt)	Updated status as per report received from subsidiary companies	Plant/Unit Commissioning year as per MoC Letter Dt. 17.02.2012	Unit Number	Unit(s), Not Covered Under MoC Letter Dt. 17.02.2012	Final Status
168	Gupta Energy Pvt. Ltd., Usegaon, Chandrapur, Nagpur, Maharashtra	29.01.2010	WCL	540	14.06.2010	1.999					LoA issued to M/s Gupta Energy Pvt. Ltd on 14.6.2010. MoC ratified change of name to M/s Gupta Energy Ltd. on . Milestone No.2(Approval of Investment decision) , Milestone No.4 (Land), Milestone No.5 (Envi. clearance), and Milestone No.8 (Equity Investment) are to be achieved. Additional CG sought not submitted. Unit again changed name to M/s Gupta Energy (P) Ltd as per application dated 1.1.2012. which had been agreed to by WCL and consumer was asked to submit documents towards achievement of milestones in the changed name. No document submitted nor Additional CG sought for non achievement of Milestone 2 & 4 in the earlier name have been submitted. MOC vide letter dt.11.6.2012 have requested to await the outcome of decision of SLC(LT) for Power before taking a view on cancellation of LoA or forfeiting of BG etc. in respect of this case. M/s Gupta Energy Pvt.Ltd. Vide letter dt.21.8.2012 have represented for acceptance of milestone documents for 270 MW power plant and condone inadvertent delay to achieve milestones in target time and allow to submit additional CG. Extension granted in SLC(LT) meeting held on 07.01.2013 for submitting Environment Clearance/Forest Clearance upto 1 year or submission of EC/FC whichever is earlier, subject to achievement of all other milestones. Verification as per the decision is under process.			NOT Covered	MoC advised not to take any coercive action
169	Indiabulls Amravati TPP, Nandgaonpet, Dist Amravati Maharashtra, Indiabulls Power Ltd., Phase-II (Unit 1&2)	08.04.2010	WCL	1350*	10.11.2010	2.346					Achieved all milestones. PPA not submitted.	2014-15 2015-16	I-II III	Unit : IV-V Not Covered	Milestones achieved
170	Indiabulls Nasik TPP of M/s India Bulls Realtech Ltd., Sinnar Dist Nasik, Maharashtra Phase-II (Unit 1-5)	08.04.2010	WCL	1350*	29.01.2010	2.346					Milestone achieved. PPA not submitted.	2014-15 2015-16	I-II III	Unit : IV-V Not Covered	Milestones achieved
171	Maharashtra Airport Development Authority Ltd. (MADC) of Abhijit MADC Nagpur Energy (P) Limited	29.01.2010	WCL	240	09.08.2011	1.039					Milestone achieved.			NOT Covered	Milestones achieved
172	MAHGENCO (Tapering Linkage) Bhusawal Unit 6 and Parli Unit 8	02.08.2007	WCL	500	10.05.2010	2.000					All milestones achieved. Expected COD of Parli-8 is July 2013 & Bhusawal-6 is March 2017. Both the units linked to Machhakata coal block, Normative Date of Production of which is shown by CCO as 10.11.2011.			NOT Covered	Milestones achieved
173	NTPC, Mouda STPS, Stage-I, Mouda, Distt: Nagpur, Maharashtra (Unit 2)	29.01.2010	WCL	500	21.06.2010	1.778					Milestones achieved .Synchronisation and COD to be achieved.	2014-15	II		Milestones achieved
174	Satpura TPS(Extension), Sarni Dist. Betul, MP (Unit 10&11)	12.11.2008 & 29.01.2010	WCL	500	12/13.07.10	1.851	02.01.2013	1.851			FSA signed, submitted Option Letter for Surrender of Imported Coal. COD to be achieved.	2013-14	X-XI		FSA signed
175	Vidarbha Industries Power Ltd., MIDC Industrial Area, Butibori, Nagpur (Unit 1)	29.01.2010	WCL	300	12/13.07.10	1.111					Milestones achieved. PPA not submitted.	2012-13	I		Milestones achieved
176	Wardha Power Company Ltd, Warora, MIDC, Dist. Chandrapur, Maharashtra (540 MW) (Unit 1, 2, 3 &4)	02.08.2007	WCL	540	03.12.2009	2.260	03.04.2012	1.625			FSA Executed on Cost Plus basis.	2010-11 2011-12	I-III IV		FSA signed on cost plus basis
	TOTAL			107462.99		427.5245		85.283		26.815					