

सुमन्त चौधरी

सचिव

SUMANTA CHAUDHURI
SECRETARY

Tel.: 23384884 Fax : 23381678
E-mail : secy.moc@nic.in



भारत सरकार
GOVERNMENT OF INDIA
कोयला मंत्रालय

MINISTRY OF COAL
शास्त्री भवन, नई दिल्ली-110 001
SHASTRI BHAWAN, NEW DELHI-110 001
www.coal.gov.in

D.O. No.H0111/1/2019-Coord.

11.09.2019

Dear Sir,

I am enclosing herewith the monthly report in respect of Ministry of Coal for the month of August, 2019:

- Overall coal production of CIL was 34.8 MT as compared to 38.8 MT of the corresponding month of last year.
- Overall coal offtake of CIL was 40.5 MT as compared to 45.2 MT of corresponding month of last year.
- Coal dispatch by CIL to Power Sector was 33.8 MT as compared to 36.9 MT of corresponding month of last year.
- Outstanding dues payable by Power Sector to CIL as on 31.08.2019 are Rs. 10,119.33 crores.
- Due to excessive rainfall during the month of August, 2019 the production was affected in WCL, ECL, BCCL, NCL, SECL and MCL.

Encl: As above

Regards

Yours sincerely,

Sumanta Chaudhuri
(Sumanta Chaudhuri)

Shri Rajiv Gauba,
Cabinet Secretary,
Cabinet Secretariat,
Rashtrapati Bhawan,
New Delhi

REPORT OF THE MINISTRY OF COAL FOR THE MONTH OF AUGUST 2019

| S N | Significant inputs | Status | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---------------------|--|--|---|---|---|---|--|---|----|--|---|---------------------|--|--|---|---|---|-----|------|-------|----|---|-------|------|---|---|---|---|-------|-----|--------|-------|----|---|-------|-----|---|---|---|---|-------|-----|------|-------|----|---|------|------|--------|--------|---|----|------|-----|-------|--------|----|---|-------|-------|---------|---------|----|----|------|
| 1. | Important policy decisions taken and major achievements during the month | <p>(a) Initiatives being taken in regard to de-allocated coal block</p> <ul style="list-style-type: none">Meeting of High Power Expert Committee in regard to development of National Coal Index was held on 31.08.2019 under chairmanship of Shri Pratyush Sinha , Former Chief Vigilance CommissionerMeeting regarding mechanism for sale of excess coal to CIL by the allocatees of coal mines under CM (SP) Act, 2015 was held on 26.08.2019.Pre Bid Conference and Pre Application Meeting was conducted on 23.08.2019 to discuss and address queries by the Bidders.Production in the month of August, 2019 is Rs. 1.25 Million Tonne.Vide O.M. dated 01.08.2019, directions have been issued to Nominated Authority for auction of 01 Schedule III coal mine namely Jamkhani located in the State of Odisha for specified end use 'Iron & Steel, Cement & Captive Power Plants [excluding Steel (coking coal)]' in accordance with the provisions of Section 4 of the Coal Mines (Special Provisions) Act, 2015.Vide O.M. dated 01.08.2019, directions have been issued to Nominated Authority for allotment of 01 Schedule II coal mine namely Tokisud North to Central & State PSU's for the purpose of Sale of Coal in accordance with the provisions of Section 5 of the Coal Mines (Special Provisions) Act, 2015.Vide O.M. dated 28.08.2019, Nominated Authority has been conveyed that their recommendations for allotment of 2 coal mines has been approved by Ministry of Coal. Further, Nominated Authority has been directed to issue allotment order in respect of the 2 mines in favour of successful allottees.The Coal Controller Organization has reported that the total production of coal from the allocated captive coal blocks for the month of August, 2019 is 3.425 Million Tonnes (Prov.), out of which aggregate coal production of those coal blocks which have not been cancelled by the Hon'ble Supreme court viz. Moher & Moher Amlori Extn. (1.211 MT), Tasra (0.000 MT) and Pakri Barwadih (0.760 MT) is 1.971 Million Tonnes (Prov.)Land acquired under CBA (A&D) Act, 1957 <table><tr><th>Sl. No.</th><th>Notification issued</th><th>Remarks</th></tr><tr><td>i</td><td>u/s 4(1) of CBA (A&D) Act, 1957 four notification has been issued i.e. Dipside Manoharpur Coal Block, OPCL, ii. Mandar – Parvat Coal Mining, BCCL, iii. Vlock 'B' expansion OCP, NCL</td><td>1970.426 Ha. land intention to prospecting to coal.</td></tr><tr><td>ii</td><td>u/s 7(1) of CBA (A&D) Act, 1957 one notification has been issued i.e. Jeewan Dhara Open Cast Project, CCL.</td><td>38.04 Ha. intention to acquired the land.</td></tr></table> <ul style="list-style-type: none">Details of compensation and employment against acquired land by CIL and its subsidiaries as on August, 2019: <table><tr><th>Subsidiaries of CIL</th><th>Total compensation amount paid during the last month to the tenancy land(Rs. in crore)</th><th>Area of Tenancy land for which compensation amount paid during the last month (In Ha.)</th><th>Nos. of Employment provided during the last month</th><th>No. of persons whom one time monetary compensation paid in lieu of employment during the last month</th><th>Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore)</th></tr><tr><td>ECL</td><td>5.63</td><td>17.29</td><td>41</td><td>0</td><td>0.000</td></tr><tr><td>BCCL</td><td>0</td><td>0</td><td>0</td><td>0</td><td>0.000</td></tr><tr><td>CCL</td><td>0.0144</td><td>0.064</td><td>11</td><td>0</td><td>0.000</td></tr><tr><td>NCL</td><td>0</td><td>0</td><td>0</td><td>0</td><td>0.000</td></tr><tr><td>WCL</td><td>7.03</td><td>36.48</td><td>14</td><td>4</td><td>0.48</td></tr><tr><td>SECL</td><td>14.252</td><td>43.644</td><td>6</td><td>16</td><td>1.47</td></tr><tr><td>MCL</td><td>18.76</td><td>14.986</td><td>22</td><td>0</td><td>0.000</td></tr><tr><td>Total</td><td>45.6864</td><td>112.464</td><td>94</td><td>20</td><td>1.95</td></tr></table> | Sl. No. | Notification issued | Remarks | i | u/s 4(1) of CBA (A&D) Act, 1957 four notification has been issued i.e. Dipside Manoharpur Coal Block, OPCL, ii. Mandar – Parvat Coal Mining, BCCL, iii. Vlock 'B' expansion OCP, NCL | 1970.426 Ha. land intention to prospecting to coal. | ii | u/s 7(1) of CBA (A&D) Act, 1957 one notification has been issued i.e. Jeewan Dhara Open Cast Project, CCL. | 38.04 Ha. intention to acquired the land. | Subsidiaries of CIL | Total compensation amount paid during the last month to the tenancy land(Rs. in crore) | Area of Tenancy land for which compensation amount paid during the last month (In Ha.) | Nos. of Employment provided during the last month | No. of persons whom one time monetary compensation paid in lieu of employment during the last month | Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore) | ECL | 5.63 | 17.29 | 41 | 0 | 0.000 | BCCL | 0 | 0 | 0 | 0 | 0.000 | CCL | 0.0144 | 0.064 | 11 | 0 | 0.000 | NCL | 0 | 0 | 0 | 0 | 0.000 | WCL | 7.03 | 36.48 | 14 | 4 | 0.48 | SECL | 14.252 | 43.644 | 6 | 16 | 1.47 | MCL | 18.76 | 14.986 | 22 | 0 | 0.000 | Total | 45.6864 | 112.464 | 94 | 20 | 1.95 |
| Sl. No. | Notification issued | Remarks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| i | u/s 4(1) of CBA (A&D) Act, 1957 four notification has been issued i.e. Dipside Manoharpur Coal Block, OPCL, ii. Mandar – Parvat Coal Mining, BCCL, iii. Vlock 'B' expansion OCP, NCL | 1970.426 Ha. land intention to prospecting to coal. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ii | u/s 7(1) of CBA (A&D) Act, 1957 one notification has been issued i.e. Jeewan Dhara Open Cast Project, CCL. | 38.04 Ha. intention to acquired the land. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Subsidiaries of CIL | Total compensation amount paid during the last month to the tenancy land(Rs. in crore) | Area of Tenancy land for which compensation amount paid during the last month (In Ha.) | Nos. of Employment provided during the last month | No. of persons whom one time monetary compensation paid in lieu of employment during the last month | Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ECL | 5.63 | 17.29 | 41 | 0 | 0.000 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| BCCL | 0 | 0 | 0 | 0 | 0.000 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CCL | 0.0144 | 0.064 | 11 | 0 | 0.000 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| NCL | 0 | 0 | 0 | 0 | 0.000 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WCL | 7.03 | 36.48 | 14 | 4 | 0.48 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| SECL | 14.252 | 43.644 | 6 | 16 | 1.47 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MCL | 18.76 | 14.986 | 22 | 0 | 0.000 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Total | 45.6864 | 112.464 | 94 | 20 | 1.95 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

(b) Performance of NLC India Limited in August, 2019.

| | Unit | August 2019 | | August 2018 | % Variation wrt | | April 19 - August 19 | | April 18 - August 18 | % Variation wrt | |
|--------------------|-----------------|-------------|---------|-------------|-----------------|---------------|----------------------|---------|----------------------|-----------------|------------------|
| | | Target | Actual | Actual | Col 4 / Col 3 | Col 4 / Col 5 | Target | Actual | Actual | Col. 9 / Col. 8 | Col. 9 / Col. 10 |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| Overburden | LM ³ | 152.50 | 143.83 | 138.56 | -5.69 | 3.80 | 783.50 | 722.75 | 719.19 | -7.75 | 0.50 |
| Lignite | LT | 23.54 | 20.91 | 17.15 | -11.17 | 21.92 | 88.77 | 84.00 | 75.83 | -5.37 | 10.77 |
| Power Gross From | | | | | | | | | | | |
| TPS | MU | 1889.00 | 1657.31 | 1451.50 | -12.27 | 14.18 | 8599.00 | 8032.06 | 7784.75 | -6.59 | 3.18 |
| Wind Power Plant | MU | 21.35 | 17.81 | 28.80 | -16.58 | -38.16 | 90.30 | 63.82 | 91.84 | 0.33 | -2.03 |
| Solar Power Plant | MU | 102.44 | 111.31 | 39.28 | 8.66 | 183.38 | 410.67 | 479.90 | 157.43 | 16.86 | 204.83 |
| Grand Total Gross | MU | 2012.79 | 1786.43 | 1519.58 | -11.25 | 17.56 | 9099.97 | 8575.78 | 8034.02 | -5.76 | 6.74 |
| Power Export From | | | | | | | | | | | |
| TPS | MU | 1615.00 | 1397.46 | 1202.40 | -13.47 | 16.22 | 7336.00 | 6763.16 | 6511.14 | -7.81 | 3.87 |
| Wind Power Plant | MU | 21.34 | 17.51 | 25.44 | -17.95 | -31.17 | 88.19 | 61.88 | 84.19 | -29.83 | -26.50 |
| Solar Power Plant | MU | 102.44 | 111.31 | 39.28 | 8.66 | 183.38 | 410.67 | 479.90 | 157.43 | 16.86 | 204.83 |
| Grand Total Export | MU | 1738.78 | 1526.28 | 1267.12 | -12.22 | 20.45 | 7834.86 | 7304.94 | 6752.76 | -6.76 | 8.18 |

(c) Monthly and progressive Plan Expenditure of Coal Companies for and upto the month of August, 2019.

(Rs. in Crores)

| Company | Total Plan Outlay (BE) for the year 2019-20 (Provisional) | Target Expenditure Aug, 2019 | Actual Expenditure Aug, 2019 (Prov.) | % of Actual Expenditure to plan outlay for the month of Aug, 2019 | Target of Cumulative Expenditure upto Aug, 2019 | Cumulative Expenditure Upto the Month of Aug, 2019 (Prov.) | % of Actual Cumulative Expenditure to Plan outlay upto Aug, 2019 |
|---------|---|------------------------------|--------------------------------------|---|---|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| CIL | 10000.00 | 535.98 | 258.34 | 48.20 | 1649.65 | 1105.61 | 67.02 |
| SCCL | 1850.00 | 123.33 | 42.35 | 34.34 | 524.16 | 391.76 | 74.74 |
| NLCL | 8271.00 | 846.27 | 554.55 | 65.53 | 3878.45 | 3139.42 | 80.95 |
| Total | 20121.00 | 1505.58 | 855.24 | 56.80 | 6052.26 | 4636.79 | 76.61 |

(d) COAL PRODUCTION

(in MT)

| Company | August, 2019 | August, 2018 | % Growth | April - August, 2019 | April - August, 2018 | % Growth |
|---------|--------------|--------------|----------|----------------------|----------------------|----------|
| CIL | 34.8 | 38.8 | -10.3% | 210.2 | 216.2 | -2.8% |
| SCCL | 4.1 | 4.4 | -7.6% | 26.7 | 23.4 | 14.1% |

(e) OVERALL OFFTAKE

| Company | August, 2019 | August, 2018 | % Growth | April - August, 2019 | April - August, 2018 | % Growth |
|---------|--------------|--------------|----------|----------------------|----------------------|----------|
| CIL | 40.5 | 45.2 | -10.4% | 240.6 | 246.8 | -2.5% |
| SCCL | 4.2 | 4.5 | -6.4% | 26.2 | 25.9 | 1.0% |

(f) COAL DESPATCH TO POWER (COAL AND COAL PRODUCTS)

| Company | August, 2019 | August, 2018 | % Growth | April – August, 2019 | April-August, 2018 | % Growth |
|---------|--------------|--------------|----------|----------------------|--------------------|----------|
| CIL | 33.8 | 36.9 | -8.4% | 190.4 | 199.1 | -4.4% |
| SCCL | 3.5 | 3.6 | -2.9% | 21.9 | 21.2 | 3.3% |

Outstanding Dues: - The outstanding dues payable by Power Sector to CIL as on 31.08.2019 was Rs. 10,119.33 crore.

(g) SPOT E-AUCTION OF COAL

| Company | Coal Qty. Allocated August, 2019 | Coal Qty. Allocated August, 2018 | Increase over notified price | Coal Qty. Allocated April - August, 2019 | Coal Qty. Allocated April-August, 2018 | Increase over notified price |
|---------|----------------------------------|----------------------------------|------------------------------|--|--|------------------------------|
| CIL | 0.61 | 2.21 | 87% | 9.27 | 15.11 | 63% |

(h) SPECIAL FORWARD E-AUCTION FOR POWER

| Company | Coal Qty. Allocated August, 2019 | Coal Qty. Allocated August, 2018 | Increase over notified price | Coal Qty. Allocated April-August, 2019 | Coal Qty. Allocated April-August, 2018 | Increase over notified price |
|---------|----------------------------------|----------------------------------|------------------------------|--|--|------------------------------|
| CIL | 0.62 | 0.99 | 92% | 7.32 | 17.21 | 35% |

(i) EXCLUSIVE E-AUCTION FOR NON-POWER

| Company | Coal Qty. Allocated August, 2019 | Coal Qty. Allocated August, 2018 | Increase over notified price | Coal Qty. Allocated April - August, 2019 | Coal Qty. Allocated April - August, 2018 | Increase over notified price |
|---------|----------------------------------|----------------------------------|------------------------------|--|--|------------------------------|
| CIL | 0.11 | 3.47 | 31% | 2.31 | 7.30 | 33% |

(j) SPECIAL SPOT E-AUCTION

| Company | Coal Qty. Allocated August, 2019 | Coal Qty. Allocated August, 2018 | Increase over notified price | Coal Qty. Allocated April-August, 2019 | Coal Qty. Allocated April-August, 2018 | Increase over notified price |
|---------|----------------------------------|----------------------------------|------------------------------|--|--|------------------------------|
| CIL | 0.66 | - | 30% | 0.66 | - | 30% |

(k) Action Plan and Progress on implementation of Power Sector Linkage Policy dated 22.05.2017

| Sl. No. | Activity | Timeline/Status |
|---------|---|--|
| A(i) | Sign FSA with pending LoA holders | • Clearance given to CIL to sign FSA with 9 LoA Holders having total commissioned capacity of 5890 MW |
| (ii) | Closure of pending applications (By MoC) | • Implemented • Notice published through DAVP and on MoC website. |
| (iii) | Continuation of coal supply to 68,000 MW @ 75% of ACQ | • Implemented |
| (iv) | Coal supply to 19,000 MW (out of 68,000 MW) which could not be commissioned by 31.03.2015 | • Coal supply started for commissioned plants • Out of these plants about 3500 MW capacity are yet to be commissioned. |
| (v) | Eligibility to draw coal for medium term PPAs | • Coal companies enabled to supply coal under SHAKTI A(v) as per MOP Letter no. 19.03.2018-OM dated 9.11.2018 for about 1350 MW capacity having FSA with CIL |
| B(i) | Linkages to State/Central PSUs | • As on date, 20 TPPs have been granted linkage from CIL for total capacity of 23,360 MW. |
| (ii) | Linkages for IPPs having PPA | • Linkage auction conducted from 11 th to 13 th September, |

| | | | | | |
|---|--|---|--|--|--|
| | | | based on domestic coal | 2017. <ul style="list-style-type: none">• Out of the maximum Allocable Quantity of 27.18 MT, almost all the allocable quantity was booked.• FSAs have been executed with 10 out of the 10 successful bidders.• 2nd round of SHAKTI B (ii) linkage auction has been concluded on 24.05.2019.• During the second round, quantity of 2.97 MTPA has been booked by 8 bidders.• To be done in future auction at a later stage after benchmarking discount.• Meeting of the IMC is scheduled on 06.09.2019 decide the next course of action after 2nd round of SHAKTI B (ii). | |
| | | | Amended B (ii) (i) | | |
| | | | Amended B (ii) (ii) | | |
| | | (iii) | Linkages for IPPs without PPA | <ul style="list-style-type: none">• Coal India Limited have requested CEA to furnish the names of the eligible bidders for SHAKTI B (iii) along with the eligible quantity so as to take further action on the conduct of auctions under B (iii). | |
| | | (iv) | Earmarking Linkages to States for fresh PPAs | <ul style="list-style-type: none">• Coal Linkage granted from CIL for the States of Gujarat, U.P and M.P. for a capacity of 4000 MW, 1600 MW and 2640 MW respectively. | |
| | | (v) | Power aggregate of group of States | <ul style="list-style-type: none">• Coal linkage granted from CIL for a capacity of 2500 MW. | |
| | | (vi) | Linkages to SPV for setting up of UMPP | <ul style="list-style-type: none">• SBD under formulation by MoP. | |
| | | (vii) | Linkages to IPPs having PPA based on imported coal. | <ul style="list-style-type: none">• IMC submitted its recommendation. | |
| | | (viii) a | Short Term Linkage coal | <ul style="list-style-type: none">• Methodology is being formulated by MoP under Para B (viii) (a). | |
| | | b | Coal supply in case of termination of PPAs due to payment default by DISCOMs | <ul style="list-style-type: none">• The adequate safeguards in this matter are to be formulated by M/o Power. | |
| c | Aggregation of Power by Nodal Agency under Para B (v) for a group of States even without requisition | <ul style="list-style-type: none">• No action required from M/o Coal. | | | |
| d | PSU to act as an aggregator of Power | <ul style="list-style-type: none">• An appropriate methodology has to be issued by M/o Power. | | | |
| e | Mechanism to ensure servicing of debt | <ul style="list-style-type: none">• Ministry of Power has formulated the mechanism of debt to ensure servicing. | | | |
| <p>(l) Promotional Drilling: A programme of Promotional/NMET (Regional) drilling comprising 1.18 lakh meters in coal and 0.35 lakh meters in lignite has been drawn up in Annual Plan 2019-20 of CMPDI. The programme is under execution by MECL, DGMs of Nagaland & Assam and CMPDI.</p> <p>As against this, the achievement of drilling upto the month of August, 2019 is 0.63 lakh metre, against the target of 0.49 lakh metre, which is 129% of the target and registering a growth of 47% over the same period last year.</p> <p>(m) Overall Progress of Detailed Drilling in 2019-20: For 2019-20, a target of 14.00 lakh metre of drilling (Departmental: 5.05 lakh metre, Outsourcing: 8.95 lakh metre) has been envisaged. As against this, 4.66 lakh metre of drilling has been carried out upto the month of August, 2019 against the target of 4.27 lakh metre, which is 109% of the target.</p> | | | | | |
| 2. | Important policy matters held up on account of prolonged inter- | NIL | | | |

| | | | | |
|----|-----------------------------|--|---|---------|
| | Ministerial consultations | | | |
| 3. | Compliance of CoS decisions | <p>No. of CoS decisions pending for compliance</p> <p>Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence.</p> <p>CoS decisions</p> <p>1. Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-storeyed pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</p> <p>2. M/o Coal may examine the request of G/o Jharkhand to entrust the work of construction of dwelling units for rehabilitation to a suitable Central PSU.</p> <p>3. Govt. of Jharkhand may expedite the shifting of R.S.P. College, Jharia to a suitable location.</p> | <p>Proposed action plan/time lines for compliance of decisions</p> <p>1. ADDA had completed Demographic survey. As per the Demographic survey report, 375 acres land would be needed for shifting of around 30,000 families as communicated by ADDA. It has been further informed by ADDA that so far 178.38 acres (68.07 acres WB Govt. vested land, 30.81 acres ECL land and 79.50 acres BAPL land) land has been identified. Total 12,976 no of flats (in line with G+3 model) in 811 Blocks were proposed in the DPR prepared by Housing Department, Govt. of WB for which construction works had been started at all the sites (except one mouza at Namokeshia where construction activity has been suspended temporarily from Aug. 2018 due to resistance/ agitation of local people) as informed by Housing Deptt., Govt. of WB. Present Status of Construction of flats are mentioned below:</p> <p>i). Construction of 160 nos. of flats (10 blocks) at Bijohnagar mouza in 1st phase was started from 10.03.2017. It has been communicated by Housing Department, Govt. of WB that process for handing over the flats to ADDA authority has already been initiated. It has been further informed by Housing Department, Govt. of WB that Public Health Department, Govt. of WB has been requested to augment water supply to the flats.</p> <p>ii). At mouza Bijohnagar construction of 101 blocks are under way against the provision of 124 blocks as per DPR.</p> <p>iii). At mouza Daskeary, JL No. 02 construction of 33 blocks are under way against the provision of 65 blocks as per DPR.</p> <p>iv). At mouza Daskeary, JL No. 03 construction of 92 blocks are under way against the provision of 139 blocks as per DPR.</p> <p>v). At mouza Dakshinkhanda construction of 261 blocks are under way against the provision of 354 blocks as per DPR.</p> <p>vi). Construction of 116 blocks at mouza Namokeshia could not be started due to agitation of local people.</p> <p>In total out of the proposed 811 blocks (16 flats/block) as per DPR, constructions of 497 blocks are underway as on date as per information of Housing Department, Govt. of WB.</p> <p>2. As agreed in HPCC meeting JRDA is floating tenders for construction of houses with integrated town planning.</p> <p>3. As per letter by Ministry of Coal with reference no. 43022/11/2018-LA&IR dated 23.01.2019, Ministry of Coal & Railway have approved for shifting the proposed RSP College at Old Ropeway Office and allied premises within leasehold area of Ex. Bhulan Bararee Coal Co. of BCCL, presently under Lodna Area of BCCL, in Mouza Nunudih @Gharkocha,</p> | Remarks |

| | | | | |
|----|---|---|--|--|
| | | <p>4. MoRTH may take up realignment of 300 m stretch of NH 2 in Raniganj area expeditiously and hand over the stretch to ECL.</p> <p>5. The alternative road suggested by BCCL between Godhur and Putki may be brought to proper standards and handed over to NHAI so that the corresponding section of NH 32 can be handed over by NHAI to BCCL.</p> <p>6. M/o Coal and M/o Railway may mutually discuss the modalities for financing the projects regarding re-alignment of 145.6 km of railway line in Jharia region and 20 km stretch in Raniganj region.</p> | <p>Mouza No. 115, area 13.55 acres of vacant land by Deputy Commissioner, Dhanbad cum Managing Director, Jharia Rehabilitation and Development Authority (JRDA).</p> <p>4. As per suggestion/ opinion of DG, DGMS to conduct scientific study afresh, IIT, Kharagpur was engaged for assessment of stability of the affected stretches of NH-2.</p> <p>IIT, Kharagpur has submitted interim study report on 13.03.2019 wherein it has been clearly mentioned that there is no immediate danger/ possibility of major subsidence or surface strain beyond threshold endangering the surface traffic/use of the NH-2 in the study zone unless there is some other activity like excavation/blasting or induced stress in the area from external source.</p> <p>Drilling of non-coring large diam. bore holes at the identified locations as fixed/ marked by Experts of IIT, Kharagpur has been started from 05.06.2019. ECL has conveyed to IIT, Kharagpur on 26.06.2019 to start stability assessment work immediately. IIT, Kharagpur has conducted bore hole image survey on 24.08.19 by underwater drone.</p> <p>5. NH-32 was not included in the approved Master Plan. However, it was decided that NHAI is required to switch over to newly constructed part between Godhur and Putki, and hand over the fire affected part to BCCL.</p> <p>BCCL requested the Executive Engineer, NH Divn. Dhanbad for inclusion of the clause (mentioned below) in the draft lease agreement submitted by NH Divn. The clause is: <i>"The lease rent will be payable to NH Division, Dhanbad with effect from the date when physical possession free from all encumbrances and encroachment of the total land / patch in question is handed over to BCCL."</i> Draft lease agreement forwarded by National Highway Wing, RCD, Jharkhand yet to be finalized by MORTH, Govt. of India.</p> <p>BCCL are in regular persuasion of the matter with NH division.</p> <p>6. Submission of FSR by RITES to JRDA and Railway Board for diversion of 137 km railway line in JCF), as indicated in the approved Master Plan a lump sum provision of Rs. 20 Crore as advance action has been kept for surveying and planning only. The detail proposal for diversion may be taken up as a separate Master Plan in future.</p> <p>The railway has not handed over the stretch of affected portion to BCCL even after regular persuasion. The operation on DC railway has been resumed from 24.02.2019 on directives of Railway Board.</p> | |
| 4. | No. of cases of 'sanction for prosecution' pending for more than three months | NIL | | |
| 5. | Particulars of cases in which there has been a | NIL | | |

| | departure from the Transaction of Business Rules or established policy of the Government | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|---|---|--|--|-------|-------|--------|------------------|-------------|----------------------------------|----|--|------|------|----|---------------------------------|------|------|----|------------------------------------|-----|-----|----|---------------------|-----|-----|----|----------------------|------|------|----|--------------------------------|----|----|--------|------------------|-------------|----------------------------------|----|--|-------------|----|----|---------------------------------|-------------|-----|----|------------------------------------|-------------|---|----|---------------------|-------------|----|----|----------------------|-----|-------------|----|--------------------------------|-----|-----|
| 6. | Status of implementation of e-Governance | <p>a) Implementation of e-Governance in Ministry of Coal</p> <table><tr><td>Total No. of files</td><td>Total No. of e-files</td></tr><tr><td>21867</td><td>21867</td></tr></table> <p>b) Under the head initiatives to the Government's aim of "Minimum Government, Maximum Governance", the status of implementation of IT initiatives in CIL and its subsidiaries as on 31.08.2019 is given below:-</p> <table><tr><th>S. No.</th><th>Name of the item</th><th>Requirement</th><th>Implementation status as on date</th></tr><tr><td>1.</td><td>GPS/GPRS based Vehicle Tracking System</td><td>8689</td><td>8689</td></tr><tr><td>2.</td><td>Electronic Surveillance by CCTV</td><td>4037</td><td>3829</td></tr><tr><td>3.</td><td>RFID based Boom Barriers & Readers</td><td>623</td><td>623</td></tr><tr><td>4.</td><td>Weigh Bridge Status</td><td>922</td><td>894</td></tr><tr><td>5.</td><td>Wide Area Networking</td><td>1269</td><td>1240</td></tr><tr><td>6.</td><td>Coal Net Implementation Status</td><td>50</td><td>47</td></tr></table> <p>c) Implementation of IT initiatives in NLC India Ltd. As on 31.08.2019</p> <table><tr><th>S. No.</th><th>Name of the item</th><th>Requirement</th><th>Implementation status as on date</th></tr><tr><td>1.</td><td>GPS/GPRS based Vehicle Tracking System</td><td>As per need</td><td>50</td></tr><tr><td>2.</td><td>Electronic Surveillance by CCTV</td><td>As per need</td><td>292</td></tr><tr><td>3.</td><td>RFID based Boom Barriers & Readers</td><td>As per need</td><td>7</td></tr><tr><td>4.</td><td>Weigh Bridge Status</td><td>As per need</td><td>18</td></tr><tr><td>5.</td><td>Wide Area Networking</td><td>Nil</td><td>Implemented</td></tr><tr><td>6.</td><td>Coal Net Implementation Status</td><td>Nil</td><td>Nil</td></tr></table> | Total No. of files | Total No. of e-files | 21867 | 21867 | S. No. | Name of the item | Requirement | Implementation status as on date | 1. | GPS/GPRS based Vehicle Tracking System | 8689 | 8689 | 2. | Electronic Surveillance by CCTV | 4037 | 3829 | 3. | RFID based Boom Barriers & Readers | 623 | 623 | 4. | Weigh Bridge Status | 922 | 894 | 5. | Wide Area Networking | 1269 | 1240 | 6. | Coal Net Implementation Status | 50 | 47 | S. No. | Name of the item | Requirement | Implementation status as on date | 1. | GPS/GPRS based Vehicle Tracking System | As per need | 50 | 2. | Electronic Surveillance by CCTV | As per need | 292 | 3. | RFID based Boom Barriers & Readers | As per need | 7 | 4. | Weigh Bridge Status | As per need | 18 | 5. | Wide Area Networking | Nil | Implemented | 6. | Coal Net Implementation Status | Nil | Nil |
| Total No. of files | Total No. of e-files | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21867 | 21867 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| S. No. | Name of the item | Requirement | Implementation status as on date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1. | GPS/GPRS based Vehicle Tracking System | 8689 | 8689 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2. | Electronic Surveillance by CCTV | 4037 | 3829 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3. | RFID based Boom Barriers & Readers | 623 | 623 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4. | Weigh Bridge Status | 922 | 894 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5. | Wide Area Networking | 1269 | 1240 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6. | Coal Net Implementation Status | 50 | 47 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| S. No. | Name of the item | Requirement | Implementation status as on date | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1. | GPS/GPRS based Vehicle Tracking System | As per need | 50 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2. | Electronic Surveillance by CCTV | As per need | 292 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3. | RFID based Boom Barriers & Readers | As per need | 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4. | Weigh Bridge Status | As per need | 18 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5. | Wide Area Networking | Nil | Implemented | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6. | Coal Net Implementation Status | Nil | Nil | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7. | Status of Public Grievances | <table><tr><td>No. of Public Grievances redressed during the month of August, 2019.</td><td>No. of Public Grievances pending at end of August, 2019.</td></tr><tr><td>430</td><td>768</td></tr></table> | No. of Public Grievances redressed during the month of August, 2019. | No. of Public Grievances pending at end of August, 2019. | 430 | 768 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. of Public Grievances redressed during the month of August, 2019. | No. of Public Grievances pending at end of August, 2019. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 430 | 768 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8. | Information on the specific steps taken by the Ministry/Department for utilization of the Space Technology based tools and applications in Government and Development | <p>Three project were identified for the future areas of use of Space Technology in CIL</p> <p>(i) Air Pollution Monitoring: CMPDI in collaboration with NRSC has taken up an R&D project for regional air quality monitoring in coalfield areas using satellite data. The project has started in September 2017 after signing an agreement with NRSC. It is under progress.</p> <p>(ii) Coal Mine Fire Mapping and subsidence mapping. CMPDI is already mapping coal mine fire with the help of thermal satellite imagery regularly since year 2012. However, collaborative project with NRSC can be initiated for aerial flying using thermal sensor which can be used to map coal mine fire more accurately. It may be mentioned that NRSC is also doing coal mine fire mapping using satellite data for BCCL</p> <p>(iii) Capacity Building in CMPDIL for SAR interferometry towards Fire and Subsidence Mapping. Capacity building in CMPDI for SAR interferometry has already been done. Two executives from CMPDI were sent to NRSC for training in SAR Interferometry.</p> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
