

सुमन्त चौधरी

सचिव

SUMANTA CHAUDHURI
SECRETARY

Tel.: 23384884 Fax : 23381678
E-mail : secy.moc@nic.in



भारत सरकार
GOVERNMENT OF INDIA
कोयला मंत्रालय

MINISTRY OF COAL
शास्त्री भवन, नई दिल्ली-110 001
SHASTRI BHAWAN, NEW DELHI-110 001

www.coal.gov.in

12.04.2019

H0111/1/2019-Coord.

Dear Sir,

I am enclosing herewith the monthly report in respect of Ministry of Coal for the month of March, 2019:

- Overall coal production of CIL has grown from 72.3 MT to 79.2 MT i.e. growth of 9.5% as compared to corresponding month of last year. Overall coal production of CIL has grown from 567.4 MT to 606.9 MT i.e. growth of 7.0% as compared to last year.
- Overall coal offtake of CIL is 59.6 MT as compared to 55.3 MT i.e. growth of 7.9% as compared to corresponding month of last year. Overall coal offtake of CIL is 608.1 MT as compared to 580.3 MT i.e. growth of 4.8% as compared to last year.
- Coal despatch by CIL to Power Sector as a whole increased from 42.7 MT to 46.1 MT an increase of 8.1% as compared to corresponding month of last year. Coal despatch by CIL to Power Sector as a whole increased from 454.2 MT to 488.0 MT an increase of 7.4% as compared to last year.
- Outstanding dues by Power Sector to CIL as on 31.03.2019 was Rs. 8,101.19 crore.

Regards

Yours sincerely,

(Sumanta Chaudhuri)

Encl: As above

Shri Pradeep Kumar Sinha,
Cabinet Secretary,
Cabinet Secretariat,
Rashtrapati Bhawan,
New Delhi

REPORT OF THE MINISTRY OF COAL FOR THE MONTH OF MARCH, 2019

S. N	Significant inputs	Status																																																																		
1.	Important policy decisions taken and major achievements during the month	<p>(a) Initiatives being taken in regard to de-allocated coal block</p> <ul style="list-style-type: none">• In order to work out modalities for allowing allocates to sell upto 25% of actual production in open market, a meeting was held on 14.3.2019 at 3:00 P.M. under the Chairmanship of Shri Ashish Upadhyaya, Joint Secretary, Ministry of Coal. Draft report in this regard has been prepared and circulated among members for their comments.• 12th Meeting of the Monitoring Committee under the Chairmanship of Secretary (Coal) for Coal Mines located in the State of Odisha was held on 18th March, 2019 at 11:00 AM at Conference hall of Odisha Secretariat, Bhubaneswar.• Meeting for the pending issues with MOC in regard to the Mines allocated under CMSP Act, 2015 was chaired by Secretary (Coal) at 3 p.m. on 28.3.2019.• The number of operational mines has increased to 27. The production during the month of March, 2019 is 2.64 Million Tonne.• The CCEA in its meeting held on 19.02.2019 has approved the CCEA Note dated 17.01.2019 on the subject 'Consideration of recommendation of the HPEC constituted to examine efficacy and challenges in the current bidding system and suggest changes for conducting auction of coal mines in future' with regard to allowing allocates of coal mines for specified end use or own consumption to sell 25% of actual production in open market (ROM basis) with payment of additional premium on such sale. Accordingly, methodology in this regard has been issued vide order dated 07.03.2019.• The Coal Controller Organization has reported that the total production of coal from the allocated captive coal blocks for the month of March, 2019 is 6.005 Million Tonnes (Prov.), out of which, aggregate coal production of those coal blocks which have not been cancelled by the Hon'ble Supreme Court viz. Moher & Moher Amlori Extn. (1.725 MT), Tasra (0.000 MT) and Pakri Barwadih (0.706 MT) is 2.431 Million Tonnes (prov.). <p>• Land acquired under CBA (A&D) Act, 1957</p> <table><tr><th>Sl. No.</th><th>Notification issued</th><th>Remarks</th></tr><tr><td>i.</td><td>u/s 4(1) of CBA (A&D) Act, 1957 for three projects namely Balbhadra, MCL, Bhubaneswary, MCL and Amarkonda – Murga Dangal, ECL projects</td><td>2568.942 Ha. land for prospecting.</td></tr><tr><td>ii</td><td>u/s 7(1) of CBA (A&D) Act, 1957 for two projects namely Kaniha, MCL and Mandakini –B coal block, NTPC</td><td>2071.538 Ha. land intention to acquire.</td></tr><tr><td>iii</td><td>u/s 9(1) of CBA (A&D) Act, 1957 for Jhiria West OCP, SECL</td><td>427.993 acre of land acquired.</td></tr></table> <p>• Details of compensation and employment against acquired land by CIL and its subsidiaries as on March, 2019:</p> <table><tr><th>Subsidiaries of CIL</th><th>Total compensation amount paid during the last month to the tenancy land(Rs. in crore)</th><th>Area of Tenancy land for which compensation amount paid during the last month (In Ha.)</th><th>Nos. of Employment provided during the last month</th><th>No. of persons whom one time monetary compensation paid in lieu of employment during the last month</th><th>Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore)</th></tr><tr><td>ECL</td><td>11.060</td><td>46.440</td><td>12</td><td>0</td><td>0.000</td></tr><tr><td>BCCL</td><td>0.058</td><td>1.940</td><td>2</td><td>0</td><td>0.000</td></tr><tr><td>CCL</td><td>0.025</td><td>0.280</td><td>27</td><td>0</td><td>0.000</td></tr><tr><td>NCL</td><td>5.432</td><td>8.899</td><td>0</td><td>0</td><td>0.000</td></tr><tr><td>WCL</td><td>113.990</td><td>571.580</td><td>48</td><td>3</td><td>1.470</td></tr><tr><td>SECL</td><td>8.076</td><td>28.119</td><td>31</td><td>28</td><td>3.115</td></tr><tr><td>MCL</td><td>23.340</td><td>36.958</td><td>94</td><td>5</td><td>0.800</td></tr><tr><td>Total</td><td>161.981</td><td>694.216</td><td>214</td><td>36</td><td>5.385</td></tr></table>	Sl. No.	Notification issued	Remarks	i.	u/s 4(1) of CBA (A&D) Act, 1957 for three projects namely Balbhadra, MCL, Bhubaneswary, MCL and Amarkonda – Murga Dangal, ECL projects	2568.942 Ha. land for prospecting.	ii	u/s 7(1) of CBA (A&D) Act, 1957 for two projects namely Kaniha, MCL and Mandakini –B coal block, NTPC	2071.538 Ha. land intention to acquire.	iii	u/s 9(1) of CBA (A&D) Act, 1957 for Jhiria West OCP, SECL	427.993 acre of land acquired.	Subsidiaries of CIL	Total compensation amount paid during the last month to the tenancy land(Rs. in crore)	Area of Tenancy land for which compensation amount paid during the last month (In Ha.)	Nos. of Employment provided during the last month	No. of persons whom one time monetary compensation paid in lieu of employment during the last month	Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore)	ECL	11.060	46.440	12	0	0.000	BCCL	0.058	1.940	2	0	0.000	CCL	0.025	0.280	27	0	0.000	NCL	5.432	8.899	0	0	0.000	WCL	113.990	571.580	48	3	1.470	SECL	8.076	28.119	31	28	3.115	MCL	23.340	36.958	94	5	0.800	Total	161.981	694.216	214	36	5.385
Sl. No.	Notification issued	Remarks																																																																		
i.	u/s 4(1) of CBA (A&D) Act, 1957 for three projects namely Balbhadra, MCL, Bhubaneswary, MCL and Amarkonda – Murga Dangal, ECL projects	2568.942 Ha. land for prospecting.																																																																		
ii	u/s 7(1) of CBA (A&D) Act, 1957 for two projects namely Kaniha, MCL and Mandakini –B coal block, NTPC	2071.538 Ha. land intention to acquire.																																																																		
iii	u/s 9(1) of CBA (A&D) Act, 1957 for Jhiria West OCP, SECL	427.993 acre of land acquired.																																																																		
Subsidiaries of CIL	Total compensation amount paid during the last month to the tenancy land(Rs. in crore)	Area of Tenancy land for which compensation amount paid during the last month (In Ha.)	Nos. of Employment provided during the last month	No. of persons whom one time monetary compensation paid in lieu of employment during the last month	Total amount incurred during the last month as one – time monetary compensation in lieu of employment(In crore)																																																															
ECL	11.060	46.440	12	0	0.000																																																															
BCCL	0.058	1.940	2	0	0.000																																																															
CCL	0.025	0.280	27	0	0.000																																																															
NCL	5.432	8.899	0	0	0.000																																																															
WCL	113.990	571.580	48	3	1.470																																																															
SECL	8.076	28.119	31	28	3.115																																																															
MCL	23.340	36.958	94	5	0.800																																																															
Total	161.981	694.216	214	36	5.385																																																															

(b) Performance of NLC India Limited in March, 2019.

	Unit	March 2019		March 2018	% Variation wrt		April 18 - March 19'		April 17 - March 18	% Variation wrt	
		Target	Actual	Actual	Col 4 / Col 3	Col 4 / Col 5	Target	Actual	Actual	Col. 9 / Col. 8	Col. 9 / Col. 10
1	2	3	4	5	6	7	8	9	10	11	12
Overburden	LM ³	135.50	160.21	188.47	18.24	-14.99	1445.00	1709.04	1851.35	18.27	-7.69
Lignite	LT	30.60	27.46	35.40	-10.26	-22.43	246.90	242.49	251.53	-1.79	-3.59
Power Gross From											
TPS	MU	2108.00	1869.65	1861.10	-11.31	0.46	21319.00	20088.49	20541.27	-5.77	-2.20
Wind Power Plant	MU	1.55	2.01	2.74	29.68	-26.64	129.00	113.89	129.04	11.25	4.73
Solar Power Plant	MU	82.50	61.46	16.16	-25.50	280.32	552.00	471.14	70.52	-14.65	568.09
Grand Total Gross	MU	2192.05	1933.12	1880.00	-11.81	2.83	22000.00	20673.52	20740.84	-6.03	-0.32
Power Export From											
TPS	MU	1816.00	1586.29	1566.54	-12.65	1.26	18129.00	16928.38	17224.40	-6.62	-1.72
Wind Power Plant	MU	1.55	1.82	2.55	17.42	-28.63	129.00	103.26	123.90	-19.95	-16.66
Solar Power Plant	MU	82.50	61.46	16.16	-25.50	280.32	552.00	471.14	70.52	-14.65	568.09
Grand Total Export	MU	1900.05	1649.57	1585.25	-13.18	4.06	18810.00	17502.78	17418.83	-6.95	0.48

(c) Monthly and progressive Plan Expenditure of Coal Companies for and upto the month of March, 2019.

(Rs. in Crores)

Company	Total Plan Outlay for the year 2018-19	Target Expenditure March, 2019	Actual Expenditure March, 2019 (Prov.)	% of Actual Expenditure to plan outlay for the month of March, 2019	Target of Cumulative Expenditure upto March, 2019	Cumulative Expenditure Upto the Month of March, 2019 (Prov.)	% of Actual Cumulative Expenditure to Plan outlay upto March, 2019
1	2	3	4	5	6	7	8
CIL	9500.00	2153.36	2315.03	107.51	9500.00	6841.66	72.02
SCCL	2000.00	200.00	204.10	102.05	2000.00	1108.04	55.40
NLCIL	7645.00	1190.33	1805.01	151.64	7645.00	7111.14	93.02
Total	19145.00	3543.69	4324.14	122.02	19145.00	15060.84	78.67

(d) COAL PRODUCTION

(in MT)

Company	March, 2019	March, 2018	% Growth	April- March, 2019	April- March, 2018	% Growth
CIL	79.2	72.3	9.5%	606.9	567.4	7.0%
SCCL	6.5	7.4	-12.2%	64.4	62.0	3.9%

(e) OVERALL OFFTAKE

Company	March, 2019	March, 2018	% Growth	April- March, 2019	April- March, 2018	% Growth
CIL	59.6	55.3	7.9%	608.1	580.3	4.8%
SCCL	6.4	6.4	0.4%	67.7	64.6	4.7%

(f) COAL DESPATCH TO POWER (COAL AND COAL PRODUCTS)

Company	March, 2019	March, 2018	% Growth	April- March, 2019	April- March, 2018	% Growth
CIL	46.1	42.7	8.1%	488.0	454.2	7.4%
SCCL	5.4	5.3	0.2%	55.4	53.5	3.6%

Outstanding Dues: The outstanding dues payable by Power Sector to CIL on 31.03.2019 was Rs. 8,101.19 core.

(g) SPOT E-AUCTION OF COAL

Company	Coal Qty. Allocated March, 2019	Coal Qty. Allocated March, 2018	Increase over notified price	Coal Qty. Allocated April- March, 2019	Coal Qty. Allocated April- March, 2018	Increase over notified price
CIL	4.18	3.79	75%	34.34	55.17	92%

(h) SPECIAL FORWARD E-AUCTION FOR POWER

Company	Coal Qty. Allocated March, 2019	Coal Qty. Allocated March, 2018	Increase over notified price	Coal Qty. Allocated April- March, 2019	Coal Qty. Allocated April- March, 2018	Increase over notified price
CIL	1.12	0.00	20%	27.14	28.93	72%

(i) EXCLUSIVE E-AUCTION FOR NON-POWER

Company	Coal Qty. Allocated March, 2019	Coal Qty. Allocated March, 2018	Increase over notified price	Coal Qty. Allocated April- March, 2019	Coal Qty. Allocated April- March, 2018	Increase over notified price
CIL	1.93	0.33	39%	11.36	11.11	58%

(j) SPECIAL SPOT E-AUCTION

Company	Coal Qty. Allocated March, 2019	Coal Qty. Allocated March, 2018	Increase over notified price	Coal Qty. Allocated April- March, 2019	Coal Qty. Allocated April- March, 2018	Increase over notified price
CIL	-	-	-	3.58	0.70	72%

(k) Action Plan and Progress on implementation of Power Sector Linkage Policy dated 22.05.2017

Sl. No.	Activity	Timeline/Status
A (i)	Sign FSA with pending LoA holders	<ul style="list-style-type: none"> Clearance given to CIL to sign FSA with 8 LoA Holders having total commissioned capacity of 5230 MW
(ii)	Closure of pending applications (By MoC)	<ul style="list-style-type: none"> Implemented Notice published through DAVP and on MoC website.
(iii)	Continuation of coal supply to 68,000 MW @ 75% of ACQ	<ul style="list-style-type: none"> Implemented
(iv)	Coal supply to 19,000 MW (out of 68,000 MW) which could not be commissioned by 31.03.2015	<ul style="list-style-type: none"> Coal supply started for commissioned plants Out of these plants about 3500 MW capacity are yet to be commissioned.
(v)	Eligibility to draw coal for medium term PPAs	<ul style="list-style-type: none"> Coal companies enabled to supply coal under SHAKTI A(v) as per MOP Letter no. 19.03.2018-OM dated 9.11.2018 for about 1350 MW capacity having FSA with CIL
B (i)	Linkages to State/Central PSUs	<ul style="list-style-type: none"> As on date, 18 TPPs have been granted linkage from CIL for total capacity of 22160 MW.
(ii)	Linkages for IPPs having PPA based on domestic coal	<ul style="list-style-type: none"> Linkage auction conducted from 11th to 13th September, 2017. Out of the maximum Allocable Quantity of 27.18 MT, almost all the allocable quantity was booked. FSAs have been executed with 9 out of the 10 successful bidders. A 2nd round of SHAKTI B (ii) linkage auction has been initiated and it is under progress.
(iii)	Linkages for IPPs without PPA	<ul style="list-style-type: none"> CIL invited Expression of Interest (EoI) from prospective bidders, the last date for submission of which was 18.01.2018. Process was put on hold as the issue of eligibility criteria

			<ul style="list-style-type: none"> was taken up for further direction of MoC. CIL had requested for certain clarifications with regard to the auction of coal linkages under para B (iii). Clarifications have been issued.
	(iv)	Earmarking Linkages to States for fresh PPAs	<ul style="list-style-type: none"> Ministry of Power vide their resolution dated 06.03.2019 issued Guidelines for long term procurement of electricity from thermal power Stations set up on Design, Build, Finance, Own and Operate (DBFOO) basis and sourcing fuel as provided under Model Bidding Documents including allocation of coal under B (I), B (III) and B (IV) of SHAKTI (Scheme for Harnessing and Allocating Koyala (Coal) Transparently in India) Policy. CIL has been requested to earmark coal linkages against the requirement of different States under Para B (iv).
	(v)	Power aggregate of group of States	<ul style="list-style-type: none"> Draft Methodology has been circulated by MoP.
	(vi)	Linkages to SPV for setting up of UMPP	<ul style="list-style-type: none"> Recommendations to be received from MoP
	(vii)	Linkages to IPPs having PPA based on imported coal.	<ul style="list-style-type: none"> Without adversely impacting the coal availability to other domestic coal based plants IMC constituted for framing methodology IMC submitted its recommendation.
	(viii) a	Short Term Linkage coal	<ul style="list-style-type: none"> Methodology to be formulated by MoP under Para B (viii) (a)
	b	Coal supply in case of termination of PPAs due to payment default by DISCOMs	
	c	Aggregation of Power by Nodal Agency under Para B (v) for a group of States even without requisition	
	d	PSU to act as an aggregator of Power	
	<p>(l) Promotional Drilling: A programme of Promotional/NMET (Regional) drilling comprising 1.10 lakh meters in coal and 0.90 lakh meters in lignite has been drawn up in Annual Plan 2018-19 of CMPDI. The programme is under execution by MECL, DGMs of Nagaland & Assam and CMPDI.</p> <p>As against this, the achievement of drilling upto the month of March, 2019 is 1.39 lakh metre, against the target of 2.00 lakh metre, which is 70% of the target and registering a growth of 3% over the same period last year.</p> <p>(m) Overall Progress of Detailed Drilling in 2018-19: For 2018-19, a target of 13.67 lakh metre of drilling (Departmental: 4.80 lakh metre, Outsourcing: 8.87 lakh metre) has been envisaged. As against this, 13.60 lakh metre of drilling has been carried out upto the month of March, 2019 against the target of 13.67 lakh metre, which is 99% of the target.</p>		
2.	Important policy matters held up on account of prolonged inter-Ministerial consultations	NIL	

3.	Compliance of CoS decisions	<table> <tr> <th data-bbox="272 69 427 226">No. of CoS decisions pending for compliance</th><th data-bbox="427 69 906 226">Proposed action plan/time lines for compliance of decisions</th><th data-bbox="906 69 1540 226">Remarks</th></tr> <tr> <td data-bbox="272 226 427 472">1</td><td data-bbox="427 226 906 472">A committee consisting of JS M/o Coal, JS M/o Power, Chief Engineer, Central Electricity Authority, Principal Secretary (Power) G/o Rajasthan and Project Director NLC may examine the set of measures required to bring down the tariff of the two stalled projects and submit its report within one month.</td><td data-bbox="906 226 1540 472"> <p>A committee was constituted as per the decision taken in the Meeting chaired by Cabinet Secretary.</p> <p>The first meeting of the above mentioned committee was held on 25th July, 2017 and the minutes of the same were circulated vide O.M No. 43012/13/2015-CPAMVol-I dt 1st August, 2017 to all the concerned departments.</p> </td></tr> <tr> <td data-bbox="272 472 427 898">2</td><td data-bbox="427 472 906 898">M/o Power may explore the possibility of sate of power from these two projects to Other States who may have signed higher tariff PPAs with projects where no investment has yet been made.</td><td data-bbox="906 472 1540 898"> <p>Ministry of Power had asked all the States/UTs regarding purchase of power from these two projects. In response to communication sent by Ministry of Power, No state has shown its interest in purchasing the power from these project.</p> <p>Action Taken Report based on the comments received from Ministry of Power has already been sent to Cabinet Secretariat vide letter no. 43012-13-2015-CPAM Dt. 25th October 2018.</p> <p>M/s RVUPN has given "in principle" approval for the procurement of power from these projects vide letter dated 27.08.2018</p> </td></tr> <tr> <td data-bbox="272 898 427 1906">3</td><td data-bbox="427 898 906 1906"> <p>Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence.</p> <p>CoS decisions</p> <p>a) Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-storeyed pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</p> </td><td data-bbox="906 898 1540 1906"> <p>a) ADDA had completed Demographic survey. As per the Demographic survey report, 375 acres land would be needed for shifting of around 30,000 families as communicated by ADDA. It has been further informed by ADDA that so far 178.38 acres (68.07 acres WB Govt. vested land, 30.81 acres ECL land and 79.50 acres BAPL land) land has been identified. Total 12,976 no of flats (in line with G+3 model) in 811 Blocks were proposed in the DPR prepared by Housing Department, Govt. of WB for which pre-construction and construction works had been started at all the sites (except one mouza at Namokeshia where construction activity has been suspended temporarily from Aug,18 due to resistance/agitation of local people) as per information of State authority. The progress of construction of flats at resettlement sites as informed by ADDA/Housing Department, Govt. of WB are appended below:</p> <p>i).Construction of 160 no. of flats at Bijohnagarmouza for rehabilitation of families from the affected areas was started from 10.03.2017 and as per latest information of Housing Department, Govt. of WB construction of flats at the said mouza/site is expected to be handed over to ADDA for allotment by 31.05.2019 as water supply arrangement, some electrical works, outside painting of blocks etc. has to be completed by that time.</p> </td></tr> </table>	No. of CoS decisions pending for compliance	Proposed action plan/time lines for compliance of decisions	Remarks	1	A committee consisting of JS M/o Coal, JS M/o Power, Chief Engineer, Central Electricity Authority, Principal Secretary (Power) G/o Rajasthan and Project Director NLC may examine the set of measures required to bring down the tariff of the two stalled projects and submit its report within one month.	<p>A committee was constituted as per the decision taken in the Meeting chaired by Cabinet Secretary.</p> <p>The first meeting of the above mentioned committee was held on 25th July, 2017 and the minutes of the same were circulated vide O.M No. 43012/13/2015-CPAMVol-I dt 1st August, 2017 to all the concerned departments.</p>	2	M/o Power may explore the possibility of sate of power from these two projects to Other States who may have signed higher tariff PPAs with projects where no investment has yet been made.	<p>Ministry of Power had asked all the States/UTs regarding purchase of power from these two projects. In response to communication sent by Ministry of Power, No state has shown its interest in purchasing the power from these project.</p> <p>Action Taken Report based on the comments received from Ministry of Power has already been sent to Cabinet Secretariat vide letter no. 43012-13-2015-CPAM Dt. 25th October 2018.</p> <p>M/s RVUPN has given "in principle" approval for the procurement of power from these projects vide letter dated 27.08.2018</p>	3	<p>Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence.</p> <p>CoS decisions</p> <p>a) Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-storeyed pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</p>	<p>a) ADDA had completed Demographic survey. As per the Demographic survey report, 375 acres land would be needed for shifting of around 30,000 families as communicated by ADDA. It has been further informed by ADDA that so far 178.38 acres (68.07 acres WB Govt. vested land, 30.81 acres ECL land and 79.50 acres BAPL land) land has been identified. Total 12,976 no of flats (in line with G+3 model) in 811 Blocks were proposed in the DPR prepared by Housing Department, Govt. of WB for which pre-construction and construction works had been started at all the sites (except one mouza at Namokeshia where construction activity has been suspended temporarily from Aug,18 due to resistance/agitation of local people) as per information of State authority. The progress of construction of flats at resettlement sites as informed by ADDA/Housing Department, Govt. of WB are appended below:</p> <p>i).Construction of 160 no. of flats at Bijohnagarmouza for rehabilitation of families from the affected areas was started from 10.03.2017 and as per latest information of Housing Department, Govt. of WB construction of flats at the said mouza/site is expected to be handed over to ADDA for allotment by 31.05.2019 as water supply arrangement, some electrical works, outside painting of blocks etc. has to be completed by that time.</p>
No. of CoS decisions pending for compliance	Proposed action plan/time lines for compliance of decisions	Remarks												
1	A committee consisting of JS M/o Coal, JS M/o Power, Chief Engineer, Central Electricity Authority, Principal Secretary (Power) G/o Rajasthan and Project Director NLC may examine the set of measures required to bring down the tariff of the two stalled projects and submit its report within one month.	<p>A committee was constituted as per the decision taken in the Meeting chaired by Cabinet Secretary.</p> <p>The first meeting of the above mentioned committee was held on 25th July, 2017 and the minutes of the same were circulated vide O.M No. 43012/13/2015-CPAMVol-I dt 1st August, 2017 to all the concerned departments.</p>												
2	M/o Power may explore the possibility of sate of power from these two projects to Other States who may have signed higher tariff PPAs with projects where no investment has yet been made.	<p>Ministry of Power had asked all the States/UTs regarding purchase of power from these two projects. In response to communication sent by Ministry of Power, No state has shown its interest in purchasing the power from these project.</p> <p>Action Taken Report based on the comments received from Ministry of Power has already been sent to Cabinet Secretariat vide letter no. 43012-13-2015-CPAM Dt. 25th October 2018.</p> <p>M/s RVUPN has given "in principle" approval for the procurement of power from these projects vide letter dated 27.08.2018</p>												
3	<p>Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence.</p> <p>CoS decisions</p> <p>a) Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-storeyed pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</p>	<p>a) ADDA had completed Demographic survey. As per the Demographic survey report, 375 acres land would be needed for shifting of around 30,000 families as communicated by ADDA. It has been further informed by ADDA that so far 178.38 acres (68.07 acres WB Govt. vested land, 30.81 acres ECL land and 79.50 acres BAPL land) land has been identified. Total 12,976 no of flats (in line with G+3 model) in 811 Blocks were proposed in the DPR prepared by Housing Department, Govt. of WB for which pre-construction and construction works had been started at all the sites (except one mouza at Namokeshia where construction activity has been suspended temporarily from Aug,18 due to resistance/agitation of local people) as per information of State authority. The progress of construction of flats at resettlement sites as informed by ADDA/Housing Department, Govt. of WB are appended below:</p> <p>i).Construction of 160 no. of flats at Bijohnagarmouza for rehabilitation of families from the affected areas was started from 10.03.2017 and as per latest information of Housing Department, Govt. of WB construction of flats at the said mouza/site is expected to be handed over to ADDA for allotment by 31.05.2019 as water supply arrangement, some electrical works, outside painting of blocks etc. has to be completed by that time.</p>												

ii). Work for further construction of 3024 no. of flats at mouzaBijohnagar&Daskeary has been awarded to Simplex Infrastructures Ltd. on 19.03.2018 at an amount of Rs. 189.98 Crs. with time of completion of 450 days (by June,2019) and will be reckoned from 19.03.2018 i.e. date of issue of work order. Construction activity has already been started. **Though provision of blocks as per DPR was 124 but till date construction of 93 blocks are in progress at mouzaBijohnagar and that of mouzaDaskeary out of the proposed blocks of 65 till date construction of 33 blocks are in progress as informed by Housing Department, Govt. of WB.**

iii). Work order for further construction of 1904 no. of flats(in 119 blocks) at mouzaNamokeshia has been awarded to Bridge & Roof (India) Ltd. on 19.03.2018 at an amount of Rs. 123.25 Crs. with time of completion of 365 days from the date of issue of work order. Though at the said resettlement site work was suspended temporarily due to resistance of local people but after the intervention of Dist. Administration pre-construction activity has been started from 25.07.2018 under police protection. Again work has been suspended due to agitation of local people and to maintain law and order State authority has decided temporarily stoppage of construction activity on the said land till amicable solution is received at through meeting with local people/villagers as informed by Housing Department, Govt. of WB.

iv). Letter of acceptance/notification of award for construction of 5664 no. of flats at BAPL land has been issued to successful bidder (Montecarlo Limited) on 13.06.2018 at an amount of Rs. 392.65 Crs. with time of completion of 548 days(by January,2020) and will be reckoned from the date of handing over possession of the site. Construction activity has been started from 13.07.2018.

Though provision of blocks as per DPR was 354 but till date construction of 215 blocks are in progress at mouzaDakshinkhanda as informed by Housing Department, Govt. of WB.

v). Letter of acceptance/notification of award for construction of 2224 flats at Daskearymouza has been issued to successful bidder (Montecarlo Limited) on 26.06.2018 at an amount of Rs.138.42 Crs. with time of completion of 450 days(by October,2019) and will be reckoned from the date of handing over possession of the site. Construction activity has been started from 13.07.2018.

Though provision of blocks as per DPR was 139 but till date construction of 76 blocks are in progress at mouzaDaskeary as per information of Housing Department, Govt. of WB.

In total out of the proposed 811 blocks as per DPR, constructions of 427 blocks are underway as on date as per information of Housing Department, Govt. of WB.

b) M/o Coal may examine the request of G/o Jharkhand to entrust the work of construction of dwelling units for rehabilitation to a suitable Central PSU.

c) Govt. of Jharkhand may expedite the shifting of R.S.P. College, Jharia to a suitable location.

d) MoRTH may take up realignment of 300 m stretch of NH 2 in Raniganj area expeditiously and hand over the stretch to ECL.

b) Negotiation with CPWD & NBCC is in process. CPWD has already been provided technical details/requirement and land details by JRDA.

c) As per letter by Ministry of Coal with reference no. 43022/11/2018-LA&IR dated 23.01.2019, Ministry of Coal & Railway have approved for shifting the proposed RSP College at Old Ropeway Office and allied premises within leasehold area of Ex. BhulanBararee Coal Co. of BCCL, presently under Lodna Area of BCCL, in Mouza Nunudih @ Gharkocha, Mouza No. 115, area 13.55 acres of vacant land by Deputy Commissioner, Dhanbad cum Managing Director, Jharia Rehabilitation and Development Authority (JRDA).

d) As discussed during 15th HPCC meeting in regard to 300 m stretch of NH-2 under unstable area, a committee was constituted under DG, DGMS with DDG central zone and DDG Eastern zone to examine all available reports and re-assess the danger associated and need for shifting/strengthening the road. Accordingly, three consecutive meetings were held under the Chairmanship of DG, DGMS i.e. on 21.03.2018 at DGMS office, Sitarampur and on 19.04.2018 & 17.05.2018 at DGMS office, Dhanbad where representatives from ECL and NHAI were present. Due to non-availability of authentic mine plan, DG expressed his doubt about long term stabilization of the area through back filling technique as it was difficult to assess the void area to be filled up for restoration of full-proof stabilization.

DG opined that a Scientific Institute/agency may be engaged to make fresh study to ascertain stability of ground beneath the NH-2 over the workings of Bonjemehary colliery and to suggest measures to ensure long term stability of the unstable portion of the ground beneath the NH-2.

As per suggestion/opinion of DG, DGMS to conduct scientific study afresh, five scientific/ research institutes i.e. IIT, Kharagpur; IEST, Shibpur; NIT, Rourkela; IISM, Dhanbad and IIT, BHU were requested on 17.08.2018 to submit scope of work along with cost involvement in connection with assessment of the condition of NH-2 road at the affected stretches. As no response/communication has been received from anyone within the stipulated period, 2nd request has been made again on 18.09.2018 to submit the offer within the time line of 28.09.2018 for taking decision on the matter.

On 27.09.2018 two premiere institutes i.e. IIT, Kharagpur and IEST, Shibpur have submitted offer along with scope of work and cost involvement to carry out the study work. IIT, Kharagpur has quoted the lower rate.

			<p>The proposal for appointing IIT, Kharagpur for assessment of stability of the affected stretches of NH-2 Bye-pass and indenting of fund from CIL prior to scientific study has been approved in the 320th meeting of Board of Directors of ECL held on 28.01.2019. Work order has been issued on 7th February, 2019.</p> <p>Professors/ Experts of IIT, Kharagpur has visited the unstable portion of NH-2 Bye-pass on 28.02.2019. After study of mine plan and analysis of immediate overlying strata of the void zone, Professors of IIT, Kharagpur has sent a proposal to drill three nos. 20 inches diam. borehole within the affected/unstable zone to facilitate lowering down the bore hole camera to ascertain the condition of existence of mine workings before preparation of tentative u/g plan of workings.</p> <p>In the meantime, Professors of IIT, Kharagpur has submitted interim study report on 13.03.2019 wherein it has been clearly mentioned that there is no immediate danger/possibility of major subsidence or surface strain beyond threshold endangering the surface traffic/use of the NH-2 in the study zone unless there is some other activity like excavation/blasting or induced stress in the area from external source.</p> <p>Floating of tender in connection with drilling of large diam. bore holes is under process and is expected to be floated by 1st week of April, 2019.</p>
		<p>e) The alternative road suggested by BCCL between Godhur and Putki may be brought to proper standards and handed over to NHAI so that the corresponding section of NH 32 can be handed over by NHAI to BCCL.</p> <p>f) M/o Coal and M/o Railway may mutually discuss the modalities for financing the projects regarding re-alignment of 145.6 km of railway line in Jharia region and 20 km stretch in Raniganj region.</p>	<p>e)</p> <ol style="list-style-type: none"> 1. Status is same 2. BCCL are in regular persuasion of the matter with NH division <p>f) Submission of FSR by RITES to JRDA and Railway Board for diversion of 137 km railway line in JCF), as indicated in the approved Master Plan a lump sum provision of Rs 20 Crs as advance action has been kept for surveying and planning only. The detail proposal for diversion may be taken up as a separate Master Plan in future.</p> <p>Since the railway has not been handed over the stretch of affected portion after regular persuasion by the BCCL.</p> <p>The operation on DC railway has been resumed from 24.02.2019 on directives of Railway Board.</p>
4.	No. of cases of 'sanction for prosecution' pending for more than three months	NIL	
5.	Particulars of	NIL	

	cases in which there has been a departure from the Transaction of Business Rules or established policy of the Government																																																													
6.	Status of implementation of e-Governance	<p>a) Implementation of e-Governance in Ministry of Coal</p> <table><tr><td>Total No. of files</td><td>Total No. of e-files</td></tr><tr><td>20553</td><td>20553</td></tr></table> <p>b) Under the head initiatives to the Government's aim of "Minimum Government, Maximum Governance", the status of implementation of IT initiatives in CIL and its subsidiaries as on 31.03.2019 is given below:-</p> <table><tr><th>S.No.</th><th>Name of the item</th><th>Requirement</th><th>Implementation status as on date</th></tr><tr><td>1.</td><td>GPS/GPRS based Vehicle Tracking System</td><td>8689</td><td>8689</td></tr><tr><td>2.</td><td>Electronic Surveillance by CCTV</td><td>4037</td><td>3761</td></tr><tr><td>3.</td><td>RFID based Boom Barriers & Readers</td><td>623</td><td>623</td></tr><tr><td>4.</td><td>Weigh Bridge Status</td><td>920</td><td>893</td></tr><tr><td>5.</td><td>Wide Area Networking</td><td>1269</td><td>1240</td></tr><tr><td>6.</td><td>CoalNet Implementation Status</td><td>50</td><td>47</td></tr></table> <p>c) Implementation of IT initiatives in NLC India Ltd. As on 31.03.2019</p> <table><tr><th>S.No.</th><th>Name of the item</th><th>Requirement</th><th>Implementation status as on date</th></tr><tr><td>1.</td><td>GPS/GPRS based Vehicle Tracking System</td><td>As per need</td><td>50</td></tr><tr><td>2.</td><td>Electronic Surveillance by CCTV</td><td>As per need</td><td>292</td></tr><tr><td>3.</td><td>RFID based Boom Barriers & Readers</td><td>As per need</td><td>7</td></tr><tr><td>4.</td><td>Weigh Bridge Status</td><td>As per need</td><td>18</td></tr><tr><td>5.</td><td>Wide Area Networking</td><td>Nil</td><td>Implemented</td></tr><tr><td>6.</td><td>CoalNet Implementation Status</td><td>Nil</td><td>Nil</td></tr></table>	Total No. of files	Total No. of e-files	20553	20553	S.No.	Name of the item	Requirement	Implementation status as on date	1.	GPS/GPRS based Vehicle Tracking System	8689	8689	2.	Electronic Surveillance by CCTV	4037	3761	3.	RFID based Boom Barriers & Readers	623	623	4.	Weigh Bridge Status	920	893	5.	Wide Area Networking	1269	1240	6.	CoalNet Implementation Status	50	47	S.No.	Name of the item	Requirement	Implementation status as on date	1.	GPS/GPRS based Vehicle Tracking System	As per need	50	2.	Electronic Surveillance by CCTV	As per need	292	3.	RFID based Boom Barriers & Readers	As per need	7	4.	Weigh Bridge Status	As per need	18	5.	Wide Area Networking	Nil	Implemented	6.	CoalNet Implementation Status	Nil	Nil
Total No. of files	Total No. of e-files																																																													
20553	20553																																																													
S.No.	Name of the item	Requirement	Implementation status as on date																																																											
1.	GPS/GPRS based Vehicle Tracking System	8689	8689																																																											
2.	Electronic Surveillance by CCTV	4037	3761																																																											
3.	RFID based Boom Barriers & Readers	623	623																																																											
4.	Weigh Bridge Status	920	893																																																											
5.	Wide Area Networking	1269	1240																																																											
6.	CoalNet Implementation Status	50	47																																																											
S.No.	Name of the item	Requirement	Implementation status as on date																																																											
1.	GPS/GPRS based Vehicle Tracking System	As per need	50																																																											
2.	Electronic Surveillance by CCTV	As per need	292																																																											
3.	RFID based Boom Barriers & Readers	As per need	7																																																											
4.	Weigh Bridge Status	As per need	18																																																											
5.	Wide Area Networking	Nil	Implemented																																																											
6.	CoalNet Implementation Status	Nil	Nil																																																											
7.	Status of Public Grievances	<table><tr><td>No. of Public Grievances redressed during the month of March, 2019.</td><td>No. of Public Grievances pending at end of March, 2019.</td></tr><tr><td>863</td><td>1140</td></tr></table>	No. of Public Grievances redressed during the month of March, 2019.	No. of Public Grievances pending at end of March, 2019.	863	1140																																																								
No. of Public Grievances redressed during the month of March, 2019.	No. of Public Grievances pending at end of March, 2019.																																																													
863	1140																																																													
8.	Information on the specific steps taken by the Ministry/Department for utilization of the Space Technology based tools and applications in Government and Development.	<p>Three project were identified for the future areas of use of Space Technology in CIL</p> <p>(i) Air Pollution Monitoring: CMPDI in collaboration with NRSC has taken up an R&D project for regional air quality monitoring in coalfield areas using satellite data. The project has started in September 2017 after signing an agreement with NRSC. It is under progress.</p> <p>(ii) Coal Mine Fire Mapping and subsidence mapping. CMPDI is already mapping coal mine fire with the help of thermal satellite imagery regularly since year 2012. However, collaborative project with NRSC can be initiated for aerial flying using thermal sensor which can be used to map coal mine fire more accurately. It may be mentioned that NRSC is also doing coal mine fire mapping using satellite data for BCCL</p> <p>(iii) Capacity Building in CMPDIL for SAR interferometry towards Fire and Subsidence Mapping. Capacity building in CMPDI for SAR interferometry has already been done. Two executives from CMPDI were sent to NRSC for training in SAR Interferometry.</p>																																																												
