


ANNEXURE-1 

Status of LOAs where MOC has advised not to take any coercive action or where the matter would be decided in the SLC (LT) meeting 

Sl. No.  

Sl. 
No. 

as per 
Anne
x. 1 

Unit/Plant name  
Date of 

SLC(LT) 
meeting 

Name of 
subsidiary 
company 

Pre 
NCDP 

LT/LOA 

Appro
ved 

capacit
y   

(MW)  

Date of 
LOA 

issuance  

Quantity 
for which 

LoA  
issued 

(MTPA) 

Updated status as on 31.12.2012 

Plant/Unit 
Commis-sioning 
year as per MoC 

Letter Dt. 
17.02.2012 

Unit 
Num-ber 

Sr. No. in 
Ref. to 
comm. 

year as per 
MoC letter 

Dt. 
17.02.12 

Unit/LOA 
not covered 
in the MoC 
letter dtd. 
17.02.2012 

Ref. of MoC letter 

1 74 

PEL Power 
Limited(an SPV of 
Patel Engineering 
Limited) Amreli, 

Gujrat  

29.01.2010 MCL   500 27.08.2010 1.929 

Investment decision and DPR submitted for different 
capcity3X350MW  but LOA issued for 500 

MW.Application for change of configuration has been 
forwarded to MOP for comments.MoP gave NOC for 

change in size from 500 MW to 350 MW. Environment 
clearance  for imported coal,Financial closure in-

principle,no document for start of constrn.MoC vide 
letter dt. 27.8.2012 advised not to take any coercive 

action.  

      NOT 
Covered 

23021/169/2007-CPD dtd. 
27.08.2012 

2 113 

Dheeru Powergen Pvt. 
Ltd. (Phase-I) Village 

Churri, Kotgora 
Division, 

Chhattisgarh (Unit 1) 

02.08.2007 SECL   350  14.12.09 1.686 

 All milestones not achieved within LOA validity. 
Deficiencies found related to milestones no. 3, 6, 9 and 
10. MOC vide letter dated 29.08.2011 advised not to 

take any coercive action. 

      NOT 
Covered 

23021/6/2005/-CPD dtd. 
29.08.2011 

3 114 

 Dheeru Powergen 
Pvt. Ltd., Korba, 

Chhattisgarh (LOA 
@90% level) (Unit 

2&3) 

12.11.2008 SECL   700 06.06.2009 3.034 

 All milestones not achieved within LOA validity. 
Deficiencies found related to milestones no. 3, 6, 9 and 
10. MOC vide letter dated 29.08.2011 advised not to 

take any coercive action. 

      NOT 
Covered 

23021/6/2005/-CPD dtd. 
29.08.2011 

4 160 

Aparna Infraenergy, 
Kawathala, Chimur, 

Dist Chandrapur 
Maharashtra 

12.11.2008 
& 

29.01.2010 
WCL   250 16/17.07.10 0.926 

Delayed submission  of documents  for Financial 
Closure not submitted additional CG. Financial closure 

document shows sponsor's Gammon Infrastructure 
Projects Limited and/or its subsidiary and/or associate. 

Sponsor's funding equity requirement of Rs 3765 
million. Environmental Clearance not achieved.  Forest 
clearance Milestone not achieved . Milestone for Water 
allocation not achieved also failed to submit additional 
CG.MoC vide letter dated 9.8.2012 have advised not to 

take any coercive action till such time the matter is 
decided after receipt of comments from WCL & 

CIL.WCL vide letter dt. 30.8.2012 have submitted the 
comments to MOC & CIL. MOC vide letter 

dt.25.10.2012 have forwarded the comments of WCL to 
M/s Aparna Infraenergy India Pvt.Ltd. Intimating that 

the position explained by WCL is in contradictory to 
the position intimated to MOC by the company and 

requested to furnish their response on the comments of 
WCL.                                            

      NOT 
Covered 

23021/316/2008-CPD dtd 
09.08.2012 



5 163 

Gupta Energy Pvt. 
Ltd., Usegaon, 

Chandrapur, Nagpur, 
Maharastra 

29.01.2010 WCL   540 14.06.2010 1.999 

Final sanction letter for Financial Closure submitted in the 
name of Gupta Energy Ltd.  MoC ractified change of 

name. Milestone No.2 (Approval of Investment decision), 
4 (Land) , 5 (Envi. clearance) and 8 (Equity Investment) to 
be achieved. Unit changed name to M/s Gupta Energy (P) 

Ltd.  Unit  applied for ratification of change of name 
which has been processed and consumer was asked to 

submit documents towards achievement of milestones in 
the changed name. Niether document nor additional CG 

sought for non achievement of Milestone 2 & 4 have been 
submitted. MOC vide letter dt.11.6.2012 have requested to 

await the outcome of decision of SLC(LT) for Power 
before taking a view on cancellation of LoA or forfeiting 

of BG etc. in respect of this case. M/s Gupta Energy 
Pvt.Ltd. Vide letter dt.21.8.2012 have represented for 

acceptance of milestone documents for 270 MW power 
plant and condoned inadvertant delay to achieve 

milestones in target time and allow to submit additional 
CG. The representation have been forwarded to CIL vide 

note sheet dt.1/3.09.2012.  

      NOT 
Covered 

23021/383/2008-CPD dtd. 
11.06.2012 

6 169 

 Jinbhuvish Power 
Gen. Pvt Ltd. Bijora, 

Mahagaon, Dist 
Yavatmal, 

Maharashtra 

12.11.2008 
& 

29.01.2010  
WCL   500 08.06.2010 1.851 

Milestones for 2X250 MW was not achieved. The unit 
went to court against the notice issued by WCL under 

clause 3.4.1 of LOA for cancellation/withdrawl of LOA. 
The NOC  for the change in capacity of the plant for 

2X300 MW was given by MOP after expiry of LOA on 
01.08.2012, though the unit had applied for change in 
capacity within the LOA validity. The said change in 

capacity was not regularised since the matter was 
subjudiced. Subsequently,  The unit withdrawn the 

writ petition on 10.8.2012. MoC vide letter dated  
13.8.2012 have advised not to take coercive action for 

encashment of BG and the matter shall be decided 
after receipt of comments from coal companies. 

However, the milestones by the unit for 2X300 MW 
were not found to be achieved within the validity of 

LOA. 

      NOT 
Covered 

23021/201/200-CPD dtd. 
13.08.2012 

7 171 

MAHGENCO 
(Tapering Linkage) 

Bhusawal Unit 6 and 
Parli Unit 8 

02.08.2007 WCL   500 10.05.2010 2.000 

 Parli Unit 8: Milestone achieved. MOC vide letter 
dated 30.8.2012  granted extension of three (3) months 
i.e. upto 09.11.2012 for getting Environment Clearance 
for  Bhushawal-6 subject to the condition that all other 

milestones are achieved within the validity period of 
the LoA and the other court cases, if any, filed in this 

connection  are withdrawn by Mahagenco and 
requested WCL not to take any coercive action . Civil 
Court permitted Mahagenco to withdraw the Special 
Civil Suit on 17.9.2012. Extension given by MoC upto 

09.11.12 has expired. Environment Clearance for 
Bhushawal-6 not submitted. WCL directed not to take 
coercive action. Further action to be taken only after 

receipt of advice from MoC. WCL directed not to take 
coercive action. Further action to be taken only after 

receipt of advice from MoC. 

      NOT 
Covered 

23025/27/2012-CPD dtd. 
30.08.2012 

8 61 

LANCO Group Ltd., 
Phase-I, Babandh 

Village, Dhenkanal, 
Odisha (Unit 1&2) 

02.08.2007 MCL   660 29.12.2008 2.830 Notice issued for cancellation. MoC letter dt. 18.08.2011 
advised not to take any coercive action 

2013-14            
2014-15 

I           
II 

 18          
14   23021/214/----CPD dtd. 

18.08.2011 

Total           4000   16.255             

   



 

ANNEXURE‐2 

Status of  TPPs commissioned/likely to be commissioned in 2009-2015 in reference to MoC letter dtd. 17.02.2012    ( As on 11.01.2013) 
  

SL.N
o. 

Plant/  
Unit 
commi
s-
sionin
g year 

Sl. 
No 
as 
per 
MO
C 
list 

Unit/Plant 
Name 
(Details)  

State 
where 
plant is 
locaed 

Company 
Name 

Date of 
SLC(LT) 
meeting 

Name 
Of 
subsi
diary 
comp
any 

Date of 
LOA issued 

Capacit
y                
as per 
MOC 
letter 
(MW) 

Capa
city as 
per 
LOA 
(MW) 

mm
m 

Quantit
y as per 
MoC 
letter   
(Million 
Tonne) 

Quantity
as per 
LOA  
(Million 
Tonne)

Diffe
rence 
in 
Capa
city 

Differen
ce in 
Quantit
y  
(Million 
Tonne) 

mm
m 

Capacit
y under 
taperin
g 
linkage 
(MW) 

Quantit
y under 
tapering
linkage 
(MTPA)

COD 
date 
(confir
med/ 
Expect
ed) 

CEA/M
OP 
letter 
Ref. No. 

CEA/
MOP 
letter 
Date 

DOC Date of 
FSA  

Quantit
y for 
which 
FSA 
signed 
(Mt.) 

Qty. 
For 
which 
MoU 
signed 
(Mt.) 

Updated status as an 
30.11.2012 

Final status Remarks 

1 2009-
10 1 

Pathadi  ( 
LANCO ) 
Unit-1 

Chhatis
garh 

Lanco Power 
Limited 
(Formerly 
Lanco 
Amarkantak 
Power 
Limited) 

27/10/0
4 SECL 

 LT Lnkg. 
LOA not 
issued 

300 300   1.450 1.450 0.000 0.000       09.04.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

25.06.2
008   1.339 FSA executed on 25.06.2008 

ACQ:1339500 Te MoU signed 

  

2 2009-
10 2 Bakreshwar  

St.-II Unit-5 
West 
Bengal WBPDCL 26/08/0

3 ECL 
 LT Lnkg. 
LOA not 
issued 

210 210   0.820 0.820 0.000 0.000       27.06.2
009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10       CG not submitted, hence 

LOA not issued 

CG was not 
submitted against the 
notice issued by ECL. 
Plant is already 
commissioned.   

3 2009-
10 3 Bhilai JV 

Unit-1 Bihar JV 
(NTPC+SAIL) 

26/08/0
3 SECL 

 LT Lnkg. 
LOA not 
issued 

250 250   1.200 1.200 0.000 0.000       21.10.2
009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     0.897 

FSA(3/1/09)08-09:FSA  AS 
CPP: (CPP LISTED IN TPP 
LIST) 

MoU signed 
  

4 2009-
10 4 Bhilai JV 

Unit-2 Bihar JV 
(NTPC+SAIL) 

26/08/0
3 SECL 

 LT Lnkg. 
LOA not 
issued 

250 250   1.200 1.200 0.000 0.000       21.10.2
009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     0.897 

FSA(3/1/09)08-09:FSA  AS 
CPP: (CPP LISTED IN TPP 
LIST) 

MoU signed 
  

5 2009-
10 5 

Kahalgoan 
TPS St.-II, 
Unit-7 

Bihar NTPC 

07.09.2
001 & 
08.04.2
010 

ECL 27.05.2011 500 500   2.310 2.310 0.000 0.000       03.10.2
009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     1.690 

MOU for 2011-12 executed 
on  23.11. 2011; Extended 
for 2012-13 

MoU signed 

  

6 2009-
10 6 Suratgarh 

TPS, Unit-6 
Rajasth
an RRVUNL 11.05.2

006 SECL 15/18.09.200
6 250 250   1.200 1.204 0.000 -0.004       30.12.2

009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

31.12.2
009 

24.04.2
012 0.963   FSA Executed at 80% 

Trigger Level FSA signed 
  

7 2009-
10 7 Kota TPS, 

Unit-7 
Rajasth
an RRVUNL 11.05.2

006 SECL 15/18.09.200
6 195 195   0.960 0.939 0.000 0.021 y     01.01.2

010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

01.01.2
010 

24.04.2
012 0.766   FSA Signed at 80% Trigger 

Level FSA signed 
  

8 2009-
10 8 

Budge 
Budge Extn. 
Unit-3 

West 
Bengal CESC 12.11.2

008 

BCC
L/ 
ECL 

17.06.2009/ 
09.07.2009 250 250   0.850 0.795 0.000 0.055       01.10.2

009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

20.11.2
012 
(BCCL
/ ECL) 

0.793   

 FSA (Modified Model) 
signed as approved of 290th 
CIL Board meet. ACQ 
revised to 383000 tpa ftom 
437000 tpa from ECL side  

FSA signed 

  

9 2009-
10 9 

Vijayawada-
IV  (Dr. N. 
Tata Rao 
TPP-VI)  
TPS 

Andhra 
Pradesh APGECCO 15.12.2

000 MCL 05.08.2009 500 500   2.310 2.312 0.000 -0.002       28.01.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

19.12.2
012 2.312   FSA signed as approved in 

290th CIL Board meet. FSA signed 

  

10 2009-
10 10 Chhabra 

TPS, Unit-1 
Rajasth
an RRVUNL 11.05.2

006 SECL 15/18.09.06 250 250   1.160 1.204 0.000 -0.044 y     11.06.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

24.04.2
012 0.925   FSA Executed at 80% 

Trigger Level FSA signed 
  

11 2009-
10 11 Dadri Ext., 

St.-II, Unit-5 
Uttar 
Pradesh NTPC 20.12.2

006 CCL 09.03.2009 490 490   2.020 2.015 0.000 0.005       01.10.2
009 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     1.470 Drawing coal under MoU MoU signed 

  

12 2009-
10 12 Rosa TPP, 

Unit-1 
Uttar 
Pradesh 

Rosa Power 
Supply Co. 
Ltd. (Reliance 
Power Ltd. 

26/08/0
3 CCL 

 LT Lnkg. 
LOA not 
issued 

300 300   1.234 1.234 0.000 0.000       14.03.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

05.11.2
012 1.234   FSA Executed at 80% 

Trigger Level FSA signed 

  

13 2009-
10 13 

 New Parli 
Extn. Unit-II 
TPS 

Mahara
stra 

MAHAGENC
O 

11.05.2
006 MCL 06..07.2010 250 250   1.200 1.204 0.000 -0.004       30.08.2

010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     0.879 

Drawing coal under revised 
MOU dt.14.7.11@ 73333 
Tes/Month.MCL vide letter 
dt.10.11.12 has informed to 
sign FSA. 

MoU signed 

  

14 2009-
10 14 

Pathadi 
((Lanco)  
Unit-2 

Chhatis
garh 

Lanco Power 
Limited 
(Formerly 
Lanco 
Amarkantak 
Power 
Limited) 

11.05.2
006 SECL 15/18.09.06 300 300   1.450 1.445 0.000 0.005       07.05.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     0.939 

MoU signed but supply of 
Coal is kept in abeyance at 
present 

MoU signed 

  
15 2009- 15 Paras Ext. Mahara MAHAGENC 11.05.2 MCL 06.07.2010 250 250   1.200 1.204 0.000 -0.004       30.08.2 CEA/Plg 26.03.2 2009-     0.879 Drawing coal under revised MoU signed   



10 Unit-2 stra O 006 010 /OMD/1
/1/2012 

012 10 MOU dt.14.7.11@ 73333 
Tes/Month.MCL vide letter 
dt.10.11.12 has informed to 
sign FSA. 

16 2009-
10 16 Chandrapura 

Unit 7   DVC 26/08/0
3 CCL 

 LT Lnkg. 
LOA not 
issued 

250 250   1.030 1.030 0.000 0.000       15.07.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10 

11.12.2
012 1.030   Drawing coal under MoU FSA signed 

  

17 2009-
10 17 

RG TPS, 
Hissar, Unit-
1 

Haryan
a HPGCL 20.12.2

006 MCL 30.03.2007 600 600   2.774 2.774 0 0.000 y     25.08.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2009-
10     2.030 Drawing coal under MoU MoU signed 

  
To
tal 

2009-
10   SUB 

TOTAL           5395 5395   24.36
8 

24.34
0 0 0.028                 8.023 11.020       

18 2010-
11 1 Chabra TPS, 

Unit-2 
Rajasth
an RRVUNL 11.05.2

006 SECL 15/18.09.06 250 250   1.156 1.204 0.000 -0.048 y     15.10.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11 

24.04.2
012 0.925   FSA executed at 80% 

Trigger Level FSA signed 
  

19 2010-
11 2 

Wardha 
Warora, Unit 
1-3 

Mahara
stra 

Wardha Power 
Company  Ltd, 
Warora, MIDC 

02.08.2
007 WCL 03.12.2009 405 405   1.700 1.695 0.000 0.005       31.01.2

013 

CEA/Plg
/OM//1/
1/2012/3
708-15 

19.12.2
012 

2010-
11 

03.04.2
012 1.218   FSA executed at Cost Plus 

basis FSA signed 

  

20 2010-
11 3 Raichur, 

Unit-8 
Karnata
ka KPCL 11.06.2

006 MCL 19.08.2006 250 250   1.011 1.011 0.000 0.000       11.12.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11 

05.05.2
010     

FSA signed. Drawing coal 
since June,2010. MCL vide 
letter dt.10.11.2012 informed 
to sign FSA in modified 
model. 

FSA signed on 50% 
Model  

  

21 2010-
11 4 Rosa TPP, 

Unit-2 
Uttar 
Pradesh 

Rosa Power 
Supply Co. 
Ltd. (Reliance 
Power Ltd. 

26/08/0
3 CCL 

 LT Lnkg. 
LOA not 
issued 

300 300   1.234 1.234 0.000 0.000       30.06.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11 

05.11.2
012 1.234   FSA executed at 80% 

Trigger Level FSA signed 

  

22  2010-
11 5 Dadri Ext., 

St.-II, Unit-6 
Uttar 
Pradesh NTPC 20.12.2

006 CCL 09.03.2009 490 490   2.016 2.015 0.000 0.001       07.10.2
010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     1.470 Drawing coal under MoU MoU signed 

  

23  2010-
11 6 

Mejia Ext., 
Unit-7 
(Tap.) 

West 
Bengal DVC 29.01.2

010 ECL 27.05.2011 500 500   1.060 1.590 0.000 -0.530   500 1.590 02.08.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     0.970 

MoU for 2012-13 signed. 
Clearification regarding coal 
block is required under 
tapering linkage policy. 

MoU signed 

  

24  2010-
11 7 

RG TPS, 
Hissar, Unit-
2 

Haryan
a HPGCL 02.08.2

007 MCL 24.10.2008 600 600   2.774 2.774 0 0.000 y     01.03.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     2.030 Drawing coal under MoU MoU signed 

  

25 2010-
11 8 

Sterlite 
Energy Ltd. 
(1000 MW 
on tapering 
basis) Unit-2 

Odisha Vadanta Group 02.08.2
007 MCL 14.07.2010 600 600   2.450 2.57 0.000 -0.120 y     09.11.2

010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11 

09.06.2
012 2.450   

FSA for 2X600 Signed at 
50% trigger level. COD and 
Syncronization for unit III 
not Achieved 

FSA signed 

  

26 2010-
11 9 

Indira 
Gandhi 
(Jhajjar/Arav
li) TPP, 
Unit-1 

Haryan
a 

JV 
(HPGCL+NTP
C) 

20.12.2
006 MCL 23.03.2007 500 500   2.313 2.143 0.000 0.170 y     03.11.2

010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     1.103 

Drawing coal under revised 
MOU dt.20.6.11 @ 140833 
Tes/Month.MOU for 2nd 
unit revised MOU signed 
on28.6.12 for a quantity of 
134916/month. Change in 
grade from F to E/F, Change 
in Qty. from 6.95 to 6.43 mt 
due to change in grade from 
F to E/F 

MoU signed 

  

27 2010-
11 10 

Korba STPS 
(Stage-III), 
Unit-7 

Chhatis
garh NTPC 

22/23.1
0.08 & 
12.11.2
008 

SECL 06.08.2009 500 500   2.312 2.312 0.000 0.000       21.03.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     1.689  All milestones achieved. MoU signed 

  

28 2010-
11 11 

Sterilite 
Energy Ltd 
(SEL), Unit-
1 

Odisha Vadanta Group 02.08.2
007 MCL 25.06.2008 600 600   1.270 2.315 0.000 -1.045 y     29.12.2

010 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11            

10.09.2
011     FSA executed at 80% 

Trigger Level 
FSA signed on 50% 
Model  

  

29 2010-
11 12 

Rayalseema 
TPS Stage-
II,     Unit-5 

Karnata
ka KPCL 02.08.2

007 MCL 18.03.2009 210 210   1.011 1.010 0.000 0.001       04.02.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012   19.12.2

012 1.010   

MoU singed as on 
17.12.2011 & drawing coal. 
MCL has informed to sign 
FSA vide letter 
dt.10.11.2012. 

FSA signed 

  

30 2010-
11 13 Farakka 

,Unit-6 
West 
Bengal NTPC 

27.10.2
007 & 
08.04.2
010 

ECL 27.05.2011 500 500   2.310 2.310 0.000 0.000       04.04.2
012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010--
11     1.000 MOU for 2011-12, Extended 

for 2012-13 MoU signed 

  

31 2010-
11 14 Simhadri, 

Unit-3 
Andhra 
Pradesh NTPC 11.05.2

006 MCL 23.03.2007 500 500   2.310 2.310 0.000 0.000       16.09.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

2010-
11     1.690 

MOU signed on 07.09.11 & 
drawing coal. MCL vide 
letter dt.10.11.2012 informed 
to sign FSA. 

MoU signed 

  
To
tal 

2010-
11   SUB 

TOTAL           6205 6205   24.92
7 

26.49
3 0 -1.566                 6.837 9.952       



32   2011-
12 1 

Wardha 
Warora, 
Unit-4 

Mahara
stra 

Wardha Power 
Company  Ltd, 
Warora, MIDC 

02.08.2
007 WCL 03.12.2009 135 135   0.565 0.565 0.000 0.000             12.01.2

012 
03.04.2
012 0.406   FSA Executed at Cost Plus 

basis FSA signed 
  

33   2011-
12 2 Kothagudam

-VI, U nit-1 
Andhra 
Pradesh APGECCO 11.05.2

006 MCL 19.08.2006 500 500   2.312 2.312 0.000 0.000       23.10.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

26.06.2
011 

19.12.2
012 2.312   Advised to sign FSA FSA signed 

  

34   2011-
12 3 

Sipat TPS 
(Stage-I), 
Unit-1 

Chhatis
garh NTPC 

22/23.1
0.08 & 
12.11.2
008 

SECL 06.08.2009 660 660   3.052 3.052 0.000 0.000       01.10.2
011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

28.06.2
011     0.912 All milestones achieved.  MoU signed 

  

35   2011-
12 4 

Maithan 
Right Banks 
TPS,   Unit-
1 

Jharkha
nd 

JV (TATA 
Power Ltd. + 
DVC) 

12/13.1
0.98 

BCC
L 23.10.2009 525 525   1.659 1.659 0.000 0.000       01.05.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

30.06.2
011 

21.06.2
012 1.659   FSA Executed at 80% 

Trigger Level FSA signed 

  

36   2011-
12 5 KodermaTP

S, Unit-1 
Jharkha
nd DVC 20.12.2

006 MCL 23.03.2007 500 500   2.310 2.312 0.000 -0.002       
Exp. In 
Mar. 
2012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

20.07.2
011 

06.12.2
012 2.310   

FSA signed for both unit but 
supply has not yet 
commenced. Unit 1 drawing 
coal under MoU 

FSA signed 

  

37   2011-
12 6 

Durgapur 
Steel TPS, 
Unit-1 

West 
Bengal DVC 20.12.2

006 ECL 28.04.2007 500 500   1.865 1.865 0.000 0.000       
Exp. In 
Mar. 
2012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

29.07.2
011     1.142 MoU Signed MoU signed 

  

38   2011-
12 7 

Khaperkhed
a TPS, Unit-
5 

Mahara
stra 

MAHAGENC
O 

11.05.2
006 MCL 06.07.2010 500 500   2.312 2.312 0.000 0.000       

Exp. In 
Mar. 
2012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

05.08.2
011     1.618 

MoU signed and supply of 
coal commenced. MCL vide 
letter dtd.10.11.2012 has 
informed to sign FSA 

MoU signed 

  

39   2011-
12 8 

Sterlite 
Energy Ltd. 
(1000 MW 
on tapering 
basis) Unit-3 

Odisha Vadanta Group 02.08.2
007 MCL 14.07.2010 600 600   2.315 2.315 0.000 0.000   400 1.543 07.08.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

16.08.2
011 

10.09.2
011     

FSA for 2X600 Signed at 
50% trigger level. COD and 
Syncronization for unit III 
not Achieved 

FSA signed on 50% 
Model  

  

40   2011-
12 9 

HARDUAG
ANJ 
EXTENSIO
N ,     Unit-8 

Uttar 
Pradesh NTPC 11.05.2

006 CCL 31/12/2010 250 250   2.056 1.028 0.000 1.028 y     01.02.2
012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

27.10.2
011 

09.01.2
013 1.028   

MoU for both unit signed. 
Supply under MoU has 
alredy been started. Only one 
unit out of two achieved 
COD and syncronisation 

FSA Signed 

  

41   2011-
12 10 

Indira 
Gandhi 
(Jhajjar/Arav
li) TPP, 
Unit-2 

Haryan
a 

JV 
(HPGCL+NTP
C) 

20.12.2
006 MCL 23.03.2007 500 500   2.313 2.143 0.000 0.170 y     

Exp. In 
Mar. 
2012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

05.05.2
011     1.103 Drawing coal under MoU MoU signed 

  

42   2011-
12 11 

Mundra, 
Adani Ph.-
III, Unit-1 

Mahara
stra 

Adani Power 
Ltd. 

12.11.2
008 MCL 25.06.2009 462 660   2.135 2.160 198 -0.025 y     07.11.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

07.11.2
011 

09.06..
2012 2.135   FSA Executed at 80% 

Trigger Level FSA signed   

43   2011-
12 12 

Lanco 
Anpara 'C', 
Unit-2 

Uttar 
Pradesh 

Lanco-Anpara 
Power Ltd. 

12.11.2
008 NCL 1.7.09 600 600   2.091 2.091 0.000 0.000       18.01.2

012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

10.112
011 

24.04.2
012 1.917   FSA Executed at 80% 

Trigger Level FSA signed 
  

44   2011-
12 13 

Lanco 
Anpara 'C', 
Unit-1 

Uttar 
Pradesh 

Lanco-Anpara 
Power Ltd. 

12.11.2
008 NCL 1.7.09 600 600   2.091 2.091 0.000 0.000       10.12.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

15.11.2
011 

24.04.2
012 1.917   FSA Executed at 80% 

Trigger Level FSA signed 
  

45   2011-
12 15 

Khamberkhe
ra TPP, Unit 
1&2 

Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 90 90   0.390 0.390 0.000 0.000       

Exp. On 
30.04.2
012 
15.12.2
012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

17.10.2
011  
28.11.2
011 

11.10.2
012 0.390   

 FSA executed at 80% 
trigger level. COD and 
Syncronisation achieved for 
only one unit out of two 
Units. Migrated to Sep 
Model on 11.10.12 

FSA signed 

  

46   2011-
12 16 

Maqsoodpur 
TPP, Unit 
1&2 

Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 90 90   0.390 0.390 0.000 0.000       

06.12.2
011     
Unit 2:-
--- 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

03.11.2
011 
21.01.2
011 

11.10.2
012 0.390   

 FSA executed at 80% 
trigger level. COD and 
Syncronisation achieved for 
only one unit out of two 
Units. Migrated to Sep 
Model on 11.10.12 

FSA signed 

  

47   2011-
12 16 Barkhera, 

Unit-1 
Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 45 45   0.195 0.195 0.000 0.000       02.12.2

011 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

06.11.2
011 

11.10.2
012 0.195   

 FSA executed at 80% 
trigger level. COD and 
Syncronisation achieved for 
only one unit out of two 
Units. Migrated to Sep 
Model on 11.10.12 

FSA signed 

  

48   2011-
12 17 

Sipat TPS 
(Stage-I), 
Unit-2 

Chhatis
garh NTPC 

22/23.1
0.08 & 
12.11.2
008 

SECL 06.08.2009 660 660   3.052 3.052 0.000 0.000       
Exp. In 
Mar. 
2012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

24.12.2
011       All milestones achieved.  Achieved 

  

49   2011-
12 18 

Rosa TPP, 
Phase-II, 
Unit-3 

Uttar 
Pradesh 

Rosa Power 
Supply Co. 

12.11.2
008 CCL 02.06.2009 300 300   1.111 1.111 0.000 0.000       01.01.2

012 

CEA/Plg
/OMD/1
/1/2012 

26.03.2
012 

28.12.2
011 

05.11.2
012 1.111   

FSA executed at 80% trigger 
level. Unit has commisioned. 
Migrated to new FSA 
model on 05.11.2012 

FSA signed 

  

50   2011-
12 19 Kundarki 

TPP, Unit-1 
Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 45 45   0.195 0.195 0.000 0.000             10.01.2

012 
05.11.2
012 0.195   

FSA executed at 80% trigger 
level. FSA. COD and 
Syncronisation  not 
achieved. Migrated to new 

FSA signed 

  



FSA model on 05.11.2012 

51   2011-
12 20 

Mahatma 
Gandhi TPP 
(CLP), Unit-
1 

Haryan
a 

CLP (India) 
Pvt. Ltd. 

02.08.2
007 CCL 13.10.08 660 660   2.605 2.605 0.000 0.000       29.03.2

012  

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012   07.06.2

012 2.605   FSA Executed at 80% 
Trigger Level FSA signed 

  

52   2011-
12 21 Barkhera, 

Unit-2 
Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 45 45   0.195 0.195 0.000 0.000             28.01.2

012 
11.10.2
012 0.195   

FSA executed at 80% trigger 
level. COD and 
syncronisation achieved for 
only one Unit out of two 
units. Migrated to  Sep 
Model on 11.10.12 

FSA signed 

  

53   2011-
12 22 Kundarki, 

Unit-2 
Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 45 45   0.195 0.195 0.000 0.000             29.02.2

012 
11.10.2
012 0.195   

FSA executed at 80% trigger 
level. FSA. COD and 
Syncronisation  Not 
achieved  Migrated to  Sep 
Model on 11.10.12 

FSA signed 

  

54   2011-
12 23 Utraula, Unit 

1&2 
Uttar 
Pradesh 

Bajaj 
Hindustan Ltd. 

08.04.2
010 CCL 23.08.2010 90 90   0.390 0.390 0.000 0.000             

21.02.2
012 
23.03.2
012 

11.10.2
012 0.390   

FSA executed at 80% trigger 
level. COD and 
Syncronisation not achieved. 
Migrated to  Sep Model on 
11.10.12 

FSA signed 

  

55   2011-
12 24 Balco Unit-2 Chhatis

garh BALCO 29.01.2
010 SECL 03.06.2010 300 300   1.300 1.300 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

56   2011-
12 25 Bhusawal 

TPS, Unit-4 
Mahara
stra 

MAHAGENC
O 

11.05..
2006 MCL 06.07.2010 500 500   2.312 2.312 0.000 0.000       31.03.2

012 

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012       1.387 Drawing coal under MoU.  MoU signed 

  

57   2011-
12 26 Bellary TPS, 

Unit-2 
Karnata
ka KPCL 02.08.2

007 MCL 25.09.2008 500 500   2.310 2.310 0.000 0.000       
Exp. In 
June 
2012 

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012 

23.03.2
012     0.990 Drawing coal under MoU MoU signed 

  

58   2011-
12 27 

Vellur 
(erstwhile 
Ennore) 
TPS,    Unit-
1 

Tamiln
adu 

JV 
(TANGECO+
NTPC) 

20.12.2
006 MCL 23.03.2007 500 500   2.310 2.31 0 0.000       

Exp. In 
Sep. 
2012 

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012       0.693 Drawing coal under MoU.  MoU signed   

59   2011-
12 28 

Maithan 
Right Banks 
TPS,    Unit-
2 

Jharkha
nd 

JV (TATA 
Power Ltd. + 
DVC) 

12/13.1
0.98 & 
29.01.2
010 

CCL 26/28.6.2010 525 500   1.975 1.975 
-
25.00
0 

0.000               18.09.2
012 1.975   

FSA at 80% trigger level 
executed on 18.09.2012. 
supply yet to be commenced. 

FSA signed 

  

60   2011-
12 29 

Mundra, 
Adani Ph.-
III, Unit-2 

Mahara
stra 

Adani Power 
Ltd. 

12.11.2
008 MCL 25.06.2009 462 660   2.135 2.136 198 -0.001       03.03.2

012 

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012   09.06..

2012 2.135   FSA Executed at 80% 
Trigger Level FSA signed   

61   2011-
12 30 

Mundra, 
Adani Ph.-
III, Unit-3 

Mahara
stra 

Adani Power 
Ltd. 

12.11.2
008 MCL 25.06.2009 462 660   2.135 2.136 198 -0.001       09.03.2

012 

CEA/Plg
/1/1/201
2/1120-
26 

05.06.2
012   09.06..

2012 2.135   FSA Executed at 80% 
Trigger Level FSA signed   

62   2011-
12 31 

HARDUAG
ANJ 
EXTENSIO
N , Unit-9 

Uttar 
Pradesh NTPC 11.05.2

006 CCL 31/12/2010 250 250   2.056 1.028 0.000 1.028 y           25.05.2
012 

09.01.2
013 1.028   

MoU for both units signed 
and supply of coal has 
already started under MoU. 
Only one unit out of two 
achieved COD and 
Syncronisation 

FSA Signed 

  

63   2011-
12 32 

Tiroda, Unit-
1 (Tapering 
for 140 
MW)  

Mahara
stra 

Adani Power 
Ltd. 

08.04.2
010 

SECL
/WCL 

26.11.2010/ 
13.05.2011 660 660   2.641 2.546 0.000 0.095 y 140 0.540 

Exp. 
Sep. 
2012 

CEA/Plg
/OM/1/1
/2012/19
11-18 

02.09.2
012   

28.12.2
012 
(SECL) 

1.220   FSA executed FSA signed for non 
tapering capacity 

  

64   2011-
12 33 Mettur Ext., 

TPS, Unit-1 
Tamiln
adu TANGEDCO 

11.05.0
6         
&        
08.04.2
010 

MCL 29.10.2010 600 600   2.315 2.315 0.000 0.000       
Exp. On 
25.12.2
012 

CEA/Plg
./OM/1/
1/2012-
3502-11 

03.12.2
012 Jun-12 21.12.2

012 2.315   FSA signed FSA signed 

  

65   2011-
12 34 

Durgapur 
Steel TPS, 
Unit-2 

West 
Bengal DVC 20.12.2

006 ECL 28.04.2007 500 500   1.865 1.865 0.000 0.000       
Exp. In 
May 
2012 

CEA/plg
/1/1/201
2/1120-
26 

05.06.2
012 

03.03.2
012     0.979 MoU Signed COD fot Unit 

II not Achieved MoU signed 

  

66   2011-
12 35 Paricha 

Extn., Unit-5 
Uttar 
Pradesh UPRVUNL 11.05.0

6 
BCC
L 14.06.2006 250 250   0.914 0.914 0.000 0.000             24.05.2

012 
22.11.2
012 0.932   

 FSA (Modified Model) 
approved of 290th CIL 
Board Meet has been 
executed on 22nd November, 
2012  

FSA signed 

  

67   2011-
12 36 

Rosa TPP, 
Phase-II, 
Unit-4 

Uttar 
Pradesh 

Reliancae 
Power Ltd. 
(Rosa Power 
Supply Co.) 

12.11.2
008 CCL 02.06.2009 300 300   1.111 1.111 0.000 0.000       31.03.2

012 

CEA/plg
/1/1/201
2/1120-
26 

05.06.2
012   05.11.2

012 1.111   

FSA executed at 80% trigger 
level. Unit has commisioned. 
Migrated to new FSA 
model on 05.11.2012 

FSA signed 

  



68   2011-
12 37 Bhusawal 

TPS, Unit-5 
Mahara
stra 

MAHAGENC
O 

11.05..
2006 MCL 06.07.2010 500 500   2.312 2.312 0.000 0.000       

Exp. 
May 
2012 

CEA/Plg
/1/1/201
2/1120-
26 

03.12.2
012 

07.03.2
012 
30.03.2
012 

    1.387 

MoU signed. Coal supplies 
commenced from Sept'12 
with allocation of 231200/ 
month. MCL vide letter 
dt.10.11.12 has informed to 
sign FSA for unit-IV. 

MoU signed 

  

69   2011-
12 38 

Mahatma 
Gandhi TPP 
(CLP),   
Unit-2 

Haryan
a 

CLP (India) 
Pvt. Ltd. 

02.08.2
007 CCL 13.10.08 660 660   2.605 2.605 0 0.000               07.06.2

012 2.605   FSA Executed at 80% 
Trigger Level FSA signed 

  

70   2011-
12 39 

Simhadri 
Expansion 
Stage-II,   
Phase-I, 
Unit-4 

Andhra 
Pradesh NTPC 02.08.2

007 MCL 17.02.2009 500 500   2.310 2.310 0.000 0.000       
Exp. In 
Sep. 
2012 

CEA/plg
/1/1/201
2/1120-
26 

05.06.2
012 

30.03.2
012     1.386 Drawing coal under MoU.  MoU signed 

  

71   2011-
12 40 Mouda TPS, 

Unit-1 
Mahara
stra NTPC 27.10.2

004 MCL 14.07.2009 500 500   2.045 2.312 0.000 -0.267 y           19.04.2
012     1.022 

MoU Signed. Supplies will 
commence after physical 
verification. 'Concent to 
Operate ' by State Pollution 
Control Board not given. 
Part PPA submitted with 
trading companies and back 
to back PPA required with 
DISCOM, is not submitted. 
Confirmation of COD from 
MoP is required 

MoU signed 

  

72   2011-
12 41 Balco Unit-1 Chhatis

garh BALCO 29.01.2
010 SECL 03.06.2010 300 300   1.300 1.300 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

To
tal 

2011-
12   SUB 

TOTAL           16671 17240   71.74
5 

69.72
0 569 2.025                 34.805 12.619       

73 2012-
13 1 

Vindhyachal 
TPP-IV, 
Unit 11&12 

Madhy
a 
Pradesh 

NTPC 29.01.2
010 NCL 19.06.2010 1000 1000   3.189 3.189 0.000 0.000             

14.06.2
012 
March 
2012 

      

All milestones achieved. 
Letter for signing the MoU 
has been sent to consumer by 
NCL. No feedback received 
from NTPC yet. Sources 
specific policy is not 
acceptable to NTPC 

Achieved 

  

74 2012-
13 2 

Vellur 
(Erstwhile 
Ennore) 
TPS-II, 
Unit-2 

Tamiln
adu 

JV 
(TANGENDC
O + NTPC) 

20.12.2
006 MCL 23.03.2007 500 500   1.829 2.31 0.000 -0.481             

25.05.2
012 
March 
2013 

      All milestones achieved Achieved 

  

75 2012-
13 3 Rihand III, 

Unit 5&6 
Uttar 
Pradesh NTPC 02.08.2

007 NCL 22.1.2009/ 
25.6.2009 1000 1000   3.365 3.365 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved. NTPC is not 
coming forward due to 
dissonance on clause 13 
regarding CIL source 
specific policy. 

Achieved 

  

76 2012-
13 4 

Korba West 
TPS 
Extn.III, 
Unit-5 

Chhatis
garh CSPGCL 

22/23.1
0.08 & 
12.11.2
008 

SECL 06.08.2009 500 500   2.312 2.312 0.000 0.000       
Exp. 
July 
2013 

CEA/Plg
/Om/1/1/
2012/37
28-36 

19.12.2
012         

 Normal Milstones 
applicable. All milestones 
achieved. 

Achieved 

  

77 2012-
13 5 Bina TPP, 

Unit 1&2 

Madhy
a 
Pradesh 

 Bina Power 
Supply 
Company Ltd. 
(JP Power 
Vneture Ltd.) 

12.11.2
008 

CCL/
SECL 

02.06.2009/ 
06.06.2009 500 500   2.010 2.020 0.000 -0.010       

I: Aug-
Sep 
2012          
II : Jan. 
13 

CEA/Plg
/OM/1/1
/2012/17
91-98 & 
3430-38  

01.10.2
012 & 
29.11.2
012 

  
26.11.2
012 
(CCL) 

0.648   

FSA executed at 80% trigger 
level. COD and 
Syncronysation  not 
achieved. Migrated to  Sep 
Model 

FSA signed 

  

78 2012-
13 6 

Indiabulls 
Amaravati 
TPP, Unit 
1&2 

Mahara
stra 

India Bulls 
Realtech Ltd. 

12.11.2
008 

SECL
/WCL 

06.06.2009/ 
13.06.2009 540 540   2.037 2.037 0.000 0.000       

28.02.2
013 
30.06.2
013 
30.09.2
013 

CEA/Plg
/Om/1/1/
2012/34
40-48 

30.11.2
012   

22.12.2
012 
(SECL) 

1.100   FSA executed FSA signed 

  

79 2012-
13 9 

Indiabulls 
Nasik TPP, 
Phase-I, Unit 
1&2 

Mahara
stra 

India Bulls 
Realtech Ltd. 

12.11.2
008 

MCL/
SECL
/WCL 

11.06.2009/ 
08/09.09.200
9/ 
13.06.2009 

540 540   2.037 2.094 0.000 -0.057 y                   
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

80 2012-
13 10 

EMCO 
Energy Ltd. 
Warora TPP, 
unit 1&2 

Mahara
stra 

EMCO Energy 
Ltd. 

11.05.2
006 SECL 18/20.09.06/ 

03.06.10  570 600   2.627 2.600 30 0.027 y     31.01.2
013 

CEA/Plg
/OMD/1
/1/2012/
3708-15 

19.12.2
012         All milestones have been 

achieved. Achieved 

Capacit
y 
changed 
from 
570 
MW  to 
2X300 
MW 

81 2012-
13 11 Tiroda, Unit-

2 
Mahara
stra 

Adani Power 
Ltd. 

08.04.2
010 

SECL
/WCL 

26.11.2010/ 
13.05.2011 520 660   2.747 2.590 140 0.157 y     Exp. 

Nov. 
CEA/Plg
/OM/1/1

02.09.2
012 

Sep. 
2012 

28.12.2
012 1.480   FSA executed FSA signed   



2012 /2012/19
11-18 

(SECL) 

82 2012-
13 12 Kamlanga, 

Unit-1 Odisha 
GMR 
Kamalanga 
Energy Ltd. 

12.11.2
008 MCL 25.07.2008 500 350   2.384 1.498 

-
150.0
00 

0.886                     

MOU signed  for 50000 
tonnes for trial run and 
carpeting. Capacity of the 
plant has changed to 
3X350 MW. As per CCO's 
list of coal block for 1000 
MW, clearification 
required on this issue 
required. 

Achieved. Unit size 
changed to 3X350 MW 

  

83 2012-
13 13 

Indira 
Gandhi TPP 
(Jhajjar/Arav
li) JV Unit-3 

Haryan
a 

JV 
(HPGCL+NTP
C) 

20.12.2
006 MCL 23.03.2007 500 500   2.310 2.143 0.000 0.167 y                   All milestones achieved Achieved 

  

84 2012-
13 14 KodermaTP

S, Unit-2 
West 
Bengal DVC 20.12.2

006 MCL 23.03.2007 500 500   2.310 2.312 0.000 -0.002               06.12.2
012 2.310   

FSA signed for both unit but 
supply has not yet 
commenced. Unit 1 drawing 
coal under MoU 

FSA signed 

  

85 2012-
13 15 Paricha 

Extn., Unit-6 
Uttar 
Pradesh UPRVUNL 11.05.0

6 
BCC
L 14.06.2006 250 250   0.915 0.915 0.000 0.000               22.11.2

012 0.932   

 FSA (Modified Model) 
approved of 290th CIL 
Board Meet has been 
executed on 22nd November, 
2012  

FSA signed 

  

86 2012-
13 16 

North 
Chennai Ext. 
Unit-6 

Tamiln
adu TANGEDCO 29.01.2

010 MCL 17.07.2010 600 600   2.315 2.315 0.000 0.000                     

Environmental clearance 
submitted for 2x525 MW 
whereas LOA issued for 600 
MW.Revised clearance for 
2x600 MW submitted after 
validity of LOA. Status sent 
MOC vide letter dtd. 
10.12.2012 

Under varification.  
Agenda Item for 
SLC(LT). 

  

87 2012-
13 17 Bela, Unit-1 Mahara

stra 
Ideal Energy 
Project Ltd. 

12.11.2
008 

MCL/
SECL
/WCl 

18.06.2009/1
8.02.2012/04
.06.2009 

270 270   1.113 1.113 0.000 0.000                     
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

88 2012-
13 18 

Adhunik  
Power TPP, 
Unit-1 
(Tap.) 

Jharkha
nd 

Adhunik 
Power & 
Natural 
Resources Ltd. 

12.11.2
008 CCL 09.07.2009 270 270   1.009 0.999 0.000 0.010   270 1.018 

Exp. On 
25.12.2
012 

CEA/Plg
/OM/1/1
/2012 

04.12.2
012   22.11.2

012 0.999   
FSA signed at 50% trigger 
level.  COD and 
Syncronisation not achieved 

FSA signed 

  

89 2012-
13 19 

Butibori 
TPP-II, 
Unit-1 

Mahara
stra 

Vidarbha 
Industries 
Power Ltd. 

29.01.2
010 WCL 12/13.07.10 300 300   1.111 1.111 0.000 0.000             Dec. 

2012       
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

90 2012-
13 20 

Vandana 
Vidhyut 
TPP, Unit-1 
(Tap.) 

Chhatis
garh 

Vandana 
Vidhyut 
Limited 

29.01.2
010 SECL 12.08.2011 135 135   0.597 0.597 0.000 0.000   135 0.597 

Exp. 
March 
2013 

CEA/TP
M/WR/9
2/2012/5
93 

19.12.2
012 

Dec. 
2012        
June 
2012 

      

All Milestones except 
Syncronisation and COD 
achieved. Clarification 
regarding source of supply in 
MOEF is required.  

Achieved 

  

91 2012-
13 21 

Corporate 
Power Ltd. 
(Maitrishi 
Usha), unit 
1&2 

Jharkha
nd 

Corporate 
Power Ltd. 
(Abhijit 
Group) 

29.01.2
010 CCL 04.09.2010 540 540   1.999 1.999 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved. Physical 
inspection has carried out on 
24.11.2012 

Achieved 

  

92 2012-
13 22 

Dhariwal 
Infrastructur
e TPP, Unit-
1 

Mahara
stra 

Dhariwal 
Infrastructure 
(P) Ltd 

02.08.2
007 SECL 20.08.08 300 300   1.365 1.365 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved. Revise from 270 
MW to 300 MW 

Achieved 

  
To
tal 

2012-
13   SUB 

TOTAL           9835 9855   39.58
1 

38.88
4 20 0.697                 7.469         

93 2013-
14 1 

Vallur TPS 
Phase-II, 
Unit-3 

Tamiln
adu 

JV 
(TANGEDCO
+NTPC) 

29.01.2
010 MCL 26.06.2010 500 500   1.829 1.929 0.000 -0.100 y                   

 Land doc submitted for 
less than 90%. NOC from 
forest authority not 
submitted 

Under Varification 

  

94 2013-
14 2 

Lanco 
Amarkantak, 
Unit 3&4 

Chhatis
garh 

Lanco Power 
Limited 
(Formerly 
Lanco 
Amarkantak 
Power Ltd.) 

29.01.2
010 SECL 03.06.10/ 

06.06.2009 1320 1320   5.244 5.244 0.000 0.000                     
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

95 2013-
14 3 

Indiabulls 
Amaravati 
TPP, Phase-
I, Unit 3-5 

Mahara
stra 

India Bulls 
Realtech Ltd. 

12.11.2
008 

SECL
/ 
WCL 

06.06.2009/ 
13.06.2009 810 810   3.056 3.056 0.000 0.000       

31.12.2
013 
31.04.2
014 

CEA/Plg
/Om/1/1/
2012/34
40-48 

30.11.2
012   22.12.2

012 1.650   FSA signed FSA signed 

  

96 2013-
14 4 

Indiabulls 
Nasik TPP, 
Phase-I, Unit 
3-5 

Mahara
stra 

India Bulls 
Realtech Ltd.   

MCL/
SECL
/WCL 

11.06.2009/ 
08/09.09.200
9/ 
13.06.2009 

810 810   3.056 3.135 0.000 -0.079 y                   
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  
97 2013- 5 North Tamiln TANGEDCO 20.12.2 MCL 29.10.2010 600 600   2.315 2.315 0.000 0.000                     Environmental clearance Under Varification.    



14 Chennai Ext. 
Unit-2 

adu 006 & 
08.04.2
010 

submitted for 2x525 MW 
whereas LOA issued for 600 
MW.Revised clearance for 
2x600 MW submitted after 
validity of LOA. Status sent 
MOC vide letter dtd. 
10.12.2012 

Agenda Item for 
SLC(LT). 

98 2013-
14 6 

Sipat TPS 
(Stage-I), 
Unit-3 

Chhatis
garh NTPC 

22/23.1
0.08 & 
12.11.2
008 

SECL 06.08.2009 660 660   3.052 3.052 0.000 0.000             02.06.2
012       

MoU for the unit 1 signed. 
Environment clearance is 
source specific for Deepika 
Mine. PPA related issue has 
been solved vide MOC letter 
dated 29.11.2012 

Achieved 

  

99 2013-
14 7 Muzaffarpur 

TPP, Unit-1 Bihar JV 
(NTPC+BSEB) 

29.01.2
010 ECL 27.05.2011 195 195   0.659 0.659 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

10
0 

2013-
14 8 Nabinagar 

TPS, Unit-1 Bihar 
JV (NTPC+ 
Indian 
Railways) 

26.08.2
003 CCL   15.11.2010 250 250   1.250 1.25 0.000 0.000                     

Unit has achieved  all the 
milestones except firm 
water allocation. Unit has 
also submitted document in 
respect of firm water 
allocation through e-mail 
on 29.11.2012 i.e. after 
valadity period of LOA. 
Further, unit has 
represented within the 
valadity period of LOA for 
extension of LOA fro three 
months under Force 
Majeure clause of LOA 

Under Varification 

  

10
1 

2013-
14 9 

Satpura TPS 
Ext., Unit 
10&11 

Madhy
a 
Pradesh 

MPPGCL 

12.11.2
008 & 
29.01.2
010 

WCL 12/13.07.10 500 500   1.851 1.851 0.000 0.000               02.01.2
013 1.851   

All Milestones except 
Syncronisation and COD 
achieved 

FSA signed 

  

10
2 

2013-
14 10 

Shree 
Singaji  
(Malwa) 
TPP, Unit 
1&2 

Madhy
a 
Pradesh 

MPPGCL 29.01.2
010 SECL  25.06.10 1200 1200   4.994 4.994 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

10
3 

2013-
14 11 Anpara-D, 

Unit 1&2 
Uttar 
Pradesh UPRVUNL 02.08.2

007 NCL 01.10.08 1000 1000   3.540 3.364 0.000 0.176                     
All Milestones except 
Syncronisation and COD 
achieved 

Unit 1:Achieved, Unit 
2: LOA is under 
issuance.   

10
4 

2013-
14 12 

Avantha 
Bhandar 
TPP, Unit-1 

Chhatis
garh 

Korba West 
Power Co Ltd. 
(Avantha 
Group) 

02.08.2
007 SECL  25.07.08/ 

06.06.2009 600 600   2.740 2.496 0.000 0.244                     
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

10
5 

2013-
14 13 

Dhariwal 
Infrastructur
e TPP, Unit-
2 

Mahara
stra 

Dhariwal 
Infrastructure 
(P) Ltd.,  

12.11.2
008 SECL 06.06.2009 300 300   1.365 1.365 0.000 0.000                     

All milestones including 
special milestones (except 
synchronization & COD) 
achieved. 

Achieved 

  

10
6 

2013-
14 14 

KVK 
Nilachal 
Power Pvt. 
Ltd,  
Kandarei, 
Cuttack 
Dist., Orissa 
(earlier 
location was 
Kamalangan
a, Dhenkanal 
Dist, Orissa) 

Odisha KVK Nilachal 
Power Pvt. Ltd. 

02.08.2
007 & 
11.05.2
006 

MCL 09.08.2008/ 
19.08.2006 350 350   1.493 1.444 0.000 0.049 y                   

i)Capacity enhanced to 
300MW (250 MW is pre-
NCDP).ii)Documents 
submitted for 350 
MW.iii)Forest clearance not 
submitted.iv)Notice issued 
for cancellation.Matter sub-
judice 

Notice issued for 
cancellation. Matter 
sub-judiced. 

  

10
7 

2013-
14 15 Bongaigoan 

TPS, Unit-1 Assam NTPC 20.12.2
006 ECL 28.04.2007 250 250   0.972 0.825 0.000 0.147 y                   

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

10
8 

2013-
14 16 Durgapur 

TPS (DPL) 
West 
Bengal DPL       250     1.166   

-
250.0
00 

1.166                     CG not submitted, hence 
LOA not issued 

No LOA. However, a 
case of LOA 
authorization for 300 
MW unit of M/s DPL 
has been cancelled/ 
withdrawn. SLC(LT) 
can take a view.   



10
9 

2013-
14 17 Ind-Barath 

TPP, Unit-1 
Andhra 
Pradesh 

Ind-Barath 
Energy (Utkal) 
Ltd. 

12.11.2
008 MCL 08.07.2009 350 350   1.535 1.535 0.000 0.000                     

All Milestones achieved 
execpt COD and 
syncronization.  

Achieved 
  

11
0 

2013-
14 18 

LANCO 
Babandh 
Power Ltd., 
Phase-I, 
Unit-1* 

Odisha 
LANCO 
Babandh 
Power Ltd. 

02.08.2
007 MCL 29.12.2008 300 330   1.415 1.415 30 0.000                     

Notice issued for 
cancellation but MoC letter 
dt. 18.08.2011 advised not to 
take any coercive action 

LOA for 1x660 MW. 
Notice for cancellation   

11
1 

2013-
14 19 Derang TPP, 

Unit-1 Odisha Jindal Power 
Ltd. 

11.05.2
006 MCL 19.08.2006/ 

11.06.2009 600 600   2.661 2.661 0.000 0.000                     
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

11
2 

2013-
14 20 

Anuppur 
TPP, Unit-I* 
(MOC Ref: 
23021/112/2
011-CPD 
dtd 2.5.12) 

 MB 
Power 
(Madhy
a 
Pradesh
) Ltd. 

MB Power 
(Madhya 
Pradesh) Ltd. 

12.11.2
008 SECL 06.06.2009 600 600   2.081 2.081 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  
To
tal 

2013-
14   SUB 

TOTAL           11445 11225   46.27
4 

44.67
1 -220 1.603                 3.501         

11
2 

2014-
15 1 

NTPC, 
Mouda 
STPS, Unit-
II, Stage-I, 
Mouda, 
Distt: 
Nagpur 

Mahara
stra NTPC 29.01.2

010 WCL 21.06.2010 500 500   2.045 1.778 0.000 0.267 y                   
All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

11
3 

2014-
15 2 Muzaffarpur 

TPP, Unit-2 Bihar JV 
(NTPC+BSEB) 

29.01.2
010 ECL 27.05.2011 195 195   0.659 0.659 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

11
4 

2014-
15 3 Barh TPS, 

Unit-1 Bihar NTPC 15.12.2
000 CCL 18.11.2010 660 660   3.333 3.333 0.000 0.000                     All milestones achieved Achieved   

11
5 

2014-
15 4 

Nabinagar 
TPS, Unit 2-
4 

Bihar 
JV (NTPC+ 
Indian 
Railways) 

26.08.2
003 CCL   15.11.2010 750 750   3.750 3.750 0.000 0.000                     

Unit has achieved  all the 
milestones except firm 
water allocation. Unit has 
also submitted document in 
respect of firm water 
allocation through e-mail 
on 29.11.2012 i.e. after 
valadity period of LOA. 
Further, unit has 
represented within the 
valadity period of LOA for 
extension of LOA fro three 
months under Force 
Majeure clause of LOA 

Under Varification 

  

11
6 

2014-
15 5 

Bokaro TPS-
A, TPP, 
Ext.,    Unit-
1 

Jharkha
nd DVC 20.12.2

006 CCL 07.10.2011 500 500   2.312 2.312 0.000 0.000                     

 Milstone for 90% Land 
acquisition, COD, 
Syncronization, Financal 
Closure, Water allocation 
and Forest Clearance are not 
achieved. 

Still valid 

  

11
7 

2014-
15 6 

R.K.M.Powe
rgen Pvt. 
Ltd., TPP 
(LoA on 
permanent 
basis for 500 
MW & on 
tapering 
basis for 550 
MW) 1-2 

Chhatis
garh 

R.K.M.Powerg
en Pvt. Ltd. 

12.11.2
008 SECL 06.06.2009 540 700   4.168 3.207 160 0.961 y 550 2.383               

Cancellation notice was 
issued, but after 
revirification based on the 
documents received till 
30.09.11, it is seen that 
milestone no. 4&6 are not 
clear. MOEF clearence 
mentions source of coal for 
1000 MW as captive Coal 
Block. Clarification from 
MOEF regarding Total 
Land, Forest land and 
sources of supply needed, 
before deciding this case 
for change of capacity. on 
direction of SLC (LT) 
dated 14.02.2012, certain 
clarification is required 
from MOC by CIL 
(decided in 16th CLOA 
meeting) regarding 
submission/acceptance of 
documents for 350/360 
MW.  The matter has been 
referred to MOC. As per 
list of MOC letter dated 
17.02.2012   540 MW is the 
linked capacity for unit 
1&2 out of the total 

Under Varification 

Capacit
y 
changed 
from 
600 
MW  to 
700 
MW 



capacity of 720 MW of unit 
1&2.                                           

11
8 

2014-
15 7 

KVK 
Nilanchal 
TPP, Unit 
2&3 

Andhra 
Pradesh 

KVK Nilachal 
Power Pvt. Ltd. 

12.11.2
008 MCL 11.06.2009 700 700   2.985 3.034 0.000 -0.049 y                   

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

11
9 

2014-
15 8 BONGAIG

AON, Unit-2 Assam NTPC 11.05.2
006 NEC 30.05.2011 250 250   0.972 0.825 0.000 0.147 y                   

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

12
0 

2014-
15 9 Nabha TPP, 

Unit-1 Punjab Nabha Power 
Ltd 

02.08.2
007 SECL 11.12.08 700 700   2.775 2.775 0.000 0.000       

Exp. 
Jan. 
2014 

CEA/Plg
/OM/1/1
/2013/86
-92 

04.01.2
012         

Normal milestones 
applicable. All milestones 
achieved. 

Achieved 

  

12
1 

2014-
15 10 

Painampura
m TPP, 
Unit-1  
(Thermal 
Power Tech 
Corpn. (I) 
Ltd.) 

Andhra 
Pradesh 

Thermal Power 
Tech Corpn. (I) 
Ltd. 

12.11.2
008 MCL 04.07.2009 462 660   2.136 2.316 198 -0.180                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved   

12
2 

2014-
15 11 

Anuppur 
TPP, Unit-
II*  (MOC 
Ref: 
23021/112/2
011-CPD 
dtd 2.5.12) 

 MB 
Power 
(Madhy
a 
Pradesh
) Ltd. 

MB Power 
(Madhya 
Pradesh) Ltd. 

12.11.2
008 SECL 06.06.2009 600 600   2.081 2.081 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

12
3 

2014-
15 12 Amravati 

TPP, Unit II 
Mahara
stra 

India Bulls 
Power Ltd. 

08.04.2
010 

MCL/
WCL 

03.11.2010/ 
10.11.2010 540 540   1.957 1.957 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 
  

12
4 

2014-
15 13 

Nasik TPP, 
Phase-II, 
Unit1-2 

Mahara
stra 

India Bulls 
Power Ltd. 

08.04..
2010 

SECL
/ 
WCL 

26.10.10/ 
29.01.2010 540 540   2.090 2.037 0.000 0.053                     

All Milestones except 
Syncronisation and COD 
achieved.  

Achieved 
  

12
5 

2014-
15 14 

Lanco 
Vidarbha 
TPP, Unit 
1&2 

Mahara
stra 

Lanco 
Vidarbha 
Thermal Power 
Limited 

29.01.2
008 SECL 11.02.2011/ 

26.10.10 1320 1320   5.494 5.494 0.000 0.000                     

Milestone achievement is 
subject to submission of 
Addl.CG. Further, 
clarification is also required 
on following issues:- 1. 
Communication from MOEF 
regarding reduced land. 2. 
Status of company as 
SPV/Subsidiary of LVTPL.       

Still valid/ under 
verification 

  

12
6 

2014-
15 15 Ind-Barath 

TPP, Unit-2 
Andhra 
Pradesh 

Ind-Barath 
Energy (Utkal) 
Ltd. 

02.08.2
007 MCL 29.12.2008 350 350   1.535 1.535 0.000 0.000                     

All Milestones achieved 
execpt COD and 
syncronization.  

Achieved 
  

12
7 

2014-
15 16 

LANCO 
Babandh 
TPP, Unit-2 

Odisha 
LANCO 
Babandh 
Power Ltd. 

02.08.2
007 MCL 29.12.2008 300 330   1.415 1.145 30.00

0 0.270                     

Notice issued for 
cancellation but MoC letter 
dt. 18.08.2011 advised not to 
take any coercive action 

LOA for 1x660 MW. 
Notice for cancellation. 
MOC  advised not to 
take any coercive 
action. SLC(LT) may 
take a view to cancell/ 
withdraw. 

  

12
8 

2014-
15 17 

Talwandi 
Sabo TPP, 
Unit 1&2 

Punjab Talwandi Sabo 
Power Ltd., 

02.08.2
007 MCL 14.08..08 1320 1320   5.146 5.146 0.000 0.000                     

All Milestones except 
Syncronisation and COD 
achieved 

Achieved 

  

12
9 

2014-
15 18 Haldia TPP, 

Unit-1 
West 
Bengal CESC 02.08.2

007 MCL 13.08.2008 300 300   1.415 1.286 0.000 0.129 y                   
All Milestones achieved. 
COD from MoP not yet 
received 

Achieved 
  

13
0 

2014-
15 19 Jhabua Unit-

1 

Madhy
a 
Pradesh 

Jhabua Power 
Ltd.  

12.11.2
008 

MCL/
SECL
/SEC
L 

11.06.2009/ 
01/02.08.08/ 
06.06.2009  

600 600   2.740 2.450 0.000 0.290 y     
Exp. 
Oct. 
2013 

CEA/Plg
/Om/1/1/
3718/-27 

19.12.2
012         

All Milestones except 
Syncronisation and COD 
achieved. Location changed 
to Barela- Ghorkhpur, Seoni, 
MP. 

Achieved 

  
To
tal 

2014-
15   SUB 

TOTAL           11127 11515   49.00
8 47.12 388 1.888                           

  2009-15    G.TOTAL           60678 61435   255.9
03 

251.2
28   4.675                           

 

   



 

ANNEXURE‐2(a) 
 
 

Year wise Summary of capacity and quantity as per MOC letter dated 17.02.2012 vis‐à‐vis LOA issued 
 

Year                 No. of                   Capacity (MW) as per                      Coal qty (MT) as per  
                                         Cases                    MOC                 LOA                          MOC                  LOA 
 
 

2009‐10              17                       5395          5395                      24.360                     24.340 
 

2010‐11              14                           6205          6205                      24.927                     26.493 
 

2011‐12              41                          16671        17240                    71.745                     69.720 
 

2012‐ 13             20                          9835           9855                       39.581                    38.584 
 

2013‐14              20                          11445          11225                   46.274                    44.671 
 

2014‐15              19                          11127          11515                   49.008                     47.12           
     

2009‐15              131                         60678           61435                 255.903                 251.228 
 
   



 

 

               
     

                       
  

      ANNEXURE‐2 (b)  

                                                    TPPs where no LOA issued from CIL sources but appearing in MoC letter dtd. 17.02.2012                                  (As on 11.01.2013) 

Sl. 
No. 

Plant/  
Unit 

commis
-sioning 

year 

Sl. 
No 
as 

per 
MO

C list 

Unit/Plant 
Name 

(Details)  

State 
where 
plant 

is 
locae

d 

Compan
y Name 

Date of 
SLC(LT

) 
meeting 

Name Of 
subsidiar

y 
company 

Date 
of 

LOA 
issue

d 

Capacit
y          

as per 
MOC 
letter 
(MW) 

Capacit
y as per 

LOA 
(MW) 

mm
m 

Quantit
y as per 

MoC 
letter   

(Million 
Tonne) 

Quantit
y as per 

LOA  
(Million 
Tonne) 

Differenc
e in 

Capacity 

Differenc
e in 

Quantity  
(Million 
Tonne) 

mm
m 

Capacit
y under 
taperin

g 
linkage 
(MW) 

Quantit
y under 
taperin

g 
linkage 
(MTPA

) 

COD date 
(confirme

d/ 
Expected) 

CEA/MOP letter Ref. 
No. 

CEA/MO
P letter 

Date 

DO
C 

Dat
e of 
FS
A  

Quantit
y for 

which 
FSA 

signed 
(Mt.) 

Qty. 
For 

which 
MoU 
signe

d 
(Mt.) 

Updated status 
as an 

30.11.2012 
Final status 

1 2009-10 2 
Bakreshwa

r  St.-II 
Unit-5 

West 
Benga

l 

WBPDC
L 26/08/03 ECL 

 LT 
Lnkg. 
LOA 
not 

issue
d 

210 210   0.820 0.820 0.000 0.000       27.06.2009 CEA/Plg/OMD/1/1/20
12 

26.03.201
2 

2009
-10       

CG not 
submitted, 

hence LOA not 
issued. Plant 

already 
commissioned. 

CG was not 
submitted 
against the 

notice issued 
by ECL 

2 2013-14 16 
Durgapur 

TPS 
(DPL) 

West 
Benga

l 
DPL       250     1.166   -250.000 1.166                     LOA does no 

existd. 

No LOA. 
However, a 
case of LOA 
authorizatio

n for 300 
MW unit of 

M/s DPL 
has been 

cancelled/ 
withdrawn. 

TOTA
L 

        
 

  
 

      460        1.986    
         

  
   

  
     

     

               
              

                 
  

         

      SLC(LT) can take a view.     
  

         

 

   



 

 

               
     

                       
  

      ANNEX‐2(c) 

                                                    TPPs where Notice has been issued for cancellation in reference to  MoC letter dtd. 17.02.2012                           (As on 11.01.2013) 

Sl. 
No. 

Plant/  
Unit 

commis
-sioning 

year 

Sl. 
No 
as 

per 
MO

C list 

Unit/Plant 
Name 

(Details)  

State 
where 
plant 

is 
locae

d 

Compan
y Name 

Date of 
SLC(LT) 
meeting 

Name Of 
subsidiar

y 
company 

Date 
of 

LOA 
issued 

Capacit
y          

as per 
MOC 
letter 
(MW) 

Capacit
y as per 

LOA 
(MW) 

mm
m 

Quantit
y as per 

MoC 
letter   

(Million 
Tonne) 

Quantit
y as per 

LOA  
(Million 
Tonne) 

Differenc
e in 

Capacity 

Differenc
e in 

Quantity  
(Million 
Tonne) 

mm
m 

Capacit
y under 
tapering 
linkage 
(MW) 

Quantit
y under 
tapering 
linkage 
(MTPA) 

COD 
date 

(confir
med/ 

Expecte
d) 

CEA/MO
P letter 
Ref. No. 

CEA/
MOP 
letter 
Date 

DOC 
Dat
e of 
FSA  

Quantit
y for 

which 
FSA 

signed 
(Mt.) 

Qty. 
For 

which 
MoU 
signe

d 
(Mt.) 

Updated status as an 
30.11.2012 Final status 

1 2013-14 14 

KVK 
Nilachal 

Power Pvt. 
Ltd,  

Kandarei, 
Cuttack 

Dist., Orissa 
(earlier 

location was 
Kamalangan
a, Dhenkanal 
Dist, Orissa) 

Odish
a 

KVK 
Nilachal 
Power 

Pvt. Ltd. 

02.08.200
7 & 

11.05.200
6 

MCL 

09.08.
2008/ 
19.08.
2006 

350 350   1.493 1.444 0.000 0.049 y                   

i)Capacity enhanced to 
300MW (250 MW is pre-

NCDP).ii)Documents 
submitted for 350 

MW.iii)Forest clearance 
not submitted.iv)Notice 

issued for 
cancellation.Matter sub-

judice 

Notice issued 
for cancellation. 

.Matter sub-
judice 

2 2013-14 18 

LANCO 
Babandh 

Power Ltd., 
Phase-I, 
Unit-1* 

Odish
a 

LANCO 
Babandh 
Power 
Ltd. 

02.08.200
7 MCL 29.12.

2008 300 330   1.415 1.415 30 0.000                     

Notice issued for 
cancellation but MoC 
letter dt. 18.08.2011 

advised not to take any 
coercive action 

LOA for 1x660 
MW. Notice for 

cancellation. 
MOC  advised 
not to take any 
coercive action. 
SLC(LT) may 
take a view to 

cancell/ 
withdraw. 

3 2014-15 16 
LANCO 
Babandh 

TPP, Unit-2 

Odish
a 

LANCO 
Babandh 
Power 
Ltd. 

02.08.200
7 MCL 29.12.

2008 300 330   1.415 1.145 30.000 0.270                     

Notice issued for 
cancellation but MoC 
letter dt. 18.08.2011 

advised not to take any 
coercive action 

LOA for 1x660 
MW. Notice for 

cancellation. 
MOC  advised 
not to take any 
coercive action. 
SLC(LT) may 
take a view to 

cancell/ 
withdraw. 

Tota
l 

        
 

  
 

      950  1010     4.323  4.004 
         

  
   

  
     

     

               
              

                 
  

         

           
  

         
 

   



 

             
           

                   
  

      ANNEX‐2(d) 

                                                      TPPs status of which are under varification  in reference to  MoC letter dtd. 17.02.2012                           (As on 11.01.2013) 

SL.No
. 

Sl. 
No. 

Plant/  
Unit 

commi
s-

sionin
g year 

Sl. 
No 
as 

per 
MO
C 

list 

Unit/Plant 
Name 

(Details)  

State 
where 
plant 

is 
locaed 

Compa
ny 

Name 

Date of 
SLC(LT

) 
meeting 

Name 
Of 

subsidia
ry 

compan
y 

Date of 
LOA 
issued 

Capaci
ty         

as per 
MOC 
letter 
(MW) 

Capaci
ty as 
per 

LOA 
(MW) 

mm
m 

Quanti
ty as 
per 

MoC 
letter   

(Millio
n 

Tonne) 

Quanti
ty as 
per 

LOA  
(Millio

n 
Tonne) 

Differen
ce in 

Capacit
y 

Differen
ce in 

Quantit
y  

(Million 
Tonne) 

mm
m 

Capaci
ty 

under 
taperin

g 
linkage 
(MW) 

Quanti
ty 

under 
taperin

g 
linkage 
(MTP

A) 

COD 
date 

(confirm
ed/ 

Expected
) 

CEA/M
OP 

letter 
Ref. No. 

CEA/M
OP 

letter 
Date 

DO
C 

Dat
e of 
FS
A  

Quanti
ty for 
which 
FSA 

signed 
(Mt.) 

Qty. 
For 
whic

h 
MoU 
signe

d 
(Mt.) 

Updated status as an 
30.11.2012 Final status 

86 1 2012-
13 16 North Chennai 

Ext. Unit-6 
Tamiln

adu 
TANG
EDCO 

29.01.20
10 MCL 17.07.20

10 600 600   2.315 2.315 0.000 0.000                     

Environmental clearance 
submitted for 2x525 MW 

whereas LOA issued for 600 
MW.Revised clearance for 
2x600 MW submitted after 
validity of LOA. Status sent 

MOC vide letter dtd. 
10.12.2012 

Under 
varification 

93 2 2013-
14 1 

Vallur TPS 
Phase-II, Unit-

3 

Tamiln
adu 

JV 
(TANG
EDCO+
NTPC) 

29.01.20
10 MCL 26.06.20

10 500 500   1.829 1.929 0.000 -0.100 y                   
 Land doc submitted for less 
than 90%. NOC from forest 

authority not submitted 

Under 
Varification 

97 3 2013-
14 5 North Chennai 

Ext. Unit-2 
Tamiln

adu 
TANG
EDCO 

20.12.20
06 & 

08.04.20
10 

MCL 29.10.20
10 600 600   2.315 2.315 0.000 0.000                     

Environmental clearance 
submitted for 2x525 MW 

whereas LOA issued for 600 
MW.Revised clearance for 
2x600 MW submitted after 
validity of LOA. Status sent 

MOC vide letter dtd. 
10.12.2012 

Under 
Varification 

100 4 2013-
14 8 Nabinagar 

TPS, Unit-1 Bihar 

JV 
(NTPC
+ Indian 
Railway

s) 

26.08.20
03 CCL 

  
15.11.20

10 
250 250   1.250 1.25 0.000 0.000                     

Unit has achieved  all the 
milestones except firm water 

allocation. Unit has also 
submitted document in respect 

of firm water allocation 
through e-mail on 29.11.2012 

i.e. after valadity period of 
LOA. Further, unit has 

represented within the valadity 
period of LOA for extension of 

LOA for three months under 
Force Majeure clause of LOA 

Under 
Varification 

115 5 2014-
15 4 Nabinagar 

TPS, Unit 2-4 Bihar 

JV 
(NTPC
+ Indian 
Railway

s) 

26.08.20
03 CCL 

  
15.11.20

10 
750 750   3.750 3.750 0.000 0.000                     

Unit has achieved  all the 
milestones except firm water 

allocation. Unit has also 
submitted document in respect 

of firm water allocation 
through e-mail on 29.11.2012 

i.e. after valadity period of 
LOA. Further, unit has 

represented within the valadity 
period of LOA for extension of 

LOA for three months under 
Force Majeure clause of LOA 

Under 
Varification 

116 6 2014-
15 5 

Bokaro TPS-
A, TPP, Ext., 

Unit-1 

Jharkha
nd DVC 20.12.20

06 CCL 07.10.20
11 500 500   2.312 2.312 0.000 0.000                     

 Milstone for 90% Land 
acquisition, COD, 

Syncronization, Financal 
Closure, Water allocation and 

Forest Clearance are not 
achieved. 

Still valid 



117 7 2014-
15 6 

R.K.M.Power
gen Pvt. Ltd., 
TPP  (LoA on 

permanent 
basis for 500 

MW & on 
tapering basis 
for 550 MW) 

1-2 

Chhatis
garh 

R.K.M.
Powerg
en Pvt. 

Ltd. 

12.11.20
08 SECL 06.06.20

09 540 700   4.168 3.207 160 0.961 y 550 2.383               

Cancellation notice was issued, 
but after revirification based on 

the documents received till 
30.09.11, it is seen that 

milestone no. 4&6 are not 
clear. MOEF clearence 

mentions source of coal for 
1000 MW as captive Coal 
Block. Clarification from 

MOEF regarding Total Land, 
Forest land and sources of 

supply needed, before deciding 
this case for change of 

capacity. on direction of SLC 
(LT) dated 14.02.2012, certain 
clarification is required from 

MOC by CIL (decided in 16th 
CLOA meeting) regarding 
submission/acceptance of 

documents for 350/360 MW.  
The matter has been referred to 

MOC. As per list of MOC 
letter dated 17.02.2012   540 
MW is the linked capacity for 

unit 1&2 out of the total 
capacity of 720 MW of unit 

1&2.                         

Under 
Verification 

125 8 2014-
15 14 

Lanco 
Vidarbha TPP, 

Unit 1&2 

Mahara
stra 

Lanco 
Vidarbh

a 
Therma
l Power 
Limited 

29.01.20
08 SECL 

11.02.20
11/ 

26.10.10 
1320 1320   5.494 5.494 0.000 0.000                     

Milestone achievement is 
subject to submission of 

Addl.CG. Further, clarification 
is also required on following 
issues:- 1. Communication 

from MOEF regarding reduced 
land. 2. Status of company as 
SPV/Subsidiary of LVTPL.       

3. Mode of coal transportation 
in MOEF. 

Still valid/ 
under 

Verification 

132 9 2015-
16 1 Krishnapatana

m TPS, Unit-1 

Andhra 
Prades

h 

APGEC
CO 

20.12.20
06 MCL 23.03.20

07 560 800   2.500 2.500 240 0.000                     

Board resolution not submitted. 
Further, project being 

implemented by 
APPDCL,whereas LOA was in 

name of APGENCO. 

Under 
Verification 

133 10 2015-
16 2 

Uchapinda, 
Unit-3 

(R.K.M.Power
gen Pvt. Ltd) 

Chhatis
garh 

R.K.M.
Powerg
en Pvt. 

Ltd. 

02.08.20
07 SECL  29.07.08 270 350   2.079 1.517 80 0.562 y                   

Cancellation notice was issued, 
but after revirification based on 

the documents received till 
30.09.11, it is seen that 

milestone no. 4&6 are not 
clear. MOEF clearence 

mentions source of coal for 
1000 MW as captive Coal 
Block. Clarification from 

MOEF regarding Total Land, 
Forest land and sources of 

supply needed, before deciding 
this case for change of 

capacity. on direction of SLC 
(LT) dated 14.02.2012, certain 
clarification is required from 

MOC by CIL (decided in 16th 
CLOA meeting) regarding 
submission/acceptance of 

documents for 350/360 MW.  
The matter has been referred to 

MOC. 270 MW is the linked 
capacity out of total capacity of 

360 MW for unit 3.              

Under 
Verification 

136 11 2015-
16 5 

Tutticorin JV 
TPP, Unit 

1&2 

Tamiln
adu 

JV 
(TANG
EDCO+
NLC) 

11.05.20
06 & 

08.04.20
10 

MCL 24.09.20
10 1000 1000   3.000 3.000 0.000 0.000                     Forest clearance documents not 

submitted 
Under 

Verification 

138 12 2015-
16 7 

Maruti Clean 
Coal and 

Power TPP, 
Unit-1 

Chhatis
garh 

Maruti 
Clean 
Coal 
and 

Power 
Limted 

08.04.20
10 SECL  26.10.10 300 300   1.300 1.300 0.000 0.000                     

All Milestones except 
Syncronisation and COD 

achieved. However, 
clarification regarding source 

of supply in MOEF is required. 

Under 
Verification 

 
Tot
al 

        
 

  
 

      7190  7670     32.312  30.889 
         

  
   

  
     

     

 



               
     

                       
  

      ANNEXURE‐3 

Status of  TPPs commissioend/likely to be commissioned in 2015-17 in reference to MoC letter dtd. 17.02.2012    ( As on 11.01.2013) 

SL.N
o. 

Plant/  
Unit 

commis-
sioning 

year 

Sl. No 
as per 
MOC 
list 

Unit/Plant 
Name 

(Details)  

State 
where 

plant is 
locaed 

Company 
Name 

Date of 
SLC(L

T) 
meetin

g 

Name Of 
subsidiar

y 
company 

Date of 
LOA 
issued 

Capaci
ty         

as per 
MOC 
letter 
(MW) 

Capaci
ty as 
per 

LOA 
(MW) 

mm
m 

Quantity 
as per 
MoC 
letter   

(Million 
Tonne)

Quantit
y as per 

LOA  
(Million 
Tonne) 

Differen
ce in 

Capacit
y 

Difference
in 

Quantity 
(Million 
Tonne) 

mm
m 

Capacit
y under 
tapering 
linkage 
(MW) 

Quantity 
under 

tapering 
linkage 
(MTPA)

COD 
date 
(conf
irme

d/ 
Expe
cted) 

CEA/M
OP 

letter 
Ref. No. 

CEA/M
OP 

letter 
Date 

DO
C 

Dat
e of 
FS
A  

Quanti
ty for 
which 
FSA 

signed 
(Mt.) 

Qty. 
For 

which 
MoU 

signed 
(Mt.) 

Updated status as an 30.11.2012 Final status 

132 2015-16 1 Krishnapatana
m TPS, Unit-1 

Andhra 
Pradesh APGECCO 20.12.2

006 MCL 23.03.20
07 560 800   2.500 2.500 240 0.000                     

Board resolution not submitted. 
Further, project being implemented by 
APPDCL,whereas LOA was in name 

of APGENCO. 

Under 
varification 

133 2015-16 2 

Uchapinda, 
Unit-3 

(R.K.M.Power
gen Pvt. Ltd) 

Chhatisg
arh 

R.K.M.Pow
ergen Pvt. 

Ltd. 

02.08.2
007 SECL  29.07.08 270 350   2.079 1.517 80 0.562 y                   

Cancellation notice was issued, but 
after revirification based on the 

documents received till 30.09.11, it is 
seen that milestone no. 4&6 are not 

clear. MOEF clearence mentions 
source of coal for 1000 MW as 

captive Coal Block. Clarification 
from MOEF regarding Total Land, 
Forest land and sources of supply 

needed, before deciding this case for 
change of capacity. on direction of 
SLC (LT) dated 14.02.2012, certain 
clarification is required from MOC 

by CIL (decided in 16th CLOA 
meeting) regarding 

submission/acceptance of documents 
for 350/360 MW.  The matter has 
been referred to MOC. 270 MW is 

the linked capacity out of total 
capacity of 360 MW for unit 3.         

Under 
varification 

134 2015-16 3 BONGAIGA
ON, Unit-3 Assam NTPC 11.05.2

006 NEC 30.05.20
11 250 250   0.972 0.825 0.000 0.147 y                   All Milestones except Syncronisation 

and COD achieved Achieved 

135 2015-16 4 Nabha TPP, 
Unit-2 Punjab Nabha 

Power Ltd.  
02.08.2

007 SECL 11.12.08 500 700   2.774 2.775 200 -0.001       

Exp. 
Marc

h 
2014 

CEA/Plg/
OM/1/1/
2013/86-

92 

04.01.20
13         Normal milestones applicable. All 

milestones achieved. Achieved 

136 2015-16 5 
Tutticorin JV 

TPP, Unit 
1&2 

Tamilnad
u 

JV 
(TANGED
CO+NLC) 

11.05.2
006 & 
08.04.2

010 

MCL 24.09.20
10 1000 1000   3.000 3.000 0.000 0.000                     Forest clearance documents not 

submitted 

Under 
varification.  
Agenda Item 
for SLC(LT). 

137 2015-16 6 Painampuram 
TPP, Unit 2 

Andhra 
Pradesh 

Thermal 
Power Tech 
Corpn. (I) 

Ltd. 

12.11.2
008 MCL 04.07.20

09 462 660   2.136 2.136 198 0.000                     All Milestones except Syncronisation 
and COD achieved Achieved 

138 2015-16 7 

Maruti Clean 
Coal and 

Power TPP, 
Unit-1 

Chhatisg
arh 

Maruti 
Clean Coal 
and Power 

Limted 

08.04.2
010 SECL  26.10.10 300 300   1.300 1.300 0.000 0.000                     

All Milestones except Syncronisation 
and COD achieved. However, 

clarification regarding source of 
supply in MOEF is required. 

Under 
varification 

139 2015-16 8 

Indiabulls 
Amravati TPP 

Units 1&2, 
Phase-II  

Maharast
ra 

India Bulls 
Power Ltd. 

08.04.2
010 

MCL/W
CL 

03.11.20
10/ 

10.11.20
10 

270 270   0.979 0.978 0.000 0.001                     All Milestones except 
Syncronisation and COD achieved Achieved 

140 2015-16 9 
India Bulls 

Nasik, Nasik 
TPP, Phase-II 

Maharast
ra 

India Bulls 
Power Ltd. 

08.04..
2010 

SECL/W
CL 

26.10.10/ 
29.01.20

10 
270 270   1.045 1.018 0.000 0.027 y                   All Milestones except 

Syncronisation and COD achieved.  Achieved 

141 2015-16 10 Barh TPP Bihar NTPC   CCL 18.11.20
10 660 660   3.333 3.333 0.000 0.000                         

142 2015-16 11 Haldia TPP, 
Unit-2 

West 
Bengal 

Haldia 
Energy Ltd 

02.08.2
007 MCL 13.08.20

08 300 300   1.415 1.286 0.000 0.129 y                   All Milestones achieved. COD from 
MoP not yet received Achieved 

143  2015-16 12 Bara TPP. 
Unit-1 

Uttar 
Pradesh 

Prayagraj 
Powe 

Generation 
Co. Ltd. 
(UPPCL) 

02.08.2
007 NCL 24.01.09 660 660   2.340 2.340 0.000 0.000                     All milestones have been achieved. Achieved 

Tota
l 2015-16   SUB TOTAL           5502 6220   23.873 23.008 718 0.865                         

144 2016-17 1 Bara TPP, 
Unit-2     02.08.2

007 NCL 24.01.09 660 660   2.340 2.340 0.000 0.000                     All milestones have been achieved. Achieved 

Tota
l 2016-17   SUB TOTAL           660 660   2.34 2.34 0.000 0.000                         

Grand 
Total     TOTAL           6162 6880 0 26.213 25.348 718 0.865                         



 

 

                   ANNEXURE-4 

Status of LOAs issued to power utilities by CIL sources (as on 31.12.2012) (Provisional) 

Sr. 
No. Unit/Plant Name  

LoAs 
under 
taperi

ng 
linkag

e 

Company 
Name 

Name 
of the 
State 
where 
plant 

is 
locate

d 

Date 
of 

SLC(L
T) 

Meeti
ng 

Name 
Of 

Subsid
iary 

Comp
any 

Pre 
NCDP 

LT/LOA 

Capa
city 

Appr
oved   
(MW

)  

Date 
of 

LOA 
Issua
nce  

Qty. 
For 

Which 
LoA Is 
Issued 
(Mt) 

Date 
Of 

FSA 
Signin

g  

Qty. For 
Which 
FSA Is 
Signed 
(Mt) 

Dat
e 

Of 
Mo
U 

Sig
nin
g  

Qty. 
For 

Whic
h 

MoU 
Is 

Sign
ed 

(Mt) 

Updated Status As On 31.12.2012 

Plant/U
nit 

Commis
-sioning 
year as 

per 
MoC 
Letter 

Dt. 
17.02.20

12 

Unit 
Nu
m-
ber 

Sr. 
No. in 
Ref. 
to 

comm
. year 
as per 
MoC 
letter 
Dt. 

17.02.
12 

Date of 
Commission

ing as per 
CEA/MOC/
Consumer/

Others 

COD/ 
Expected 
COD (As 

per 
CEA/MOP) 

Unit(s), Not 
Covered 

Under MoC 
Letter Dt. 
17.02.2012 

Final Status 

1 

Budge Budge Extn., 
Pujali, Budge Budge, 

South 24 Pg, W.B. (Unit 
3) 

  CESC West 
Bengal 

12.11.
2008 BCCL   250 17.06

.2009 0.412 20.11.2
012 0.410     

 FSA (Modified Model) approved of 
290th CIL Board Meet has been 

executed on 20th November, 2012 
2009-10 III 8 2009-10 02.10.2009   FSA executed 

2 
Maithan Right Banks 

TPS (Unit 1), Dhanbad, 
Zharkand 

  
TATA 
Power 
Ltd. 

Jharkh
and 

12/13.
10.98 BCCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

525 23.10
.2009 1.659 21.06.2

012 1.659     
 FSA (Modified Model) approved of 

290thCIL Board Meet has been 
executed on 22nd November, 2012  

2011-12 I 4 30.06.2011 01.05.2011   FSA executed 

3 
Paricha Extn, 

UPRVUNL (Unit 5&6), 
U.P. 

  UPRVUN
L U.P. 11.05.

06 BCCL 
Pre-

NCDP 
LOA  

500 14.06
.2006 1.829 22.11.2

012 1.829     
 FSA (Modified Model) approved of 

290th CIL Board Meet has been 
executed on 22nd November, 2012  

2011-12    
2012-13 

V      
VI 

35       
15 

24.05.2012 
Sep. 2012     FSA executed 

4 Raghunathpur TPS , 
West Bengal T DVC West 

Bengal 
02.08.
2007 BCCL   500 30.09

.2011 1.760         

Milestones are under  varification. 
FSA will be executed once the 
milestone under LOA will be 

achieved   

          NOT 
Covered Still valid 

5 DVC Mejia TPS Phase-
II , Unit no.-8   DVC West 

Bengal 
14.02.
2012 BCCL   500 04.08

.2012 1.580         All milestones achieved           NOT 
Covered Achieved 

6 

Adhunik Power & 
Natural Resources Ltd., 

Helasong, Chandil, 
Kandra, Distt: Saraikela 
Kharsawan, Jharkhand 

(Unit 1) 

T 

Adhunik 
Power & 
Natural 

Resources 
Ltd. 

Jharkh
and 

12.11.
2008 CCL   270 09.07

.2009 1.018 22.07.2
011 0.999     FSA signed in revised Model on 

80% trigger level 2012-13 I 18 Aug. 2012 25.12.2012   FSA executed  

7 

Adhunik Power & 
Natural Resources Ltd., 

Helasong, Chandil, 
Kandra, Distt: Saraikela 
Kharsawan, Jharkhand 

(Unit 2) 

  

Adhunik 
Power & 
Natural 

Resources 
Ltd. 

Jharkh
and 

08.04.
10 CCL   270 25.09

.2010 1.000 22.09.2
011 0.999     

FSA signed at 50% trigger level.  
COD and Syncronisation not 

achieved 
          NOT 

Covered 
FSA executed 

(OLD) 

8 

Bajaj Hindusthan 
Ltd.,Barkhera 

Dist:Pilibhit, U.P (Unit 
1&2) 

  
Bajaj 

Hindustan 
Ltd. 

Uttar 
Prades

h 

08.04.
2010 CCL   90 23.08

.2010 0.390 21.11.2
012 0.390     

FSA executed at 80% trigger level. 
COD and Syncronisation achieved 
for only one unit out of two Unit 

2011-12    
2011-12 

I       
II 

16       
21 

06.11.2011 
28.01.2012 02.12.2011   FSA executed 

9 

Bajaj Hindusthan 
Ltd.,Khamberkhera 

Dist:Kheri, U.P (Unit 
1&2) 

  
Bajaj 

Hindustan 
Ltd. 

Uttar 
Prades

h 

08.04.
2010 CCL   90 23.08

.2010 0.390 21.11.2
012 0.390     

 FSA executed at 80% trigger level. 
COD and Syncronisation achieved 

for only one unit out of two unit 
2011-12 I-II 14 17.10.2011 

28.11.2011 
30.04.2012 
15.12.2012   FSA executed 

10 

Bajaj Hindusthan 
Ltd.,Kundarki 

Dist:Gonda, U.P  (Unit 
1&2) 

  
Bajaj 

Hindustan 
Ltd. 

Uttar 
Prades

h 

08.04.
2010 CCL   90 23.08

.2010 0.390 21.11.2
012 0.390     

FSA executed at 80% trigger level. 
FSA. COD and Syncronisation  not 

achieved  

2011-12    
2011-12 

I       
II 

19       
22 

10.01.2012 
29.02.2012     FSA executed 

11 
Bajaj Hindusthan 
Ltd.,Maqsoodpur 

Dist:Shajahanpur, U.P  
  

Bajaj 
Hindustan 

Ltd. 

Uttar 
Prades

h 

08.04.
2010 CCL   90 23.08

.2010 0.390 21.11.2
012 0.390     

FSA executed at 80% trigger level.  
COD and Syncronisation achieved 

for only one unit out of two unit 
2011-12 I-II 15 03.03.2011 

21.01.2012 06.12.2011   FSA executed 



(Unit 1&2) 

12 

Bajaj Hindusthan 
Ltd.,Utraula 

Dist:Balrampur, U.P  
(Unit 1&2) 

  
Bajaj 

Hindustan 
Ltd. 

Uttar 
Prades

h 

08.04.
2010 CCL   90 23.08

.2010 0.390 21.11.2
012 0.390     

FSA executed at 80% trigger level. 
COD and Syncronisation  not 

achieved  
2011-12 I-II 23 21.02..2012 

23.03.2012     FSA executed 

13 Barh TPS (Unit 1, 2 & 
3), Patna, Bihar   NTPC Bihar 15.12.

2000 CCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

1980 18.11
.2010 10.000         All Milestones except Syncronisation 

and COD achieved 
2014-15    
2015-16 

I       
II 

3        
10 

Apr., 2013      
___ ___ Unit-III        

Not Covered Achieved 

14 
Bina TPP, Bina Power 
Supply Company Ltd., 

MP (Unit 1&2) 
  

Jaiprakash 
Power 

Ventures 
Limited 

Madhy
a 

Prades
h 

12.11.
2008 CCL   500 02.06

.2009 0.926 27.11.2
012 0.648     

FSA executed at 80% trigger level. 
COD and Syncronysation  not 

achieved 
2012-13 I-II 5 Aug. 2012 

Dec. 2012 
              

Jan. 2013    FSA Executed 

15 
Bokaro TPS-A (DVC), 

Bokaro, Zharkhand        
(Unit 1) 

  DVC Jharkh
and 

20.12.
2006 CCL   500 07.10

.2011 2.312         

 Milstone for 90% Land acquisition, 
COD, Syncronization, Financal 

Closure and Water allocation not 
achieved. Forest Clearance not yet 

submitted 

2014-15 I 5       Still valid 

16 
Corporate Power Ltd, 

Chitarpur,Distt: Latehar 
Jharkhand (Unit 1&2) 

  Corporate 
Power Ltd 

Jharkh
and 

29.01.
2010 CCL   540 04.09

.2010 1.999         

All Milestones except Syncronisation 
and COD achieved. Physical 
inspection has carried out on 

24.11.2012 

2012-13 I-II 22 Dec. 2012 
June 2013     Achieved 

17 Harduaganj Extn. (Unit 
8&9), U.P.   UPRVUN

L U.P. 11.05.
2006 CCL Pre-

NCDP LT 500 31/12
/2010 2.057 09.01.2

013 2.057     
FSA executed at 80% trigger level. 

COD and Syncronysation  not 
achieved 

2011-12    
2011-12 

VIII   
X 

9        
31 

27.10.2011 
25.05.2012 01.02.2012   FSA Executed 

18 

Jhajjar Thermal Power 
Project (Case-2),Vill. 
Jharli, Jhajjar Dist., 
Haryana (Unit 1&2) 

  CLP India 
(P) Ltd. 

Haryan
a 

02.08.
2007 CCL   1320 13.10

.08 5.210 07.06.2
012 5.210     FSA executed at 80% trigger level 2011-12    

2011-12 
I       
II 

20       
38 

12.01.2012 
11.04.2012  29.03.2012   FSA Executed 

19 

 Ragunathpur TPS,Stage 
-1, DVC,Ragunathpur, 
Purulia,West Bengal 
(Tapering Linkage) 

T DVC West 
Bengal 

29.01.
2010 CCL   600 03.10

.2011 2.133         

 Milstones related to Water 
allocation, COD,  Syncronization , 
90% Land acquisition, Financial 
Closure not achieved. Milestone 

related to Forest Clearance not yet 
submitted 

          NOT 
Covered Still valid 

20 Maithan Right Banks 
TPS , Dhanbad (Unit 2)   

TATA 
Power 
Ltd. 

Jharkh
and 

12/13.
10.98 

& 
29.01.
2010 

CCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 
26/28
.6.20
10 

1.975 18.09.2
012 1.975     

 FSA executed on 18.09.2012 and 
supply of coal has been started from 

11.02.2012. COD and Syncronisation 
not achieved. 

2011-12 II 28 23.02.2012     FSA Executed 

21 
Nabinagar TPS (Joint 
Venture of NTPC & 

B.S.E.B), Bihar 
  JV (NTPC 

+ BSEB Bihar 
Bulk 

Tender
ing 

CCL   1980 03.11
.2010 7.039         All milestones achieved.             NOT 

Covered Achieved 

22 
Nabinagar TPS, Bihar 

(Joint Venture of NTPC 
& Railway) (Unit 1-4) 

  
JV (NTPC 
+ Indian 

Railways) 
Bihar 26.08.

2003 CCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

1000 
  

15.11
.2010 

5.000         

Unit has achieved  all the 
milestones except firm water 

allocation. Unit has also submitted 
document in respect of firm water 

allocation through e-mail on 
29.11.2012 i.e. after valadity period 

of LOA. Further, unit has 
represented within the valadity 
period of LOA for extension of 

LOA fro three months under Force 
Majeure clause of LOA 

2013-14    
2014-15 

I       
II-
IV 

8        
4       Under 

varification 

23 
NCPP, Dadri, Stage-II, 
Gautambudh Nagar, UP 

(Unit 5&6) 
  NTPC U.P. 20.12.

2006 CCL   980 09.03
.2009 4.030     

07.
06.
201
2 

2.940 Drawing coal under MoU 2009-10    
2010-11 

V      
VI 

11       
5 

2009-10 
2010-11 

01.10.2010 
07.10.2010   Achieved 

24 Raghunathpur TPS 
stage II, W.B.   DVC West 

Bengal 

Bulk 
Tender

ing 
CCL   1320 

30.12
.2010

/ 
03.01
.2011 

4.693         
Deficiencies related to following 

milestones 1) Forestclearance and 
2) Financial Clearance 

          NOT 
Covered Still valid 

25 

Rosa Power Supply Co. 
Ltd, TPS Phase -II, 

Rosa, Dist. - 
Shahjahanpur, UP (Unit 

3&4) 

  
Reliance 
Power 
Ltd. 

Uttar 
Prades

h 

12.11.
2008 CCL   600 02.06

.2009 2.222 05.11.2
012 2.222     FSA executed at 80% trigger level. 

Units are commissioned. 
2011-12    
2011-12 

III     
IV 

18       
36 

28.12.2011 
29.03.2012 01.01.2012   FSA executed 



26 Bongaigoan TPS , (Pre 
NCDP LOA) (Unit 3)   NTPC Assam 20.12.

2006 ECL 
Pre-

NCDP 
LOA 

250 28.04
.2007 0.972         All Milestones except Syncronisation 

and COD achieved 2015-16 III 3       Achieved 

27 

Budge Budge Extn. 
Unit-III, Pujali, Budge 
Budge, South 24 Pg, 

W.B. (Unit 3) 

  CESC West 
Bengal 

12.11.
2008 ECL   250* 09.07

.2009 0.383 08.01.2
013 0.383     FSA Executed 2009-10 III 8 2009-10 02.10.2009   FSA Executed 

28 

Durgapur Steel TPS 
(DVC), Durgapur, West 

Bengal (Pre NCDP 
LOA) (Unit 1&2) 

  DVC West 
Bengal 

20.12.
2006 ECL 

Pre-
NCDP 
LOA 

1000 28.04
.2007 3.731     

14.
09.
201
2 

2.121 MoU for 2012-13 signed for both 
unit 

2011-12    
2011-12 

I       
II 

6        
34 

29.07.2011 
03.03.2012 

  March 
2012          

May 2012 
  Achieved 

29 

Farakka TPS, Stage III, 
NTPC, Farakka, West 

Bengal (Pre NCDP 
Linkage) (Unit 6) 

  NTPC West 
Bengal 

27.10.
2007 

& 
08.04.
2010 

ECL 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 27.05
.2011 2.310     

23.
01.
201
1 

1.000 MOU for 2011-12, Extended for 
2012-13 2010-11 VI 13 2010-11 Exp. Mrr. 

2012   Achieved 

30 

Kahalgoan TPS, Stage 
II, Phase II, Kahalgoan, 

Bihar (Pre-NCDP 
Linkage) (Unit 7) 

  NTPC Bihar 

07.09.
2001 

& 
08.04.
2010 

ECL 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 27.05
.2011 2.310     

23.
11.
201
1 

1.690 MOU for 2011-12 executed on  
23.11. 2011; Extended for 2012-13 2009-10 VII 5 2009-10 03.10.2009   Achieved 

31 
Mejia TPS (Phase II), 
DVC, Mejia, Bankura, 
West Bengal (Unit 1) 

  DVC West 
Bengal 

29.01.
2010 ECL   500 27.05

.2011 1.590     

14.
09.
201
2 

0.970 

MoU for 2012-13 signed. 
Clearification regarding coal block is 

required under tapering linkage 
policy. 

2010-11 I 6 2010-11 02.08.2011   Achieved 

32 

Muzaffarpur TPP, Stage 
II, Kanti Bijli Utpadan 

Nigam Ltd, Kanti, 
Muzaffarpur, Bihar        

(Unit 1&2)   

  JV (NTPC 
+ BSEB) Bihar 29.01.

2010 ECL   390 27.05
.2011 1.318         All Milestones except Syncronisation 

and COD achieved 
2013-14    
2014-15 

I       
II 

7        
2       Achieved 

33 Bongaigoan TPS  (Unit 
1&2)   NTPC Assam 14.02.

2012 ECL   500* 19.9.
2012 0.400         All Milestones except Syncronisation 

and COD achieved 
2013-14    
2014-15 

I       
II 

8        
15       Achieved 

34 

Adani Power Ltd., 
Mundra, Gujarat          
(Unit 1, 2 & 3), 

Maharastra 

  
Adani 
Power 
Ltd. 

Mahar
astra 

12.11.
2008 MCL   1980 25.06

.2009 6.409 09.06..
2012 6.405     FSA Executed at 80% trigger level 

2011-12    
2011-12    
2011-12 

I       
II      
III  

11       
29       
30      

07.11.2011 
03.03.2012 
09.03.2012 

07.11.2011     
03.03.2012 
09.03.2012 

  FSA executed 

35 
Bellary TPS, KPCL, 
Bellary, Karnataka        

(Unit 2) 
  KPCL Karnat

aka 
02.08.
2007 MCL   500 25.09

.2008 2.310     

03.
07.
201
2 

0.990 Drawing coal under MoU 2011-12 II 26 23.03.2012 Jun-12   Achieved 

36 
Bhusawal TPS, 

MAHAGENCO (Unit 
4&5) 

  MAHAG
ENCO 

Mahar
astra 

11.05..
2006 MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

1000 06.07
.2010 4.624     

28.
06.
201
2 

2.774 

both units are drawing coal under 
MoU. MCL vide letter dt.10.11.12 
has informed to sign FSA for Unit-

IV. 

2011-12    
2011-12 

IV     
V 

25       
37 

07.03.2012 
30.03.2012 

31.03.2012     
May 2012   Achieved 

37 DB Power Ltd.,, 
Chhatisgarh   DB Power 

Ltd 
Chattis
hgarh 

12.11.
2008 MCL   1200

* 
08.07
.2009 2.497         All Milestones except 

Syncronisation and COD achieved           NOT 
Covered Achieved 

38 
East Coast Energy Pvt. 

Ltd., Begampet, 
Hyderabad 

  
East Coast 

Energy 
Pvt. Ltd. 

Andra 
Prades

h 

12.11.
2008 MCL   1320 11.06

.2009 4.273         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

39 
Vellur (Earstwhile 
Ennore) TPS (Unit 
1&2), Tamilnadu 

  

JV 
(TANGE
NDCO + 
NTPC) 

Tamiln
adu 

20.12.
2006 MCL 

Pre-
NCDP 
LOA 

1000 23.03
.2007 4.620     

19.
06.
201
2 

1.386 Drawing coal under MoU.   2011-12    
2012-13 

I       
II 

27       
2 

29.03.2012 
2012-13 

              
Sept. 2012   Achieved 

40 

GMR Kamalanga 
Energy Ltd., Phase-I, 
Kamalnga, Dhenkanal 

(Unit 2) 

T GMR 
Group Odisha 12.11.

2008 MCL   550 08.07
.2009 2.384         All Milestones except Syncronisation 

and COD achieved             Achieved 

41 

GMR Kamalanga 
Energy Ltd., Phase-I, 
Kamalnga, Dhenkanal 

(Unit 1) 

  GMR 
Group Odisha 02.08.

2007 MCL   500 25.07
.2008 2.140         

MOU signed  for 50000 tonnes for 
trial run and carpeting. Capacity 
of the plant has changed to 3X350 

MW. As per CCO's list of coal 

2012-13 I 12 Nov. 2012     Achieved 



block for 1000 MW, clearification 
required on this issue required. 

42 

Haldia TPP, Haldia 
Energy Ltd. Phase-I, 

Sutahata Railway 
Station, Haldia           

(Unit 1&2) 

  CESC West 
Bengal 

02.08.
2007 MCL   600 13.08

.2008 2.572         All Milestones achieved. COD from 
MoP not yet received 

2014-15    
2015-16 

I       
II 

18       
11       Achieved 

43 
 Ideal Energy Projects 

Ltd., Bela, Nagpur, 
Maharashtra (Unit 1) 

  

Ideal 
Energy 
Project 

Ltd. 

Mahar
astra 

12.11.
2008 MCL   270* 18.06

.2009 0.390         All Milestones except Syncronisation 
and COD achieved 2012-13 I 17 Sep. 2012     Achieved 

44 
Ind-Barath Energy 

(Utkal) Ltd., Hyderabad 
(Unit 1) 

  

Ind-
Barath 
Energy 
(Utkal) 

Ltd. 

Andra 
Prades

h 

12.11.
2008 MCL   450 08.07

.2009 1.950         All Milestones achieved execpt 
COD and syncronization.  2013-14 I 17 Dec. 2012       Achieved 

45 
Ind-Barath Energy 

(Utkal) Ltd., Hyderabad    
(Unit 2) 

  

Ind-
Barath 
Energy 
(Utkal) 

Ltd. 

Andra 
Prades

h 

02.08.
2007 MCL   250 29.12

.2008 1.120         All Milestones achieved execpt 
COD and syncronization.  2014-15 II 15       Achieved 

46 

Ind-Barath 
Power(Madras) of  M/s 

Ind-Barath-infra (P) 
Ltd. 

  

Ind-
Barath 
Energy 
(Utkal) 

Ltd. 

Andra 
Prades

h 

09.01.
2010 MCL   660 23.11

.2010 1.981         

 Location mentioned in land doc 
and MOEF doc are different from 

location mentioned in LOA, 
comments sent to MoC on this 

issue vide letter dtd. 22.11.2012. 
other milestones are under 

verfication. 

          NOT 
Covered 

Under 
varification 

47 

India Bulls Nasik TPP 
of M/s. India Bulls 

realtech Ltd., Sinnar, 
Dist. Nasik, 

Maharashtra, Phase-I 
(Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Madhy
a 

Prades
h 

12.11.
2008 MCL   1350 11.06

.2009 1.831         All Milestones except Syncronisation 
and COD achieved 

2012-13    
2013-14  

I-II     
III-
V    

9        
4        

21.02.2013 
23.06.2013 
23.09.2013 
24.12.2013 
24.03.2014 

28.02.2013 
30.06.2013 
30.09.2013 
31.12.2013 
31.03.2014 

  Achieved 

48 

Indiabulls Amravati 
TPP, Dist Amravati 
Maharashtra of India 

Bulls Power Ltd., 
Phase-II (Unit 1-5) 

  
India 
Power 

Limited 

Madhy
a 

Prades
h 

08.04.
2010 MCL   1350 03.11

.2010 2.547         All Milestones except 
Syncronisation and COD achieved 

2014-15    
2015-16 

I-II     
III   

12       
8     Unit : IV-V 

Not Covered  Achieved 

49 
Jhabua Power Ltd. 
Barela- Ghorkhpur, 
Seoni, MP (Unit 1) 

  
Jhabua 
Power 
Ltd. 

Madhy
a 

Prades
h 

12.11.
2008 MCL   300* 11.06

.2009 0.578         

All other milestones achieved except 
COD and Synchronization(Part 

capacity LOA with SECL). Location 
changed to Barela- Ghorkhpur, 

Seoni, MP. Qty. revised from 650000 
to 578000 in 16th CLOA due to 

change in unit size from 2x300 MW 

2014-15 I 19       Achieved 

50 
Jhajjar TPS, Haryana (A 

JV of HPGCL and 
NTPC) (Unit 1, 2 & 3) 

  
JV 

(HPGCL 
+ NTPC) 

Haryan
a 

20.12.
2006 MCL 

Pre-
NCDP 
LOA 

1500 23.03
.2007 6.430     

20.
06.
201
1      
&     
28.
06.
201
2 

3.308 

Drawing coal under revised MOU 
dt.20.6.11 @ 140833 

Tes/Month.MOU for 2nd unit revised 
MOU signed on28.6.12 for a quantity 

of 134916/month. Change in grade 
from F to E/F, Change in Qty. from 

6.95 to 6.43 mt due to change in 
grade from F to E/F 

2010-11    
2011-12    
2012-13 

I       
II      
III 

9        
10       
13 

2010-11 
05.11.2011 

03.11.2010 
Apr. 2012   Achieved 

51 
Jindal India Thermal 
Power Ltd., Derang 

TPP, Odisha (Unit 1) 
  

Jindal 
India 

Thermal 
Power 
Ltd. 

Odisha 11.05.
2006 MCL 

Pre-
NCDP 
LOA 

250 19.08
.2006 1.204         All Milestones except Syncronisation 

and COD achieved 2013-14 I 19       Achieved 

52 
Jindal India Thermal 
Power Ltd., Derang 

TPP, Odisha  (Unit 1) 
  

Jindal 
India 

Thermal 
Power 
Ltd. 

Odisha 12.11.
2008 MCL   350 11.06

.2009 1.457         All Milestones except Syncronisation 
and COD achieved 2013-14 I 19       Achieved 

53 
Jindal Power Limited, 

Tamnar, Raigarh, 
Chhattisgarh 

  

Jindal 
India 

Thermal 
Power 

Chattis
hgarh 

29.01.
2010 MCL   1200

* 
10.08
.2010 2.315         All Milestones except 

Syncronisation and COD achieved           NOT 
Covered Achieved 



Ltd. 

54 
Khaperkheda TPS, 

MAHAGENCO (Unit 
5) 

  MAHAG
ENCO 

Mahar
astra 

11.05.
2006 MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

500 06.07
.2010 2.312     

28.
06.
201
2 

1.618 

MoU signed and supply of coal 
commenced. MCL vide letter 

dtd.10.11.2012 has informed to sign 
FSA 

2011-12 V 7 05.11.2011 31.03.2012   Achieved 

55 KodermaTPS, DVC 
(Unit 1&2), Jharkhand   DVC Jharkh

and 
20.12.
2006 MCL 

Pre-
NCDP 
LOA 

1000 23.03
.2007 4.624 06.12.2

012 4.620     
FSA signed for both unit but supply 

has not yet commenced. Unit 1 
drawing coal under MoU 

2011-12    
2012-13 

I       
II 

5        
14 20.07.2011 Mar-12   FSA executed 

56 Kothagudam-VI, 
APGENCO (Unit 1)   APGENC

O 

Andra 
Prades

h 

11.05.
2006 MCL 

Pre-
NCDP 
LOA 

500 19.08
.2006 2.312 19.12.2

012 2.312     FSA has been signed 2011-12 I 2 26.06.2011 23.10.2011   FSA executed 

57 Krishnapatanam TPS, 
APGENCO (Unit 1)   APGENC

O 

Andra 
Prades

h 

20.12.
2006 MCL 

Pre-
NCDP 
LOA 

1600 23.03
.2007 5.000         

Board resolution not submitted. 
Further, project is being implemented 

by APPDCL,whereas LOA was in 
the name of APGENCO 

2015-16 I 1     Unit-II         
Not Covered 

Under 
varification 

58 

KVK Nilachal Power 
Pvt. Ltd,  Kandarei, 
Cuttack Dist., Orissa 

(Unit 1) 

  

KVK 
Nilachal 
Power 

Pvt. Ltd. 

Odisha 02.08.
2007 MCL   50 09.08

.2008 0.240         

i)ipso facto case.Capacity enhanced 
to 300MW (250 MW is pre-

NCDP).ii)Documents submitted for 
350 MW.iii)Forest clearance not 
submitted.iv)Notice issued for 
cancellation.Matter sub-judice 

2013-14 I 14       

Notice issued 
for cancellation 

matter sub-
judice 

59 

KVK Nilachal Power 
Pvt. Ltd,  Kandarei, 
Cuttack Dist., Orissa 

(Unit 2&3) 

  

KVK 
Nilachal 
Power 

Pvt. Ltd. 

Odisha 12.11.
2008 MCL   700 11.06

.2009 3.034         All Milestones except Syncronisation 
and COD achieved 2014-15 II-

III 7       Achieved 

60 

KVK Nilachal Power 
Pvt. Ltd,  Kandarei, 
Cuttack Dist., Orissa 

(Unit 1) 

  

KVK 
Nilachal 
Power 

Pvt. Ltd. 

Odisha 11.05.
2006 MCL 

Pre-
NCDP 
LOA 

250 19.08
.2006 1.204         

Ipso facto case. Capacity changed to 
300MW but documents submitted for 

350 MW. Notice issued for 
cancellation.Matter sub-judice 

2013-14 I 14       

Notice issued 
for cancellation 

matter sub-
judice 

61 

LANCO Group Ltd., 
Phase-I, Babandh 

Village, Dhenkanal, 
Odisha (Unit 1&2) 

  LANCO 
Group Odisha 02.08.

2007 MCL   660 29.12
.2008 2.830          MoC letter dt. 18.08.2011 advised 

not to take any coercive action 
2013-14    
2014-15 

I       
II 

 18       
16       

Notice issued 
for 

cancellationMo
C advised not to 

take coercive 
action 

62 Meenakshi Energy Pvt. 
Ltd., Hyderabad.   

Meenaksh
i Energy 

Pvt. 

Andra 
Prades

h 

12.11.
2008 MCL   600 11.06

.2009 2.023         
All Milestones achieved execpt COD 

and syncronization. Configuration 
changed to 2X350 MW 

          NOT 
Covered Achieved 

63 Mettur TPS, 
TANGEDCO (Unit 1)   TANGEN

DCO 
Tamiln

adu 

11.05.
06       
&        

08.04.
2010 

MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

600 29.10
.2010 2.315 21.12.2

012 2.315     FSA has been  signed 2011-12 I 33 11.10.2012 25.12.2012   FSA executed 

64 Mouda TPS, Nagpur, 
Maharastra (Unit 1)   NTPC Mahar

astra 
27.10.
2004 MCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 14.07
.2009 2.312     

28.
06.
201
2 

1.022 

MoU signed on 28.6.12. Supplies 
will comence after physical 

verification. COD awaited from 
CEA/MOP in oredr to sign FSA 

2011-12 I 40 19.04.2012 ___   Achieved 

65 Nava Bharat Power Pvt. 
Ltd., Hyderabad. T 

Nava 
Bharat 
Power 

Pvt. Ltd. 

Andra 
Prades

h 

12.11.
2008 

& 
08.04.
2010 

MCL 

Pre 
NCDP 
LOA + 
POST 
NCDP 
LOA) 

Rivsed to 
New LOA 

1050 11.06
.2009 4.219         Notice issued for cancellation.Matter 

sub-judice           NOT 
Covered 

Notice issued 
for cancellation 

matter sub-
judice 

66 

NCC Vansadhara Mega 
Power Projects of 

Nagarjuna Constuction 
Co. Ltd., Hydreabad 

  

Nagarjuna 
Constucti

on Co. 
Ltd. 

Andra 
Prades

h 

12.11.
2008 MCL   1320 11.06

.2009 2.136          Documents under verification           NOT 
Covered 

Under 
varification 

67 
North Chennai Extn. 

TPP (Stage-II), 
TANGEDCO (Unit 1) 

  TANGEN
DCO 

Tamiln
adu 

29.01.
2010 MCL   600 17.07

.2010 2.315         

Environmental clearance submitted 
for 2x525 MW whereas LOA issued 
for 600 MW.Revised clearance for 
2x600 MW submitted after validity 

2012-13 I 16       Under 
varification 



of LOA. Status sent MOC vide 
letter dtd. 10.12.2012 

68 North Chennai, TPS, 
TANGEDCO (Unit 2)   TANGEN

DCO 
Tamiln

adu 

20.12.
2006 

& 
08.04.
2010 

MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

600 29.10
.2010 2.315         

Environmental clearance submitted 
for 2x525 MW whereas LOA issued 
for 600 MW.Revised clearance for 
2x600 MW submitted after validity 

of LOA. Status sent MOC vide 
letter dtd. 10.12.2012 

2013-14 II 5       Under 
varification 

69 
NSL Nagapatnam 

Power & Infratech Pvt. 
Ltd., Hyderabad. 

  

NSL 
Nagapatna
m Power 

& 
Infratech 
Pvt. Ltd.  

Andra 
Prades

h 

12.11.
2008 

& 
29.01.
2010 

MCL   1320 26.06
.2010 4.273         

MoC vide letter dt.29.6.12 allowed 
change of location to Odisha. 
Allowed time upto 20.9.12 for 

submission of documents. 
Deficiencies found in documents and 
informed to consumer that number of 
milstones were submitted in the name 

of M/s. Mahanadi Aban Power Co. 
Ltd. while LoA was issued in the 
name of M/s. NSL Nagapattinam 

Power and Infratech Private Limited 

          NOT 
Covered 

Under 
varification 

70 
NTPC,Mouda 

Extension,Dist-
Nagpur,Maharastra 

  NTPC Mahar
astra 

Bulk 
Tendri

ng 
MCL   1320 11.11

.2010 5.093         Defciency in land document. Sales 
deed/lease deed not submitted.           NOT 

Covered 
Under 

varification 

71 NTPC,Solapur, 
Maharastra   NTPC Mahar

astra 

Bulk 
Tender

ing 
MCL   1320 11.11

.2010 5.093         Documents under varification           NOT 
Covered 

Under 
varification 

72 Paras Expn.-II TPS, 
MAHAGENCO   MAHAG

ENCO 
Mahar
astra 

11.05.
2006 MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

250 06.07
.2010 1.204     

14.
07.
201
1 

0.879 

Drawing coal under revised MOU 
dt.14.7.11@ 73333 Tes/Month.MCL 
vide letter dt.10.11.12 has informed 

to sign FSA. 

2009-10 II 15 2009-10 30.08.2010   Achieved 

73 Parli Unit-II TPS, 
MAHAGENCO   MAHAG

ENCO 
Mahar
astra 

11.05.
2006 MCL 

Pre-
NCDP 
LOA 

(Conve-
rted to 
New 
LOA) 

250 
06..0
7.201

0 
1.204     

14.
07.
201
1 

0.879 

Drawing coal under revised MOU 
dt.14.7.11@ 73333 Tes/Month. MCL 
vide letter dt.10.11.12 has informed 

to sign FSA. 

2009-10 II 13 2009-10 31.07.2010   Achieved 

74 

PEL Power Limited(an 
SPV of Patel 

Engineering Limited) 
Amreli, Gujrat  

  
PEL 

Power 
Limited 

Gujrat 29.01.
2010 MCL   500 27.08

.2010 1.929         

Investment decision and DPR 
submitted for different 

capcity3X350MW  but LOA issued 
for 500 MW.Application for 

change of configuration has been 
forwarded to MOP for 

comments.MoP gave NOC for 
change in size from 500 MW to 350 
MW. Environment clearance  for 

imported coal,Financial closure in-
principle,no document for start of 

constrn.MoC vide letter dt. 
27.8.2012 advised not to take any 

coercive action.  

          NOT 
Covered 

MoC advised 
not to take 

coercive action 

75 Raichur TPP, KPCL 
Karnataka (Unit 8)   KPCL Karnat

aka 
11.06.
2006 MCL 

Pre-
NCDP 
LOA 

250 19.08
.2006 1.011 05.05.2

010 1.011     

FSA signed. Drawing coal since 
June,2010. MCL vide letter 

dt.10.11.2012 informed to sign FSA 
in modified model. 

2010-11 VIII 3 2010-11 11.12.2010   FSA executed 
(OLD) 

76 Raj West Power Ltd of 
JSW Energy Ltd.   

JSW 
Energy 

Ltd. 

Rajast
han 

29.01.
2010 MCL   540 17.06

.2010 1.107         
LoA terminatedsnd CG refunded as 

the same recommended in 16th 
CLOA meeting. 

          NOT 
Covered 

LoA terminated 
& CG refunded 

77 

Rajiv Gandhi Thermal 
Power Plant, Khedar, 
Hissar (Earlier Hissar 

TPS)  (Unit 1) 

  HPGCL Haryan
a 

20.12.
2006 MCL 

Pre-
NCDP 
LOA 

500 30.03
.2007 2.310     

30.
11.
200
9 

2.030 Drawing coal under MoU 2009-10 I 17 2009-10 25.08.2010   Achieved 

78 

Rajiv Gandhi Thermal 
Power Plant, Khedar, 
Hissar (Earlier Hissar 

TPS)  (Unit 2) 

  HPGCL Haryan
a 

02.08.
2007 MCL   700 24.10

.2008 3.240     

10.
11.
201
0 

2.030 Drawing coal under MoU 2010-11 II 7 2010-11  01.03.2011   FSA executed 



79 Rayalseema TPS Stage-
III, Kadapa (Unit 5)   APGENC

O 
Karnat

aka 
02.08.
2007 MCL   210 18.03

.2009 1.010 19.12.2
012 1.010     FSA has been signed 2010-11 V 12   04.02.2011   FSA executed 

80 Rayalseema TPS Stage-
III, Kadapa (Unit 6)   APGENC

O 
Karnat

aka 
02.08.
2007 MCL   500 18.03

.2009 2.310         Documents under varification           NOT 
Covered 

Under 
varification 

81 

Simhadri Expansion 
Stage-II Phase-I 

Visakhapatnam (Unit 
4), A.P. 

  NTPC 
Andra 
Prades

h 

02.08.
2007 MCL   500 17.02

.2009 2.310     

28.
06.
201
2 

1.386 
Drawing coal under MoU. 

Confirmation of COD required from 
Mop for signing of FSA 

 2011-12 IV     39 30.03.2012 Sept. 2012   Achieved 

82 
Simhadri TPS Expn., 
Vishakhapatnam, A.P.  

(Unit 3) 
  NTPC 

Andra 
Prades

h 

11.05.
2006 MCL 

Pre-
NCDP 
LOA 

500 23.03
.2007 2.310     

07.
09.
201
1 

1.690 Drawing coal under MoU 2010-11 III 14   16.09.2011   Achieved 

83 

Sterilite Energy Ltd 
(SEL) (Phase-1), 

Jharsuguda, Orissa 
(Unit 1) 

  Vandanta 
Group Odisha 02.08.

2007 MCL   600 25.06
.2008 2.570 09.06.2

012 2.450     FSA Executed at 80% trigger level 2010-11 I 11 2010-11 29.12.2011   FSA executed 

84 
Sterlite Energy Ltd. 

(1000 MW on tapering 
basis) (Unit 2, 3 & 4) 

T Vandanta 
Group Odisha 02.08.

2007 MCL   1800 14.07
.2010 6.945 10.09.2

011 4.630     
FSA for 2X600 signed at 50% trigger 

level. COD and Syncronization for 
unit III not achieved 

2010-11    
2011-12 

II      
III   

11       
8 

2010-11 
06.08.2011 

09.11.2010    
Exp. Mar. 

2012 

Unit : IV       
Not Covered 

FSA executed 
(OLD) 

85 

Talwandi Sabo Power 
Ltd., PSEB, Pansa, 

Talwani, Sabo, 
Bhatinda, Punjab         
(Unit 1, 2 and 3) 

  Vandanta 
Group Punjab 02.08.

2007 MCL   1980 14.08
..08 7.720         All Milestones except 

Syncronisation and COD achieved 2014-15 I-II 17     Unit : III       
Not Covered Achieved 

86 
Painapuram TPP, 

Thermal Power Tech 
Corpn. Ltd. (Unit 1&2) 

  

Thermal 
Power 
Tech 

Corpn. (I) 
Ltd. 

Andra 
Prades

h 

12.11.
2008 MCL   1320 04.07

.2009 4.273         All Milestones except Syncronisation 
and COD achieved 

2014-15    
2015-16 

I       
II 

10       
6       Achieved 

87 
Tutticorin TPS, NLC 

Tamilnadu Power Ltd.  
(Unit 1&2) 

  

JV 
(TANGE
NDCO + 

NLC) 

Tamiln
adu 

11.05.
2006 

& 
08.04.
2010 

MCL 

Pre-
NCDP 
LOA 

(Converte
d to LOA)  

1000 24.09
.2010 3.000         Forest clearance documents not 

submitted 2015-16  I-II 5       Under 
varification 

88 

Vallur TPS Phase-II, 
(NTECL) (A JV of 
NTPC and TNEB ) 

(Unit 3) 

  

JV (NTPC 
+ 

TANGED
CO) 

Tamiln
adu 

29.01.
2010 MCL   500 26.06

.2010 1.929         
 Land document submitted for less 

than 90%. NOC from forest 
authority not submitted 

 2013-14 III 1       Under 
varification 

89 
 Videocon Industries 
Ltd (name changed to 

CPVPL) 
  

Chhattiasg
arh Power 
Ventures 
Private 

Limited. 

Chattis
hgarh 

29.01.
2010 MCL   660 26.06

.2010 1.273         
Notice issued for cancellation of 

LOA. Notice issued for 
cancellation.Matter sub-judice 

          NOT 
Covered 

Notice issued 
for cancellation 

matter sub-
judice 

90 Vijayawada-IV, (Unit1)   APGENC
O 

Andra 
Prades

h 

15.12.
2000 MCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 05.08
.2009 2.312 19.12.2

012 2.312     FSA has been signed 2009-10 VI 9 2009-10 28.01.2010   FSA executed 

91 Vishakapatnam TPS of 
HNPCL, A.P.   HNPCL 

Andra 
Prades

h 

22/23.
10.200

8 
(Ractif
ication

) 

MCL 

Pre-
NCDP LT 
(Converte
d to LOA)  

1040 06.05
.2009 4.624 04.08.2

011 4.624     FSA Signed at 50% trigger level           NOT 
Covered 

FSA executed 
(OLD) 

92 

Anpara-D TPS, 
UPRVUNL, 

ShaktiBhawan, Ashok 
Marg, Lucknow, UP. 

  UPRVUNL 
Uttar 

Prades
h 

02.08.
2007 NCL   500 01.10

.08 1.770         

 FSA  not executed. NCL has invited 
the unit for signing of FSA. Anpara 
'D' TPS has assured that the unit will 

be signing FSA shortly. 

2013-14 I-II 11 30.06.2013     Achieved 

93 D.B.Power 
Ltd.,Deosar,Sidhi    D.B.Powe

r Ltd. 

Madhy
a 

Prades
h 

29.01.
2010 NCL   660 19.07

.2010 2.105         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

94 

Lanco-Anpara Power 
Ltd. Anpara, 

Dist.Sonebhadra, U.P. 
(Linkage for 1000 MW 

+ 200 MW, LoA 

  LANCO 
Group 

Uttar 
Prades

h 

12.11.
2008 NCL 

Pre-
NCDP LT 

+ Post 
NCDP 
LOA  

1200 1.7.0
9 4.182 24.04.2

012 3.833     FSA executed at 80% trigger level. 
(2x500 MW revised to 2x600 MW) 

2011-12    
2011-12  

I      
II 

13       
12 

10.11.2011 
15.11.2011 

10.12.2011 
18.01.2012   FSA executed 



@90%) (Unit 1&2) (Converte
d to LOA) 

95 
Obra Extn, Phase-1, 

(UPRVUNL), 
Sonebadhra, UP 

  UPRVUN
L 

Uttar 
Prades

h 

02.08.
2007 NCL   500 01.10

.08 1.770         

Following Milestones were not 
achieved pertaining to 500 MW TPS: 
1. Land Acquisation towards 18 mths 

& 24 mths. 2. Environment 
Clearance towards 12 months. 3. 

Forest Clearance towards 24 months. 
4. Commitment of Equity investment 
towards 18 months and 5. Financing 

of the project/ Financial Clousere 
towards 24 months timeline have not 

been submitted. However, no 
document regarding completion of 
milestones towards 660 MW has 

been submitted by UPRVUNL. As 
Such, CG was surrendered for 

encashment for which UPRVUNL 
has filed a case. Case is subjudice in 

the High Court, Lucknow Bench 

          NOT 
Covered 

CG 
surrendered, 

case 
subjudiced 

96 

 Bara TPS (UPPCL)  / 
Prayagraj Power 

Generation Company 
Ltd. 

  UPPCL 
Uttar 

Prades
h 

02.08.
2007 NCL   1980 24.01

.09 7.020         All milestones have been achieved 2015-16    
2016-17 

I       
II 

12       
1     Unit-III        

Not Covered Achieved 

97 
Rihand III Phase- I 

NTPC, Sonbhadra, U.P.    
(Unit 5) 

  NTPC 
Uttar 

Prades
h 

02.08.
2007 NCL   500 22.1.

09 1.770         

 Source specific policy not acceptable 
to NTPC.  NTPC is also not agreeing 
towards payment a/c GCV. COD is 

awaited from CEA/MOP 

2012-13 V-
VI 3 25.05.2012 ___   Achieved 

98 

Rihand STPS St.III, 
Bijpur, Sonebhadra, 
U.P. (LOA @90% 

level)  Phase-II, 
Sonbhadra, U.P. (Unit 

6)           

  NTPC 
Uttar 

Prades
h 

12.11.
2008 NCL   500 25.6.

09 1.595         

 MoU for short term to be signed., as 
per directives of CIL vide letter No. 
264 dated: 29/30.08.2012, with Unit-

5 only. NTPC is not agreeing with 
incorporation of the clause no.13 

pertaining to"in principle" agreement 
to implement CIL's 'Source Specific' 

policy. 

2012-13 V-
VI 3 Mar. 2013 ___   Achieved 

99 

 Karchana TPS 
(UPPCLP) Sangam 
Power Generation 

Company Ltd. 

  UPPCL 
Uttar 

Prades
h 

02.08.
2007 NCL   1320 24.01

.09 4.680         All milestones have been achieved           NOT 
Covered Achieved 

100 VSTPP,Stage-IV (Unit 
11&12), Singrauli. M.P.   NTPC 

Madhy
a 

Prades
h 

29.01.
2010 NCL   1000 19.06

.2010 3.189         

All milestones achieved. Letter for 
signing the MoU has been sent to 
consumer by NCL. No feedback 

received from NTPC yet. Sources 
specific policy is not acceptable to 

NTPC. COD is required from 
MOP/CEA 

2012-13 XI-
XII 1 14.06.2012 

Mar., 2012 ___   Achieved 

101 Bongaigoan TPS  (Unit 
1&2), Assam   NTPC Assam 11.05.

2006 NEC 

Pre-
NCDP LT 
(Converte
d to LOA)  

500 30.05
.2011 1.250         All Milestones except Syncronisation 

and COD achieved 
2013-14 
2014-15 

I       
II 

15       
8       Achieved 

102 

Adani Power 
Maharastra Ltd., Village 

Tiroda, Distt. Gondia, 
Maharastra (Tapering) 

(Unit 3) 

T 
Adani 
Power 
Ltd. 

Mahar
astra 

08.04.
2010 SECL   660 18.11

.2010 2.747         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

103 

Adani Power 
Maharastra Ltd., Village 

Tiroda, Distt. Gondia, 
Maharastra (Tapering)     

(Unit 1&2) 

T 
Adani 
Power 
Ltd. 

Mahar
astra 

08.04.
2010 SECL   140* 

26-
11-

2010 
0.291 28.12.2

012 0.291     

FSA for 1180 MW normal llinkage. 
Sl. No. 103 &104 signed on 
28.12.2012 for 2.28 MTPA 

2011-12    
2012-13 

I       
II 

32       
11 

Aug., 2012 
Sep., 2012 __   FSA Executed  

104 

 Adani Power 
Maharshtra Ltd.,TPS 

Phase-I (2x660 MW) & 
Phase-II (1x660 MW), 

Vill. Tiroda, Dist. 

  
Adani 
Power 
Ltd. 

Mahar
astra 

12.11.
2008 SECL   1180

*  
06.06
.2009 2.455 28.12.2

012 2.409     2011-12    
2012-13 

I       
II 

32       
11 

Aug., 2012 
Sep., 2012 __   FSA signed 



Gondia, Maharashtra, 
(IPP) (Captive Block for 

800 MW & LoA for 
1180 MW) (Unit 1&2) 

105 

Anuppur TPP, MB 
Power Limited, 

Mouhari, Anuppur 
Dist., M.P. (Unit 1&2) 

  

MB 
Power 

(Madhya 
Pradesh) 

Ltd. 

Madhy
a 

Prades
h 

12.11.
2008 SECL   1200 06.06

.2009 4.162         
All Milestones except Syncronisation 

and COD achieved.  (MOC Ref: 
23021/112/2011-CPD dtd 2.5.12) 

2013-14  
2014-15  

I       
II 11       Achieved 

106 

Bharat Aluminium 
Compnay Limited, 
Balco Nagar, Distt: 
Korba (Unit 1&2) 

  BALCO Chattis
hgarh 

29.01.
2010 SECL   600 03.06

.2010 2.601         All Milestones except Syncronisation 
and COD achieved 

2011-12    
2011-12 

I       
II 

41       
24 

Aug., 2012 
Sep., 2012     Achieved 

107 
Bina TPP, Bina Power 
Supply Company Ltd., 

MP (Unit 1&2) 
  

Jaiprakash 
Power 

Ventures 
Limited 

Madhy
a 

Prades
h 

12-.11-
2008 SECL   500* 06.06

.2009 1.084         All Milestones except Syncronisation 
and COD achieved 2012-13 I-II 5 Aug.  2012 

Dec.  2012     Achieved 

108 

Chabra TPS, RRVUNL, 
Chhabra TPS, Chowki, 

Motipura, Teh. 
Chhabra, Distt. Baran, 
Rajasthan (Unit 1&2) 

  RRVUNL Rajast
han 

11.05.
2006 SECL 

Pre-
NCDP 
LOA 

500 
15/18
.09.0

6 
2.408 24.04.2

012 1.849     FSA executed at 80% trigger level 2009-10    
2010-11 

I       
II 

 10       
1 

2009-10 
2010-11 

11.06.2010 
15.10.2010   FSA executed 

109 

Chabra TPP, Extn. 
Project, Phase-II, 
RRVUNL, Choki 
Motipura Village, 

Tehsil Chhabra, Baran 
Distt., Rajasthan 

(Tapering) (Unit 3&4) 

T RRVUNL Rajast
han 

08.04.
2010 SECL   500 

 
26.10
.10 

2.167         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

110 

 DB Power Ltd., Janjgir, 
Champa Dist, 

Chhattisgarh (LoA @ 
90% level for 600 MW 
on permanent basis & 

600 MW  (tapering 
basis) 

T DB Power 
Ltd 

Chattis
hgarh 

12.11.
2008 SECL   1200 15.06

.2009 2.497         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

111 

Dhariwal Infrastructure 
(P) Ltd., Maharastra 
(Additional capacity) 

(2x270 MW revised to 
2x300 MW. LoA under 
NCDP for 270 MW & 
LoA @ 90% level for 

330 MW) (Unit 2) 

  CESC Mahar
astra 

12.11.
2008 SECL   300 06.06

.2009 1.430         

All milestones including special 
milestones (except synchronization & 

COD) achieved. Revise from 330 
MW to 300 MW 

2013-14 II 13       Achieved 

112 

Dhariwal Infrastructure 
(P) Ltd., Maharastra, 
Phase-I, Maharastra 

(Unit 1) 

  CESC Mahar
astra 

02.08.
2007 SECL   300 20.08

.08 1.300         
All Milestones except Syncronisation 
and COD achieved. Revise from 270 

MW to 300 MW 
2012-13 I 22       Achieved 

113 

Dheeru Powergen Pvt. 
Ltd. (Phase-I) Village 

Churri, Kotgora 
Division, Chhattisgarh 

(Unit 1) 

  
Deeru 

Powergen 
Pvt. Ltd. 

Chattis
hgarh 

02.08.
2007 SECL   350 

 
14.12
.09 

1.686         

 All milestones not achieved within 
LOA validity. Deficiencies found 

related to milestones no. 3, 6, 9 and 
10.  MOC vide letter dated 

29.08.2011 advised not to take any 
coercive action. 

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 



114 

 Dheeru Powergen Pvt. 
Ltd., Korba, 

Chhattisgarh (LOA 
@90% level) (Unit 

2&3) 

  
Deeru 

Powergen 
Pvt. Ltd. 

Chattis
hgarh 

12.11.
2008 SECL   700 06.06

.2009 3.034         

 All milestones not achieved within 
LOA validity. Deficiencies found 

related to milestones no. 3, 6, 9 and 
10.  MOC vide letter dated 

29.08.2011 advised not to take any 
coercive action. 

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 

115 

Athena Chhattisgarh 
Power Ltd., Singhitarai 
Thermal Power Project, 

Singhitarai, Distt. 
Champa Janjgir, 

Chhattisgarh 

  

Athena 
Chhattisga
rh Power 

Ltd. 

Chattis
hgarh 

12.11.
2009 SECL   660 14.08

.2009 2.747         

LOA holder is required to get the 
approval of MOC for change of 

name/SPV. Intimation is being sent 
separately to LOA holder for needful 

accordingly. 

          NOT 
Covered 

Under 
varification 

116 

EMCO Energy Ltd. an 
SPV of GMR Energy 

Limited (Formerly 
EMCO Energy Ltd.), 
Warora TPP, MIDC 

Industrial Area, 
Mohabala, Tehsil 

Warora, Distt. 
Chandrapur, 
Maharashtra 

  GMR 
Group 

Mahar
astra 

11.05.
2006 SECL 

Pre-
NCDP 
LOA 

270 
18/20
.09.0

6  
1.300         All milestones achieved 2012-13 I-II 10 Sep. 2012 1/31/2013   Achieved 

117 

EMCO Energy Ltd. an 
SPV of GMR Energy 

Limited (Formerly 
EMCO Energy Ltd.), 

Warora, Dist: 
Chandrapur, 
Maharashtra 

  GMR 
Group 

Mahar
astra 

29.01.
2010 SECL   300 

 
03.06
.10 

1.300         All Milestones except Syncronisation 
and COD achieved 2012-13 I-II 10       Achieved 

118 
 Ideal Energy Projects 

Ltd., Bela, Nagpur, 
Maharashtra (Unit 1) 

  

Ideal 
Energy 
Projects 

Ltd. 

Mahar
astra 

12.11.
2008 SECL   270* 18.02

.2010 0.390         All Milestones except Syncronisation 
and COD achieved 2012-13 I 17 Sep. 2012     Achieved 

119 

India Bulls Nasik TPP 
of India Bulls Realtech 
Ltd., Phase-II, Sinnar, 

Distt. Nasik, Maharastra 
(Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

08.04..
2010 SECL   1350 26.10

.10 2.747         All Milestones except 
Syncronisation and COD achieved.  

2014-15    
2015-16 

I-II     
III 

13       
9     Unit : IV-V 

Not Covered  Achieved 

120 

India Bulls Nasik TPP 
of M/s. India Bulls 

Realtech Ltd., Sinnar, 
Dist. Nasik, 

Maharashtra (IPP) 
Phasre-I (Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

12.11.
2008 SECL   1350

* 

08/09
.09.2
009 

1.831         All Milestones except Syncronisation 
and COD achieved 

2012-13    
2013-14 

 I-II    
III-
V 

9        
4 

21.02.2013 
23.06.2013 
23.09.2013 
24.12.2013 
24.03.2014 

28.02.2013 
30.06.2013 
30.09.2013 
31.12.2013 
31.03.2014 

  Achieved 

121 

Indiabulls Amaravati 
TPP of India Bulls 

Power Ltd., 
Nandgaonpet, Dist: 

Amravati, Maharashtra, 
Phase-I (Unit 1-5 ) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

12.11.
2008 SECL   1350 06.06

.2009 2.747 22.12.2
012 2.750     All Milestones except Syncronisation 

and COD achieved 
2012-13    
2013-14 

I-II     
III-
V 

6        
3 

21.02.2013 
23.06.2013 
23.09.2013 
24.12.2013 
24.03.2014 

28.02.2013 
30.06.2013 
30.09.2013 
31.12.2013 
31.03.2014 

  FSA signed 

122 
Jhabua Power Ltd. 

(Formerly Kedia Power 
Ltd.), MP (Unit 1) 

  
Jhabua 
Power 
Ltd.  

Madhy
a 

Prades
h 

02.08.
2007 SECL   300 

01/02
.08.0

8 
1.248         

All Milestones except Syncronisation 
and COD achieved. Configuration 

changed to 1X600 from 2X300 
2014-15 I 19       Achieved 

123 
Jhabua Power Ltd. 

(Formerly Kedia Power 
Ltd.), MP (Unit 1) 

  
Jhabua 
Power 
Ltd.  

Madhy
a 

Prades
h 

12.11.
2008 SECL   300 06.06

.2009 1.248         

All milestones including special 
milestones (except synchronization & 

COD) achieved within overall 
validity period of LOA for 1x600 

MW. As per 16th CLOA, quantity of 
1.872 mtpa on SECL for 1x600 MW 

has been approved. This LOA 
clubbed with LOA dated 

2014-15 I 19       Achieved 



01/02.08.2008 for 1x600 MW. 
Configuration changed to 1X600 

from 2X300 

124 
Jindal Power Limited, 

Tamnar, Raigarh, 
Chhattisgarh 

  

Jindal 
India 

Thermal 
Power 
Ltd. 

Chattis
hgarh 

29.01.
2010 SECL   1200 25.06

.10 2.497         

Deficiencies in milestones no. 4 and 
10. (Compliance of conditions 
incorporated in environment 

clearances is not clear) all other 
milestones are under varification. 

Clarification in this regard has 
been asked from MOC. 

          NOT 
Covered 

Under 
varification 

125 

Kalisindh TPP, 
RRVUNL, Nimoda 

Village, Jhalawar Distt., 
Rajasthan (Tapering) 

(Unit 1)  

T RRVUNL Rajast
han 

06.04.
2010 SECL   600 26.10

.10 2.497         All Milestones except Syncronisation 
and COD achieved       Exp. Mar. 

2013   NOT 
Covered Achieved 

126 Korba STPS (Stage-III) 
(NTPC) (Unit 7)   NTPC Chattis

hgarh 

22/23.
10.08 

& 
12.11.
2008 

SECL 

Pre-
NCDP 

LT(Conv-
erted to 
LOA) 

500 06.08
.2009 2.312     

For 
the 
yea
r of 
201
2-
13 

1.689  All milestones achieved. 2010-11 VII 10 2010-11 21.03.2011   Achieved 

127 

Korba West Power Co 
Ltd., (Phase-I), Raigarh, 

Chattisgarh (1x300 
MW) (Unit 1) 

  

Korba 
West 

Power Co 
Ltd. 

Chattis
hgarh 

02.08.
2007 SECL   300 

 
25.07
.08 

1.248         

 All milestones including special 
milestones (except synchronization & 

COD) achieved within overall 
validity period of LOA for 1x600 

MW. As per 16th CLOA, quantity of 
2.496 mtpa on SECL for 1x600 MW 

has been approved. This LOA 
clubbed with LOA dated 25.07.2008 

for 1x600 MW. 

2013-14 I 12       Achieved 

128 

Korba West Power Co 
Ltd., (Phase-I), Raigarh, 

Chattisgarh (1x300 
MW) (Unit 1) 

  

Korba 
West 

Power Co 
Ltd. 

Chattis
hgarh 

12.11.
2008 SECL   300 06.06

.2009 0.624         

All milestones including special 
milestones (except synchronization & 

COD) achieved within overall 
validity period of LOA for 1x600 

MW. As per 16th CLOA, quantity of 
2.496 mtpa on SECL for 1x600 MW 

has been approved. This LOA 
clubbed with LOA dated 25.07.2008 

for 1x600 MW.  

2013-14 I 12       Achieved 

129 
Korba West TPS 

Extn.III, CSPGCL (Unit 
5) 

  CSPGCL Chattis
hgarh 

22/23.
10.08 

& 
12.11.
2008 

SECL 

Pre-
NCDP 

LT(Conv-
erted to 
LOA) 

500 06.08
.2009 2.312          All milestones achieved 2012-13 V 4       Achieved 

130 

Kota TPS, RRVUNL, 
Kota Thermal Power 
Station, Sakatpura, 

Kota, Rajasthan (Unit 7) 

  RRVUNL Rajast
han 

11.05.
2006 SECL 

Pre-
NCDP 
LOA 

195 
15/18
.09.2
006 

0.939 24.04.2
012 0.766     FSA executed at 80% trigger level 2009-10 VII 7 01.01.2010 01.01.2010   FSA executed 

131 

KSK Mahanadi Power 
Co. Ltd. (Formerly 

Wardha Power Co. Pvt. 
Ltd.), Narihyara, 
Janjgir, Champa, 

chhattisgarh (LoA @ 
90% level on Tapering 
basis) (Unit 1, 2 & 3) 

T 

KSK 
Mahanadi 
Power Co. 

Ltd. 

Chattis
hgarh 

12.11.
2008 SECL   1980 11.06

.2009 7.491         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

132 

Lanco Power Limited 
(Formerly Lanco 

Amarkantak Power 
Limited), Pathdi, Distt. 

Korba, Chhattisgarh 
(Unit 2) 

  LANCO 
Group 

Chattis
hgarh 

11.05.
2006 SECL 

Pre-
NCDP 
LOA 

300 

15/18
.09.0

6 
form 
P&P 
deptt. 

1.445       0.939 MoU signed but supply of coal is 
kept in abeyance at present 2009-10 II 14 2009-10 Not declared   Achieved 

133 

Lanco Power Limited 
(Formerly Lanco 

Amarkantak Power 
Ltd.), Pathadi, Korba, 

Chhattisgarh (Unit 3&4) 

  LANCO 
Group 

Chattis
hgarh 

29.01.
2010 SECL   660 03.06

.10 2.747         All Milestones except Syncronisation 
and COD achieved 2013-14 III-

IV 2 2009-10     Achieved 



134 

Lanco Power Limited 
TPS-Phase-III 

(Formerly Lanco 
Amarkantak Power 
Ltd.), Pathadi, Near 
Korba, Chhattisgarh 

(Unit 3&4) 

  LANCO 
Group 

Chattis
hgarh 

12.11.
2008 SECL   660 06.06

.2009 2.497         All Milestones except Syncronisation 
and COD achieved 2013-14 III-

IV 2       Achieved 

135 

Lanco Vidarbha 
Thermal Power Limited, 
Village Mandva, Pulai 

and Belgaon, Distt. 
Wardha, Maharastra 

(Unit 1) 

  LANCO 
Group 

Mahar
astra 

29.01.
2008 SECL   660 11.02

.2011 2.747         

Milestone achievement is subject to 
submission of Addl.CG. Further, 
clarification is also required on 

following issues:- 1. Communication 
from MOEF regarding reduced land. 

2. Status of company as 
SPV/Subsidiary of LVTPL.            

3. Mode of coal transportation in 
MOEF. 

2014-15 I-II 14       Still valid 

136 

Lanco Vidarbha 
Thermal Power Limited, 
Village Mandva, Pulai 

and Belgaon, Distt. 
Wardha, Maharastra 

(Unit 2) 

  LANCO 
Group 

Mahar
astra 

08.04.
2010 SECL   660 26.10

.10 2.747         

Milestone achievement is subject to 
submission of Addl.CG. Further, 
clarification is also required on 

following issues:- 1. Communication 
from MOEF regarding reduced land. 

2. Status of company as 
SPV/Subsidiary of LVTPL.            

2014-15 I-II 14       Under 
varification 

137 

Maruti Clean Coal and 
Power Limted, 

Bandakhar, Korba, 
Chhattisgarh     (Unit 1) 

  

Maruti 
Clean 

Coal and 
Power 
Limted 

Chattis
hgarh 

08.04.
2010 SECL   300 

 
26.10
.10 

1.300         

All Milestones except Syncronisation 
and COD achieved. However, 

clarification regarding source of 
supply in MOEF is required. 

2015-16 I 7       Under 
varification 

138 

Marwa TPS, CSPGCL, 
Dist.Janjgir, Champa, 
Chattisgarh (Tapering 

Linkage) 

T CSPGCL Chattis
hgarh 

02.08.
2007 SECL   1000 12.09

.08 4.620          All milestones achieved           NOT 
Covered Achieved 

139 

Meja TPP (Joint venture 
of NTPC and 

UPRVUNL),  Distt. 
Allahabad, UP (A unit 

of Meja urja Nigam pvt. 
Ltd. - MUNPL) 

  

JV (NTPC 
+ 

UPRVUN
L) 

U.P. 
Bulk 

Tendri
ng  

SECL   1320 
 

13.11
.2010 

5.493         
All milestones achieved. Normal 
milestones applicable. Change of 
name is being processed at SECL. 

          NOT 
Covered Achieved 

140 

Nabha Power Ltd., 
Bhawanigarh, Nabha 
Road, Nabha, Punjab 

(Unit 1&2) 

  L & T Punjab 02.08.
2007 SECL   1400 11.12

.08 5.550         
 All milestones achieved 

(Configuration changed to 2X700 
from 2X600) 

2014-15    
2015-16 

I       
II 

9        
4       Achieved 

141 

NCC Vamsadhara Mega 
Power Project  of M/s. 

Nagarjuna Construction 
Co. Ltd., Sompeta, Dist: 
Srikakulam, A.P. (IPP) 
(Loa @ 70% level for 

Coastal TPS) (Unit 
1&2) 

  

Nagarjuna 
Constructi

on Co. 
Ltd. 

Andra 
Prades

h 

12.11.
2008 SECL   1320

* 
06.06
.2009 2.136         LOA transferred to MCL. Milestones 

are under varification           NOT 
Covered 

Under 
varification 

142 

Neeraj Power Pvt. Ltd., 
Village Harinbhatta, 
Post & Block Simga, 

Dist. Raipur (CG) (Bio-
Mass Plant) 

  
Neeraj 
Power 

Pvt. Ltd. 

Chattis
hgarh 

06.11.
2007 SECL   7.5 13.01

.10 0.007         
All milestones achieved. However, 

amount of CG submittted was not as 
per the terms of LOA for  IPP 

          NOT 
Covered Achieved 

143 

Real Power Private 
Limited (Formerly NRI 

Power & Steel Pvt. 
Ltd.), Khamhardin, 
Sargaon, Pathariya, 

Mungeli, Distt: 
Bilaspur, CG  

  

NRI 
Power & 
Steel Pvt. 

Ltd. 

Chattis
hgarh 

29.01.
2010 SECL   7.5 03.06

.10 0.007         

All Milestones except Syncronisation 
and COD achieved. However, 

amount of CG submittted was not as 
per the terms of LOA for  IPP 

          NOT 
Covered Achieved 

144 

Patel Energy Limited 
(an SPV of Patel 

Engineering Limited), 
Bhavnagar, Gujrat 

  
Patel 

Energy 
Limited  

Gujrat 29.01.
2010 SECL   500 12.07

.10 2.081         
All milestones not achieved within 
overall LOA validity. CG forfeited.  

Matter subjudiced. 
          NOT 

Covered 

CG Forfeited. 
Matter 

subjudiced. 



145 

 R.K.M. Powergen 
Private Ltd., Uchapinda 

TPP  (Phase-1), 
Chattisgarh (1x350 

MW)                   
(Unit-1) 

  

R.K.M. 
Powergen 

Private 
Ltd. 

Chattis
hgarh 

02.08.
2007 SECL   350 

 
29.07
.08 

1.690         

Cancellation notice was issued, but 
after revirification based on the 

documents received till 30.09.11, it 
is seen that milestone no. 4&6 are 

not clear. MOEF clearence 
mentions source of coal for 1000 

MW as captive Coal Block. 
Clarification from MOEF 

regarding Total Land, Forest land 
and sources of supply needed, 
before deciding this case for 

change of capacity. on direction of 
SLC (LT) dated 14.02.2012, certain 
clarification is required from MOC 

by CIL (decided in 16th CLOA 
meeting) regarding 

submission/acceptance of 
documents for 350/360 MW.  The 
matter has been referred to MOC. 

As per list of MOC letter dated 
17.02.2012   540 MW is the linked 
capacity for unit 1&2 out of the 
total capacity of 720 MW of unit 

1&2.                              

2014-15 I 6       Under 
varification 

146 

R.K.M.Powergen Pvt. 
Ltd., Janjgir, Champa, 
Chhattisgarh ( (LoA @ 
90% level on permanent 
basis for 500 MW & on 
tapering basis for 550 
MW) (Unit 2, 3 & 4) 

T 

R.K.M. 
Powergen 

Private 
Ltd. 

Chattis
hgarh 

12.11.
2008 SECL   1050 06.06

.2009 4.551         

Cancellation notice was issued, but 
after revirification based on the 

documents received till 30.09.11, it 
is seen that milestone no. 4&6 are 

not clear. MOEF clearence 
mentions source of coal for 1000 

MW as captive Coal Block. 
Clarification from MOEF 

regarding Total Land, Forest land 
and sources of supply needed, 
before deciding this case for 

change of capacity. on direction of 
SLC (LT) dated 14.02.2012, certain 
clarification is required from MOC 

by CIL (decided in 16th CLOA 
meeting) regarding 

submission/acceptance of 
documents for 350/360 MW.  The 
matter has been referred to MOC. 
270 MW is the linked capacity out 

of total capacity of 360 MW for 
unit 3.                            

2014-15 
2015-16 

II      
III   

6        
3     Unit : IV       

Not Covered 
Under 

varification 

147 

Raj West Power 
Limited of JSW Energy 

Limited, Bhadresh, 
Barmer, Rajasthan 

(Tapering upto 
March'12) 

T 
JSW 

Energy 
Ltd. 

Rajast
han 

29.01.
2010 SECL   540* 

 
03.06
.10 

1.194         LOA has been terminated and 
CG+ACG has been refunded.           NOT 

Covered 
LoA 

terminated. 

148 
Sipat TPS (Stage-I) 

(Unit 1, 2 & 3), 
Bilaspur, Chhatisgarh 

  NTPC Chattis
hgarh 

22/23.
10.08 

& 
12.11.
2008 

SECL 

Pre-
NCDP 

LT(Conv-
erted to 
LOA) 

1980 06.08
.2009 9.156     

For 
the 
yea
r of 
201
2-
13 
for 
Firs

t 
unit 
of 
1X
660 

0.912 

MoU for the unit 1 signed. 
Environment clearance is source 
specific for Deepika Mine. PPA 

related issue has been solved vide 
MOC letter dated 29.11.2012. COD 

for Unit 3 is awaited from CEA/MOP 

2011-12    
2011-12    
2013-14 

I       
II      
III  

3        
17       
6 

28.06.2011 
24.12.2011 
02.06.2012 

              
01.10.2011 
Mar. 2012 

  Achieved 

149 
Shree Singaji TPP 
(Formerly Malwa 

Thermal Power Station), 
  MPPGCL 

Madhy
a 

Prades

29.01.
2010 SECL   1200 

 
25.06
.10 

4.994         All Milestones except Syncronisation 
and COD achieved 2013-14 I-II 10 Mar. 2013 

Sep. 2013     Achieved 



MPPGCL, Vill Purni, 
Distt. Khandwa, MP 

(Unit 1&2) 

h 

150 

SKS Power Generation 
(Chhattisgarh) Ltd. 

(SPV of M/s. SKS Ispat 
and Power Ltd.), Dist: 
Raigarh, Chhattisgarh 
(4x300 MW of which 

LoA under NCDP 
issued for 220 MW, 

LoA @ 90% level for 
630 MW on permanent 

basis & 350 MW on 
tapering basis) (Unit 1, 

2 and 3) 

T 

SKS 
Power 

Generatio
n 

(Chhattisg
arh) Ltd.  

Chattis
hgarh 

12.11.
2008 SECL   980 06.06

.2009 4.248         

Deficiency found in respect of 
milestones no. 4. Notice for 

cancellation/withdrawal of LOA and 
encashment of CG issued. As per 

SLC (LT) MOM dated 14.02.2012, 
the matter is to be considered in next 

SLC (LT). 

          NOT 
Covered 

Notice issued 
for cancellation.  

151 

SKS Powergen 
(Chhattisgarh) Ltd. 

(SPV of SKS Ispat and 
Power Ltd.) (Phase-1) 

Dist.Raigarh, 
Chattisgarh (1x220 

MW) (Unit 4) 

  

SKS 
Power 

Generatio
n 

(Chhattisg
arh) Ltd.  

Chattis
hgarh 

02.08.
2007 SECL   220 03.03

.09 1.300         

All milestones including special 
milestones (except synchronization & 

COD) achieved within overall 
validity period of LOA. As per 16th 
CLOA, quantity has been revised to 

1.3 mtpa. CG plus Addl. CG for 
balance quantity to be submitted 

          NOT 
Covered Achieved 

152 

Sudha Agro Oil and 
Chemical Industry Ltd, 

Bio-Mass Co-gen power 
plant, Mohatarai. 
Semartal Belha, 
Bilaspur. CG. 

  

Sudha 
Agro Oil 

and 
Chemical 
Industry 

Ltd. 

Chattis
hgarh 

06.11.
2007 SECL   9.99 

28/30
.03.0

9 
0.009          All milestones achieved.           NOT 

Covered Achieved 

153 

Suratgarh TPS, 
RRVUNL) , Suratgarh 
Thermal Power Station, 
Riyanwali, Suratgarh, 

Rajasthan (Unit 6) 

  RRVUNL Rajast
han 

11.05.
2006 SECL 

Pre-
NCDP 
LOA 

250 
15/18
.09.0

6 
1.204 24.04.2

012 0.963     FSA executed at 80% trigger level 2009-10 VI 6 31.12.2009 30.12.2009   FSA executed 

154 

Chhattiasgarh Power 
Ventures Private 
Limited (CPVPL) 

(Fromerly Videocon 
Industries Ltd.), 

Gaud/Champa, Janjgir, 
CG 

  

Chhattiasg
arh Power 
Ventures 
Private 

Limited. 

Chattis
hgarh 

29.01.
2010 SECL   660* 12.08

.2011 1.373         All milestones not achieved LoA 
still valid           NOT 

Covered Still valid 

155 

TRN Energy Pvt. Ltd., 
Vill. Paraghat & 

Beltukri, Dist: Bilaspur, 
Chhattisgarh  

  
TRN 

Energy 
Pvt. Ltd. 

Chattis
hgarh 

12.11.
2008 SECL   600 03.07

.2009 2.601         All Milestones except Syncronisation 
and COD achieved           NOT 

Covered Achieved 

156 

Ukai TPS (Extension 
Unit-6) Gujarat, 

Songadh, Gujarat 
(Tapering) 

T GSECL Gujrat 29.01.
2010 SECL   500 12.08

.2011 2.081         All milestones not achieved LoA 
still valid           NOT 

Covered Still valid 

157 

Vandana Vidhyut 
Limited, Vill: Chhuri, 

Salora, Tehsil: 
Kathgora, Distt: Korba, 

CG (Tapering) (Unit 
1&2) 

T 
Vandana 
Vidhyut 
Limited 

Chattis
hgarh 

29.01.
2010 SECL   270 12.08

.2011 1.194         

All Milestones except Syncronisation 
and COD achieved. Clearification 

regarding source of supply in MOEF 
required 

2012-13 I 20 Dec. 2012   Unit II         
Not Covered Achieved 

158 

Adani Power 
Maharastra Ltd., Village 

Tiroda, Distt. Gondia, 
Maharastra (Tapering)     

(Unit 1&2) 

T 
Adani 
Power 
Ltd. 

Mahar
astra 

29.01.
2010 WCL   140 13.05

.2011 0.249         

All Milestones except 
Syncronisation and COD achieved. 
PPA submitted is which executed 

with MSEDCL.  

2011-12    
2012-13 

I       
II 

32       
11 

Aug., 2012 
Sep., 2012 __   Achieved 

159 
Adani Power 

Maharashtra Ltd. 
Village Tiroda, Dist. 

  
Adani 
Power 
Ltd. 

Mahar
astra 

12.11.
2008 WCL   1180 02.06

.2009 2.097         
All Milestones except 

Syncronisation and COD achieved. 
PPA submitted which is executed 

2011-12    
2012-13 

I       
II 

32       
11 

Aug., 2012 
Sep., 2012 __   Achieved 



Gondia, Maharashtra 
(Captive Block for 800 
MW and LOA for 1180 

MW) (Unit 1&2) 

with MSEDCL.  

160 

Aparna Infraenergy, 
Kawathala, Chimur, 

Dist Chandrapur 
Maharashtra 

  
Aparna 

Infraenerg
y Pvt. Ltd. 

Mahar
astra 

12.11.
2008 

& 
29.01.
2010 

WCL   250 
16/17
.07.1

0 
0.926         

Delayed submission  of documents  
for Financial Closure not submitted 

additional CG. Financial closure 
document shows sponsor's Gammon 

Infrastructure Projects Limited and/or 
its subsidiary and/or associate. 

Sponsor's funding equity requirement 
of Rs 3765 million. Environmental 

Clearance not achieved.  Forest 
clearance Milestone not achieved . 
Milestone for Water allocation not 

achieved also failed to submit 
additional CG.MoC vide letter dated 
9.8.2012 have advised not to take any 

coercive action till such time the 
matter is decided after receipt of 

comments from WCL & CIL.WCL 
vide letter dt. 30.8.2012 have 

submitted the comments to MOC & 
CIL. MOC vide letter dt.25.10.2012 

have forwarded the comments of 
WCL to M/s Aparna Infraenergy 
India Pvt.Ltd. Intimating that the 
position explained by WCL is in 

contradictory to the position 
intimated to MOC by the company 

and requested to furnish their 
response on the comments of WCL.     

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 

161 

Bhadravati TPP of 
Central India Power Co. 
Ltd., Bhadravati, Dist. 

Chandrapur, 
Maharashtra  

  

Central 
India 

Power Co. 
Ltd. 

Mahar
astra 

12.11.
2008 

& 
29.01.
2010 

WCL   660 6/10/
2010 2.473         

LoA Cancelled/Withdrawn as per 
decision of SLC(LT) meeting held 

on 14.02.2012.  LoA 
cancelled/withdrawan by WCL 

and  CG forfieted. Unit filed writ 
petition in the Hon'ble court of 
Bombay Nagpur Bench Nagpur 

and matter sub-judice 

          NOT 
Covered 

CG Forfeited 
and matter 
subjudiced. 

162 

Gaps Power & 
Infrastructure Pvt. Ltd., 

Shendra, MIDC, 
Aurangabad, 
Maharastra 

  

Gaps 
Power & 

Infrastruct
ure Pvt. 

Ltd. 

Mahar
astra 

29.01.
2010 WCL   13 02.08

.2010 0.010         LoA Cancelled/Withdrawn           NOT 
Covered 

LoA 
cancelled/withdr

awn  

163 
Gupta Energy Pvt. Ltd., 
Usegaon, Chandrapur, 
Nagpur, Maharastra 

  
Gupta 
Energy 

Pvt. Ltd. 

Mahar
astra 

29.01.
2010 WCL   540 14.06

.2010 1.999         

Final sanction letter for Financial 
Closure submitted in the name of 
Gupta Energy Ltd.  MoC ractified 
change of name. Milestone No.2 

(Approval of Investment decision), 4 
(Land) , 5 (Envi. clearance) and 8 

(Equity Investment) to be achieved. 
Unit changed name to M/s Gupta 
Energy (P) Ltd.  Unit  applied for 

ratification of change of name which 
has been processed and consumer 
was asked to submit documents 

towards achievement of milestones in 
the changed name. Niether document 

nor additional CG sought for non 
achievement of Milestone 2 & 4 have 

been submitted. MOC vide letter 
dt.11.6.2012 have requested to await 
the outcome of decision of SLC(LT) 
for Power before taking a view on 

cancellation of LoA or forfeiting of 
BG etc. in respect of this case. M/s 
Gupta Energy Pvt.Ltd. Vide letter 
dt.21.8.2012 have represented for 

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 



acceptance of milestone documents 
for 270 MW power plant and 
condoned inadvertant delay to 

achieve milestones in target time and 
allow to submit additional CG. The 
representation have been forwarded 

to CIL vide note sheet 
dt.1/3.09.2012.  

164 

 Ideal Energy Projects 
Ltd., Bela, Nagpur, 
Maharashtra (MPP) 

(Unit 1) 

  

Ideal 
Energy 
Projects 

Ltd. 

Mahar
astra 

12.1.2
008 WCL   270 04.06

.2009 0.333         All Milestones except Syncronisation 
and COD achieved 2012-13 I 17 Sep. 2012     Achieved 

165 

Indiabulls Nasik TPP of 
M/s India Bulls 

Realtech Ltd., Sinnar 
Dist Nasik, Maharashtra 

Phase-II (Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

08.04.
2010 WCL   1350

*  
29.01
.2010 2.346         All Milestones except Syncronisation 

and COD achieved 
2014-15    
2015-16 

I-II     
III 

13       
9     Unit : IV-V 

Not Covered Achieved 

166 

Indiabulls Nasik TPP of 
M/s India Bulls 

Realtech Ltd., Sinnar 
Dist Nasik Maharashtra, 

Phase-I (Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

12.11.
2008 WCL   1350

* 
13.06
.2009 1.564         All Milestones except Syncronisation 

and COD achieved 
2012-13    
2013-14 

I-II     
III-
V 

9        
4 

21.02.2013 
23.06.2013 
23.09.2013 
24.12.2013 
24.03.2014 

28.02.2013 
30.06.2013 
30.09.2013 
31.12.2013 
31.03.2014 

  Achieved 

167 

Indiabulls Amravati 
TPP, Nandgaonpet Dist. 
Amravati Maharashtra 
Indiabulls Power Ltd.,     
(Phase-I) (Unit 1-5) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

12.11.
2008 WCL   1350

* 
13.06
.2009 2.346         

All Milestones except Syncronisation 
and COD achieved. PPA submitted 

which executed with MSEDCL 

2012-13    
2013-14 

I-II     
III-
V 

6        
3 

21.02.2013 
23.06.2013 
23.09.2013 
24.12.2013 
24.03.2014 

28.02.2013 
30.06.2013 
30.09.2013 
31.12.2013 
31.03.2014 

  Achieved 

168 

Indiabulls Amravati 
TPP, Nandgaonpet, Dist 
Amravati Maharashtra, 
Indiabulls Power Ltd., 
Phase-II (Unit 1&2) 

  

India 
Bulls 

Realtech 
Ltd. 

Mahar
astra 

08.04.
2010 WCL   1350

*  
10.11
.2010 2.346         All Milestones except Syncronisation 

and COD achieved 
2014-15    
2015-16 

I-II     
III 

12       
8     Unit : IV-V 

Not Covered  Achieved 

169 

 Jinbhuvish Power Gen. 
Pvt Ltd. Bijora, 
Mahagaon, Dist 

Yavatmal, Maharashtra 

  

Jinbhuvis
h Power 
Gen. Pvt 

Ltd. 

Mahar
astra 

12.11.
2008 

& 
29.01.
2010  

WCL   500 08.06
.2010 1.851         

Milestones for 2X250 MW was not 
achieved. The unit went to court 
against the notice issued by WCL 

under clause 3.4.1 of LOA for 
cancellation/withdrawl of LOA. 

The NOC  for the change in 
capacity of the plant for 2X300 
MW was given by MOP after 
expiry of LOA on 01.08.2012, 

though the unit had applied for 
change in capacity within the LOA 

validity. The said change in 
capacity was not regularised since 

the matter was subjudiced. 
Subsequently,  The unit withdrawn 
the writ petition on 10.8.2012. MoC 

vide letter dated  13.8.2012 have 
advised not to take coercive action 

for encashment of BG and the 
matter shall be decided after 

receipt of comments from coal 
companies. However, the 

milestones by the unit for 2X300 
MW were not found to be achieved 

within the validity of LOA. 

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 

170 

NTPC, Mouda STPS, 
Stage-I, Mouda, Distt: 
Nagpur, Maharastra 

(Unit 2) 

  NTPC Mahar
astra 

29.01.
2010 WCL   500 21.06

.2010 1.778         All Milestones except Syncronisation 
and COD achieved 2014-15 II 1 Mar., 2013 ___   Achieved 



171 

MAHGENCO 
(Tapering Linkage) 

Bhusawal Unit 6 and 
Parli Unit 8 

T MAHAG
ENCO 

Mahar
astra 

02.08.
2007 WCL   500 10.05

.2010 2.000         

 Parli Unit 8: Milestone achieved. 
MOC vide letter dated 30.8.2012  

granted extension of three (3) 
months i.e. upto 09.11.2012 for 

getting Environment Clearance for  
Bhushawal-6 subject to the 

condition that all other milestones 
are achieved within the validity 
period of the LoA and the other 
court cases, if any, filed in this 
connection  are withdrawn by 

Mahagenco and requested WCL 
not to take any coercive action . 

Civil Court permitted Mahagenco 
to withdraw the Special Civil Suit 
on 17.9.2012. Extension given by 
MoC upto 09.11.12 has expired. 

Environment Clearance for 
Bhushawal-6 not submitted. WCL 

directed not to take coercive action. 
Further action to be taken only 

after receipt of advice from MoC. 
WCL directed not to take coercive 
action. Further action to be taken 
only after receipt of advice from 

MoC. 

          NOT 
Covered 

MoC advised 
not to take any 
coercive action 

172 
Satpura TPS( 

Extension), Sarni Dist. 
Betul, MP (Unit 10&11) 

  MPPGCL 

Madhy
a 

Prades
h 

12.11.
2008 

& 
29.01.
2010 

WCL   500 
12/13
.07.1

0 
1.851 02.01.2

013 1.851     All Milestones achieved execpt COD 
and syncronization.  2013-14 X-

XI 9 Dec., 2012 
Mar. 2013 

Jan. 2013 
Apr. 2013   Achieved 

173 

Vidarbha Industries 
Power Ltd., MIDC 

Industrial Area, 
Butibori, Nagpur (Unit 

1)  

  

Vidarbha 
Industries 

Power 
Ltd. 

Mahar
astra 

29.01.
2010 WCL   300 

12/13
.07.1

0 
1.111         All Milestones except Syncronisation 

and COD achieved 2012-13 I 19 17.08.2012     Achieved 

174 

Wardha Power 
Company  Ltd, Warora, 

MIDC, Dist. 
Chandrapur,Maharastra 
(540 MW)        (Unit 1, 

2, 3 &4) 

  

Wardha 
Power 

Company  
Ltd. 

Mahar
astra 

02.08.
2007 WCL   540 03.12

.2009 2.260 03.04.2
012 1.625     FSA Executed at Cost Plus Scheme 2010-11    

2011-12 
I-III    
IV 

2        
1 17.04.2011     FSA executed at 

cost plus basis 

175 

Maharashtra Airport 
Development Authority 
Ltd. (MADC) of Abhijit 
MADC Nagpur Energy 

(P) Limited 

  

Abhijit 
MADC 
Nagpur 
Energy 

(P) 
Limited 

Mahar
astra 

29.01.
2010 WCL   240 09.08

.2011 1.039         

All Milestone achieved. Physical 
verification  of the power plant  was 
done on 3.8.2012 3 units of 60 MW 

out of 4 units were in operation.  

          NOT 
Covered Achieved 

Tot
al               1070

18   425.91
07 

 32 
(FSAs) 68.3671 

22 
(M
oUs

) 

32.25
3             

70.825 Mt. 
& 19059.99 

MW 
  

 

 

 

   



 

 

Statement of Cases with deficient document     

Sl. No. 
Name of 

Subsidiary 
Company 

Name of the Co. 
& Location 

Capaci
ty (MW 
revise

d) 
Nature of Discrepency Comments of the concerned coal company Comments Remarks 

1 SECL 

Dhariwal 
Infrastructure (p) 

Ltd., Phase-I, 
Tadali Groth 

Centre of MIDC, 
Chandrapur, 
Maharastra 

300* 

Credit arrangement letter  of ICICI Bank vide no. 21121  dated 
29.9.09 for loan assistance of Rs. 2137.5 cr submitted,  but 
Loan Agreement / sanction Letter from Banks has not been 
submitted as per CIL guidelines. 
SECL has now informed than the credit arrangement letter 
dated 27.9.2009 with terms & conditions may be treated as 
sanction letter. This claim needs confirmation from bank. 

As per prescribed milestone documents, either sanction letter from the Bank 
or Loan Agreement is required. In the instant case, letter dated 29.09.2009, 
captioned as Credit Arrangement letter along with terms and conditions has 
been taken as achievement of milestone as per prescribed guidelines. 
However, as advised, Confirmation from the Bank regarding the loan will be 
taken before FSA. FSA is yet to be signed. 

  Milestones 
Achieved 

2 SECL 

SKS Power 
Generation 

Chhatisgarh) Ltd. 
(SPV of SKS 

Ispat Power Ltd.) 

220 

Letter Issued by SBI Capitan Market vide dated 30.4.11 for a 
term loan of Rs. 1318 cr with SBI as consortium lender.  
SECL has now informed that common loan agreement dated 
08.10.10. and loan sanction letters have been submitted. There 
is still some confusion because the loan agreement was already 
signed on 08.10.10, then why was there need for letter from SBI 
capital market. This needs clarification. 

The capacity of the unit was revised to 300 MW as approved by MOC. It is to 
clarify that the milestone was achieved in terms of loan agreement dated 
08.10.2010 for 300 MW, Phase-1 for Rs. 1318 crs. Letter dated 30.04.11 
from SBI Capital Market was only an additional document. FSA is yet to be 
signed. 

  Milestones 
Achieved 

3 SECL 

NRI Power & 
Steel (p) Ltd. 

Mungeli, 
Bilaspur, CG 

7.5 

Term Loan sanctioned by Allahabad bank for Rs. 6.79 cr on 
31.03.2005 and UCO Bank for Rs. 11.65 cr on 20.4.2006, but 
DPR was submitted on 30.6.2010  . Loan sanction is too old and 
needs reconfirmation. Regarding reference to CIL for reduction 
in CG ceiling of 2.5 cr  to IPP plants on par with CPPS, CIL 
intimated that the proposal was not agreed by competent 
authority and therefore, letter  dt, 15.12.12 has been  issued to 
the unit for submitting balance amount of CG within 15 days 
time. 

LOA was issued on 03.06.2010. The DPR was submitted after issue of LOA 
but it is old DPR mentioning commissioning date of the unit as December 
2005. As the unit was already commissioned, loan sanction letters are also 
old. However, as advised, reconfirmation from the bank will be taken before 
FSA. In response to letter dated 15.12.12 asking for submission of balance 
CG amount, LOA holder has furnished the same. FSA is yet to be signed. 

  Milestones 
Achieved 

4 SECL 

Maruti Clean 
Coal and Power 
ltd., Bandakhar, 

korba, CG 

300 

Conditional MOEF clearance dated 12.05.2010 submitted in 
which MOEF mentions  the source of supply as 100% coal 
linkage from Dipka & Grevra mines, but as coal supply under 
FSA would be from “any source” of SECL,  hence amendment 
in MOEF clearance in this regard is required before FSA. 

Since, FSAs against LOAs in SECL are not source specific, hence, 
amendment in MOEF clearance in this regard is required before FSA. FSA is 
yet to be signed. 

  Milestones 
Achieved 

5 SECL 

Neeraj Power (p) 
Ltd., Vill., 

harinbhatta, 
Dist.-raipur, CG 

7.5 

Regarding reference to CIL for reduction in CG ceiling of 2.5 cr 
to IPP plants on par with CPPS , CIL intimated that the proposal 
was  not agreed by competent authority and therefore, letter dt. 
15.12.12 has been issued to the unit for submitting balance 
amount of CG within 15 days time. 

In response to letter dated 15.12.2012 asking for submission of balance CG 
amount, LOA holder have not furnished the same and filed writ petition in 
Chhattisgarh High Court. Issue regarding submission of balance CG amount 
is presently subjudice and the case is being duly contested before the court. 
FSA is yet to be signed. 

  Milestones 
Achieved 



6 CCL 

NCPP, Dadri 
Stage-II, 2nd 
Unit (NTPC), 
Gautam Budh 
Nagar, U.P. 

980 

200 acres of additional land is required for construction of water 
reservoir, Letter of DC, Meerut dt. 24.01.07 indicates transfer of 
5.0388 acre to the company.  Letter dt. 28.12.07 shows transfer 
of 110 .754 acre to company. For 81.625 acre of land, NTPC 
has deposited money to irrigation Deptt. Of UP, but land has not 
actually been transferred. Hence requisite land has not actually 
been transferred as required in LAO condition. 

The 81.625 acres of land belongs to the Irrigation Department, Govt. of Uttar 
Pradesh. The letter dtd. 29/09/2008 of the Secretary, Uttar Pradesh Govt.  
states that after deposition of the land value the same will be registered  in 
the name of  NTPC Ltd. and subsequently transferred and possession will be 
given. 
From the records available in the LOA file it is observed that the NTPC Ltd. 
has deposited the requisite amount for the acquisition of the above land and 
requested for registry of the said land. 
 
The LOA committee of CCL opined that both the parties are the Govt. 
concern and the payment has already been made by the NTPC Ltd. for the 
same, and hence in view of letter dtd. 29/09/2008 of the Secretary, U.P 
Govt., the milestone  considered as achieved.  

The 81.625 acres of land 
belongs to the irrigation 

Department, Govt. of Uttar 
Pradesh. From the records 
available in the LOA file it is 

here to mention that the NTPC 
has deposited all the requite 

amount for the acquisition of the 
above land and requested for 

registry of the said land. 
The letter dtd. 29/09/2008 of the 
Secretary, Uttar Pradesh Govt.  
states that after deposition of 

the land value the same will be 
registered to NTPC Ltd. and 
subsequently transferred and 

possession will be given. 
 

The LOA committee of CCL 
opined that both the parties are 

the Govt. concern and the 
payment has already been 

made by the NTPC for the same 
as such 90% of land acquisition 

is achieved.  

MOU signed 



7 CCL 

Maithan Power 
Limited, Jeevan 

Bharti Tower 
one, 

124Cannaught 
Place, New 

Delhi. 

500 

Out of total land of 1166.03 acres required for the project, only 
564.67 acres is with MPL. Documents indicate that total of 
353.34 acres (114.95 acres of GM land and 238.39 acre of 
forest land) have been transferred to DVC but the same has not 
been transferred to MPL. For balance 191.67 acres of jungle-
jhar land, DC has recommended transfer in favour of DVC but 
actual transfer still to take place in favour of  DVC and thereafter 
to MPL  

Maithon Power Limited is a joint venture company of DVC and Tata Power 
Limited.  
 
564.67 acres of land has already been transferred by DVC to MPL for the 
project. In addition to that,  following land have been transferred by the State 
Govt. to DVC for the purpose of construction of Maithon Right Bank TPS – 
 
1) 114.95 acres of GM Land:  the transfer deed in respect of this much land 
has been submitted by MPL. 
2). 238.39 acres of notified forest land: transfer certificate in respect of this 
much land has been submitted by MPL. 
 
For the 191.67 acres of Jungle Jhari land (JJ), Stage II Forest Clearance 
from MoEF was available for the diversion of land.  AC, Dhanbad certified 
that the project work on the said land was going on as per rule of forest 
deptt., and also mentioned that the DC, Dhanbad had already recommended 
the proposal for transfer of the said land. 
 
In this context, opinion was sought from Env. & Forest deptt of CCL. As 
opined by Env. & Forest Deptt. of CCL,  the said JJ land would be taken as 
having been acquired and  taken in physical possession. As such, total land 
available for the unit would become 918.01(564.67+114.95+238.39) Acres 
+191.67 Acres =1109.68 Acres which is 99.12 % of the total land 
requirement. Hence, unit has achieved the milestone of 90% acquisition of 
land. 
 
To add further, it is to mention that there exists a license agreement dtd. 
18.01.2008 entered into by & between DVC & MPL which mentions that: 
“DVC agrees to permit use and occupation of land by the company (MPL) for 
the Project.” 
It is pertinent to mention here that the MPL is a joint venture company of 
DVC & Tata Power Limited. Both are the owners of the company and the 
above land has been acquired for the purpose of Maithon Right bank TPS as 
per records available with this office. On the basis of above facts LOA 
committee of CCL has considered the same as achievement of milestone. 

Maithon Power Limited is a joint 
venture company of DVC and 

Tata Power Limited. 
 

The transfer deed in respect of 
114.95 acres of GM land has 

been submitted by MPL that has 
been transferred to DVC by the 
State Govt.  for the purpose of 

Maithon right bank TPS.. 
Further, transfer certificate in 

respect of 238.39 acres of 
notified forest land has been 
submitted by the MPL , the 

same is also transferred to DVC  
by the State Govt. for the 
purpose of construction of 
Maithon Right Bank TPS. 

For the balance 191.67 acres of 
jungle Jhar land, AC mentioned 

in their letter dtd. 06.06.2011 
that DC has already 

recommended the proposal for 
transfer of the said land and 

certified that the project work is 
going on, on the said land.   

 
In this context, we sough 

opinion from GM (Env.& Forest), 
CCL and he has opined that the 

above said land has been 
acquired and is in physical 
possession  shall now be 

914.01+191.67=1109.68 which 
is 99.12 % of the total land 

requirement. Hence, unit has 
achieved the 90% acquisition of 

land. 
 

Further, unit has also submitted 
the copy of license agreement 
dtd. 18/01/2008 entered into by 
and between DVC and MPL for 
the use of DVC land by the MPL 

 
Further, it is pertinent to mention 

here that the MPL is a joint 
venture company of DVC & Tata 

Power Limited. Both are the 
owner of the company and the 
above land has been acquired 

for the purpose of Maithon Right 
bank TPS as per records 
available with this office. 

FSA Executed 



8 CCL 

Rosa Power 
Supply Co. Ltd., 
vill. Rosa, Dist., 
Shahjahanpur 

(UP) 

600 

The lease deed of land submitted in support of land acquisition 
stipulated the place of land as Rosa whereas the environment 
clearance document of MOEF stipulates the place as village 
Chaudhera. Amendment in EC clearance needed. 

State of Uttar Pradesh has acquired land of several villages and handed over 
the same to Uttar Pradesh State Industrial Corporation Limited (UPSIDC) for 
the purpose of setting up of an Industrial Area named Rosa. 
 
A lease deed was executed on 18/01/2007 by and between RPSCL & 
UPSIDC for leasing out the land of Rosa, Industrial Area, Distt: 
Shahjahanpur. 
 
Further, unit has submitted the memorandum of Possession of 1468.28 
acres of land along with abstract of private/gram Samaj land handed over to 
M/s. RPSCL by UPSIDC in industrial Area Rosa, Shahjahanpur District. The 
above abstract contains name of 20 villages including village Chaudhera 
Bangar, having total area of land 1468.28 acres . As per abstract, total land 
measuring 116.763 acres has been acquired for the main plant in the village 
Chaudhera Bangar. The balance land is a combination of land acquired in 19 
other villages. 
As per EC document granted by MoEF, the plant is to be located in 
Chaudhera, Distt: Shahjahanpur, U.P, as such the same is achieved.  

The Rosa power supply 
company Limited (RPSCL) has 

submitted the copy of lease 
deed for the land acquired at 

Rosa industrial Area of the Uttar 
Pradesh state industrial 

development Corporation 
(UPSIDC) a Govt. concern of 

Uttar Pradesh State Govt. 
Further, the memorandum of 

possession of land submitted by 
the unit duly signed by both the 
parties I.e. UPSIDC and RPSCL 
has name of many villages out 

of which there is one village 
named Chaudhera- Bangar, 

distt: Shahjahanpur, U.P. The 
EC clearance has been granted 

for location of the plant at 
Chaudhera, Distt: Shahjahanpur 
(U.P) and transfer of land also 

consist the name of village 
Chaudhera, distt: shahjahanpur, 

U.P. further, the unit has 
submitted the Plot plan (Map) of 

the the power project duly 
signed by UPSIDC official which 

also contains the name of 
Village: Chaudhera-Bangar. 

Hence, the amendment in the 
EC clearance is not required. 

 
Further , as per condition of the 
EC issued by MoEF , the state 

pollution control Board shall 
grant consent to operate, which 
is being issued on year to year 
basis and the regional office of 
the MoEF will submit the report 
to MoEF on year to year basis.  
If, the location of the plant could 
not have the same, the consent 
to operate may not be granted 
to the unit concerned by the 

state Pollution control Board of 
U.P.  

FSA Executed 



9 CCL 

Adhunik Power 
and Natural 
Resource 

Limited. Dist. 
Saraikela, 

Kharsawan 

540 

 
Out of land requirement  of 425 acres, lease/scale 
deed/agreement of sale for 532.26 acres of land on different 
dates submitted. However, 168.93 acres of lease is 
unregistered and 107.19 acres under agreement for sale is 
unregistered. Registered deed is required as proof of transfer of 
land. 

In Annexure 1 of LOA, issued to the Assured prescribes that for achievement 
of the milestone/activity namely Land acquisition, the documents to be 
submitted by the Assured is/are land registration/transfer deed/land lease 
agreement. No where in the Annexure 1 it is mentioned that the land lease 
agreement should be registered.  
 
Unit has submitted the copy of ‘sale deed’ for 256.14 Acres of land and ‘land 
lease agreement’  for 168.93 acres of land i.e. total 425.7 acres, which is 
almost 100% of the total land requirement as mentioned in the DPR and its 
addendum.  The counting of additional 107.19 acres of land, that is under 
“agreement for sale”, is not necessary for arriving at 90% of land acquisition. 
Even after excluding this much land, the unit has already achieved 100% 
(approx) of total land requirement. 

In Annexure 1 of LOA, issued to 
the Assured prescribes that for 

achievement of the 
milestone/activity namely Land 
acquisition the documents to be 
submitted by the Assured is/are 

land registration/transfer 
deed/land lease agreement. No 

where in the Annexure 1 it is 
mention that the land lease 

agreement should be registered.  
 

Further, unit has submitted the 
copy of sale deed for 256.14 
cares of land and land lease 

agreement for 168.93 acres of 
land, total 425.7 acres of land 
which is almost 100% of the 

total land requirement as 
mentioned in the DPR and its 
addendum.  The counting of 

107.19 acres of agreement for 
sale is not necessary for arriving 
of 90% of land acquisition within 
24 months as per Annexure 1 of 

the LOA issued to the unit. 

FSA Executed 

10 ECL 

Damodar valley 
Corporation, 

Mejia TPS, Unit 
7 

500 

Letter dt. 24.11.2006 from Ministry of Power approved 
borrowing of Rs. 3274 cr through SBI capital market Ltd. for 
execution of the plant. SBI Capital Market letter dt. 7.11.06 
submitted, but no loan sanction letter from bank submitted. 

Milestone no. 9 with regard to financing of project/financial closure states 
that financial sanction letters from bank(s)/ financial institutions or loan 
agreement to be submitted by the assured towards achievement of 
milestones.MOP letter no. 13.09.2002-DVC dated 24.11.2006 conveys 
approval of borrowing of Rs. 3274 Crore through SBI Capital market limited 
by DVC, the Assured.The letter no. KRO/DVC/1483 dated 7.11.2006 of SBI 
Capital Markets Limited submitted by the Assured conveys sanction of term 
loan for the unit by different participating banks/institutions, meeting the 
specific requirement of the milestones. 

Milestones no. MOU signed 

11 NCL 
UPPCL (Bara 

TPS), Allahabad, 
UP. 

1980 

Decision has taken by board of director on 24.07.2010 to 
Borrow Rs. 8085 cr. From IIFCL & consortium of Lenders Led 
by SBI. But no loan agreement/sanction letter from 
bank/financial institut6ion submitted. 

The sanction letter of Rs. 8085 Cr. In favour of Prayagraj Power Generation 
Company Ltd. by SBI bearing no. PFSBU/10-11/653 dated 6.07.2010 has 
been submitted and accepted by the committee towards the achievement of 
Milestone. 

  Milestones 
Achieved 

 

   



 

 

ANNEX______ 

Cases  where the LOA capacity  differs from the capacity of the plant mentioned inMoC letter dtd. 17.02.2012 

Sl. 
No. 

Sl. No. as 
per 

MOC 
letter 
dtd. 

17.02.12  

Plant/  Unit 
commis-sioning 
year as per MoC 

letter dtd. 17.02.12 

Sl. No as per 
MOC list Unit/Plant Name (Details)  

Name Of 
subsidiary 
company 

Date of 
LOA issued

Capacity  
as per 
MOC 
letter 
(MW) 

Capacity as 
per LOA 

(MW) 

Difference in 
Capacity Final status Remarks 

1  42   2011-12 11 Mundra, Adani Ph.-III, Unit-1 MCL 25.06.2009 462 660 198 FSA signed   

2  58   2011-12 27 Vellur (erstwhile Ennore) 
TPS,    Unit-1 MCL 23.03.2007 525 500 -25 MoU signed   

3  60   2011-12 29 Mundra, Adani Ph.-III, Unit-2 MCL 25.06.2009 462 660 198 FSA signed   
4  61   2011-12 30 Mundra, Adani Ph.-III, Unit-3 MCL 25.06.2009 462 660 198 FSA signed   
   Total 2011-12         16671 17240 569     

5  80 2012-13 10 EMCO Energy Ltd. Warora 
TPP, unit 1&2 SECL 18/20.09.06/ 

03.06.10  570 600 30 Achieved 

Capacity 
changed from 
570 MW to 
2X300 MW 

6  81 2012-13 11 Tiroda, Unit-2 SECL/WCL 26.11.2010/ 
13.05.2011 520 660 140 FSA signed   

   Total 2012-13         9835 10005 170     

7  110 2013-14 18 LANCO Babandh Power 
Ltd., Phase-I, Unit-1 MCL 29.12.2008 300 330 30 Notice issued 

for cancellation 

LOA issued 
capacity is 
1X660 

   Total 2013-14         10845 10875 30     

8  117 2014-15 6 

R.K.M.Powergen Pvt. Ltd., 
TPP (Units- 2,3,4)  (LoA @ 

90% level on permanent basis 
for 500 MW & on tapering 

basis for 550 MW) 1-2 

SECL 06.06.2009 540 700 160 Under 
Varification 

Capacity 
changed from 
600 MW to 
700 MW 

9  121 2014-15 10 Painampuram TPP, Unit-1 MCL 04.07.2009 462 660 198 Achieved   

10  127 2014-15 16 LANCO Babandh TPP, Unit-
2 MCL 29.12.2008 300 330 30 Notice issued 

for cancellation 

LOA issued 
capacity is 
1X660 

   Total 2014-15         11127 11515 388     

   Total  2009-15         60078 61235 1,157     



11  131 2015-16 1 Krishnapatanam TPS, Unit-1 MCL 23.03.2007 560 800 240 Under 
varification   

12  132 2015-16 2 Uchapinda, Unit-3 
(R.K.M.Powergen Pvt. Ltd) SECL  29.07.08 270 350 80 Under 

varification   

13  134 2015-16 4 Nabha TPP, Unit-2 SECL 11.12.08 500 700 200 Achieved 

Capacity 
changed from 
600 MW to 
700 MW 

14  136 2015-16 6 Painampuram TPP, Unit 1&2 MCL 04.07.2009 462 660 198 Achieved   
   Total 2015-16         5502 6620 718     

   Grand 
Total           66240 68115 1,875     

 

   



 

  ANNEX‐………. 

Cases  where the LOA Quantity differs from the quantity  mentioned against the plant inMoC letter dtd. 17.02.2012 

Sl. No. 

Sl. No. 
as per 
MOC 
letter 
dtd. 

17.02.12  

Plant/  Unit 
commis-

sioning year 
as per MoC 
letter dtd. 
17.02.12 

Sl. No as 
per MOC 

list 
Unit/Plant Name (Details)  

Date of 
SLC(LT) 
meeting 

Name Of 
subsidiary 
company 

Date of LOA 
issued 

Quantity 
as per 
MoC 
letter 

Quantity 
as per 
LOA 

  Final status 

1  7 2009-10 7 Kota TPS, Unit-7 11.05.2006 SECL 15/18.09.2006 0.960 0.939 0.02 FSA signed 

2  8 2009-10 8 Budge Budge Extn. Unit-3 12.11.2008 BCCL/ECL 17.06.2009/ 
09.07.2009 0.850 0.795 0.05 FSA signed 

3  10 2009-10 10 Chhabra TPS, Unit-1 11.05.2006 SECL 15/18.09.06 1.160 1.204 -0.04 FSA signed 
   Total 2009-10           24.368 23.876 0.49   
4  18 2010-11 1 Chabra TPS, Unit-2 11.05.2006 SECL 15/18.09.06 1.156 1.204 -0.05 FSA signed 
5  23  2010-11 6 Mejia Ext., Unit-1 29.01.2010 ECL 27.05.2011 1.060 1.590 -0.53 MoU signed 

6  25 2010-11 8 Sterlite Energy Ltd. (1000 
MW on tapering basis) Unit-2 02.08.2007 MCL 14.07.2010 2.450 2.57 -0.12 FSA signed 

7  26 2010-11 9 Indira Gandhi (Jhajjar/Aravli) 
TPP, Unit-1 20.12.2006 MCL 23.03.2007 2.313 2.143 0.17 MoU signed 

8  28 2010-11 11 Sterilite Energy Ltd (SEL), 
Unit-1 02.08.2007 MCL 25.06.2008 1.270 2.315 -1.05 

FSA signed 
on 50% 
Model  

   Total 2010-11           24.927 26.9589 -2.03   

9  40   2011-12 9 HARDUAGANJ 
EXTENSION , Unit-8 11.05.2006 CCL 31/12/2010 2.056 1.028 1.03 MoU signed 

10  41   2011-12 10 Indira Gandhi (Jhajjar/Aravli) 
TPP, Unit-2 20.12.2006 MCL 23.03.2007 2.313 2.143 0.17 MoU signed 

11  42   2011-12 11 Mundra, Adani Ph.-III, Unit-1 12.11.2008 MCL 25.06.2009 2.135 2.160 -0.03 FSA signed 

12  62   2011-12 31 HARDUAGANJ 
EXTENSION , Unit-9 11.05.2006 CCL 31/12/2010 2.056 1.028 1.03 MoU signed 

13  63   2011-12 32 Tiroda, Unit-1 (Tapering for 
140 MW)  08.04.2010 SECL/WCL 26.11.2010/ 

13.05.2011 2.641 2.590 0.05 FSA signed 

14  71   2011-12 40 Mouda TPS, Unit-1 27.10.2004 MCL 14.07.2009 2.045 2.312 -0.27 MoU signed 
   Total 2011-12           71.745 69.764 1.98   
15  74 2012-13 2 Vellur (Erstwhile Ennore) 20.12.2006 MCL 23.03.2007 1.829 2.31 -0.48 Achieved 



TPS-II, Unit-2 

16  77 2012-13 5 Bina TPP, Unit 1&2 12.11.2008 CCL/SECL 02.06.2009/ 
06.06.2009 2.010 2.020 -0.01 FSA signed 

17  79 2012-13 9 Indiabulls Nasik TPP, Phase-I, 
Unit 1&2 12.11.2008 MCL/SECL/WCL 

11.06.2009/ 
08/09.09.2009/ 

13.06.2009 
2.037 2.094 -0.06 Achieved 

18  80 2012-13 10 EMCO Energy Ltd. Warora 
TPP, unit 1&2 11.05.2006 SECL 18/20.09.06/ 

03.06.10  2.627 2.600 0.03 Achieved 

19  81 2012-13 11 Tiroda, Unit-2 08.04.2010 SECL/WCL 26.11.2010/ 
13.05.2011 2.747 2.590 0.16 FSA signed 

20  83 2012-13 13 Indira Gandhi TPP 
(Jhajjar/Aravli) JV Unit-3 20.12.2006 MCL 23.03.2007 2.310 2.143 0.17 Achieved 

21  88 2012-13 18 Adhunik  Power TPP, Unit-1 12.11.2008 CCL 09.07.2009 1.009 1.018 -0.01 FSA signed 
   Total 2012-13           39.581 39.7894 -0.21   

22  93 2013-14 1 Vallur TPS Phase-II, Unit-3 29.01.2010 MCL 26.06.2010 1.829 1.929 -0.10 Under 
Varification 

23  96 2013-14 4 Indiabulls Nasik TPP, Phase-I, 
Unit 3-5   MCL/SECL/WCL 

11.06.2009/ 
08/09.09.2009/ 

13.06.2009 
3.056 3.135 -0.08 Achieved 

24  106 2013-14 14 

KVK Nilachal Power Pvt. Ltd,  
Kandarei, Cuttack Dist., 

Orissa (earlier location was 
Kamalangana, Dhenkanal 

Dist, Orissa) 

02.08.2007 
& 

11.05.2006 
MCL 09.08.2008/ 

19.08.2006 1.493 1.444 0.05 
Notice issued 

for 
cancellation 

25  107 2013-14 15 Bongaigoan TPS, Unit-1 20.12.2006 ECL 28.04.2007 0.972 0.825 0.15 Achieved 

26  108 2013-14 16 Durgapur TPS (DPL)       1.166 1.666 -0.50 CG not 
submitted 

   Total 2013-14           44.193 44.676 -0.48   

27  112 2014-15 1 NTPC, Mouda STPS, Unit-II, 
Stage-I, Mouda, Distt: Nagpur 29.01.2010 WCL 21.06.2010 2.045 1.778 0.27 Achieved 

28  117 2014-15 6 

R.K.M.Powergen Pvt. Ltd., 
TPP (Units- 2,3,4)  (LoA @ 

90% level on permanent basis 
for 500 MW & on tapering 

basis for 550 MW) 1-2 

12.11.2008 SECL 06.06.2009 4.168 3.207 0.96 Under 
Varification 

29  118 2014-15 7 KVK Nilanchal TPP, Unit 
2&3 12.11.2008 MCL 11.06.2009 2.985 3.034 -0.05 Achieved 

30  119 2014-15 8 BONGAIGAON, Unit-2 11.05.2006 NEC 30.05.2011 0.972 0.850 0.12 Achieved 
31  121 2014-15 10 Painampuram TPP, Unit-1 12.11.2008 MCL 04.07.2009 2.136 2.316 -0.18 Achieved 

32  124 2014-15 13 Nasik TPP, Phase-II, Unit1-2 08.04..2010 SECL/WCL 26.10.10/ 
29.01.2010 2.090 2.037 0.05 Achieved 



33  127 2014-15 16 LANCO Babandh TPP, Unit-2 02.08.2007 MCL 29.12.2008 1.415 1.145 0.27 
Notice issued 

for 
cancellation 

34  129 2014-15 18 Haldia TPP, Unit-1 02.08.2007 MCL 13.08.2008 1.415 1.286 0.13 Achieved 

35  130 2014-15 19 Jhabua Unit-1 12.11.2008 MCL/SECL/SECL
11.06.2009/ 
01/02.08.08/ 
06.06.2009  

2.740 2.668 0.07 Achieved 

   Total 2014-15           49.008 47.363 1.65   
   Total  2009-15           253.8218 252.427 1.39   

36  132 2015-16 2 Uchapinda, Unit-3 
(R.K.M.Powergen Pvt. Ltd) 02.08.2007 SECL  29.07.08 2.079 1.517 0.56 Under 

varification 

37  133 2015-16 3 BONGAIGAON, Unit-3 11.05.2006 NEC 30.05.2011 0.972 0.850 0.12 Achieved 

38  139 2015-16 9 India Bulls Nasik, Nasik TPP, 
Phase-II 08.04..2010 SECL/WCL 26.10.10/ 

29.01.2010 1.045 1.018 0.03 Achieved 

39  141 2015-16 11 Haldia TPP, Unit-2 02.08.2007 MCL 13.08.2008 1.145 1.286 -0.14 Achieved 
40  142 2015-16 12 Bara TPP. Unit-1 02.08.2007 NCL 24.01.09 2.345 2.340 0.01 Achieved 
   Total 2015-16           23.607 23.033 0.57   

   Grand 
Total             279.769 277.800 1.97   

 


