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Preface 

 

 

The Monthly Coal Statistics for the month of November 2021 is placed below. 

Ministry of Coal gets various reports/returns from CIL along with its 

Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all 

Companies to the Secretary (Coal) and monthly production and dispatch 

information of Captive Block and Lignite Block from CCO. Based on these 

sources, compilation has been made for the use of various stakeholders. 

 

 
It is informed that all the information provided in the report is provisional. 
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Fig. in MT

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y

1 ECL 3.60 2.21 61.39 4.34 -49.12 18.34 25.79 -28.88
2 BCCL 3.30 2.56 77.58 2.54 0.81 17.23 14.80 16.45
3 CCL 6.90 5.74 83.19 6.44 -10.90 36.37 32.54 11.77
4 NCL 10.80 10.83 100.28 9.99 8.42 75.11 73.68 1.94
5 WCL 6.60 5.36 81.21 3.17 68.92 28.39 23.18 22.46
6 SECL 15.30 12.23 79.93 12.41 -1.46 77.68 76.74 1.23
7 MCL 16.50 14.87 90.12 12.79 16.23 100.28 87.74 14.29

63.00 53.80 85.40 51.69 4.08 353.40 334.48 5.66
9 SCCL 6.03 5.61 93.03 4.91 14.19 40.87 26.94 51.70

10 Captives 8.53 6.57 29.75 53.27 39.88 33.56
67.94 63.18 7.54 447.53 401.30 11.52

Sl No Subs Monthly 
Target

Production during Nov Coal Production Upto Nov

 Coal Production status in Nov 2021

 Coal Production

CIL

Grand Total

ECL BCCL CCL NCL WCL SECL MCL SCCL Captives
Nov 21 2.21 2.56 5.74 10.83 5.36 12.23 14.87 5.61 8.53
Nov 20 4.34 2.54 6.44 9.99 3.17 12.41 12.79 4.91 6.57
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Table 1.1a: State-wise Coal Production Fig. in MT
Sl No State

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y
1 10.82 12.39 -12.67 72.25 68.39 5.65
2 16.94 13.95 21.43 109.56 90.62 20.89
3 13.38 13.09 2.22 83.65 79.90 4.70
4 11.95 11.52 3.73 85.76 84.68 1.28
5 5.20 3.00 73.33 27.02 21.43 26.10
6 1.55 1.52 1.97 10.97 11.33 -3.13
7 2.24 2.64 -15.15 16.01 16.71 -4.20
8 0.00 0.00 0.00 0.04 -100.00
9 5.85 5.07 15.38 42.31 28.24 49.83

10 0.01 0.00 0.02 0.01 87.50
67.94 63.18 7.53 447.53 401.33 11.51

Uttar Pradesh

1.1 78.15% of coal have been produced in Odisha, MP, CG & JH during Nov 2021.
State-wise  Coal Production status in Nov 2021

Production during Nov Production upto Nov

Jharkhand
Odisha

Chattisgarh
Madya Pradesh

Maharastra

West Bengal
Assam

Telangana
Jammu & Kashmir

               Grand Total
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Table 1.2: Summary of OBR Fig. in M.Cum
Sl No Subs

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y
1 ECL 15.65 10.71 68.43 12.40 -13.63 74.29 86.48 -14.10
2 BCCL 11.00 8.97 81.55 9.39 -4.47 65.41 66.59 -1.77
3 CCL 12.00 8.95 74.58 9.39 -4.69 62.30 65.98 -5.58
4 NCL 32.83 34.56 105.27 32.22 7.26 225.18 245.69 -8.35
5 WCL 28.01 26.75 95.50 23.34 14.61 162.87 135.65 20.07
6 SECL 22.26 17.78 79.87 18.55 -4.15 116.47 124.20 -6.22
7 MCL 18.26 19.19 105.09 15.73 22.00 129.14 104.79 23.24

140.01 126.90 90.64 121.02 4.86 835.66 829.38 0.76
9 SCCL 38.94 37.76 96.96 31.02 21.73 236.42 187.63 26.01

178.95 164.66 92.01 152.04 8.30 1072.08 1017.01 5.42Grand Total

OBR status in Nov 2021

Monthly 
Target

OBR during Nov OBR Upto Nov

CIL

ECL BCCL CCL NCL WCL SECL MCL SCCL
Nov 21 10.71 8.97 8.95 34.56 26.75 17.78 19.19 37.76
Nov 20 12.4 9.39 9.39 32.22 23.34 18.55 15.73 31.02

10.71
8.97 8.95

34.56

26.75

17.78 19.19

37.76
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Table 1.3: Summary of Coal Despatch Fig. in MT
Sl No Subs

FY 22 Achvt.(%) FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth        
(%)

Y-o-Y
1 ECL 3.60 2.64 73.33 3.67 -28.12 23.60 26.26 -10.12
2 BCCL 3.30 2.44 73.94 2.28 7.16 20.33 14.98 35.75
3 CCL 7.20 5.68 78.89 6.28 -9.60 45.24 39.08 15.78
4 NCL 11.10 11.53 103.87 9.63 19.74 80.46 69.25 16.19
5 WCL 6.60 5.68 86.06 4.68 21.37 39.88 28.35 40.67
6 SECL 15.75 13.44 85.33 12.20 10.21 98.87 85.75 15.30
7 MCL 16.65 15.43 92.67 12.52 23.26 112.73 92.68 21.64

64.20 56.84 88.54 51.26 10.90 421.11 356.43 18.15
9 SCCL 6.13 5.77 94.06 4.65 23.89 42.47 26.52 60.15

10 Captives 8.71 5.99 45.41 55.72 40.69 36.94
71.32 61.90 15.21 519.30 423.63 22.58

 Coal Despatch Status during Nov 2021

Monthly 
Target

Coal Despatch during Nov Coal Despatch upto Nov

CIL

Grand Total

ECL BCCL CCL NCL WCL SECL MCL SCCL Captives
Nov 21 2.64 2.44 5.68 11.53 5.68 13.44 15.43 5.766 8.71
Nov 20 3.673 2.277 6.283 9.629 4.68 12.195 12.518 4.654 5.99

2.64 2.44

5.68

11.53

5.68

13.44

15.43

5.766

8.71
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Table 1.4: Coal Despatch to Different Sectors Fig. in MT
Sl No Sector/Utilities

FY 22 FY 21 Growth  
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y
1 60.29 48.80 23.55 426.85 334.40 27.65
2 CPP 3.20 3.99 -19.72 27.24 29.56 -7.87
3 Steel 0.67 0.65 2.45 4.85 5.76 -15.77
4 Cement 0.56 0.56 -0.18 4.42 3.91 13.03
5 Sponge 0.65 0.65 -0.92 4.85 5.71 -15.00
6 Others 5.95 7.25 -17.94 51.09 44.29 15.35

71.32 61.90 15.21 519.30 423.63 22.58               Grand Total

1.4 India's coal despatch to Power utilities increased by 23.55 % to  60.29 MT  during Nov 2021  as 
compared to 48.80 MT during Nov 2020.

Coal Despatch during Nov Coal Despatch upto Nov

Power utilities

85%
4%

1%
1%

1%

8%

Sector wise Coal Despatch during Nov 2021

Power

CPP

Steel

Cement

Sponge Iron

Others
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Fig. in MT

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y

1 1.18 1.28 -7.58 14.81 11.20 32.24
2 0.77 0.45 69.25 5.22 2.81 85.78
3 0.39 0.40 -2.03 1.29 2.00 -35.39
4 0.19 0.11 70.54 1.32 0.39 243.01
5 0.50 0.53 -5.32 3.79 3.75 1.23
6 0.01 0.00 0.05 0.00
7 0.07 0.09 -20.45 0.67 0.68 -2.49
8 0.17 1.00

3.28 2.85 14.83 28.15 20.82 35.18

Table 1.6: Summary of Lignite Despatch Fig. in MT
Sl No

FY 22 FY 21 Growth 
(%)

M-o-M

FY 22 FY 21 Growth 
(%)

Y-o-Y

1 1.70 1.36 25.07 17.69 12.12 45.95
2 0.77 0.45 69.25 5.22 2.81 85.78
3 0.39 0.40 -2.03 1.29 2.00 -35.39
4 0.19 0.11 70.54 1.32 0.39 243.01
5 0.51 0.53 -3.42 3.99 4.11 -2.87
6 0.01 0.00 0.04 0.02 152.94
7 0.07 0.08 -11.54 0.63 0.63 0.16
8 0.17 1.08

3.80 2.92 29.96 31.27 22.07 41.71

GHCL
VS Lignite

               Grand Total

Table 1.5: Summary of Lignite Production

Sl No Company

Production during Nov Production Upto Nov

NLCIL
GMDCL
GIPCL

RSMML
BLMCL

GSPL

Despatch during Nov  Despatch upto Nov

                 Grand Total

GMDCL
GIPCL

RSMML
BLMCL
GHCL

VS Lignite

NLCIL

GSPL

Company
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Annex 1

Table 1.1 (A): Details of Coal Production By "Others"
Fig. in MT

FY 22 FY 21 Growth(%)     
    M-o-M

FY 22 FY 21 Growth(%)     
    Y-o-Y

0.00 0.00 0.00 0.01 0.01 0.00
0.00 0.00 0.00 0.00
0.01 0.00 133.33 0.04 0.09 -57.95
0.00 0.00 -75.00 0.02 0.05 -67.92
0.00 0.00 0.00 0.06 -94.92
0.42 0.50 -14.55 2.99 3.87 -22.82
0.75 0.44 71.07 4.91 3.96 24.10
0.18 0.19 -9.33 1.23 1.30 -5.38
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 -100.00
0.06 0.02 150.00 0.41 0.15 182.07
0.02 0.00 400.00 0.10 0.01 1880.00
0.06 0.00 0.16 0.02 772.22
0.00 0.00 0.00 0.00
1.37 1.76 -22.17 11.46 12.26 -6.58
1.48 1.27 16.75 9.13 7.71 18.49
0.26 0.25 3.24 2.15 1.89 13.77
0.02 0.01 21.43 0.11 0.11 -6.25
0.03 0.01 233.33 0.08 0.06 22.22
0.00 0.00 0.00 0.03 -100.00
0.24 0.16 48.75 1.45 1.30 11.72
0.00 0.00 0.00 0.00
0.13 0.00 0.42 0.17 147.34
0.59 0.39 51.53 2.97 1.49 98.73
0.06 0.03 82.35 0.70 0.30 134.90
0.58 0.16 274.84 2.72 0.58 369.66
0.00 0.09 -100.00 0.40 0.37 6.45
0.93 0.54 72.91 5.74 2.30 149.50
0.16 0.00 0.23 0.00
0.77 0.61 25.41 3.38 0.81 317.02
0.28 0.13 108.96 1.73 1.00 73.39
0.00 0.30

KPCL 0.13 0.40
B. S. ISPAT / Marki Magli III 0.02 0.07

8.53 6.57 29.93 53.27 39.88 33.57

DVC

GMR-Talabira -I

BALCO / Chotia-II

SAIL/Tasra

DPL/Trans Damodar

HIL/Kathautia

SPL / Moher & Amlohori Extn.
RRVUNL / PEKB
JPVL / Amelia (North)

TUML / Marki Mangli - I

TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine

IISCOCJ

JSMDCL
TATA 
NTPC/Pakri Barwadih
CESC / Sarshatali

HIL-Gare Palma IV/5
BALCO / Chotia

HIL-Gare Palma IV/4

RCCPL/ Sial Ghogri

WBPDCL/Barjora 

OCPL/Manoharpur
NTPC/Talaipalli
WBPDCL/Pachwara North

WBPDCL/Barjora North

SIL / Belgaon

Prod. during Nov

JKML

WBPDCL/Gangaramchak-
Talabira II & III

Total Production by Others

Name of Coal 
Block/Company

IISCOR

Ambuja Cement Ltd / GP IV/8
NTPC / Dulanga

CSPGCL/GP III

Prod. upto Nov
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Annex 1

Table 1.1 (B): Details of Coal Despatch By "Others"
Fig. in MT

FY 22 FY 21 Growth(%)     
    M-o-M

FY 22 FY 21 Growth(%)     
    Y-o-Y

0.00 0.00 0.00 0.01 0.01 0.00
0.00 0.00 0.00 0.00
0.01 0.00 133.33 0.04 0.09 -57.95
0.00 0.00 -75.00 0.03 0.05 -52.83
0.00 0.00 0.01 0.05 -86.96
0.40 0.50 -19.15 3.05 3.91 -22.01
0.75 0.35 5.46 3.93 38.97
0.14 0.17 -15.48 1.20 1.38 -13.01
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.31 -100.00
0.07 0.03 150.00 0.41 0.17 143.53
0.01 0.00 0.11 0.04 191.67
0.05 0.00 0.19 0.02 691.67
0.00 0.00 0.00 0.00
1.64 1.72 -4.42 11.77 12.24 -3.79
1.48 1.27 16.75 9.13 7.71 18.49
0.26 0.25 3.23 2.11 1.94 8.59
0.02 0.01 30.77 0.11 0.11 -5.41
0.03 0.01 123.08 0.08 0.08 0.00
0.00 0.00 0.08 0.02 272.73
0.22 0.16 31.10 1.42 1.29 10.15
0.00 0.00 0.00 0.00
0.11 0.00 0.38 0.12 209.68
0.56 0.36 53.59 3.20 2.03 57.61
0.03 0.06 -40.00 0.89 0.35 150.71
0.50 0.20 143.14 3.24 1.06 207.20
0.03 0.10 -65.26 0.47 0.52 -9.09
0.97 0.59 64.08 5.74 2.45 134.14
0.14 0.17 -20.00 0.59 0.78 -24.55
0.81 0.04 2147.22 3.36 0.04 9222.22
0.33 1.90
0.01 0.28

KPCL 0.14 0.40
B. S. ISPAT / Marki Magli III 0.02 0.07

8.71 5.99 45.48 55.72 40.69 36.92Total Despatch by Others

RRVUNL / PEKB
JPVL / Amelia (North)
RCCPL/ Sial Ghogri
TUML / Marki Mangli - I
WBPDCL/Barjora 
TSGENCO/Tadicherla-I
OCL/Ardhagram Coal Mine
Ambuja Cement Ltd / GP IV/8

WBPDCL/Gangaramchak-
Talabira II & III
CSPGCL/GP III
DPL/Trans Damodar

WBPDCL/Barjora North
OCPL/Manoharpur
NTPC/Talaipalli

Despatch during Nov

JSMDCL

Name of Coal 
Block/Company

JKML
DVC
IISCOCJ
IISCOR

Despatch upto Nov

WBPDCL/Pachwara North

TATA 
NTPC/Pakri Barwadih
CESC / Sarshatali
GMR-Talabira -I

NTPC / Dulanga

HIL-Gare Palma IV/5
BALCO / Chotia
BALCO / Chotia-II
HIL-Gare Palma IV/4
SIL / Belgaon
HIL/Kathautia
SAIL/Tasra
SPL / Moher & Amlohori Extn.
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FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

47.70 39.45 20.93 339.89 276.10 23.10
2.90 3.72 -22.11 25.23 28.09 -10.18
0.20 0.14 43.88 1.49 1.28 16.04
0.12 0.36 -66.29 2.01 2.71 -25.72
0.63 0.65 -2.93 4.74 5.69 -16.73
5.29 6.95 -23.86 47.75 42.55 12.23
56.84 51.26 10.89 421.11 356.43 18.15

FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

4.66 3.90 19.64 35.29 22.37 57.79
0.30 0.27 13.48 2.01 1.47 36.33

0.32 0.19 65.63 1.92 0.97 97.94
0.02 0.00 433.33 0.11 0.02 531.11
0.47 0.30 57.91 3.14 1.69 85.51
5.77 4.65 23.89 42.47 26.52 60.16

FY 22 FY 21 Growth (%)   
(FY22-FY21)

FY 22 FY 21 Growth (%)   
(FY22-FY21)

8.12 5.46 48.70 51.86 35.93 44.33

0.47 0.52 -8.74 3.36 4.48 -24.89
0.12 0.01 838.46 0.49 0.24 108.09

0.00 0.00 0.01 0.05 -80.39
8.71 5.99 45.48 55.72 40.69 36.94Total

Power utilities
CPP
Steel
Cement
Sponge Iron
Others

Sectors
Coal Despatch during Nov Coal Despatch Upto Nov

Sectors
Coal Despatch during Nov Coal Despatch Upto Nov

Power utilities
CPP
Steel
Cement
Sponge Iron
Others
Total

  Coal Despatch to Different Sectors by Captive and Others 

 Despatch of Coal By SCCL

Despatch of Coal By CIL

Sectors
Coal Despatch during Nov Coal Despatch Upto Nov

Power utilities
CPP
Steel
Cement
Sponge Iron
Others
Total
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Table 2.1: Summary of Production of Big Mines of CIL All Figures in MT

FY 22 FY 21
Growth(%)    
M-o-M FY 22 FY 21

Growth (%)    
Y-o-Y

1.07 2.44 -56.16 8.30 13.81 -39.91
0.32 0.42 -23.81 2.92 2.90 0.64
1.39 2.86 -51.41 11.22 16.71 -32.87
0.82 1.48 -44.57 7.12 9.10 -21.72
2.21 4.34 -49.08 18.34 25.81 -28.94
0.00 0.00 0.00 0.00
1.59 1.51 5.62 10.60 9.15 15.81
1.59 1.51 5.62 10.60 9.15 15.81
0.97 1.03 -6.25 6.63 5.65 17.40
2.56 2.54 0.79 17.23 14.80 16.42
3.93 3.51 11.93 25.63 15.89 61.32
0.49 1.76 -72.16 4.10 9.40 -56.38
4.42 5.27 -16.14 29.73 25.29 17.57
1.32 1.17 12.92 6.64 7.25 -8.44
5.74 6.44 -10.87 36.37 32.54 11.77

10.39 9.57 8.61 72.40 70.75 2.34
0.44 0.42 4.52 2.73 2.94 -7.03

10.83 9.99 8.44 75.13 73.68 1.97
0.00 0.00 0.00 0.00

10.83 9.99 8.41 75.11 73.68 1.94
0.58 0.31 84.38 3.47 2.03 70.76
2.66 1.73 54.09 14.44 11.32 27.51
3.24 2.04 58.76 17.91 13.36 34.09
2.12 1.13 87.75 10.48 9.82 6.68
5.36 3.17 69.09 28.39 23.18 22.48
9.28 9.45 -1.83 56.07 57.88 -3.13
1.56 1.57 -0.32 9.66 9.55 1.18

10.84 11.02 -1.62 65.73 67.43 -2.52
1.39 1.39 -0.14 11.95 9.31 28.34

12.23 12.41 -1.45 77.68 76.74 1.22
14.77 12.65 16.76 99.38 87.07 14.14

0.07 0.09 -22.22 0.57 0.33 74.46
14.84 12.74 16.48 99.95 87.39 14.37
0.03 0.05 -40.00 0.33 0.35 -4.62

14.87 12.79 16.26 100.28 87.74 14.29
40.02 37.94 5.50 265.25 247.43 7.20
7.13 7.49 -4.78 45.02 45.59 -1.25

47.15 45.43 3.80 310.27 293.02 5.89
6.65 6.26 6.11 43.13 41.49 3.94

53.80 51.69 4.08 353.40 334.51 5.65
2.47 2.36 4.63 18.41 13.49 36.43
1.30 1.05 24.12 9.21 5.69 62.01
3.77 3.41 10.64 27.62 19.18 44.01
1.84 1.50 22.23 13.24 7.76 70.71
5.61 4.91 14.19 40.87 26.94 51.70

Production During Nov Production Upto Nov

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total ECL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total BCCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total NCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total WCL
Big Mines
Other Mines
Big Plus Mines

Description

Rest of Mines
Total SCCL

Rest of Mines
Total CIL
Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total MCL
Big Mines

WCL

SECL

MCL

CIL

SCCL

Subsidiary

ECL

BCCL

CCL

NCL

Other Mines
Big Plus Mines

Rest of Mines
Total SECL
Big Mines
Other Mines
Big Plus Mines
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FY 22 FY 21
Growth(%)    
M-o-M FY 22 FY 21

Growth (%)    
Y-o-Y

Production During Nov Production Upto Nov

DescriptionSubsidiary
6.80 5.65 20.35 44.75 36.66 22.06
1.73 0.92 88.04 8.52 3.19 166.68
8.53 6.57 29.83 53.26 39.85 33.64

57.72 54.48 5.95 382.64 348.86 9.68
10.22 8.69 17.57 64.89 52.44 23.73
67.94 63.18 7.53 447.53 401.30 11.52

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables
Note:- Big Mines means top 35 mines

Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Captive & 
Others

All India

Big Mines
Other Mines
Total Others
Big Mines
Other Mines
All Mines
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Table 2.1.1 (A) : Departmental Coal Production ECL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.00 0.01 0.44 0.02 2434.71
Sonepur Bazari Big 0.19 0.27 -29.63 1.01 1.51 -33.11
Jhajhra UG Others 0.23 0.34 -32.94 2.39 2.40 -0.56
Chitra East Others 0.09 0.08 15.00 0.53 0.50 6.41

0.19 0.28 -32.14 1.45 1.53 -5.06
0.32 0.42 -23.81 2.92 2.90 0.64
0.51 0.70 -27.14 4.37 4.43 -1.33
0.51 0.81 -37.04 4.58 5.75 -20.37
1.02 1.51 -32.45 8.95 10.18 -12.08

Table 2.1.1 (B):  Contractual Coal Production ECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.21 1.61 -86.67 3.19 8.75 -63.56
Sonepur Bazari Big 0.66 0.55 20.91 3.66 3.53 3.62
Jhajhra UG Others 0.00 0.00 0.00 0.00
Chitra East Others 0.00 0.00 0.00 0.00

0.88 2.16 -59.28 6.85 12.29 -44.25
0.00 0.00 0.00 0.00
0.88 2.16 -59.28 6.85 12.29 -44.25
0.30 0.67 -55.16 2.55 3.34 -23.74
1.18 2.83 -58.30 9.40 15.63 -39.86

Table 2.1.1 (C) : Total Coal Production ECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Rajmahal Big 0.21 1.62 -86.75 3.63 8.77 -58.62
Sonepur Bazari Big 0.85 0.82 4.27 4.67 5.04 -7.38
Jhajhra UG Others 0.23 0.34 -32.94 2.39 2.40 -0.56
Chitra East Others 0.09 0.08 15.00 0.53 0.50 6.41

1.07 2.44 -56.16 8.30 13.81 -39.91
0.32 0.42 -23.81 2.92 2.90 0.64
1.39 2.86 -51.41 11.22 16.71 -32.87
0.82 1.48 -44.57 7.12 9.10 -21.72
2.21 4.34 -49.08 18.34 25.81 -28.94

Production during Nov Production during the year

Total Big Mines

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Nov

Total ECL

Mine

Mine

Mine

Type

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total ECL

Total Rest of Mines
Total ECL
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Table 2.1.2 (A): Departmental Coal Production BCCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.07 0.05 34.25 0.26 0.16 61.40
AKWMC Others 0.05 0.12 -58.88 0.29 0.62 -53.48
Phularitand Others 0.00 0.01 0.10 0.04 184.80
S Bansjora Others 0.00 0.00 0.00 0.00
NGKAC Others 0.01 0.00 0.08 0.00
ROCP Others 0.00 0.00 0.01 0.00
KOCP Others 0.12 0.08 59.34 0.81 0.45 80.34
ABOCP Others 0.19 0.24 -20.49 0.83 0.97 -14.46
B Dahibari Others 0.06 0.07 -16.67 0.37 0.40 -7.98

0.00 0.00 0.00 0.00
0.50 0.57 -11.51 2.75 2.64 4.12
0.50 0.57 -11.51 2.75 2.64 4.12
0.25 0.36 -31.49 1.83 1.89 -3.12

0.75 0.93 -19.35 4.58 4.53 1.10

Table 2.1.2  (B)Contractual Coal Production BCCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.24 0.21 16.30 1.98 1.10 79.54
AKWMC Others 0.34 0.16 111.76 2.19 1.43 52.78
Phularitand Others 0.00 0.00 0.00 1.08 -100.00
S Bansjora Others 0.13 0.07 86.94 0.56 0.62 -9.77
NGKAC Others 0.09 0.03 181.25 0.57 0.25 129.50
ROCP Others 0.01 0.24 -95.76 0.58 0.82 -29.16
KOCP Others 0.12 0.14 -13.95 0.78 0.66 18.94
ABOCP Others 0.16 0.08 107.60 1.08 0.53 102.74
B Dahibari Others 0.00 0.02 0.11 0.02

0.00 0.00 0.00 0.00
1.09 0.94 15.92 7.85 6.51 20.55
1.09 0.94 15.92 7.85 6.51 20.55
0.72 0.67 7.51 4.81 3.76 27.98

1.81 1.61 12.42 12.66 10.27 23.27

Production during Nov Production during the year

Total Big Mines

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total BCCL

Total Rest of Mines
Total BCCL
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Table 2.1.2  (C)Total Coal Production BCCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
NT ST Je Others 0.31 0.26 19.92 2.24 1.26 77.22
AKWMC Others 0.39 0.28 38.23 2.48 2.06 20.58
Phularitand Others 0.00 0.01 -100.00 0.10 1.11 -91.00
S Bansjora Others 0.13 0.07 86.94 0.56 0.62 -9.77
NGKAC Others 0.10 0.03 212.50 0.65 0.25 161.72
ROCP Others 0.01 0.24 -95.76 0.59 0.82 -27.94
KOCP Others 0.24 0.21 11.75 1.59 1.10 43.90
ABOCP Others 0.35 0.32 10.75 1.91 1.50 27.08
B Dahibari Others 0.06 0.09 -34.23 0.48 0.43 12.75

0.00 0.00 0.00 0.00
1.59 1.51 5.62 10.60 9.15 15.81
1.59 1.51 5.62 10.60 9.15 15.81
0.97 1.03 -6.25 6.63 5.65 17.40
2.56 2.54 0.79 17.23 14.80 16.42

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Nov

Total BCCL

Mine
Type
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Table 2.1.3 (A): Departmental Coal Production CCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 0.10 0.02 426.32 0.68 0.21 231.71
Amarpali Big 0.00 0.00 0.00 0.00
AKK Big 0.02 0.01 185.71 0.23 0.04 538.89
Govindpur Ph II Others 0.04 0.05 -21.57 0.37 0.23 58.12
Rohini Others 0.05 0.07 -26.47 0.34 0.16 109.88
Purnadih Others 0.03 0.14 -78.57 0.13 0.57 -77.15
Magadh Big 0.00 0.00 0.00 0.00
Tapin North Others 0.02 0.03 -25.93 0.17 0.22 -20.93
Birsa Project Others 0.06 0.01 445.45 0.32 0.04 700.00
Karo Big 0.00 0.00 0.00 0.00
Topa OC Others 0.01 0.09 -88.51 0.19 0.47 -59.40

0.12 0.03 361.54 0.91 0.24 277.59
0.21 0.38 -45.31 1.52 1.69 -9.95
0.33 0.41 -19.51 2.43 1.93 25.97
0.73 0.82 -10.98 4.73 4.71 0.40
1.06 1.23 -13.82 7.16 6.64 7.83

Table 2.1.3 (B) Contractual Coal Production CCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 1.00 1.35 -25.65 6.78 7.00 -3.17
Amarpali Big 1.33 0.00 9.38 0.47 1883.09
AKK Big 0.33 1.95 -83.08 1.38 6.95 -80.15
Govindpur Ph II Others 0.00 0.13 -100.00 0.16 1.21 -86.75
Rohini Others 0.00 0.09 -100.00 0.18 0.77 -76.47
Purnadih Others 0.00 0.05 -100.00 0.00 0.71 -100.00
Magadh Big 1.04 0.00 5.39 0.00
Tapin North Others 0.09 1.00 -91.00 0.69 4.08 -83.08
Birsa Project Others 0.19 0.04 341.86 1.55 0.05 3197.87
Karo Big 0.11 0.19 -42.11 1.79 1.22 46.72
Topa OC Others 0.00 0.06 -100.00 0.00 0.90 -100.00
Total Big Mines 3.81 3.49 24.72 15.65
Total Others 0.28 1.38 -79.65 2.58 7.71 -66.55
Total Big Plus Mines 4.09 4.86 -15.86 27.30 23.36 16.87
Total Rest of Mines 0.59 0.35 69.05 1.92 2.54 -24.44
Total CCL 4.68 5.21 -10.17 29.22 25.90 12.82

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine
Type

Total Rest of Mines
Total CCL

Production during Nov Production during the year

Mine
Type
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Table 2.1.3 (C) :Total Coal Production CCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Ashoka Big 1.10 1.36 -19.35 7.46 7.21 3.51
Amarpali Big 1.33 0.00 9.38 0.47 1883.09
AKK Big 0.35 1.96 -82.12 1.61 6.99 -76.96
Govindpur Ph II Others 0.04 0.18 -78.26 0.53 1.44 -63.25
Rohini Others 0.05 0.16 -68.55 0.52 0.93 -43.91
Purnadih Others 0.03 0.19 0.13 1.28 -89.87
Magadh Big 1.04 0.00 5.39 0.00
Tapin North Others 0.11 1.03 -89.29 0.86 4.29 -79.96
Birsa Project Others 0.25 0.05 362.96 1.87 0.09 2049.43
Karo Big 0.11 0.19 -42.11 1.79 1.22 46.72
Topa OC Others 0.01 0.14 -93.06 0.19 1.37 -86.12

3.93 3.51 11.93 25.63 15.89 61.32
0.49 1.76 -72.16 4.10 9.40 -56.38
4.42 5.27 -16.14 29.73 25.29 17.57
1.32 1.17 12.92 6.64 7.25 -8.44
5.74 6.44 -10.87 36.37 32.54 11.77

Production during Nov Production during the year

Mine
Type

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total CCL
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Table 2.1.4 (A): Departmental Coal Production NCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Nigahi Big 1.86 1.70 9.29 13.94 13.41 3.96
Jayant Big 2.07 1.72 20.41 15.03 13.68 9.88
Dudhichua Big 2.00 1.73 15.61 12.78 12.86 -0.65
Amlohri Big 1.28 1.31 -2.52 7.26 7.87 -7.75
Khadia Big 1.23 1.23 0.16 8.93 8.72 2.42
Bina Big 0.87 0.78 11.54 5.81 5.51 5.37
Krishnashila Big 0.60 0.61 -0.98 4.71 4.78 -1.37
Block B Big 0.48 0.49 -1.63 3.94 3.92 0.63
Jingurda Others 0.22 0.23 -4.35 1.47 1.54 -4.67
Kakari Others 0.22 0.18 21.67 1.26 1.38 -8.99

10.39 9.57 8.61 72.40 70.75 2.34
0.44 0.42 4.52 2.73 2.94 -7.03

10.83 9.99 8.44 75.11 73.68 1.94
0.00 0.00 0.00 0.00

10.83 9.99 8.41 75.11 73.68 1.94

Table 2.1.4 (B): Total Coal Production NCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Nigahi Big 1.86 1.70 9.29 13.94 13.41 3.96
Jayant Big 2.07 1.72 20.41 15.03 13.68 9.88
Dudhichua Big 2.00 1.73 15.61 12.78 12.86 -0.65
Amlohri Big 1.28 1.31 -2.52 7.26 7.87 -7.75
Khadia Big 1.23 1.23 0.16 8.93 8.72 2.42
Bina Big 0.87 0.78 11.54 5.81 5.51 5.37
Krishnashila Big 0.60 0.61 -0.98 4.71 4.78 -1.37
Block B Big 0.48 0.49 -1.63 3.94 3.92 0.63
Jingurda Others 0.22 0.23 -4.35 1.47 1.54 -4.67
Kakari Others 0.22 0.18 21.67 1.26 1.38 -8.99

10.39 9.57 8.61 72.40 70.75 2.34
0.44 0.42 4.52 2.73 2.94 -7.03

10.83 9.99 8.44 75.13 73.68 1.97
0.00 0.00 0.00 0.00

10.83 9.99 8.41 75.11 73.68 1.94

Production during Nov Production during the year

Total Big Mines
Total Others

Mine
Type

Total Big Plus Mines
Total Rest of Mines
Total NCL

Production during Nov Production during the year

Mine
Type

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total NCL
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Table 2.1.5 (A): Departmental Coal Production WCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.20 0.13 50.02 0.99 0.64 54.60
Sasti Others 0.20 0.14 40.17 0.61 0.79 -22.42
NM-Sector-I & II (A) Others 0.11 0.03 216.56 0.76 0.29 161.81
Niljai Deep Others 0.29 0.07 327.43 1.90 1.03 84.83
Mungoli Others 0.41 0.20 108.74 1.41 1.53 -7.94
Penganga Big 0.37 0.04 884.46 1.88 0.40 365.74
Ukni Others 0.12 0.13 0.50 0.46 8.11
Gondegaon Others 0.29 0.27 7.46 1.99 1.32 51.12
Umrer Others 0.16 0.23 -30.51 0.83 0.66 25.06
Makardhokra-I Others 0.00 0.00 0.00 0.00
Gokul Others 0.00 0.00 0.00 0.00
MKD-III Others 0.00 0.00 0.00 0.03

0.37 0.04 884.46 1.88 0.40 365.74
1.78 1.20 48.31 8.99 6.75 33.21
2.15 1.24 73.70 10.87 7.15 51.98
1.16 0.60 92.61 5.10 6.59 -22.58
3.31 1.84 79.89 15.97 13.74 16.23

Table  2.1.5 (B) Contractual Coal Production WCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.00 0.00 0.00 0.00
Sasti Others 0.00 0.00 0.00 0.00
NM-Sector-I & II (A) Others 0.00 0.00 0.00 0.00
Niljai Deep Others 0.00 0.00 0.00 0.00
Mungoli Others 0.00 0.00 0.00 0.00
Penganga Big 0.21 0.28 -24.19 1.59 1.63 -2.36
Ukni Others 0.00 0.00 0.00 0.00
Gondegaon Others 0.00 0.02 -100.00 0.00 0.78 -100.00
Umrer Others 0.17 0.10 78.00 0.74 0.81 -8.10
Makardhokra-I Others 0.38 0.19 98.62 2.65 1.10 140.58
Gokul Others 0.19 0.00 0.96 0.85 12.41
MKD-III Others 0.14 0.22 -35.22 1.10 1.04 6.01

0.21 0.28 -24.19 1.59 1.63 -2.36
0.88 0.53 67.27 5.45 4.58 19.11
1.09 0.80 35.72 7.04 6.20 13.47
0.96 0.53 82.20 5.38 3.24 66.27
2.05 1.33 54.14 12.42 9.44 31.57

Production during Nov Production during the year

Total Big Mines

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total WCL

Total Rest of Mines
Total WCL
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Table  2.1.5 (C) :Total Coal Production WCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Durgapur -(Sec.-V) Others 0.20 0.13 50.02 0.99 0.64 54.60
Sasti Others 0.20 0.14 40.17 0.61 0.79 -22.42
NM-Sector-I & II (A) Others 0.11 0.03 216.56 0.76 0.29 161.81
Niljai Deep Others 0.29 0.07 327.43 1.90 1.03 84.83
Mungoli Others 0.41 0.20 108.74 1.41 1.53 -7.94
Penganga Big 0.58 0.31 84.38 3.47 2.03 70.76
Ukni Others 0.12 0.13 0.50 0.46 8.11
Gondegaon Others 0.29 0.29 -1.04 1.99 2.09 -4.98
Umrer Others 0.33 0.33 1.30 1.57 1.47 6.88
Makardhokra-I Others 0.38 0.19 98.62 2.65 1.10 140.58
Gokul Others 0.19 0.00 0.96 0.85 12.41
MKD-III Others 0.14 0.22 -35.22 1.10 1.07 3.10

0.58 0.31 84.38 3.47 2.03 70.76
2.66 1.73 54.09 14.44 11.32 27.51
3.24 2.04 58.76 17.91 13.36 34.09
2.12 1.13 87.75 10.48 9.82 6.68
5.36 3.17 69.09 28.39 23.18 22.48

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Nov

Total WCL

Mine
Type
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Table 2.1.6  (A): Departmental Coal Production SECL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 0.28 0.08 254.43 1.52 1.64 -7.54
Dipka Big 0.64 0.44 47.13 3.22 1.37 134.52
Kushmunda Big 1.27 0.77 64.51 6.14 2.78 121.18
Chhal Others 0.00 0.00 0.04 0.00
Manikpur Big 0.04 0.11 -63.64 0.52 0.57 -8.29
Baroud Others 0.00 0.00 0.02 0.00
GP IV/2-3 Others 0.00 0.00 0.01 0.00
Jampali Others 0.00 0.00 0.04 0.00
Dhanpuri Others 0.01 0.03 -62.96 0.39 0.08 420.00
Mahan II Others 0.02 0.00 0.02 0.00
Amadand Others 0.00 0.00 0.03 0.04 -26.83
Chirimiri Others 0.07 0.05 55.56 0.54 0.40 36.71
Churcha UG Others 0.09 0.14 -35.71 0.88 1.05 -15.95
GP IV/1 Others 0.00 0.00 0.00 0.00

2.23 1.40 59.74 11.40 6.36 79.25
0.19 0.21 -11.21 1.97 1.56 26.44
2.42 1.61 50.31 13.37 7.92 68.86
0.93 1.00 -7.00 6.77 8.07 -16.13
3.35 2.61 28.35 20.14 15.99 25.95

Table 2.1.6 (B): Contractual Coal Production SECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 2.95 3.07 -3.97 19.30 19.33 -0.17
Dipka Big 2.52 2.36 6.82 14.46 15.84 -8.70
Kushmunda Big 1.12 2.21 -49.30 8.07 13.29 -39.27
Chhal Others 0.37 0.28 30.74 1.70 1.06 59.77
Manikpur Big 0.46 0.42 10.31 2.84 3.06 -7.25
Baroud Others 0.21 0.27 -22.51 1.66 1.60 3.75
GP IV/2-3 Others 0.28 0.32 -13.58 1.61 1.81 -10.80
Jampali Others 0.35 0.15 133.33 1.25 0.95 32.14
Dhanpuri Others 0.00 0.02 -100.00 0.28 0.43 -34.12
Mahan II Others 0.00 0.17 0.30 1.45 -79.34
Amadand Others 0.16 0.13 20.30 0.77 0.62 24.80
Chirimiri Others 0.00 0.00 0.12 0.08 50.00
Churcha UG Others 0.00 0.00 0.00 0.00
GP IV/1 Others 0.00 0.00 0.00 0.00

7.05 8.06 -12.50 44.67 51.52 -13.30
1.37 1.35 1.41 7.69 7.99 -3.74
8.42 9.41 -10.50 52.36 59.51 -12.02
0.46 0.39 17.35 5.18 1.24 318.08
8.88 9.80 -9.39 57.54 60.75 -5.28

Production during Nov Production during the year

Total Big Mines

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total SECL

Total Rest of Mines
Total SECL
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Table 2.1.6 (C): Total Coal Production SECL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Gevra Big 3.23 3.15 2.51 20.82 20.98 -0.75
Dipka Big 3.16 2.79 13.10 17.68 17.21 2.73
Kushmunda Big 2.39 2.98 -19.83 14.21 16.07 -11.55
Chhal Others 0.37 0.28 30.74 1.74 1.06 63.53
Manikpur Big 0.50 0.53 -5.12 3.36 3.63 -7.41
Baroud Others 0.21 0.27 -22.51 1.68 1.60 5.00
GP IV/2-3 Others 0.28 0.32 -13.58 1.62 1.81 -10.25
Jampali Others 0.35 0.15 133.33 1.29 0.95 36.36
Dhanpuri Others 0.01 0.05 -78.72 0.67 0.50 34.00
Mahan II Others 0.02 0.17 0.32 1.45 -77.96
Amadand Others 0.16 0.14 18.52 0.80 0.66 21.58
Chirimiri Others 0.07 0.05 55.56 0.66 0.48 38.95
Churcha UG Others 0.09 0.14 -35.71 0.88 1.05 -15.95
GP IV/1 Others 0.00 0.00 0.00 0.00

9.28 9.45 -1.83 56.07 57.88 -3.13
1.56 1.57 -0.32 9.66 9.55 1.18

10.84 11.02 -1.62 65.73 67.43 -2.52
1.39 1.39 -0.14 11.95 9.31 28.34

12.23 12.41 -1.45 77.68 76.74 1.22

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Nov

Total SECL

Mine
Type

21



Table 2.1.7 (A): Departmental Coal Production MCL All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.37 0.30 23.33 2.81 2.26 24.19
Bharatpur Big 0.00 0.02 0.01 0.04
Lingaraj Big 0.42 0.47 -10.64 2.87 4.26 -32.67
Samaleswari Big 0.19 0.24 -20.83 1.37 1.17 16.70
Kulda Big 0.00 0.00 0.13 0.64 -79.62
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.30 0.28 7.14 2.32 2.43 -4.70
Ananta Big 0.20 0.16 25.00 1.98 0.39 408.76
Jagannath Big 0.00 0.00 0.00 0.00
Belpahar Big 0.00 0.02 -100.00 0.02 0.35 -94.21
Lajkura Big 0.35 0.00 1.99 0.00
Balram Big 0.48 0.48 0.00 3.01 3.17 -4.94
Basundhara (W) Others 0.07 0.09 -22.22 0.57 0.33 74.46
Garjanbahal Big 0.97 0.81 19.75 4.82 5.35 -9.91

3.43 2.78 23.38 21.50 20.06 7.16
0.07 0.09 -22.22 0.57 0.33 74.46
3.50 2.87 21.95 22.07 20.39 8.24
0.04 0.05 -20.00 0.32 0.35 -8.52
3.54 2.92 21.23 22.39 20.74 7.96

Table 2.1.7 (B): Contractual Coal Production MCL

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Bhubaneswari Big 1.97 2.23 -11.66 16.64 18.82 -11.61
Lakhanpur Big 1.62 1.62 0.00 12.26 12.83 -4.47
Bharatpur Big 0.70 0.77 -9.09 4.49 2.49 80.43
Lingaraj Big 0.72 0.69 4.35 5.06 3.92 28.93
Samaleswari Big 0.29 0.00 1.22 0.05 2368.87
Kulda Big 1.77 1.43 23.78 11.54 9.41 22.63
Kaniha Big 0.92 0.69 33.33 5.54 5.09 8.94
Hingula Big 0.32 0.13 146.15 1.66 0.72 130.08
Ananta Big 0.96 0.53 81.13 5.91 3.81 55.08
Jagannath Big 0.71 0.51 39.22 3.89 2.93 32.95
Belpahar Big 0.45 0.49 -8.16 3.05 2.84 7.44
Lajkura Big 0.02 0.31 -93.55 0.62 2.20 -71.76
Balram Big 0.09 0.00 0.40 0.00
Basundhara (W) Others 0.00 0.00 0.00 0.00
Garjanbahal Big 0.35 0.32 9.37 2.50 1.73 44.14

11.34 9.87 14.89 77.88 67.00 16.23
0.00 0.00 0.00 0.00

11.34 9.87 14.89 77.88 67.00 16.23
0.00 0.00 0.00 0.00

11.34 9.87 14.89 77.88 67.00 16.24

Production during Nov Production during the year

Total Big Mines

Production during Nov Production during the year

Total Big Mines
Total Others
Total Big Plus Mines

Mine

Mine

Type

Type

Total Others
Total Big Plus Mines
Total Rest of Mines
Total MCL

Total Rest of Mines
Total MCL
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Table 2.1.7 (C): Total Coal Production MCL

FY 21 FY 20 Growth (%)   
M-o-M FY 21 FY 20 Growth (%)    

Y-o-Y
Bhubaneswari Big 1.97 2.23 -11.66 16.64 18.82 -11.61
Lakhanpur Big 1.99 1.92 3.65 15.07 15.10 -0.18
Bharatpur Big 0.70 0.79 -11.39 4.50 2.53 78.05
Lingaraj Big 1.14 1.16 -1.72 7.93 8.19 -3.14
Samaleswari Big 0.48 0.24 100.00 2.59 1.22 111.70
Kulda Big 1.77 1.43 23.78 11.67 10.05 16.14
Kaniha Big 0.92 0.69 33.33 5.54 5.09 8.94
Hingula Big 0.62 0.41 51.22 3.98 3.16 26.11
Ananta Big 1.16 0.69 68.12 7.89 4.20 87.85
Jagannath Big 0.71 0.51 39.22 3.89 2.93 32.87
Belpahar Big 0.45 0.51 -11.76 3.07 3.18 -3.59
Lajkura Big 0.37 0.31 19.35 2.61 2.20 18.90
Balram Big 0.57 0.48 18.75 3.41 3.17 7.69
Basundhara (W) Others 0.07 0.09 -22.22 0.57 0.33 74.46
Garjanbahal Big 1.32 1.13 16.81 7.32 7.08 3.32

14.77 12.65 16.76 99.38 87.07 14.14
0.07 0.09 -22.22 0.57 0.33 74.46

14.83 12.74 16.41 99.95 87.39 14.37
0.04 0.05 -20.00 0.33 0.35 -4.62

14.87 12.79 16.26 100.28 87.74 14.29

Production during the year

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines

Production during Nov

Total MCL

Mine
Type
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Table 2.1.8: Coal Production SCCL

FY 22 FY 21 Growth (%)      
M-o-M

FY 22 FY 21 Growth (%)    
Y-o-Y

PK OC Big 0.75 0.68 11.19 6.37 3.66 74.28
RG  OC III Extn. Big 0.77 0.70 9.24 5.39 4.54 18.63
JVR  OC II Big 0.61 0.59 2.23 4.22 2.69 57.06
Ramagundam  OC I Exp. Ph II Big 0.34 0.39 -11.61 2.41 2.60 -7.35
Gouthamkhani OC Others 0.33 0.20 65.73 2.27 1.38 64.22
JVR OCI Exp. Others 0.00 0.00 0.00 0.31 -100.00
Koyagudem  OC II Others 0.38 0.28 36.29 2.36 1.07 122.03
Jawaharkhani  5 OC Others 0.20 0.25 -21.38 1.87 1.30 43.43
Srirampur OC II Others 0.25 0.23 7.02 1.56 1.12 38.49
Khairagura OC Others 0.16 0.09 77.13 1.15 0.49 133.97
Total Big Mines 2.47 2.36 4.63 18.41 13.49 36.43
Total Other Mines 1.30 1.05 24.12 9.21 5.69 62.01
Total Big Plus Mines 3.77 3.41 10.64 27.62 19.18 44.01
Rest of Mines 1.84 1.50 22.23 13.24 7.76 70.71
Total SCCL 5.61 4.91 14.19 40.87 26.94 51.70

All Figures in MT
Production During Nov Production Upto Nov

Mine Type
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Table 2.1.9: Coal Production Captive & Others All Figures in MT

FY 22 FY 21 Growth (%)   
M-o-M FY 22 FY 21 Growth (%)    

Y-o-Y
Moher & Amlohori Extn. Big 1.37 1.76 -85.62 11.46 12.26 -6.58
Parsa East & Kanta Basan Big 1.48 1.27 -83.57 9.13 7.71 18.49
Tata Big 0.42 0.50 -86.92 2.99 3.87 13.77
Pakri Barwadih Big 0.75 0.44 -88.90 4.91 3.96 11.72
Sarshatali Big 0.18 0.19 -85.18 1.23 1.30 -5.38
Amelia (North) Big 0.26 0.25 -86.92 2.15 1.89 13.77
Tadicherla-I Big 0.24 0.16 -87.66 1.45 1.30 11.72
 Dulanga Big 0.59 0.39 -73.73 2.97 1.49 98.73
Manoharpur Big 0.58 0.16 -73.28 2.72 0.58 369.66
Pachwara North Big 0.93 0.54 -76.58 5.74 2.30 149.50

6.80 5.65 20.35 44.75 36.66 22.06
1.73 0.92 88.04 8.53 3.22 164.51
8.53 6.57 29.83 53.27 39.88 33.57

Production during Nov Production Upto Nov

Total Big Mines
Rest of Mines
Overall Captive & Othres

Block Type
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Table 2.2: Summary of OBR of Big Mines of CIL All Figures in MM3

FY 22 FY 21 Growth(%)  
M-o-M

FY 22 FY 21 Growth(%)   
   Y-o-Y

7.38 8.38 -11.93 51.20 58.22 -12.06
0.23 0.20 15.00 1.43 1.82 -21.60
7.61 8.58 -11.31 52.63 60.05 -12.35
3.10 3.82 -18.85 21.66 26.43 -18.06

10.71 12.40 -13.63 74.29 86.48 -14.10
0.00 0.00 0.00 0.00
4.37 4.28 2.06 32.85 32.44 1.27
4.37 4.28 2.06 32.85 32.44 1.27
4.60 5.11 -9.95 32.56 34.15 -4.66
8.97 9.39 -4.47 65.41 66.59 -1.77
3.75 5.57 -32.68 29.42 33.74 -12.81
2.20 1.70 29.64 15.52 12.73 21.96
5.95 7.27 -18.12 44.94 46.47 -3.29
3.00 2.12 41.31 17.36 19.51 -11.02
8.95 9.39 -4.69 62.30 65.98 -5.58

33.18 31.36 5.81 220.84 238.31 -7.33
1.38 0.86 60.58 4.34 7.39 -41.24

34.56 32.22 7.27 225.18 245.69 -8.35
0.00 0.00 0.00 0.00

34.56 32.22 7.26 225.18 245.69 -8.35
1.92 0.97 97.13 12.57 7.22 74.05

12.47 13.47 -7.39 89.50 80.86 10.69
14.39 14.44 -0.34 102.07 88.08 15.89
12.36 8.90 38.86 60.80 47.56 27.83
26.75 23.34 14.61 162.87 135.64 20.08
9.56 12.12 -21.11 69.00 82.98 -16.85
4.02 4.31 -6.71 25.39 26.68 -4.83

13.58 16.43 -17.33 94.39 109.66 -13.92
4.20 2.12 97.83 22.08 14.54 51.82

17.78 18.55 -4.15 116.47 124.20 -6.22
19.19 15.67 22.46 129.07 104.57 23.43

0.00 0.06 -100.00 0.07 0.22 -67.89
19.19 15.73 22.00 129.14 104.79 23.24
0.00 0.00 0.00 0.00

19.19 15.73 22.00 129.14 104.79 23.24
74.98 74.07 1.23 512.10 525.04 -2.46
24.67 24.87 -0.81 169.10 162.13 4.30
99.65 98.95 0.72 681.20 687.17 -0.87
27.25 22.08 23.42 154.46 142.22 8.61

126.90 121.02 4.86 835.66 829.38 0.76

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total ECL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total BCCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total NCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total WCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total SECL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total MCL
Big Mines
Other Mines
Big Plus Mines
Rest of Mines
Total CIL

Subsidiary

ECL

BCCL

CCL

NCL

WCL

SECL

MCL

CIL

Description
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FY 22 FY 21 Growth(%)  
M-o-M

FY 22 FY 21 Growth(%)   
   Y-o-Y

OBR during November OBR during the year
Subsidiary Description

15.89 10.44 52.24 94.09 64.49 45.90
8.06 7.26 11.05 42.84 44.29 -3.27

23.95 17.69 35.35 136.92 108.77 25.88
13.81 13.32 3.66 99.50 78.85 26.18
37.76 31.02 21.74 236.42 187.63 26.01
90.87 84.51 7.53 606.19 589.53 2.83
32.73 32.13 1.87 27.24 33.47 -18.60

123.60 116.64 5.97 633.43 622.99 1.68
41.06 35.40 15.99 438.65 394.01 11.33

164.66 152.04 8.30 1072.08 1017.01 5.42

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Note:- Big Mines means top 35 mines
Others Mines means top 75 mines excluding top 35 mines
Big plus mines means top 75 mines including top 35 mines
Rest of Mines means other than big plus mines

Big Mines
Other Mines
Big Plus Mines

Big Mines
Other Mines
Big Plus Mines

Rest of Mines
Total OBR

SCCL

All India

Rest of Mines
Total SCCL
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Table 2.2.1 (A) Departmental OBR ECL All Figurds in MM3

FY 22 FY 21 Growth(%)  
  M-o-M

FY 22 FY 21 Growth(%)   
  Y-o-Y

Rajmahal Big 0.69 0.46 50.00 3.84 2.423 58.48
Sonepur Bazari Big 0.83 0.88 -5.68 6.32 6.512 -2.95
Chitra East Others 0.2 0.2 0.00 1.4 1.554 -9.91

1.52 1.34 13.43 10.16 8.94 13.71
0.20 0.20 0.00 1.40 1.55 -9.91
1.72 1.54 11.69 11.56 10.49 10.21
1.16 0.97 19.59 7.08 6.64 6.61
2.88 2.51 14.74 18.64 17.13 8.81

Table 2.2.1 (B) Contractual OBR ECL

FY 22 FY 21 Growth(%)  
  M-o-M

FY 22 FY 21 Growth(%)   
  Y-o-Y

Rajmahal Big 0.93 1.48 -37.16 6.19 12.276 -49.58
Sonepur Bazari Big 4.93 5.56 -11.33 34.85 37.011 -5.84
Chitra East Others 0.03 0 0.03 0.27 -88.89

5.86 7.04 -16.76 41.04 49.29 -16.73
0.03 0.00 0.03 0.27 -88.89
5.89 7.04 -16.34 41.07 49.56 -17.13
1.94 2.84 -31.69 14.57 19.78 -26.35
7.83 9.88 -20.75 55.64 69.34 -19.76

Table 2.2.1 (C) Total OBR ECL

FY 22 FY 21 Growth(%)  
  M-o-M

FY 22 FY 21 Growth(%)   
  Y-o-Y

Rajmahal Big 1.62 1.94 -16.49 10.03 14.70 -31.76
Sonepur Bazari Big 5.76 6.44 -10.56 41.17 43.52 -5.41
Chitra East Others 0.23 0.20 15.00 1.43 1.82 -21.60

7.38 8.38 -11.93 51.20 58.22 -12.06
0.23 0.20 15.00 1.43 1.82 -21.60
7.61 8.58 -11.31 52.63 60.05 -12.35
3.10 3.82 -18.85 21.66 26.43 -18.06

10.71 12.40 -13.63 74.29 86.48 -14.10

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total ECL

Mine

Mine

Mine

Type

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total ECL

Rest of Mines
Total ECL
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Table 2.2.2 (A) Departmental OBR BCCL All Figurds in MM3

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

   Y-o-Y
NT ST Je Others 0.11 0.125 -12.00 1.02 0.902 13.08
AKWMC Others 0.31 0.241 28.63 2.1 2.131 -1.45
Phularitand Others 0 0 0.36 0
S Bansjora Others 0 0 0 0
NGKAC Others 0 0 0.06 0
ROCP Others 0 0 0 0
KOCP Others 0.35 0.205 70.73 2.56 1.312 95.12
ABOCP Others 0.2 0.206 -2.91 1.87 1.803 3.72
B Dahibari Others 0.16 0.138 15.94 1.26 0.96 31.25

0.00 0.00 0.00 0.00
1.13 0.92 23.50 9.23 7.11 29.85
1.13 0.92 23.50 9.23 7.11 29.85
0.59 0.46 29.67 2.60 3.44 -24.46
1.72 1.37 25.55 11.83 10.55 12.13

Table 2.2.2 (B) Contractual OBR BCCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

   Y-o-Y
NT ST Je Others 0.7 0.911 -23.16 5.68 6.642 -14.48
AKWMC Others 0.99 0.366 170.49 5.96 2.566 132.27
Phularitand Others 0 0 0 1.273 -100.00
S Bansjora Others 0.19 0.194 -2.06 1.23 1.547 -20.49
NGKAC Others 0.29 0.383 -24.28 2.51 1.183 112.17
ROCP Others 0.01 0.418 -97.61 0.73 4.097 -82.18
KOCP Others 0.48 0.364 31.87 3.66 3.869 -5.40
ABOCP Others 0.58 0.611 -5.07 3.61 3.922 -7.96
B Dahibari Others 0 0.12 -100.00 0.24 0.231

0.00 0.00 0.00 0.00
3.24 3.37 -3.77 23.62 25.33 -6.751
3.24 3.37 -3.77 23.62 25.33 -6.751
4.01 4.66 -14.00 29.95 30.72 -2.51
7.25 8.03 -9.71 53.57 56.05 -4.42

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total BCCL

Rest of Mines
Total BCCL
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Table 2.2.2 (C)  Total OBR BCCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

   Y-o-Y
NT ST Je Others 0.81 1.04 -21.81 6.70 7.54 -11.19
AKWMC Others 1.30 0.61 114.17 8.06 4.70 71.60
Phularitand Others 0.00 0.00 0.36 1.27 -71.72
S Bansjora Others 0.19 0.19 -2.06 0.60 1.55 -61.41
NGKAC Others 0.29 0.38 -24.28 2.57 1.18 117.24
ROCP Others 0.01 0.42 -97.61 0.73 4.10 -82.18
KOCP Others 0.83 0.57 45.87 6.22 5.18 20.05
ABOCP Others 0.78 0.82 -4.53 5.48 5.73 -4.28
B Dahibari Others 0.16 0.26 -37.98 1.50 1.19 25.94

0.00 0.00 0.00 0.00
4.37 4.28 2.06 32.85 32.44 1.27
4.37 4.28 2.06 32.85 32.44 1.27
4.60 5.11 -9.95 32.56 34.15 -4.66
8.97 9.39 -4.47 65.41 66.59 -1.77

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total BCCL

Mine Type

30



Table 2.2.3 (A) Departmental OBR CCL All Figurds in MM3

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Ashoka Big 0.19 0.109 74.31 1.14 0.751 51.80
Piparwar Big 0 0 0 0.463 -100.00
Amarpali Big 0.13 0 1.14 0
AKK Big 0.09 0.231 -61.04 0.71 1.785 -60.22
Govindpur Ph II Others 0.04 0.092 -56.52 0.65 0.861 -24.51
Rohini Others 0.11 0.11 0.00 0.97 1.055 -8.06
Purnadih Others 0 0.122 -100.00 0 1.533 -100.00
Magadh Big 0.06 0 0.44 0
Tapin North Others 0.1 0.099 1.01 0.94 1.139 -17.47
Birsa Project Others 0 0.114 -100.00 0 0.857 -100.00
Karo Big 0.07 0 0.29 0
Topa OC Others 0 0

0.54 0.34 58.82 3.72 3.00 24.04
0.25 0.54 -53.45 2.56 5.45 -52.98
0.79 0.88 -9.92 6.28 8.44 -25.63
1.62 1.76 -8.11 12.23 16.24 -24.67
2.41 2.64 -8.71 18.51 24.68 -25.00

Table 2.2.3 (B) Contractual OBR CCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Ashoka Big 0.91 2.23 -59.19 8.98 10.885 -17.50
Piparwar Big 1.28 0 9.52 0.891 968.46
Amarpali Big 0.7 1.62 -56.79 3.96 12.362 -67.97
AKK Big 0 0.13 0.18 0.483 -62.73
Govindpur Ph II Others 0 0.24 -100.00 0 1.596 -100.00
Rohini Others 0 0 0 0.635 -100.00
Purnadih Others 1.09 0 8.74 0
Magadh Big 0.32 1 -68.00 2.81 4.991 -43.70
Tapin North Others 0.7 0.32 3.28 0.504
Birsa Project Others 0.16 0.39 -58.97 0.94 2.724 -65.49
Karo Big 0 0.25 -100.00 0.25 1.133 -77.93
Topa OC Others 0.21 -100.00 1.821 -100.00

3.21 5.23 -38.62 25.70 30.75 -16.41
1.95 1.16 68.10 12.96 7.28 78.02
5.16 6.39 -19.25 38.66 38.03 1.67
1.39 0.36 286.11 5.13 3.28 56.64
6.55 6.75 -2.96 43.79 41.30 6.03

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total CCL

Rest of Mines
Total CCL
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Table 2.2.3 (C) Total OBR CCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Ashoka Big 1.10 2.34 -52.97 10.12 11.64 -13.03
Piparwar Big 1.28 0.00 9.52 1.35 603.10
Amarpali Big 0.83 1.62 -48.77 5.10 12.36 -58.74
AKK Big 0.09 0.36 -75.07 0.89 2.27 -60.76
Govindpur Ph II Others 0.04 0.33 -87.95 0.65 2.46 -73.54
Rohini Others 0.11 0.11 0.00 0.97 1.69 -42.60
Purnadih Others 1.09 0.12 793.44 8.74 1.53 470.12
Magadh Big 0.38 1.00 -62.00 3.25 4.99 -34.88
Tapin North Others 0.80 0.42 90.93 4.22 1.64 156.85
Birsa Project Others 0.16 0.50 -68.25 0.94 3.58 -73.75
Karo Big 0.07 0.25 -72.00 0.54 1.13 -52.34
Topa OC Others 0.00 0.21 -100.00 0.00 1.82 -100.00

3.75 5.57 -32.68 29.42 33.74 -12.81
2.20 1.70 29.64 15.52 12.73 21.96
5.95 7.27 -18.12 44.94 46.47 -3.29
3.00 2.12 41.31 17.36 19.51 -11.02
8.95 9.39 -4.69 62.30 65.98 -5.58

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total CCL

Mine Type
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Table 2.2. 4 (A) Departmental OBR NCL All Figurds in MM3

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

Y-o-Y
Nigahi Big 1.128 1.62 -30.37 10.59 12.559 -15.68
Jayant Big 1.16 1.22 -4.92 8.2 9.918 -17.32
Dudhichua Big 1.123 1.39 -19.21 9.4 8.801 6.81
Amlohri Big 1.035 1.14 -9.21 9.53 10.049 -5.16
Khadia Big 0.8 0.77 3.90 6.58 5.758 14.28
Bina Big 0.444 0.47 -5.53 3.95 4.372 -9.65
Krishnashila Big 0.068 0.02 240.00 0.4 0.337 18.69
Block B Big 0 0 0 0
Jingurda Others 0.13 0.1 30.00 1.14 1.144 -0.35
Kakari Others 0.381 0.4 -4.75 2.72 2.351 15.70

5.76 6.63 -13.15 48.65 51.79 -6.07
0.51 0.45 13.56 2.84 3.40 -16.35
6.27 7.08 -11.45 51.49 55.19 -6.70
0.00 0.00 0.00 0.00
6.27 7.08 -11.44 51.49 55.19 -6.70

Table 2.2.4 (B) Contractual OBR NCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

Y-o-Y
Nigahi Big 3.915 4.58 -14.52 28.55 37.134 -23.12
Jayant Big 4.29 3.44 24.71 23.56 21.696 8.59

Dudhichua Big 4.18 4.09 2.20 24.17 32.005 -24.48
Amlohri Big 3.69 4.16 -11.30 24.76 27.737 -10.73
Khadia Big 4.12 3.67 12.26 27.11 27.333 -0.82

Bina Big 3.88 1.41 175.18 24.51 17.762 37.99
Krishnashila Big 1.64 1.69 -2.96 8.73 14.562 -40.05

Block B Big 1.7 1.47 15.65 12.29 8.153 50.74
Jingurda Others 0.87 0.41 112.20 1.5 3.925 -61.78

Kakari Others 0 0 0 0.066 -100.00
27.42 24.73 10.86 172.190 186.52 -7.68
0.87 0.41 112.20 1.50 3.99 -62.42

28.29 25.14 12.51 173.69 190.51 -8.83
0.00 0.00 0.00 0.00

28.29 25.14 12.53 173.69 190.51 -8.83

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total NCL

Rest of Mines
Total NCL

33



Table 2.2.4 (C) Total OBR NCL
Type

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth Y-o-
Y

Nigahi Big 5.04 6.20 -18.66 45.53 49.69 -8.38
Jayant Big 5.45 4.66 16.95 31.76 31.61 0.46
Dudhichua Big 5.30 5.48 -3.23 33.57 40.81 -17.73
Amlohri Big 4.73 5.30 -10.85 34.29 37.79 -9.25
Khadia Big 4.92 4.44 10.81 33.69 33.09 1.81
Bina Big 4.32 1.88 130.00 28.46 22.13 28.58
Krishnashila Big 1.71 1.71 -0.12 9.13 14.90 -38.72
Block B Big 1.70 1.47 15.65 12.29 8.15 50.74
Jingurda Others 1.00 0.51 96.08 2.64 5.07 -47.92
Kakari Others 0.38 0.40 -4.75 2.72 2.42 12.54

33.18 31.36 5.81 220.84 238.31 -7.33
1.38 0.86 60.58 4.34 7.39 -41.24

34.56 32.22 7.27 225.18 245.69 -8.35
0.00 0.00 0.00 0.00

34.56 32.22 7.26 225.18 245.69 -8.35

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total NCL

Mine
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Table 2.2.5 (A) Departmental OBR WCL All Figurds in MM3

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 0.21 0.189 11.11 1.8 1.788 0.67
Sasti Others 0.46 0.398 15.58 2.74 2.767 -0.98
NM-Sector-I & II (A) Others 0.1 0.01 900.00 0.29 0.605 -52.07
Niljai Deep Others 0.03 0.173 -82.66 0.63 0.525 20.00
Mungoli Others 0.28 0.437 -35.93 2.58 2.669 -3.33
Penganga Big 0.09 0.146 -38.36 0.56 1.398 -59.94
Ukni Others 0.19 0.236 -19.49 1.37 2.593 -47.17
Gondegaon Others 0.21 0.247 -14.98 1.59 2.535 -37.28
Umrer Others 0.33 0.375 -12.00 2.55 3.18 -19.81
Makardhokra-I Others 0 0 0.01 0
Gokul Others 0 0 0.01 0
MKD-III Others 0 0 0 0

0.09 0.146 -38.36 0.56 1.40 -59.94
1.81 2.07 -12.35 13.57 16.66 -18.56
1.90 2.21 -14.07 14.13 18.06 -21.76
1.35 1.46 -7.47 8.33 10.73 -22.37
3.25 3.67 -11.44 22.46 28.79 -21.99

Table 2.2.5 (B) Contractual OBR WCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 0.85 0.565 50.44 5.91 5.757 2.66
Sasti Others 0 0.535 -100.00 0.17 4.16 -95.91
NM-Sector-I & II (A) Others 2.29 1.791 27.86 14.19 2.989 374.74
Niljai Deep Others 2.52 1.957 28.77 18.09 13.4 35.00
Mungoli Others 1.15 2.297 -49.93 8.22 11.607 -29.18
Penganga Big 1.83 0.828 121.01 12.01 5.824 106.22
Ukni Others 0.86 0.736 16.85 5.28 5.03 4.97
Gondegaon Others 0 0.442 -100.00 1.16 3.482 -66.69
Umrer Others 0 0 0.04 0
Makardhokra-I Others 1.65 1.044 58.05 11.03 6.077 81.50
Gokul Others 1.14 0.806 7.3 4.656 56.79
MKD-III Others 0.2 1.227 -83.70 4.54 7.036 -35.47

1.83 0.83 121.01 12.01 5.824 106.22
10.66 11.40 -6.49 75.93 64.19 18.28
12.49 12.23 2.14 87.94 70.02 25.60
11.00 7.44 47.81 52.47 36.83 42.46
23.49 19.67 19.42 140.41 106.85 31.41

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total WCL

Rest of Mines
Total WCL
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Table 2.2.5 (C) Total OBR WCL

FY 22 FY 21
Growth(%)  

M-o-M FY 22 FY 21
Growth(%)   

Y-o-Y
Durgapur -(Sec.-V) Others 1.06 0.75 40.58 7.71 7.55 2.19
Sasti Others 0.46 0.93 -50.70 2.91 6.93 -57.99
NM-Sector-I & II (A) Others 2.39 1.80 32.70 14.48 3.59 302.89
Niljai Deep Others 2.55 2.13 19.72 18.72 13.93 34.43
Mungoli Others 1.43 2.73 -47.70 10.80 14.28 -24.35
Penganga Big 1.92 0.97 97.13 12.57 7.22 74.05
Ukni Others 1.05 0.97 8.02 6.65 7.62 -12.76
Gondegaon Others 0.21 0.69 -69.52 2.75 6.02 -54.30
Umrer Others 0.33 0.38 -12.00 2.59 3.18 -18.55
Makardhokra-I Others 1.65 1.04 58.05 11.04 6.08 81.67
Gokul Others 1.14 0.81 41.44 7.31 4.66 57.00
MKD-III Others 0.20 1.23 -83.70 4.54 7.04 -35.47

1.92 0.97 97.13 12.57 7.22 74.05
12.47 13.47 -7.39 89.50 80.86 10.69
14.39 14.44 -0.34 102.07 88.08 15.89
12.36 8.90 38.86 60.80 47.56 27.83
26.75 23.34 14.61 162.87 135.64 20.08

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total WCL

Mine Type
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Table 2.2.6 (A) Departmental OBR SECL All Figurds in MM3

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Gevra Big 3.08 2.698 14.16 20.06 19.327 3.79
Dipka Big 0.78 1.05 -25.71 6.95 8.179 -15.03
Kushmunda Big 1.99 2.474 -19.56 14.22 15.438 -7.89
Chhal Others 0 0 0.08 0
Manikpur Big 0 0 0.23 0.15 53.33
Baroud Others 0 0 0.04 0
GP IV/2-3 Others 0 0 0.01 0
Jampali Others 0 0 0.09 0
Dhanpuri Others 0.13 0.248 -47.58 1.59 2.778 -42.76
Mahan II Others 0 0 0 0
Amadand Others 0.04 0.123 -67.48 0.5 1.111 -55.00
Chirimiri Others 0.11 0.163 -32.52 0.87 1.405 -38.08
GP IV/1 Others 0 0 0 0

5.85 6.22 -5.98 40.74 43.09 -5.46
0.28 0.53 -47.57 3.18 5.29 -39.93
6.13 6.76 -9.27 43.92 48.39 -9.23
0.12 0.17 -31.03 0.00 1.44 -100.00
6.25 6.93 -9.81 43.92 49.83 -11.86

Table 2.2.6 (B) Contractual OBR SECL

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Gevra Big 0 2.269 -100.00 5.59 14.56 -61.61
Dipka Big 1.03 1.397 -26.27 6.03 9.259 -34.87
Kushmunda Big 1.2 1.158 3.63 8.6 6.845 25.64
Chhal Others 1.06 0.806 31.51 5 4.914 1.75
Manikpur Big 1.48 1.072 38.06 8.04 9.22 -12.80
Baroud Others 0.49 0.941 -47.93 3.66 6.118 -40.18
GP IV/2-3 Others 0.5 0.708 -29.38 3.53 2.827 24.87
Jampali Others 1.11 0.623 78.17 6.62 2.431 172.32
Dhanpuri Others 0 0 0.01 0
Mahan II Others 0 0.12 -100.00 0.07 2.086 -96.64
Amadand Others 0.58 0.386 50.26 2.72 1.98 37.37
Chirimiri Others 0 0.191 -100.00 0.6 1.028 -41.63
GP IV/1 Others 0 0 0 0

3.71 5.90 -37.08 28.26 39.88 -29.14
3.74 3.78 -0.93 22.21 21.38 3.86
7.45 9.67 -22.97 50.47 61.27 -17.62
4.08 1.95 109.34 22.09 13.10 68.60

11.53 11.62 -0.77 72.56 74.37 -2.43

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total SECL

Rest of Mines
Total SECL
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Table 2.2.6 (C) Total OBR SECL

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Gevra Big 3.08 4.97 -37.99 25.65 33.89 -24.31
Dipka Big 1.81 2.45 -26.03 12.98 17.44 -25.56
Kushmunda Big 3.19 3.63 -12.17 22.82 22.28 2.41
Chhal Others 1.06 0.81 31.51 5.08 4.91 3.38
Manikpur Big 1.48 1.07 38.06 8.27 9.37 -11.74
Baroud Others 0.49 0.94 -47.93 3.70 6.12 -39.52
GP IV/2-3 Others 0.50 0.71 -29.38 3.54 2.83 25.22
Jampali Others 1.11 0.62 78.17 6.71 2.43 176.02
Dhanpuri Others 0.13 0.25 -47.58 1.60 2.78 -42.40
Mahan II Others 0.00 0.12 -100.00 0.07 2.09 -96.64
Amadand Others 0.62 0.51 21.81 3.22 3.09 4.17
Chirimiri Others 0.11 0.35 -68.93 1.47 2.43 -39.58
GP IV/1 Others 0.00 0.00 0.00 0.00

9.56 12.12 -21.11 69.00 82.98 -16.85
4.02 4.31 -6.71 25.39 26.68 -4.83

13.58 16.43 -17.33 94.39 109.66 -13.92
4.20 2.12 97.83 22.08 14.54 51.82

17.78 18.55 -4.15 116.47 124.20 -6.22

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total SECL

Mine Type
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Table 2.2.7 (A) Departmental OBR MCL All Figurds in MM3

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.49 0.33 48.48 2.69 1.50 79.69
Bharatpur Big 0.25 0.35 -28.57 1.79 2.20 -18.64
Lingaraj Big 0.15 0.12 25.00 0.97 1.11 -12.53
Samaleswari Big 0.18 0.03 500.00 0.99 0.44 124.49
Kulda Big 0.00 0.00 0.00 0.08 -100.00
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.01 0.04 -75.00 0.13 0.40 -67.58
Ananta Big 0.15 0.15 0.00 1.28 0.91 40.50
Jagannath Big 0.23 0.27 -14.81 1.27 1.33 -4.37
Belpahar Big 0.13 0.10 30.00 0.94 0.47 101.28
Lajkura Big 0.10 0.13 -23.08 0.81 0.73 11.26
Balram Big 0.16 0.17 -5.88 0.71 1.09 -34.92
Basundhara (W) Others 0.00 0.06 0.04 0.22 -81.65
Garjanbahal Big 0.20 0.25 -20.00 1.31 1.34 -2.38

2.12 1.87 13.37 12.82 11.67 9.85
0.00 0.06 0.04 0.22 -81.65
2.12 1.93 9.84 12.86 11.89 8.18
0.00 0.00 0.00 0.00
2.12 1.93 9.84 12.86 11.89 8.16

Table 2.2.7 (B) Contractual OBR MCL

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Bhubaneswari Big 0.99 1.73 -42.77 9.29 11.87 -21.71
Lakhanpur Big 3.74 3.98 -6.03 21.62 25.08 -13.79
Bharatpur Big 0.72 0.57 26.32 5.89 2.35 150.43
Lingaraj Big 1.08 0.97 11.34 6.69 6.87 -2.63
Samaleswari Big 0.93 0.00 5.81 3.97 46.35
Kulda Big 1.32 1.42 -7.04 10.53 10.52 0.10
Kaniha Big 0.60 0.41 46.34 4.52 2.94 53.90
Hingula Big 1.40 0.91 53.85 12.62 3.94 220.47
Ananta Big 2.28 0.71 221.13 14.73 5.45 170.52
Jagannath Big 0.34 0.29 17.24 2.59 1.83 41.53
Belpahar Big 0.59 0.20 195.00 1.76 2.37 -25.80
Lajkura Big 0.97 0.71 36.62 6.57 3.95 66.16
Balram Big 0.92 1.59 -42.14 8.49 8.43 0.71
Basundhara (W) Others 0.00 0.00 0.03 0.00
Garjanbahal Big 0.52 0.42 23.81 3.91 2.99 30.99

17.07 13.8 23.70 116.24 92.90 25.13
0.00 0.00 0.03 0.00

17.07 13.80 23.70 116.27 92.90 25.16
0.00 0.00 0.00 0.00

17.07 13.80 23.70 116.27 92.90 25.16

OBR during November OBR during the year

Big Mines

OBR during November OBR during the year

Big Mines
Other Mines
Big Plus Mines

Mine

Mine

Type

Type

Other Mines
Big Plus Mines
Rest of Mines
Total MCL

Rest of Mines
Total MCL
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Table 2.2.7 (C) Total OBR MCL

FY 22 FY 21
Growth(%)  

  M-o-M FY 22 FY 21
Growth(%)   

  Y-o-Y
Bhubaneswari Big 0.99 1.73 -42.77 9.29 11.87 -21.71
Lakhanpur Big 4.23 4.31 -1.86 24.31 26.58 -8.53
Bharatpur Big 0.97 0.92 5.43 7.68 4.55 68.72
Lingaraj Big 1.23 1.09 12.84 7.66 7.98 -4.01
Samaleswari Big 1.11 0.03 3600.00 6.80 4.41 54.16
Kulda Big 1.32 1.42 -7.04 10.53 10.59 -0.60
Kaniha Big 0.60 0.41 46.34 4.52 2.94 53.90
Hingula Big 1.41 0.95 48.42 12.75 4.34 193.85
Ananta Big 2.43 0.86 182.56 16.01 6.36 151.89
Jagannath Big 0.57 0.56 1.79 3.86 3.16 22.23
Belpahar Big 0.72 0.30 140.00 2.70 2.84 -4.90
Lajkura Big 1.07 0.84 27.38 7.38 4.68 57.62
Balram Big 1.08 1.76 -38.64 9.20 9.52 -3.37
Basundhara (W) Others 0.00 0.06 -100.00 0.07 0.22 -67.89
Garjanbahal Big 0.72 0.67 7.46 5.22 4.33 20.64

19.19 15.67 22.46 129.07 104.57 23.43
0.00 0.06 0.07 0.22 -67.89

19.19 15.73 22.00 129.14 104.79 23.24
0.00 0.00 0.00 0.00 -100.00

19.19 15.73 22.00 129.14 104.79 23.24

OBR during the year

Big Mines
Other Mines
Big Plus Mines
Rest of Mines

OBR during November 

Total MCL

Mine Type
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Table 2.2.8: OBR SCCL All Figures in MM3

FY 22 FY 21
Growth(%)  

 M-o-M FY 22 FY 21
Growth(%)   

   Y-o-Y
PKOC Big 6.02 3.77 59.57 30.90 20.54 50.47
RG OC III Extn. Big 4.39 3.29 33.44 31.54 24.70 27.68
JVR OCII Big 3.95 1.99 98.86 22.73 10.06 125.94
Ramagundam OCI Exp. Ph II Big 1.53 1.39 10.23 8.91 9.18 -66.73
Gouthamkhani OC Others 0.14 0.20 -31.14 0.82 2.46 -100.00
JVR OCI Exp. Others 0.00 0.00 0.00 0.17 2.27
Koyagudem OC II Others 1.39 1.41 -1.38 9.47 9.26 -98.35
Jawaharkhani 5 OC Others 0.10 0.86 -88.80 0.10 5.88 -4.34
Srirampur OC II Others 3.03 2.57 17.71 17.63 18.43 83.27
Khairagura OC Others 3.41 2.21 54.10 14.82 8.09 83.27

15.890 10.437 52.24 94.086 64.486 45.90
8.060 7.258 11.05 42.837 44.285 -3.27

23.950 17.695 35.35 136.924 108.772 25.88
13.810 13.322 3.66 99.499 78.854 26.18
37.76 31.02 21.74 236.42 187.63 26.01Total SCCL

Mine Type
OBR during November OBR during the year

Total Big Mines
Total Other Mines
Total Big Plus Mines
Rest of Mines
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Table - 1 : PERFORMANCE REPORT

Performance of CMPDI for the month of November, 2021 and progressive upto November, 2021 (2021-22) (PROVISIONAL)

ITEM

DRILLING 

1. DRILLING BY CMPDI (DEPARTMENTAL) 471000 40200 32802 82% 40225 -7423 -18% 270050 213494 79% 234290 -20796 -9%
   ( in metre )

DRILLING THROUGH OTHER AGENCIES 

2. DRILLING BY STATE GOVT. 2000 150 0 0% 0 0 - 1200 318 27% 99 219 221%
   ( in metre )

3. OUTSOURCING THROUGH MOU 66500 4900 4960 101% 42169 -37209 -88% 42500 59003 139% 290637 -231634 -80%
   (CIL/Non-CIL Blocks) ( in metre )

4. OUTSOURCING THROUGH TENDERING 57000 4900 1691 35% 19617 -17927 -91% 38400 33761 88% 91221 -57460 -63%
   (CIL Blocks) ( in metre )

5. OUTSOURCING THROUGH TENDERING 153500 11700 8682 74% 6779 1903 28% 103100 122600 119% 54793 67807 124%
   (Non-CIL/Captive Blocks) ( in metre )

TOTAL OUTSOURCING (in metre) 279000 21650 15333 71% 68565 -53232 -78% 185200 215682 116% 436750 -221068 -51%

TOTAL DRILLING (in metre) 750000 61850 48135 78% 108790 -60655 -56% 455250 429176 94% 671040 -241864 -36%

2D/3D SEISMIC SURVEY
(Fig. in nos. Prov.)

TARGET
ITEM 2021-22 Target Actual % age Target Actual % age

(Proposed) Ach. Ach.
Departmental (in Line km) 100 10 0.00 0% 50 6.19 12%
Outsourcing  (in Line km) 500 50 50.17 100% 260 551.90 212%
Total  (in Line km) 600 60 50.17 84% 310 558.10 180%

REPORT PREPARATION: MANPOWER:
(Fig. in nos. Prov.)

TARGET ACTUAL ACTUAL UNDER Manpower as on 01.04.2021 01.12.2021 01.11.2021
2021-22 NOV.'2021 2021-22 PREPA- 3068 3027 3024

(Proposed) (till NOV.'21) RATION
1. GEOLOGICAL REPORTS 27 1 9 37
2. OTHER REPORTS (incl. PR, EMP, etc.) - 17 144 133

Total - 18 153 170

Current Month November, 2021 Cum. Ach. upto November, 2021 (2021-22)

TARGET   
2021-22 

(Proposed)

 Cumulative Achievement upto 
November, 2021 (2021-22)

Cumulative 
Achiev. upto  
correspond. 

period of prev. 
year 2020-21

Growth over correspond. 
period of 2020-21

Abs %age

Current Month November, 2021 Achievement in 
correspond. 

month of prev. 
year 2020-21 

Growth over correspond. 
month of 2020-21

Target Actual %age ach.
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%age ach.Target ActualAbs %age

Reduction from 01.04.2021
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Summary of Performance of Coal Companies Month Nov '2021
Table 4.1: Production Status
 (i) Underground Production All figures in MT

Subs
Target Actual Achievement Nov'2020  Nov'2020 Nov'2021 M-O-M Y-O-Y

ECL 0.77 0.62 81.04 0.79 6.19 5.84 -21.01 -5.65
BCCL 0.08 0.03 32.89 0.08 0.36 0.54 -66.67 50.00
CCL 0.06 0.05 88.52 0.02 0.34 0.46 200.00 35.29
NCL
WCL 0.30 0.24 80.13 0.25 2.27 1.94 -3.59 -14.54
SECL 1.16 0.91 78.16 1.00 8.02 7.64 -9.01 -4.74
MCL 0.04 0.04 90.48 0.04 0.34 0.33 -7.32 -2.94
CIL 2.41 1.89 78.38 2.17 17.53 16.75 -12.97 -4.45
SCCL 0.82 0.55 66.83 0.42 2.72 3.98 32.21 46.70
Total 3.24 2.44 75.44 2.59 20.25 20.73 -5.71 2.41

(iia) Open Cast Production- Departmental All figures in MT
Subs

Target Actual Achievement Nov'2020  Nov'2020 Nov'2021 M-O-M Y-O-Y
ECL 0.48 0.40 83.33 0.72 3.99 3.11 -44.44 -22.06
BCCL 0.87 0.73 83.91 0.86 4.16 4.04 -15.12 -2.88
CCL 1.33 1.01 75.94 1.21 6.30 6.70 -16.53 6.35
NCL 10.80 10.83 100.28 9.99 73.68 75.11 8.41 1.94
WCL 3.44 3.07 89.24 1.59 11.47 14.03 93.08 22.32
SECL 0.00 2.44 1.62 7.97 12.51 50.62 56.96
MCL 4.98 3.50 70.28 2.88 20.40 22.06 21.53 8.14
CIL 21.90 21.97 100.32 18.87 127.97 137.55 16.43 7.49
SCCL 5.21 5.06 97.20 4.50 24.22 36.88 12.56 52.28
Total 27.11 27.03 99.72 23.37 152.19 174.43 15.68 14.61

Growth(%)

 During Nov 2021 Upto Nov Growth(%)

 During Nov 2021 Upto Nov

43



(iib) Open Cast Production - Contractual All figures in MT
Subs

Target Actual Achievement Nov'2020  Nov'2020 Nov'2021 M-O-M Y-O-Y
ECL 2.35 1.18 50.21 2.83 15.63 9.40 -58.30 -39.86
BCCL 2.35 1.81 77.02 1.61 10.27 12.66 12.42 23.27
CCL 5.51 4.68 84.94 5.21 25.90 29.22 -10.17 12.82
NCL
WCL 2.86 2.05 71.68 1.33 9.44 12.42 54.14 31.57
SECL 14.14 8.88 62.80 9.80 60.75 57.54 -9.39 -5.28
MCL 11.48 11.34 98.78 9.87 67.00 77.88 14.89 16.24
CIL 38.69 29.93 77.36 30.65 188.99 199.11 -2.35 5.35
SCCL
Total 38.69 29.93 77.36 30.65 188.99 199.11 -2.35 5.35

(ii) Open Cast Production All figures in MT
Subs

Target Actual Achievement Nov'2020  Nov'2020 Nov'2021 M-O-M Y-O-Y
ECL 2.83 1.58 55.83 3.55 19.62 12.50 -55.49 -36.29
BCCL 3.22 2.54 78.88 2.47 14.43 16.69 2.83 15.66
CCL 6.84 5.69 83.19 6.42 32.20 35.92 -11.37 11.55
NCL 10.80 10.83 100.28 9.99 73.68 75.11 8.41 1.94
WCL 6.30 5.12 81.27 2.92 20.91 26.45 75.34 26.49
SECL 14.14 11.32 80.06 11.42 68.72 70.05 -0.88 1.94
MCL 16.46 14.84 90.16 12.75 87.40 99.94 16.39 14.35
CIL 60.59 51.91 85.67 49.52 316.96 336.66 4.83 6.22
SCCL 5.21 5.06 97.20 4.50 24.22 36.88 12.56 52.28
Total 65.80 56.97 86.59 54.02 341.18 373.54 5.47 9.49

 During Nov 2021 Upto Nov Growth(%)

 During Nov 2021 Upto Nov Growth(%)
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(iii) Total Coal Production All figures in MT
Subs

Target Actual Achievement Nov'2020  Nov'2020 Nov'2021 M-O-M Y-O-Y
ECL 3.60 2.20 61.22 4.34 25.81 18.34 -49.22 -28.94
BCCL 3.30 2.57 77.82 2.55 14.79 17.23 0.79 16.50
CCL 6.90 5.74 83.23 6.44 32.54 36.37 -10.78 11.77
NCL 10.80 10.83 100.28 9.99 73.68 75.11 8.41 1.94
WCL 6.60 5.36 81.22 3.17 23.18 28.39 69.09 22.48
SECL 15.30 12.23 79.91 12.42 76.74 77.69 -1.53 1.24
MCL 16.50 14.88 90.16 12.79 87.74 100.27 16.32 14.28
CIL 63.00 53.80 85.39 51.69 334.48 353.40 4.08 5.66
SCCL 6.03 5.61 93.05 4.91 26.94 40.87 14.23 51.72
Total 69.04 59.41 86.06 56.61 361.43 394.28 4.96 9.09

 

 During Nov 2021 Upto Nov Growth(%)
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Table 4.1 (A): Coking Coal Production In MT

FY 22 FY 21
Growth (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
ECL 0.00 0.00 -100.00 0.01 0.01 30.00
BCCL 2.43 2.45 -0.57 16.24 14.19 14.44
CCL 1.20 1.21 -0.41 8.55 7.91 8.00
WCL 0.01 0.02 -26.67 0.11 0.11 -4.42
SECL 0.02 0.02 11.76 0.14 0.13 11.63
Coal India 3.66 3.69 -0.597 25.05 22.35 12.06

  
Table 4.1 (BA) : Washed Coking Coal Production In MT

FY 22 FY 21
Growt (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
BCCL 0.06 0.09 -34.78 0.75 0.31 141.748
CCL 0.04 0.05 -22.45 0.19 0.35 -44.092
Coal India 0.10 0.14 -30.496 0.94 0.66 43.445

Table 4.1 (BB) : Washed Non-Coking Coal Production In MT

FY 22 FY 21
Growth (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
BCCL 0.12 0.16 -22.78 1.13 0.81 39.136
CCL 0.42 0.57 -27.00 2.34 3.60 -34.937
NCL 0.07 0.27 -73.70 1.12 2.09 -46.463
Coal India 0.61 1.00 -38.922 4.59 6.50 -29.414
Washed Coal 0.71 1.14 -37.883 5.53 7.15 -22.732

Table 4.1 (BC) : Production of Middlings In MT

FY 22 FY 21
Growth (%)         

M-o-M FY 22 FY 21
Growth(%)            

  Y-o-Y
BCCL 0.12 0.16 -22.78 1.13 0.81 39.136
CCL 0.07 0.08 -12.50 0.33 0.59 -43.077
Coal India 0.19 0.24 -19.328 1.46 1.40 4.659

Production During Nov Production Upto Nov

Subs

Subs

Subs

Subs

Production During Nov Production Upto Nov

Production During Nov Production Upto Nov

Production During Nov Production Upto Nov
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Table 2: Productivity(OMS) 
 (i) Underground Mines

Growth(%) Growth(%)

Target Actual Achv.  % Nov'2020 Upto Nov'20 Upto Nov'21 M-O-M Y-O-Y

ECL 0.90 0.76 84.44 0.94 0.84 0.83 -19.15 -1.19

BCCL 0.27 0.08 29.63 0.23 0.13 0.21 -65.22 61.54

CCL 0.67 0.66 98.51 0.20 0.45 0.67 230.00 48.89

WCL 1.01 0.94 93.07 0.91 0.91 0.90 3.30 -1.10

SECL 1.87 1.54 82.35 1.63 1.54 1.60 -5.52 3.90

MCL 0.56 0.58 103.57 0.56 0.57 0.57 3.57 0.00

SCCL 1.70 1.33 78.24 0.99 0.88 1.11 34.34 26.14

(ii) Open Cast Mines
Growth(%) Growth(%)

Target Actual Achv.  % Nov'2020 Upto Nov'20 Upto Nov'21 M-O-M Y-O-Y

ECL 15.16 8.63 56.93 18.95 12.58 8.22 -54.46 -34.66

BCCL 7.05 8.10 114.89 8.47 7.10 7.39 -4.37 4.08

CCL 13.62 10.58 77.68 10.94 8.49 9.97 -3.29 17.43

NCL 28.71 29.61 103.13 31.16 27.73 26.11 -4.97 -5.84

WCL 5.62 4.50 80.07 3.44 3.24 3.58 30.81 10.49

SECL 35.50 27.83 78.39 29.16 28.01 25.85 -4.56 -7.71

MCL 44.05 44.82 101.75 33.48 30.14 38.63 33.87 28.17

SCCL 19.26 16.21 84.16 16.63 11.25 14.41 -2.53 28.09

(iii) Overall OMS

Growth(%) Growth(%)

Target Actual Achv.  % Nov'2020 Upto Nov'20 Upto Nov'21 M-O-M Y-O-Y

ECL 3.44 2.19 63.66 4.22 2.89 2.14 -48.10 -25.95

BCCL 4.12 4.18 101.46 4.14 3.02 3.59 0.97 18.87

CCL 11.48 9.27 80.75 9.54 7.15 8.49 -2.83 18.74

NCL 28.71 29.61 103.13 31.16 27.73 26.11 -4.97 -5.84

WCL 4.65 3.84 82.58 2.82 2.58 2.97 36.17 15.12

SECL 15.24 12.17 79.86 12.30 9.96 10.33 -1.06 3.71

MCL 35.21 37.57 106.70 28.21 25.14 31.72 33.18 26.17

SCCL 7.47 6.36 85.14 6.56 4.73 5.72 -3.05 20.93

Subs
OMS during Nov

Subs
OMS during Nov

Subs
OMS during Nov
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Table 4 : Subsidiary-wise HEMM Utilisation

Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

ECL 1 85 73 86 88 83 95 84 77 91.0
BCCL 1 85 73 86 78 58 74 75 39 52
CCL
NCL 23 85 73 86 73 67 92 75 67 90.1
WCL 2 85 73 86 84 73 86 84 56 66
SECL 4 85 73 86 46 46 100 94 49 52
MCL 1 85 73 86 48 0 0 91 0 0

Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

  
ECL 62 80 58 73 79 51 64 77 44 57
BCCL 100 80 58 73 75 43 57 74 40 54
CCL 111 80 58 73 79 47 59 79 43 54
NCL 105 80 58 73 73 45 62 72 44 60
WCL 139 80 58 73 81 37 46 81 32 40
SECL 79 80 58 73 73 47 64 70 39 56
MCL 71 80 58 73 83 28 34 81 27 33

(iii) Surface Miner
Subs

Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

ECL
BCCL
CCL
NCL 8 81 61 75 93 40 43 90 42 47
WCL
SECL
MCL 20 81 61 75 87 48 55 81 42 52

i. It may be observed that Dragline has been under-utilised  in  BCCL and MCL during Nov 2021.

(i) Dragline
Subs No of 

Units
CMPDI Norms Actual Status during Nov 2021 (in 

% )
Upto Nov 2021  (in % )

ii      It may be observed that Shovel has been under-utilised during Nov 2021.
(ii) Shovel
Subs No of 

Units
CMPDI Norms Actual Status during Nov 2021 (in 

% )
Upto Nov 2021  (in % )

(iv) Dumper

iii It may be observed that Surface Miner has been under-utilised during Nov 2021.

No of 
Units

CMPDI Norms Actual Status during Nov 2021 (in 
% )

Upto Nov 2021  (in % )

iv It may be observed that Dumper has been under-utilised  during Nov 2021.
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Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

ECL 207 67 50 75 76 42 55 75 37 49
BCCL 404 67 50 75 76 27 36 73 27 37
CCL 369 67 50 75 77 42 54 77 41 53
NCL 536 67 50 75 77 44 57 76 43 57
WCL 372 67 50 75 86 39 46 84 32 38
SECL 563 67 50 75 74 36 49 79 31 39
MCL 226 67 50 75 71 26 37 76 23 30

Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

ECL 81 70 45 64 67 23 34 71 22 31
BCCL 97 70 45 64 66 13 20 69 14 20
CCL 192 70 45 64 81 15 19 79 15 19
NCL 170 70 45 64 75 25 34 72 22 31
WCL 153 70 45 64 79 23 29 79 22 28
SECL 160 70 45 64 64 33 52 65 34 52
MCL 135 70 45 64 80 19 24 78 19 24

Available Utilised Utilisation to 
Availabilty % Available Utilised Utilisation to 

Availabilty % Available Utilised Utilisation to 
Availabilty %

ECL 49 78 40 51 79 17 22 84 14 17
BCCL 78 78 40 51 75 29 39 73 26 36
CCL 117 78 40 51 90 22 24 89 20 22
NCL 144 78 40 51 82 19 23 83 17 20
WCL 73 78 40 51 88 16 18 89 12 14
SECL 104 78 40 51 85 28 33 83 25 30
MCL 68 78 40 51 85 16 19 83 16 19

Upto Nov 2021  (in % )

Subs No of 
Units

CMPDI Norms Actual Status during Nov 2021 (in 
% )

Upto Nov 2021  (in % )

v It may be observed that Dozer has been under-utilised during Nov 2021.
(v) Dozer
Subs No of 

Units
CMPDI Norms Actual Status during Nov 2021 (in 

% )

vi It may be observed that Drill has been under-utilised during Nov 2021.
(vi) Drill
Subs No of 

Units
CMPDI Norms Actual Status during Nov 2021 (in 

% )
Upto Nov 2021  (in % )
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Table 4.3: OBR
 (i) Departmental OBR

Target Actual Achievement Nov'2020  Nov'2021 Nov'2020 M-O-M Y-O-Y
ECL 2.58 2.88 111.63 2.51 18.64 17.13 14.74 8.81
BCCL 2.06 1.72 83.50 1.37 11.83 10.55 25.55 12.13
CCL 2.95 2.41 81.69 2.64 18.51 24.68 -8.71 -25.00
NCL 7.23 6.27 86.72 7.08 51.49 55.19 -11.44 -6.70
WCL 3.99 3.25 81.45 3.67 22.46 28.79 -11.44 -21.99
SECL 8.88 6.25 70.38 6.93 43.92 49.83 -9.81 -11.86
MCL 4.36 2.12 48.62 1.93 12.86 11.89 9.84 8.16
CIL 32.05 24.89 77.66 26.14 179.71 198.05 -4.78 -9.26
SCCL 5.29 5.69 107.54 4.46 34.53 31.33 27.73 10.23
Total 37.34 30.58 81.90 30.60 214.24 229.38 -0.05 -6.60

(ii) Contractual OBR

Target Actual Achievement Nov'2020  Nov'2021 Nov'2020 M-O-M Y-O-Y
ECL 13.07 7.83 59.91 9.88 55.64 69.34 -20.75 -19.76
BCCL 8.94 7.25 81.10 8.03 53.57 56.05 -9.71 -4.42
CCL 9.05 6.55 72.38 6.75 43.79 41.30 -2.96 6.03
NCL 25.60 28.29 110.51 25.14 173.69 190.51 12.53 -8.83
WCL 24.02 23.49 97.79 19.67 140.41 106.85 19.42 31.41
SECL 13.38 11.53 86.17 11.62 72.56 74.37 -0.77 -2.43
MCL 13.91 17.07 122.72 13.80 116.27 92.90 23.70 25.16
CIL 107.95 102.01 94.50 94.88 655.94 631.31 7.51 3.90
SCCL 33.65 32.06 95.28 26.56 201.89 156.27 20.72 29.19
Total 141.60 134.07 94.68 121.44 857.83 787.58 10.40 8.92

Subs

Growth (%)Subs

All figures in MM3
Growth (%) During  Nov 2021 Upto Nov

 During  Nov 2021 Upto Nov
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(iii) Total OBR
Subs

Target Actual Achievement Nov'2020  Nov'2021 Nov'2020 M-O-M Y-O-Y
ECL 15.65 10.71 68.43 12.39 74.28 86.48 -13.56 -14.11
BCCL 11.00 8.97 81.55 9.40 65.40 66.59 -4.57 -1.79
CCL 12.00 8.96 74.67 9.39 62.30 65.98 -4.58 -5.58
NCL 32.83 34.56 105.27 32.22 225.18 245.69 7.26 -8.35
WCL 28.01 26.74 95.47 23.34 162.87 135.64 14.57 20.08
SECL 22.26 17.78 79.87 18.55 116.48 124.20 -4.15 -6.22
MCL 18.26 19.19 105.09 15.73 129.13 104.79 22.00 23.23
CIL 140.00 126.90 90.64 121.02 835.65 829.38 4.86 0.76
SCCL 38.94 37.76 96.95 31.02 236.42 187.63 21.72 26.01
Total 178.94 164.66 92.01 152.04 1072.07 1017.01 8.30 5.41

All figures in MM3
Growth (%) During  Nov 2021 Upto Nov
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Table 4.5: Mode-wise Despatch Status
 (i) Rail

Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 1.82 2.51 17.61 15.83 -27.39 -10.12
BCCL 1.89 1.60 11.01 15.84 18.54 43.81
CCL 4.00 5.47 32.76 34.97 -26.81 6.75
NCL 4.03 3.37 25.05 28.35 19.49 13.17
WCL 3.15 3.18 20.08 24.35 -0.89 21.28
SECL 5.54 5.74 40.57 41.67 -3.34 2.72
MCL 10.00 8.18 60.07 75.73 22.24 26.07
NEC 0.00 0.00 0.07 0.00 -100.00
CIL 30.43 30.03 207.23 236.74 1.33 14.24
SCCL 4.21 3.44 18.40 29.95 22.38 62.77
Total 34.64 33.47 225.63 266.69 3.50 18.20

(ii) Road
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.17 0.26 1.56 2.08 -34.98 33.19
BCCL 0.55 0.68 3.96 4.49 -19.78 13.29
CCL 1.69 0.82 6.32 10.24 106.69 62.06
NCL 2.18 1.39 8.55 14.22 56.35 66.18
WCL 2.37 1.29 6.72 14.28 84.13 112.36
SECL 4.86 3.63 23.12 34.55 33.94 49.45
MCL 4.37 3.16 22.07 28.27 38.22 28.08
NEC 0.00 0.00 0.02 0.00 -100.00
CIL 16.18 11.23 72.32 108.12 44.11 49.49
SCCL 0.99 0.54 3.78 7.79 83.33 106.08
Total 17.17 11.77 76.10 115.91 45.91 52.30

Subs

Subs

All figures in MT
                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iii) MGR
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.64 0.90 7.08 5.55 -29.27 -21.62
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 5.04 4.59 33.52 35.57 9.75 6.12
WCL 0.00 0.06 0.44 0.18 -100.00 -59.91
SECL 2.40 2.23 17.60 18.47 7.86 4.96
MCL 1.06 1.06 9.69 8.70 0.37 -10.23
NEC 0.00 0.00 0.00 0.00
CIL 9.15 8.85 68.33 68.47 3.38 0.20
SCCL 0.52 0.64 4.17 4.39 -18.75 5.28
Total 9.67 9.49 72.50 72.86 1.88 0.49

(iv) Conveyor Belt
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.00 0.00 0.00 0.00
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.00
NCL 0.27 0.27 2.12 2.20 1.13 3.51
WCL 0.04 0.01 0.15 0.13 178.57 -8.90
SECL 0.62 0.60 4.47 4.26 3.83 -4.52
MCL 0.00 0.12 0.84 0.00 -100.00 -100.00
NEC 0.00 0.00 0.00 0.00
CIL 0.94 1.00 7.58 6.59 -6.83 -12.99
SCCL 0.04 0.03 0.18 0.35 33.33 94.44
Total 0.98 1.03 7.76 6.94 -5.67 -10.50

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iv) Total Despatch- All Modes
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 2.64 3.67 26.26 23.60 -28.12 -10.12
BCCL 2.44 2.28 14.98 20.33 7.16 35.75
CCL 5.68 6.28 39.07 45.24 -9.60 15.78
NCL 11.53 9.63 69.25 80.46 19.74 16.19
WCL 5.68 4.68 28.35 39.88 21.37 40.66
SECL 13.44 12.20 85.75 98.87 10.21 15.30
MCL 15.43 12.52 92.68 112.73 23.26 21.64
NEC 0.00 0.00 0.09 0.00 -100.00
CIL 56.84 51.26 356.43 421.11 10.90 18.15
SCCL 5.77 4.65 26.52 42.48 24.09 60.18
Total 62.61 55.91 382.95 463.59 11.99 21.06

Table 4.6: Sector-wise Offtake
(i) Power Sector

Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 2.40 3.21 23.43 20.20 -25.14 -13.79
BCCL 1.92 1.63 11.50 15.94 17.91 38.63
CCL 4.68 5.25 32.20 37.33 -10.86 15.95
NCL 10.24 8.41 60.41 70.14 21.84 16.10
WCL 5.19 3.74 22.79 34.44 38.85 51.14
SECL 11.63 8.97 64.13 80.84 29.68 26.04
MCL 11.53 8.25 61.59 80.60 39.73 30.88
NEC 0.00 0.00 0.06 0.00 -100.00
CIL 47.59 39.45 276.10 339.49 20.64 22.96
SCCL 4.66 3.90 22.37 35.34 19.49 57.98
Total 52.25 43.35 298.47 374.83 20.54 25.58

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(ii) CPP
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.00 0.02 0.09 0.08 -78.71 -15.41
BCCL 0.01 0.00 0.00 0.01
CCL 0.21 0.29 1.50 1.17 -28.57 -22.02
NCL 0.51 0.64 4.98 4.55 -21.19 -8.66
WCL 0.06 0.11 0.63 0.65 -48.76 2.62
SECL 0.62 1.02 7.68 5.21 -39.08 -32.25
MCL 1.39 1.64 13.20 15.63 -15.00 18.36
NEC 0.00 0.00 0.00 0.00 -100.00
CIL 2.80 3.72 28.09 27.28 -24.88 -2.88
SCCL 0.30 0.27 1.47 1.98 11.11 34.69
Total 3.10 3.99 29.56 29.26 -22.45 -1.01

(ii) Steel Sector
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.03 0.04 0.20 0.14 -21.24 -29.44
BCCL 0.06 0.09 0.71 0.51 -36.85 -28.04
CCL 0.08 0.01 0.35 0.25 467.46 -28.95
NCL 0.00 0.00 0.00 0.00
WCL 0.00 0.00 0.00 0.00
SECL 0.00 0.00 0.02 0.00 -100.00
MCL 0.00 0.00 0.00 0.00
NEC 0.00 0.00 0.00 0.00
CIL 0.17 0.14 1.28 0.90 18.46 -29.82
SCCL
Total 0.17 0.14 1.28 0.90 18.46 -29.82

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iii) Cement Sector
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.00 0.01 0.05 0.05 -6.93
BCCL 0.00 0.00 0.00 0.00
CCL 0.00 0.00 0.00 0.02
NCL 0.02 0.02 0.20 0.11 -22.73 -43.16
WCL 0.15 0.18 1.10 1.00 -19.47 -8.79
SECL 0.11 0.13 1.23 0.96 -13.35 -21.48
MCL 0.00 0.02 0.11 0.15 -100.00 31.96
NEC 0.00 0.00 0.02 0.00 -100.00
CIL 0.28 0.36 2.71 2.29 -22.46 -15.56
SCCL 0.32 0.19 0.97 1.93 68.42 98.97
Total 0.60 0.55 3.68 4.22 9.17 14.66

(iv) Sponge Iron Sector
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 0.01 0.03 0.16 0.15 -54.53 -5.01
BCCL 0.00 0.00 0.00 0.00
CCL 0.07 0.07 0.40 0.39
NCL 0.02 0.02 0.10 0.20 50.64 93.87
WCL 0.04 0.02 0.12 0.21 102.18 70.64
SECL 0.26 0.36 3.23 2.11 -27.41 -34.90
MCL 0.25 0.16 1.67 1.45 52.68 -13.30
NEC 0.00 0.00 0.00 0.00
CIL 0.65 0.65 5.69 4.50 0.33 -20.87
SCCL 0.02 0.00 0.02 0.11 433.33 533.33
Total 0.67 0.65 5.71 4.62 2.32 -19.12

Subs

Subs

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)
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(iv) Total Offtake-All Sectors
Nov'2021
Actual Nov'2020 Upto Nov'2020 Upto Nov'2021 M-O-M Y-O-Y

ECL 2.64 3.67 26.26 23.60 -28.12 -10.12
BCCL 2.44 2.28 14.98 20.33 7.16 35.75
CCL 5.68 6.28 39.07 45.24 -9.60 15.78
NCL 11.53 9.63 69.25 80.46 19.74 16.19
WCL 5.68 4.68 28.35 39.88 21.37 40.67
SECL 13.44 12.20 85.75 98.87 10.21 15.30
MCL 15.43 12.52 92.68 112.73 23.26 21.64
NEC 0.00 0.00 0.09 0.00 -100.00
 CIL 56.84 51.26 356.43 421.11 10.90 18.15
SCCL 5.77 4.65 26.52 42.47 24.09 60.14
Total 62.61 55.91 382.95 463.58 11.99 21.05

Subs                               Despatch Status Growth(%)
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Table 4.7: Vendible Coal Stock 

Nov'30 2020 Nov'30 2021 Nov' 2020 Nov'2021 Nov'2020 Nov'2021
ECL 2.76 1.04 25.81 18.34 10.69 5.67
BCCL 2.07 0.79 14.79 17.23 14.00 4.59
CCL 6.52 1.63 32.54 36.37 20.04 4.48
NCL 8.08 5.05 73.68 75.11 10.97 6.72
WCL 9.13 3.39 23.18 28.39 39.39 11.94
SECL 8.86 8.42 76.74 77.69 11.55 10.84
MCL 16.00 11.88 87.74 100.27 18.24 11.85
CIL 53.42 32.19 334.48 353.40 15.97 9.11
SCCL 2.92 3.05 26.94 40.87 10.84 7.46
Total 56.34 35.24 361.42 394.27 15.59 8.94

 

All Figures in MT
Vendible Coal Stock as on different 
dates Production of Coal Upto Coal Stock in % of ProductionSubs
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 Performance of NLCIL
Table 5.1: Lignite Production (in MT)

Growth(%) Growth(%)
Target Actual Achvm(%) Nov'2020 M-o-M Nov'2021 Nov'2020 Y-o-Y

Departmental 1.49 1.04 69.90 1.21 -14.00 13.96 10.36 34.75
Outsourced 0.13 0.14 113.60 0.08 71.08 0.88 0.79 11.48
Total 1.61 1.18 73.29 1.29 -8.53 14.84 11.15 33.09

Table 5.2: Production of Power (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) Nov'2020 M-o-M Nov'2021 Nov'2020 Y-o-Y
NLCIL 1382.18 1252.63 90.63 1016.28 23.26 13455.44 8743.71 53.89
NTPL 658.00 221.30 33.63 475.71 -53.48 2977.42 3600.70 -17.31
Total 2040.18 1473.93 72.25 1491.99 -1.21 16432.86 12344.41 33.12

Table 5.3: Power from Renewable Sources (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) Nov'2020 M-o-M Nov'2021 Nov'2020 Y-o-Y
Wind Power 0.79 2.95 373.42 0.78 278.21 81.65 93.98 -13.12
Solar Power 134.65 109.46 81.29 144.35 -24.17 1365.69 1315.85 3.79
Total 135.44 112.41 83.00 145.13 -22.55 1447.34 1409.83 2.66

Table 5.4: Productivity  
Growth(%) Growth(%)

Target Actual Achvm(%) Nov'2020 M-o-M Nov'2021 Nov'2020 Y-o-Y
Mines (in  te) 12.93 9.34 72.24 11.95 -21.84 16.14 12.07 33.72
TPP (Kwh) 37847 28720 75.88 27681 3.75 38886 22545 72.48

Productivity during Nov 2021 Upto Nov

Mode of Production

Company

Sources

Mode of Production

Upto Nov

During Nov 2021 Upto Nov

During Nov 2021 Upto Nov

During Nov 2021
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Table 5.5: OBR (in MM3)
Growth(%) Growth(%)

Target Actual Achvm(%) Nov'2020 M-o-M Nov'2021 Nov'2020 Y-o-Y
Departmental 8.44 7.11 84.23 10.89 -34.73 97.35 89.64 8.60
Outsourced 0.50 0.48 96.20 1.10 -56.19 3.40 7.11 -52.22
Total 8.94 7.59 84.90 11.99 -36.70 100.75 96.75 4.13

Table 5.6: Mine-wise HEMM Utilisation

Availabilit Utilisation Availabilit Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
Mine-1 31.27 94.00 56.00 96.35 59.35 95.15 59.13 94.97 0.22 0.18
Mine 1A 41.15 91.65 56.20 99.92 63.07 96.70 50.51 97.59 12.56 -0.89
Mine 2 37.19 99.24 54.31 90.21 46.91 98.49 46.57 97.06 0.34 1.43

Table 5.7: Sales 
Power Sales

Target Actual Nov'2020 Growth(%)     
M-o-M Nov'2021 Nov'2020 Growth(%)     

 Y-o-Y
NLCIL (MU) 1058.05 1059.13 849.18 24.72 11656.13 7317.36 59.29
NTPL (MU) 620.00 201.44 440.78 -54.30 2784.31 3333.32 -16.47
Total Exp (MU) 1678.05 1260.57 1289.96 -2.28 14440.44 10650.68 35.58
Lignite Sales
M/s TAQA (LT) 0.64 0.94 0.00 9.85 5.03 95.83
Direct Sales (LT) 0.30 0.89 0.09 888.89 12.35 3.07 302.28
Total Sales (LT) 0.94 1.83 0.09 1933.33 22.20 8.10 174.07

Progressive Growth

During Nov 2021 Upto Nov

Mode

Mine

Subs

During Nov 2021 Upto Nov

Actual Status during 
Nov 2021 (in % )

Actual Status during Nov 
2020  (in % )

Actual Status upto Nov 
2021 (in % )

Actual Status upto Nov 
2020  (in % )
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Table 6.1: Captial Expenditure 

FY 22 FY 21 Growth 
M-o-M 
(%)

FY 22 FY 21 Growth      
Y-o-Y 
(%)

ECL 1,210     113.00    71.31     39.57 80.21 625.08 360.1 73.59
BCCL 875        100.00    10.43     22.18 -52.98 328.72 224.32 46.54
CCL 1,760     237.34    26.19     7.26 260.74 1131.27 906.79 24.76
NCL 1,640     164.00    130.64   106.49 22.68 1010.75 883.03 14.46
WCL 875        74.69      64.02     29.1 120.00 394.78 380.15 3.85
SECL 4,675     609.37    287.52   321.26 -10.50 1244.56 1600.85 -22.26
MCL 4,675     234.75    271.68   65.12 317.20 1850.75 1400 32.20
CMPDIL 40          3.50 0.15 4.44 -96.62 13.51 23.73 -43.07
CIL & others 1,250     160.5 57.89 201.54 -71.28 1121.68 426.74 162.85
CIL 17000 1697.15 919.83 796.96 15.42 7721.10 6205.71 24.42
SCCL 2500 250.00 182.90 78.22 133.83 951.92 748.45 27.19
NLCIL Stand Alone 760 24.48 69.79 59.59 17.12 301.69 338.52 -10.88
NLCIL JVs 1990 177.6 124.53 179.55 -30.64 1,335.54 1313.35 1.69
NLCIL 2750 202.08 194.32 239.14 -18.74 1637.23 1651.87 -0.89
Total 22250 2149.23 1297.05 1114.32 16.40 10310.25 8606.03 19.80

Table 6.2: Head-wise Captital Expenditure Rs Cr

Plant & Machinery 4117.09 4.62
Safety Plant & Machinery 1316.17 7.72
Development 861.3 18.71
Buiiding (Factory) 93.7 0.00
Building (Others) 781.36 9.76
Furniture & Fixtures 4.77 0.00
Lands 3570.36 6.41
Vehicles 5.26 0.00
Railway Sidings 6173.76 5.02
Environment 10.87 0.00
Solar Power 156.9 0.08
TPP 350.00      0.16
Others 4808.46 4.75
Total 22250 5.83
Note: Company-wise Details are given in Tables in Annex
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Table 6.2 A :  Head-wise Capital Expenditure of CIL in Crores

1 Plant & Machinery 2251.79 186.14 1619.01 8.27
2 Safety Plant & Machinery 1307.81 84.02 364.24 6.42
3 Development 630.02 43.22 442.41 6.86
4 Buiiding (Factory)
5 Building (Others) 538.2 26.19 195.72 4.87
6 Furniture & Fixtures
7 Lands 2707.05 179.44 1281.16 6.63
8 Vehicles
9 Transporation including  Railway Sidings 

etc.
5849.81 302.88 2376.31 5.18

10 Environment 0
11 Solar Power 0
12 TPP 0
13 Others 3715.32 97.95 1442.25 2.64

17000 919.83 7721.10 5.41

Table 6.2 B :  Head-wise Capital Expenditure of SCCL in Crores

1 Plant & Machinery 543.17     2 138.31 0.37
2 Safety Plant & Machinery 8.36         0.00
3 Development 185.27     117.91 173.4 63.64
4 Buiiding (Factory) 93.70       0 0 0.00
5 Building (Others) 183.75     18.05 101.23 9.82
6 Furniture & Fixtures 4.27         0 0 0.00
7 Lands 710.00     43.13 312.97 6.07
8 Vehicles 4.63         0 0 0.00
9 Railway Sidings 199.95     0.63 165.4 0.32

10 Environment
11 Solar Power 156.90     0.13 15.45 0.08
12 TPP 350.00     0.55 30.18 0.16
13 Others 60.00       0.50                   14.98                0.83

2500 182.90 951.92 7.32

Table 6.2 C :  Head-wise Capital Expenditure of NLCIL in Crores

1 Plant & Machinery 1,322.13  1.99                    757.93               0.15
2 Safety Plant & Machinery 17.64                  -                     
3 Development 46.01       13.15                 
4 Buiiding (Factory) -                      8.90                   
5 Building (Others) 59.41       32.00                  71.50                 53.86
6 Furniture & Fixtures 0.50         -                      -                     
7 Lands 153.31     6.25                    121.92               4.08
8 Vehicles 0.63         -                      -                     
9 Railway Sidings 124.00     6.41                    55.01                 5.17

10 Environment 10.87       -                      -                     
11 Solar Power 0 -                      -                     
12 TPP 0 -                      -                     
13 Others 1,033.14  130.03                608.82               12.59

2750 194.32                   1637.23 7.07
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Total Manpower of CIL & its subsidiries

Table 6.1: Total Manpower

 April'21  Nov'21 Change
ECL 54866 53745 -1121
BCCL 41149 39780 -1369
CCL 36717 36257 -460
NCL 13801 14488 687
WCL 38097 36226 -1871
SECL 47481 45440 -2041
MCL 21902 21955 53
NEC 983 863 -120
CMPDI 3068 3024 -44
DCC 216 197 -19
CIL HQ 736 745 9
Total CIL 259016 252720 -6296
SCCL 43895 43006 -889
NLCIL 11379 11547 168
Total Manpower 314290 307273 -7017

6. Total Manpower of CIL is  252720 on 1st Nov 2021. Among the subsidiaries of CIL, ECL has 
maximum Manpower of 53745 whereas in term of Coal production upto Nov 2021, it stood at 6th 
position. On the other hand, MCL being leading coal producer company upto Nov 2021, has 
Manpower strength of 21955 only.

Subsidiary/    
Company

Manpower as on  1st Day of
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Rs Cr

 Nov'21 Mar'21 Change
ECL 3450.07 4,793.34 -1,343.27
BCCL 1855.27 3,639.03 -1,783.76
CCL 2945.00 4,213.61 -1,268.61
NCL 1424.30 3,118.18 -1,693.88
WCL 3168.64 3,461.54 -292.90
SECL 2919.56 2,465.69 453.87
MCL 726.77 1,428.88 -702.11
NEC 11.17 11.17 0.00
Total CIL 16500.78 23131.44 -6,630.66
SCCL 5263.85 2932.28 2,331.57
NLCIL 4920.66 6182.63 -1,261.97
NTPL 686.07 2093.35 -1,407.28
Total NLCIL 5606.73 8275.98 -2,669.25
Total Debtors Due 27371.36 34339.7 -6,968.34

7.CIL out-standing dues have decreased by Rs 6630.66 crores and stood at Rs 16500.78 crores as on 
30th Nov 2021 as compared  to  Rs 23131.44 crores as on 31st March 2021. 86.90% of the out-
standing dues of CIL belong to ECL,BCCL,CCL,WCL and SECL.

Subsidiary/CompanyDue as on  last Day of

Company-wise Debtors Due  chart as on 30th Nov'21

Table 7.1: Debtors due as on 30th Nov'21
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Rs Cr

0-3 3-6 6-9 9-12 12+ Total
ECL 390.30 126.21 416.13 908.68 1608.82 3450.07
BCCL 968.64 409.70 6.78 88.14 382.01 1855.27
CCL 577 222 268 244 1633 2945.00
NCL 1105.67 0.08 0.00 4.90 313.6 1424.30
WCL 2370.93 733.61 0.39 0.68 63.03 3168.64
SECL 400.36 716.04 -10.42 249.11 1564.47 2919.56
MCL 627.55 0.39 8.62 40.15 50.05 726.77
Total CIL 6440.45 2208.03 689.50 1535.66 5615.02 16488.66

Percentage Share 39.06 13.39 4.18 9.31 34.05 100

7.2 From the age-wise schedule of Debtors Dues, it may be observed that Out-standing dues of more 
than one year is Rs 5615.02 crores i.e 34.05 % of total dues.

Age-wise Debtors Dues chart as on 30th Nov'21

Table 7.3: Age-wise Debtors Dues as on 30th Nov'21

Subsidiary Age-wise Debtors in Months
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Table 8.1:   E-auction company-wise
In the Nov 2021, 133.17 LT  of coal allocated against 194.72 LT of coal quantity offered by Coal 
India (CIL) subsidiaries. Further, Coal India got 84 % higher amount than notified price in Nov 
2021.
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Company ECL BCCL CCL NCL WCL SECL MCL CIL

Total Qty offered (in LT) 2.82 4.31 6.58 0.00 9.76 24.63 146.62 194.72

Total Qty allocated (in LT) 2.78 3.65 4.66 0.00 8.43 24.40 89.25 133.17

Percentage Qty allocated (in %) 99% 85% 71% 86% 99% 61% 68%

Total Notified Value (in Cr. Rs.) 88.12 48.94 88.30 0.00 156.27 234.71 831.62 1447.96

Total Booking Value (in Cr. Rs.) 217.45 77.64 203.93 0.00 221.91 448.25 1493.90 2663.08

% increase over Notified Price 147% 59% 131% 42% 91% 80% 84%

Company ECL BCCL CCL NCL WCL SECL MCL CIL

Total Qty offered (in LT) 23.31 122.97 83.12 91.56 82.06 178.19 667.56 1248.77

Total Qty allocated (in LT) 22.21 25.99 51.21 74.08 36.69 116.86 397.75 724.79

Percentage Qty allocated (in %) 95% 21% 62% 81% 45% 66% 60% 58%

Total Notified Value (in Cr. Rs.) 701.52 650.71 738.15 1114.57 796.64 1215.77 3726.40 8943.76

Total Booking Value (in Cr. Rs.) 1361.28 997.18 1230.23 1514.99 1043.15 2059.81 5240.69 13447.33

% increase over Notified Price 94% 53% 67% 36% 31% 69% 41% 50%

Company-wise Performance in Nov 2021

Company-wise Performance upto Nov 2021
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Table 8.2:   E-auction scheme-wise
In the Nov 2021, a.There has been Very high demand for spot and Exclusive  Non Power.  b.There 
has been moderate demand for  Special Forward and special Spot . 
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Auction Spot Special 
Forward

Special 
Spot

Total

Qty. offered (in LT) 43.79 112.35 3.93 194.72

Qty. allocated (in LT) 40.16 59.35 2.02 133.17

% Qty. allocated 92% 53% 51% 68%

Notified Value (in Cr. Rs.) 507.75 560.66 38.85 1447.96

Booking Value (in Cr. Rs.) 1074.05 843.65 70.53 2663.08

% increase over Notified Price 112% 50% 82% 84%

Auction Spot Special 
Forward

Special 
Spot

Total

Qty. offered (in LT) 314.02 528.97 53.65 1248.77

Qty. allocated (in LT) 195.3 244.29 28.62 724.79

% Qty. allocated 62% 46% 53% 58%

Notified Value (in Cr. Rs.) 3111.35 2214.94 404.14 8943.76

Booking Value (in Cr. Rs.) 5278.12 2976.78 732.62 13447.33

% increase over Notified Price 70% 34% 81% 50%

Scheme-wise performance in Nov 2021
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Table 1:  Electricity Generation from different Sources In MU
Generation during Nov Generation upto Nov

FY 22 FY 21 Growth (%) 
M-o-M

FY 22 FY 21 Growth (%) 
Y-o-Y

Thermal 82708.87 82535.46 0.21 723434.03 645506.33 12.07
Nuclear 4062.63 3830.99 6.05 30386.08 30053.69 1.11
Hydro 9705.73 8416.67 15.32 118046.85 118486.00 -0.37
Bhutan Imp. 464.50 413.10 12.44 7072.60 8183.30 -13.57
Total Conventional 96941.73 95196.22 1.8 878939.56 802229.32 9.6
Wind 3277.50 3305.21 -0.84 54550.25 46367.26 17.65
Solar 5014.74 4592.34 9.20 45392.31 38598.24 17.60
Biomass 251.45 303.51 -17.15 2250.05 2214.00 1.63
Bagasse 1524.82 1437.83 6.05 4284.13 3973.42 7.82
Small Hydro 879.09 856.67 2.62 8097.94 8070.27 0.34
Others 210.65 161.70 30.27 1451.61 954.20 52.13
Total Renewable 11158.26 10657.252 4.70 116026.28 100177.39 15.82
Total Generation 108099.99 105853.47 2.12 994965.84 902406.71 10.26
% Share of RE 10.32 10.07 0.25 11.66 11.10 0.56
% Share of Coal & lignite 74.37 74.36 0.01 69.99 67.39 2.61

Table 1 A: Fuel-wise Electricity Generation in Thermal Sector

FY 22 FY 21
Growth (%) 

M-o-M FY 22 FY 21
Growth (%) 

Y-o-Y
Coal 77743.71 76275.22 1.93 672162.22 588143.22 14.29
Lignite 2649.86 2439.48 8.62 24234.78 19954.46 21.45
Gas 2305.75 3799.87 -39.32 26970.29 37316.53 -27.73
Diesel 9.54 20.89 -54.33 66.74 92.12 -27.55
Total Thermal 82708.87 82535.46 0.21 723434.03 645506.33 12.07

 Electricity Generation during  Nov 2021

Source

Fuel
Generation during Nov Generation upto Nov
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Table 8.1: Total  Coal Imports Including Coke Fig. in MT

Type of Coal Nov-21 Nov-20
Growth 

(%) M-o-M Nov-21 Nov-20
Growth (%)  

Y-o-Y

Non Coking 8.93 12.15 -26.44 88.47 89.81 -1.49
Coking 4.90 4.28 14.32 35.40 28.18 25.66
Anthracite 0.17 0.23 -25.10 1.43 1.40 2.35
PCI Coal 1.01 1.10 -8.03 9.23 7.81 18.22
Pet Coke 0.62 0.56 11.04 2.57 6.63 -61.15
Met Coke 0.14 0.41 -65.23 1.76 1.71 2.53
Total 15.78 18.73 -15.74 138.87 135.53 2.46
Source: ICMW

Table 8.2: State-wise Import of Coal and Coke In L Te

FY 22 FY 21
Growth 

(%)  M-o-M FY 22 FY 21
Growth (%)  

Y-o-Y

Gujarat 46.78 71.25 -34.34 421.62 539.25 -21.81
Maharashtra 15.29 12.37 23.58 102.56 95.31 7.61
Goa 9.25 9.47 -2.37 62.02 67.90 -8.66
Karnataka 0.89 2.70 -66.82 26.16 23.98 9.06
Tamil Nadu 8.38 3.88 116.20 86.26 75.07 14.91
Puducherry 0.78 0.00 19.89 28.91 -31.21
Andhra Pradesh 37.77 36.86 2.48 348.10 332.02 4.84
Odisha 29.18 28.62 1.96 238.31 201.34 18.36
West Bengal 8.43 16.79 -49.80 70.60 77.68 -9.12
Punjab 0.00 0.00 0.00 0.01 -81.38
Delhi 0.00 0.00 0.00 0.00
Haryana 0.00 0.00 0.00 0.00
Chhattisgarh 0.00 0.00 0.00 0.00 32.00
Madhya Pradesh 0.04 0.00 0.18 0.06 178.25
Others 0.00 0.00 0.00 0.00
Total 157.79 187.27 -15.74 1388.70 1355.33 2.46
Note: Import is for major States. Total figures may not match with total import

During Nov

 Coal Import  in Nov 2021
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Table 8.3: Sector Wise Import of Coal and Coke during Nov 2021 In MT
Sector Non Coking Coking Anthr PCI Met Coke Pet Coke Total

Aluminium 0.04 0.08 0.00 0.00 0.00 0.05 0.17
Auto 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Calciner 0.00 0.00 0.00 0.00 0.00 0.13 0.13
Calcium Carbide 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Cement 1.11 0.00 0.00 0.00 0.00 0.42 1.52
Chemical & Petrochem 0.70 0.02 0.00 0.00 0.00 0.01 0.72
DRI 0.17 0.05 0.03 0.01 0.01 0.00 0.26
Power 1.77 0.05 0.00 0.00 0.00 0.00 1.82
Ferro Alloy 0.00 0.16 0.01 0.00 0.01 0.00 0.17
Graphite Electrode 0.00 0.00 0.00 0.00 0.00 0.02 0.02
Iron & Steel 0.42 4.09 0.14 1.00 0.09 0.00 5.74
Logistics 0.00 0.03 0.00 0.00 0.00 0.00 0.03
Lime Klin 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Paper & Plywood 0.07 0.00 0.00 0.00 0.00 0.00 0.07
Pharma 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sugar 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Textile 0.06 0.03 0.00 0.00 0.00 0.00 0.09
Traders 3.74 0.38 0.00 0.00 0.02 0.01 4.15
Foundry 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Tyres 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Others 0.86 0.02 0.00 0.00 0.00 0.00 0.89
Total 8.93 4.90 0.17 1.01 0.14 0.62 15.78
Source: ICMW

Sector Wise Coal and Coke   Import  in Nov 2021
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Table 8.4: Grade-wise Non-Coking Coal Import during  Nov 2021.

Port G1 G2 G3 G4 G5 G6 G7 G8 G9 G10 G11 G12 G13 G14 G15

Not 
Know
n

Total

Bedi 0.52 0.52
Bhavnagar 0.77 0.77
Dahej 2.03 2.03
Dhamra 6.12 6.12
Ennore 1.36 1.36
Gangavaram 1.25 1.63 0.93 0.03 1.60 1.10 6.54
Hazira 5.02 5.02
Jafrabad 0.06 0.06
Jaigad 4.32 4.32
Jakhau 0.24 0.24
Kakinada 0.53 0.53
Kandla 4.693 0.881 0.65 1.65 0.54 0.00 0.70 0.14 0.66 0.75 0.31 0.91 0.84 0.33 13.05
Karaikal 0.78 0.78
Kolkata 0.16 0.38 0.54
Krishnapatnam 0.70 1.08 6.73 8.52
Magdalla 4.50 4.50
Marmagoa 1.48 1.48
Muldwarka 0.08 0.08
Mumbai & Jnpt 2.72 2.72
Navlakhi 0.82 1.62 2.68 2.06 1.33 3.95 12.47
New Mangalore 0.30 1.59 1.89
Okha 0.37 0.37
Others 2.66 2.66
Paradip 1.45 1.45
Pipavav 0.63 0.63
Porbandar 0.40 0.40
Sikka 0.07 0.07
Tuticorin / Voc 4.48 4.48
Vizag 0.67 2.33 0.75 0.30 0.57 1.08 0.03 5.75
Total 1.25 4.85 0.88 0.65 2.32 2.06 5.88 4.31 0.93 0.66 2.81 3.02 1.49 1.92 1.60 54.70 89.34
Source: ICMW

In Lakh Te
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Port-wise and Grade-wise Non-Coking Coal Import  during Nov  2021
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Table 8.5: Country-wise Non-coking Coal Import  during  Nov  2021 In Lakh Te

Port G1 G2 G3 G4 G5 G6 G7 G8 G9 G10 G11 G12 G13 G14 G15

Not 
Know
n Total

Australia 0.88 0.82 1.63 4.29 11.35 18.96
China 0.70 0.36 1.06
Indonesia 1.62 0.66 2.81 3.02 1.49 1.92 1.60 25.89 39.02
Mozambique 1.65 0.54 0.00 2.19
South Africa 0.67 2.63 0.02 0.93 11.02 15.28
Tanzania 0.33 0.33
United States 1.25 4.853 0.001 0.65 6.75
Others 5.76 5.76
Total 1.25 4.85 0.88 0.65 2.32 2.06 5.88 4.31 0.93 0.66 2.81 3.02 1.49 1.92 1.60 48.94 89.34
Source: ICMW
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Table 8.6: Port and Country-wise Import of Non-Coking  Coal during Nov 2021 (L Te)

Port
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Bedi 0.52 0.52
Bhavnagar 0.77 0.77
Dahej 2.03 2.03
Dhamra 1.54 1.35 3.23 6.12
Ennore 0.55 0.81 1.36
Gangavaram 2.54 2.70 0.05 1.25 6.54
Hazira 5.02 5.02
Jafrabad 0.06 0.06
Jaigad 1.03 0.01 3.28 4.32
Jakhau 0.24 0.24
Kakinada 0.53 0.53
Kandla 1.58 3.47 2.19 0.14 0.33 5.34 13.05
Karaikal 0.78 0.78
Kolkata 0.26 0.12 0.16 0.54
Krishnapatnam 2.16 0.70 3.20 2.45 8.52
Magdalla 3.51 0.99 4.50
Marmagoa 0.77 0.71 1.48
Muldwarka 0.08 0.08
Mumbai & Jnpt 2.72 2.72
Navlakhi 3.50 8.97 12.47
New Mangalore 0.65 1.25 1.89
Okha 0.37 0.37
Others 2.66 2.66
Paradip 1.45 1.45
Pipavav 0.63 0.63
Porbandar 0.40 0.40
Sikka 0.07 0.07
Tuticorin / Voc 0.36 4.12 4.48
Vizag 0.03 1.95 3.76 5.75
Total 18.96 1.06 39.02 2.19 15.28 0.33 6.75 5.76 89.34
Source: ICMW
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Bhavnagar 119.48 119.48
Dhamra 126.76 220.61 200.02 185.79
Ennore 123.87 110.45 114.92
Gangavaram 175.36 106.31 77.38 109.18 128.50
Hazira 134.44 134.44
Jaigad 157.52 78.92 121.34 127.35
Kandla 220.73 105.66 198.77 181.92 151.25 12810.80 4538.39
Karaikal 128.87 128.87
Kolkata 169.71 171.77 189.05 175.57
Krishnapatnam 167.87 141.59 110.17 217.42 155.28
Magdalla 120.22 164.69 122.83
Marmagoa 115.37 216.68 149.14
Mumbai & Jnpt 155.46 155.46
Navlakhi 132.20 129.82 130.09
New Mangalore 144.20 183.36 163.78
Others 132.34 132.34
Pipavav 214.29 214.29
Tuticorin / Voc 123.87 132.09 131.37
Vizag 92.54 96.39 178.87 138.84

Table 8.7: Port and Country-wise Average imported  price of Non-Coking Coal during 
Nov 2021 (US$/te)
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Bhavnagar 9013.20 9013.20
Dhamra 9537.92 16568.10 15112.96 14022.25
Ennore 9302.30 8358.59 8673.16
Gangavaram 13255.11 8005.41 5838.35 8199.42 9696.56
Hazira 10165.38 10165.38
Jaigad 11829.75 5962.50 9158.88 9596.72
Kandla 15691.07 7954.01 15016.89 13743.30 11426.94 967793.66 385303.58
Karaikal 9677.88 9677.88
Kolkata 12849.96 12977.21 14197.28 13250.41
Krishnapatnam 12705.52 10732.30 8283.32 16328.04 11711.58
Magdalla 9531.07 12368.43 9733.74
Marmagoa 8663.94 16370.48 11232.79
Mumbai & Jnpt 11726.20 11726.20
Navlakhi 9973.75 9789.61 9810.07
New Mangalore 10905.63 13847.60 12376.61
Others 9980.97 9980.97
Pipavav 16189.97 16189.97
Tuticorin / Voc 9302.30 9966.20 9908.47
Vizag 6991.61 7441.00 13526.64 10671.70

Table 8.8: Port and Country-wise Average Imported Price of Non-Coking Coal during Nov 2021  (Rs/te)
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Table 8.9: Port-wise & Country-wise Coking Coal Import during Nov  2021 In  L Te
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Chennai 0.0 0.0
Dhamra 6.7 6.7
Ennore 2.3 2.3
Gangavaram 2.9 0.4 3.3
Jaigad 3.2 0.6 3.8
Kakinada 1.1 1.1
Kandla 1.7 1.7
Kolkata 6.0 0.0 0.2 6.3
Krishnapatnam 3.7 3.7
Marmagoa 2.4 1.1 0.8 1.6 5.8
Mumbai & Jnpt 0.0 0.0 0.0
Mundra 1.2 1.2
Paradip 8.3 0.5 0.2 9.0
Vizag 4.0 4.0
Total 43.70 1.65 0.52 0.76 0.77 1.58 48.99
Source: ICMW
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Chennai 343.83 343.83
Dhamra 348.53 348.53
Ennore 362.06 362.06
Gangavaram 349.53 195.46 323.85
Jaigad 326.34 341.79 329.43
Kakinada 341.34 341.34
Kandla 366.89 366.89
Kolkata 388.74 314.14 321.35 385.19
Krishnapatnam 354.84 354.84
Marmagoa 316.87 378.38 283.44 310.28 323.85
Mumbai & Jnpt 658.21 658.21
Mundra 344.45 344.45
Paradip 346.02 314.14 320.39 343.89
Vizag 385.47 385.47
Source: ICMW
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Chennai 25821.26 25821.26
Dhamra 26315.98 26315.98
Ennore 27377.69 27377.69
Gangavaram 26369.86 14767.10 24436.07
Jaigad 24655.23 25668.11 24857.80
Kakinada 25788.01 25788.01
Kandla 27718.90 27718.90
Kolkata 29327.58 23591.74 24277.70 29057.93
Krishnapatnam 26823.56 26823.56
Marmagoa 23949.73 28416.44 21413.94 23350.79 24409.81
Mumbai & Jnpt 49488.03 49488.03
Mundra 26023.56 26023.56
Paradip 26126.02 23591.74 24205.52 25959.62
Vizag 29045.66 29045.66
Source: ICMW

Table 8.11: Average Price of Imported Coking Coal during Nov 2021  (Rs/te)

Table 8.10: Average Price of Imported Coking Coal during Nov 2021 (US$/te)
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Table 8.12 Coal Imports (Provisional) Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Non Coking * 8.93 12.15 -26.44 88.47 89.81 -1.49
Coking 4.90 4.28 14.32 35.40 28.18 25.66
Anthracite 0.17 0.23 -25.10 1.43 1.40 2.35
Total 14.01 16.66 -15.94 125.31 119.39 4.96
* Non-Coking Coal means Bituminous and Steam Coal

Table 8.13: Non-Coking Coal supply to Cement and DRI Sectors
(i) Cement Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Cement Production 24.44 25.26 -3.23 224.16 174.75 28.27
Domestic Coal Supply 0.56 0.56 -0.18 4.42 3.91 13.03
Coal Import 1.11 1.32 -16.28 11.24 5.36 109.82

(ii) DRI Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

DRI Production 3.241 3.131 3.5 25.7 21.2 21.47
Domestic Coal Supply 0.6 0.7 -0.9 4.9 5.7 -15.00
Coal Import 0.2 0.4 -60.4 1.3 0.9 52.93

Table 8.14: Coking Coal supply to Steel Sector Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Hot Metal Production 6.285 6.303 -0.29 51.200 42.781 19.68
Domestic Coal Supply 0.670 0.654 2.45 4.851 5.759 -15.77
Coal Import 4.09 3.50 16.81 29.77 18.84 57.97

Table 8.16:  Coal Supply to Other Sectors Fig. in MT

FY 22 FY 21 Growth (%)    
   M-o-M

FY 22 FY 21 Growth (%)    
   Y-o-Y

Domestic Supply 5.95 7.25 -17.94 51.09 44.29 15.35
Import 6.19 7.76 -20.30 47.92 44.62 7.39
Total 12.13 15.01 -19.16 74.21 88.91 -16.53

Upto Nov

Upto Nov

Upto Nov

Upto Nov

Upto Nov

Type of Coal

During Nov

Items
During Nov

Source of Suppy
During Nov

Items
During Nov

Items
During Nov
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Major On-going Projects of PSUs 

 

 



 

9.1 STATUS OF MAJOR ONGOING PROJECTS OFCIL COSTING >= Rs. 500 CRS OR CAPACITY >= 3 MTY  

SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Oct'21) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

1 ECL JHANJRA EXPANSION UG 5.00 1210.12 31-03-2029 31-03-2029 49.11 ON SCH   

2 ECL PARASEA BELBAID UG 2.07 826.42 31-03-2027 31-03-2027 0.19 ON SCH   

3 ECL SIDULI UG 2.32 535.18 31-03-2026 31-03-2026 1.75 ON SCH   

4 ECL TILABONI UG 1.86 916.12 31-03-2027 31-03-2027 3.50 ON SCH   

5 ECL CHITRA EAST RCE OC 2.50 513.99 31-03-2024 31-03-2024 159.32 ON SCH   

6 ECL HURA C OC 3.00 359.69 31-03-2022 31-03-2022 259.21 ON SCH   

7 ECL NAKRAKONDA KUMARDI B OC 3.00 502.68 31-03-2029 31-03-2029 18.15 ON SCH   

8 ECL SONEPUR-BAZARI COMB. OC 12.00 5365.88 31-03-2029 31-03-2029 100.47 ON SCH 

 

9 ECL MOHANPUR PH-II OC 2.50 888.99 31-03-2025 31-03-2025 4.83 ON SCH   
10 ECL BONJEMEHARI EXPN OC 1.00 570.12 31-03-2029 31-03-2029 0.00 ON SCH  

11 BCCL MOONIDIH XV SEAM UG 2.50 1230.27 31-03-2019 31-03-2022 501.39 3 

Drivage of Trunk roads are 
going on.  The lead 
Consortium M/S INDU has 
shortlisted and proposed 
M/S CORUM from Ukraine 
for replacement of M/S 
CGME for supply of 
longwall equipment. 
Proposal is under 
consideration.  

12 BCCL 
NORTH TISRA SOUTH 
TISRA EXPANSION 

OC 6.00 555.52 31-03-2021 31-03-2022 5.87 1 

In operation  
Revised Project Report 
(RPR) is under preparation 
at CMPDI with Peak rated 
capacity of 8.5 MTY.   

13 BCCL MADHUBAN WASHERY WSRY 5.00 289.45 31-05-2014 30-10-2021 285.88 7 

Repeated failure by HEC in 
adhering to timelines 
committed by them. 
Expected to be 
commissioned in Feb’22. 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Oct'21) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

14 CCL AMRAPALI OC 25.00 5136.15 31-03-2028 31-03-2028 360.01 ON SCH  

15 CCL ASHOK EXPN  OC 20.00 2898.28 31-03-2026 31-03-2026 179.82 ON SCH   

16 CCL CHANDRAGUPTA OC 15.00 973.5 31-03-2026 31-03-2026 4.84 ON SCH MDO Project 

17 CCL JHARKHAND LAIYO EXPN OC 1.00 764.57 31-03-2031 31-03-2031 140.79 ON SCH   

18 CCL 
KOTRE BASANTPUR 
PACHMO 

OC 5.00 625.4 31-03-2028 31-03-2028 84.66 ON SCH MDO Project 

19 CCL MAGADH EXPN. OC 51.00 7254.37 31-03-2025 31-03-2025 729.50 ON SCH   

20 CCL NORTH URIMARI EXPN OC 7.50 1553.06 31-03-2024 31-03-2024 349.76 ON SCH   

21 CCL PATRATU ABC UG 5.00 1712.55 31-03-2029 31-03-2029 44.22 ON SCH   

22 CCL PUNDI EXPN OC 5.00 713.35 31-03-2024 31-03-2024 238.51 ON SCH   

23 CCL RAJRAPPA RCE OC 3.00 510.85 31-03-2016 31-03-2022 497.91 6 

Delayed due to non-
possession of GMK land and 
non-diversion of forest land 
(277.15 Ha) in Block-II. 
Compliance of stage-I FC is 
under approval.  

24 CCL SANGAMITRA OC 20.00 1694.74 31-03-2025 31-03-2025 4.04 ON SCH MDO Project 

25 CCL ROHINI KARKATA OC 10.00 1020.42 31-03-2025 31-03-2025 83.26 ON SCH   

26 CCL HENDEGIR OC OC 4.00 435.64 31-03-2026 30-03-2026 9.21 ON SCH   

27 NCL BLOCK - B EXPN. OC 8.00 998.71 31-03-2023 31-03-2023 0.00 ON SCH   

28 NCL JAYANT EXPN OC 20.00 1783.09 31-03-2021 31-03-2022 825.70 1 

Due to delay in execution of 
CHP SILO of incremental 
capacity. 

29 NCL DUDHICHUA EXPN OC 20.00 1255.17 31-03-2022 31-03-2022 316.60 ON SCH   

30 NCL 
BINA KAKRI 
AMALGAMATION 

OC 14.00 836.42 31-03-2024 31-03-2024 60.07 ON SCH 
  

31 NCL NIGAHI EXPN OC 25.00 1729.68 31-03-2025 31-03-2025 0.00 ON SCH   

32 NCL KHADIA EXPN  OC 16.00 491.67 31-03-2025 31-03-2025 0.00 ON SCH  

33 WCL 
AMAL. INDER KAMPTEE 
DEEP 

OC 3.20 313.34 31-03-2024 31-03-2024 149.326 ON SCH 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Oct'21) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

34 WCL DINESH (MKD-III) OC 8.00 1184.33 31-03-2027 31-03-2027 392.88 ON SCH   

35 WCL DURGAPUR EXTN DEEP OC 3.00 378.87 31-03-2021 31-03-2023 296.56 2 

Due to delay in diversion 
and possession of forest 
land. 

36 WCL GAURI PAUNI EXPN OC 3.50 337.38 31-03-2029 31-03-2029 48.04 ON SCH   

37 WCL 
MUNGOLI NIRGUDA EXT 
DEEP 

OC 4.38 826.8 31-03-2026 31-03-2026 233.757 ON SCH 
  

38 WCL NILJAI EXPN DEEP OC 3.50 404.45 31-03-2022 31-03-2022 246.022 ON SCH   

39 WCL 
YEKONA-I & II 
AMALGAMATED 

OC 2.75 745.83 31-03-2025 31-03-2025 390.119 ON SCH 
  

40 WCL 
DHUPTALA (SASTI UG TO 
OC) 

OC 2.50 720.83 31-03-2028 31-03-2028 9.857 ON SCH 
 

41 SECL AMADAND RPR OC 4.00 869.44 31-03-2021 31-03-2025 127.57 4 

Due to delay in possession 
of land & EC clearance. ADS 
sought by EAC. Under 
preparation. 

42 SECL BAROUD EXPANSION OC 10.00 2309.8 31-03-2029 31-03-2029 314.90 ON SCH   

43 SECL CHHAL SEAM-III OC 6.00 610.63 31-03-2022 31-03-2025 160.43 3 

Due to delay in EC & FC 
clearance.  

44 SECL DURGAPUR OC 6.00 916.24 31-03-2023 31-03-2023 11.38 ON SCH   

45 SECL GEVRA EXPN OC 70.00 11816.4 31-03-2023 31-03-2023 4638.99 ON SCH   

46 SECL JAGANNATHPUR RCE OC 3.00 459.49 31-03-2020 31-03-2022 199.58 2 
Project will be completed in 
FY22. 

47 SECL KUSMUNDA EXPN OC 50.00 7612.33 31-03-2023 31-03-2023 3118.23 ON SCH   

48 SECL MADANNAGAR OC 12.00 1875.32 31-03-2024 31-03-2024 0.00 ON SCH   

49 SECL MANIKPUR EXPN. OC 3.50 321.5 31-03-2014 31-03-2023 210.73 9 
Initially, project delayed on 
account of delay in EC and 
forestry clearance. As on 
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SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Oct'21) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

date, project is getting 
delayed on account of 
construction of in-pit 
crushing conveyor system. 
Estimated cost is Rs.156.81 
crores.  Work awarded on 
05.12.2020. Agreement 
executed on 29.05.21. Work 
is under progress. 

50 SECL PELMA OC 15.00 1624.59 31-03-2023 31-03-2023 9.09 ON SCH   

51 SECL RAMPUR BATURA OC 4.00 1248.93 31-03-2026 31-03-2026 234.02 ON SCH   

52 SECL VIJAY WEST OC 3.00 976.95 31-03-2026 31-03-2026 76.01 ON SCH   

53 SECL DIPKA EXPN OC 40.00 5241.4 31-03-2029 31-03-2029 2025.53 ON SCH   

54 SECL PORDA CHIMTAPANI OC 10.00 2310.12 31-03-2029 31-03-2029 0.00 ON SCH   

55 MCL ANANTA EXPN.PH-III OC 15.00 228.01 31-03-2012 31-03-2022 206.98 10 

Delay in FC due to delayed 
grant of NoC from 
Gramsabha, identification 
of CA site and Construction 
of SILO. 

56 MCL BALARAM EXPN OC 15.00 3504.21 31-03-2029 31-03-2029 589.87 ON SCH   

57 MCL SIARMAL OC 40.00 5194.96 31-03-2026 31-03-2026 2558.12 ON SCH MDO Project 

58 MCL 
BHARATPUR 
REORGANISATION 

OC 20.00 2838.87 31-03-2029 31-03-2029 1303.04 ON SCH 
  

59 MCL 
BASUNDHARA WEST 
EXTN. 

OC 7.00 479.15 31-03-2019 31-03-2024 240.66 5 

Delayed due to EC and FC 
for 227.61 Ha forest land. 
Gram Sabha for Gopalpur 
and Ratansara villages have 
been conducted for FRA.  

60 MCL GARJANBAHAL OC 10.00 1375.38 31-03-2021 31-03-2024 659.31 3 

Issues in execution of major 
Infrastructure like Barpali 
Railway Bulb. 
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NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total Exp.  
(till 

Oct'21) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

61 MCL 
LAKHANPUR BELPAHAR 
LILARI 

OC 30.00 2434.75 31-03-2027 31-03-2027 598.36 ON SCH 
  

62 MCL HINGULA-II EXPN.PH-III OC 15.00 479.53 31-03-2013 31-03-2022 736.31 9 

Delay in forest diversion & 
EMP clearance, 
development of R&R Site at 
Kochianali & delay in 
construction of SILO. 

63 MCL KULDA EXPN OC 5.00 348.16 31-03-2018 31-03-2024 141.90 6 
Delay in construction of 
SILO at Barpali Bulb. 

64 MCL 
GOPALJI KANIHA 
EXPANSION 

OC 30.00 8416.19 31-03-2028 31-03-2028 941.90 ON SCH 
  

65 MCL 
BHUBANESWARI 
EXPANSION 

OC 40.00 3145.45 31-03-2031 31-03-2031 637.18 ON SCH 
  

66 MCL SUBHADRA OC 25.00 2623.69 31-03-2031 31-03-2031 0.00 ON SCH MDO Project 

67 MCL IB-VALLEY WASHERY WSRY 10.00 392.76 31-04-2020 31-03-2022 234.04 2 

Due to delay in handover of 
land. But again, due to 
COVID-19 restrictions the 
Project is further delayed. 

    TOTAL   852.58 120718.13     27111.06     
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9.2  STATUS OF NLCIL ONGOING PROJECTS 

 
 

Date of 
approval 

 

Sanctioned 
Cost 

Rs. Crore 

 
 

Scheduled date 
of completion 

 

Anticipated 
Cost Rs. 

Crore 

 

Anticipated 
date of 

completion 

Cumulative 

Expenditure 
upto 

31.03.2021 

Rs. Crore 

 

Capex2021-22 
Rs. Crore 

 

Cumulative 
(upto30th 

November 
2021) 

Rs. Crore 

Cumulative Progress (%) 
(upto30thNovember 2021) 

 

 
Remarks 

Physical Financial 

 
Target 

ActualProvl 
(upto30th 

November 
2021) 

Target 
/Schedule 

 
Actual 

Target 
/Schedule 

 
Actual 

NEYVELI NEW THERMAL POWER PROJECT (2X500 MW): (NNTPP) 

 

09.06.2011 

 
5907.11 

(Oct- 2010) 

 
U-I: Oct 2017 

U-II: Apr 2018 

5907.11 

(Oct-2010) 

7080.41 

(RCE-1) * 

7980.79 

(RCE-2)** 

 
U-1- # 

U-II-## 

 

7,392.54 

 

100.00 

 

27.28 

 

7419.82 

 

100.00 

 

99.62 

 

77.65 

 

92.97 

 

-- 

 *- RCE 1 cost Rs.7080.41 Crore. **- RCE-2cost Rs.7980.79Crore. # - Unit-I commercial operation from 28.12.2019. ## - Unit-II commercial operation from 10.02.2021. 

 NTA-1,2&3: Auxiliary Boiler Statutory license was renewed by DDOB on 22.11.2021 and certificate obtained upto 21.05.2022. 

 NTA-4:FGD package retender NIT issued on 8th December 2020, Bids opened on 12th March 2021&Price covers opened on 11th November 2021 & RA 

completed on 15th November 2021. Price Justification meeting with L1 bidder held on 23rd November 2021.LOAexpected in December 2021. 

 
 
 

Date of 

approval 

 

Sanctioned 
Cost 

Rs. Crore 

 

Scheduled 
date of 

completion 

 

Anticipated 
Cost Rs. 

Crore 

 

Anticipated 
date of 

completion 

Cumulative 
Expenditure 
(upto 31.03. 

2021) Rs. 
Crore 

 

Capex2021-22 
Rs. Crore 

Cumulative 
(upto30th 

November 

2021)Rs. 

Crore 

Cumulative Progress (%) 
(upto30th November 2021) 

 

 
Remarks 

Physical Financial 

 
Target 

Actual Provl 
(upto 30th 

November 
2021) 

Target 
/Schedule 

 
Actual 

Target 
/Schedule 

 
Actual 

EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA) 

 
30.04.2013 

1458.17 

Original 

709.06 RCE 

(12.09.2016) 

June 2015 / 

June2018 

 
709.06 

 
Put on Hold 

 
488.53 

 
11.0 

 
7.64 

 
496.17 

 
69.64 

 
69.99 

 
69.64 

 
69.98 

 
-- 

 As approved by 492nd board of NLCIL, the project was put on hold due to Land acquisition and less demand for Lignite. Since, NNTPS has 

commenced its operation, Lignite demand is inincrease.It is planned to ramp up the production of Mine IA. 

 

 

Date of 
approval 

 
Sanctioned 

Cost 

Rs. Crore 

 
Scheduled 

date of 

completion 

 
Anticipated 

Cost Rs. 

Crore 

 
Anticipated 

date of 

completion 

Cumulative 
Expenditure 

(upto 
31.03.2021) 

Rs. Crore 

 

Capex 2021-22 
Rs Crore 

Cumulative 
(upto30th 

November 
2021) 

Rs.Crore 

Cumulative Progress 
(upto30thNovember 2021) 

 

 
Remarks 

Physical Financial 

 

Target 
Actual Provl 

(upto30th 
November 2021) 

Target 
/Sched 

ule 

 

Actual 
 

Target 
Actual 

RAJASTHAN MINE AND POWER PROJECTS 
HADLA LIGNITE MINE (1.9 MTPA) 

23.03.2015 522.45 Sept 2019 522.45 Put on hold 9.88 0.00 0.00 9.88 99.99 0.48 28.60 1.89 * 

BARSINGSAR TPS EXTENSION (1X250 MW) 
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23.03.2015 2112.59 Aug 2020 2112.59 Put on hold 93.05 0.00 0.00 93.05 98.86 0.01 25.81 4.40 * 

BITHNOK LIGNITE MINE (2.25 MTPA) 

23.03.2015 513.63 Dec 2019 513.63 Put on hold 175.30 0.00 0.00 175.30 99.99 31.14 17.92 34.13 * 

BITHNOK THERMAL POWER PROJECT (1X250 MW) 

23.03.2015 2196.30 Aug 2020 2196.30 Put on hold 143.95 0.00 0.00 143.95 98.86 1.77 24.37 6.55 * 
* Rajasthan Projects are now on hold since June2017. 

 NLCIL Board accorded approval for foreclosure of EPC Contract awarded to R- Infrastructure in its 508thBoard meeting held on 8thJuly 2021. 

 In view of inordinate time over run and mounting claims of EPC Contract, viability of Barsingsar TPS Extension Project and Bithnok Thermal Power 

Project were reviewed and Board of NLCIL held on 08.07.2021 has approved foreclosure of EPC Contract awarded. 

 Bithnok Lignite Thermal Power Project was reviewed in the PRAGATI meeting held on 2nd September 2021 by PMO along with MoC. Secretary Coal 

appraised the status of the project and in the meeting, it was decided to foreclose the project as it is economically not viable. 

 Notice of Termination was issued to M/s. RIL on 6th September 2021. Amendment to Notice of Termination was issued to M/s. RIL on 

7thSeptember 2021 informing M/s RIL that the LoA shall stand terminated with effect from 06th November 2021. 
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GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P 

 
27.07.2016 

 

17237.80 
U-I:Nov2020 

U-II: May2021 

U-III: Nov 2021 

 

17237.80 
U -I: Mar 2022 

U -II: Jul 2022 

U-III: Nov 2022 

 

11,459.30 
 

1,500.0 
 

1,320.77 
 

12,780.07 
 

81.95 
 

76.71 
 

76.07 
 

74.14 
 

* revised CoD after Pragati Review meeting 

Allocation of balance 25% Power to U.P. State 

 PPA for 75% already signed with UPPCL for a period of 25 years. 

 MoP has allocated 1843.68 MW from GTPP to UP state on 02.01.2020 (136.32 MW shall remain unallocated). 

 Vide letter dated 11.2.2020, NUPPL requested UPPCL to sign the amended PPA agreement. 

 For signing of balance PPA, UPERC conducted three e-hearings dtd. 21.07.2020, 27.08.2020 and 15.04.2021. 

 Vide letter dated 02.11.2021, NUPPL requested UPPCL for seeking permission from Hon’ble UPERC for permitting to generate and schedule up to 1279 MW 

(approved power limit of GTPP) from Unit-I and Unit-II so that NUPPL will be able to feed the entire power generated to the state of UP. 

 Next e-hearing is yet to be scheduled. 

 Unit-1 Boiler mock light-up successfully demonstrated on 26th March 2021. RAPH A load trial run completed on 10th November 2021. FD fan B oil 
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flushing completed. LDO forwarding pump A and B load trial completed on 18th November 2021. RAPH hot and cold end soot blower commissioned. Condenser 

flood test completed on 06th November 2021. Ammonia and hydrazine dosing system commissioned. 

 GA1: Unit-I, II &III Boiler & Boiler Common Auxiliaries erection activities are in progress. Unit-I, II& III ESP structure erection work is in progress. Unit-I Tripper 

roof LHS casting completed. Unit-I LDO line Hydro test completed. Unit-I FD fan B oil flushing completed.

 GA2: Unit- I, II & III TG structure erection works under progress and TG Auxiliaries works under progress. Unit-I DG Set Chimney erection completed. Unit-I 

emergency DG set election completed and commissioning is under progress. Unit-III Condenser flood test completed. Unit-III HPH-1 erection completed. Unit III all 

HP heaters election completed. Unit-III stator lifting completed and placed in position.

 GA3: Construction activities in respect of switchyard, raw water reservoir, DM plant, NDCT, Fore Bay, CWPH CW channel sidewall, Coal Handling Plant, Ash 

Handling Plant, ESP and Chimney is in progress. 1 nos of CW pump erection is under progress. Tripper belt conveyor 1A gallery erection completed.

 GA4: The cost estimate for FGD will be put up for approval from competent authority in ensuing Board meeting. Tender specification for FGD is under circulation 

for approval.

Bridge Coal Linkage for coal supply: 

 For the FY 2020-21, Standing Linkage Committee (SLC) has granted bridge linkage of 0.5 MT on 18.11.2019.

 CIL allocated 0.25 MT each from NCL & BCCL on 17.01.2020.

 NUPPL requested CIL to supply 0.25 MT coal from NCL instead of BCCL.

 NUPPL requested MoC to grant bridge linkage of 1.904 MT for 2022-23 of coal from CIL videletter dated 21.07.2021.

 On 11-08-2021, SLC(LT) has approved the bridge linkage of 1.904 MT coal for the year 2022-23 from Coal India Limited to Ghatampur TPP.

Commissioning Coal: 

 CEA vide letter dt. 19.02.2021 has recommended CIL to supply 0.99 MT coal to GTPP to facilitate commissioning activities, trial run & achieving COD etc.

 On 10.03.2021, CIL has allocated 0.2 MT from NCL and 0.13 MT from BCCL for meeting the commissioning activities of Unit-1.

 Memorandum of understanding (MoU) for 0.20 Million tonnes supply of Coal (start-up fuel) to GTPP from NCL has been signed on 27.03.2021.

 NUPPL submitted a request letter to CIL for supply of 0.13 MT commissioning coal to GTPP from NCL dated 22.05.2021. However, 0.13 MT 

commissioning coal was previously allocated to NUPPL from BCCL by CIL.

 NUPPL requested CIL for allocation of balance 0.66 MT coal from NCL vide letter dated 07.07.2021.

 On 10.09.2021, CIL allocated 0.66 MT of Commissioning coal for Unit#2 & 3 from BCCL (0.06MT), NCL (0.2MT), CCL (0.2 MT) and MCL (0.2 MT).

GA3 Package related issues: 

 GA3 show-cause notice issued. Reply from BGRSE received. EOT available upto 25.12.2021. Way forward for completion of works is being worked
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PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND 

04.05.2018 1,795.01 Sept 2028 1,795.01 Sept 2028* 34.92 250.00 2.61 37.53 @ 85**  2.09  

 * Attaining full rated capacity.@ Project under MDO mode work under progress. ** Phase-I Activities 

 Environmental Clearance: Public Hearing was scheduled on 13.09.2021 at PSCB for grant of EC which was differed due to unavoidable circumstance. A revised 

Public Hearing has been scheduled on 28.12.2021 by JSPCB Ranchi after consultation with District Authority. 

 Notification for Public Hearing has been published in the local Hindi & English newspapers on 23.11.2021. 

 Forest Clearance: Hard copies of Forest Proposal submitted to DFO and DC, Dumka on 13th August 2021 after acceptance from Nodal Officer (PCCF), Ranchi. 

EDS(Essential Details Sought) raised by DFO, Dumka against Forest Proposal of PSCB on 3rd September 2021 for reconciliation of land schedule and plans. 

 Reconciliation of land schedule is under progress. 

 Social Impact Assessment (SIA) study: Public Hearing date yet to be finalized by District Administration, Dumka. 

 Tree enumeration: Tree enumeration work completed. Report Preparation is in progress. 

 Mine Feasibility Report (FR): M/s United Exploration India Pvt. Ltd is engaged for preparation of FR for PSCB.FR preparation is under progress. 

 Gazette notifications under CBA (A&D) Act, 1957: Gazette Notifications u/s 3, 4(1), 7(1),9(1),11(1) & 19 of CBA (A&D) Act, 1957 was issued by MoC in respect 

of PSCB along with “No Objection Certificate” u/s 8(2) of CBA (A&D) Act 1957 issued by Coal Controller, Kolkata. 

 “No Objection Certificate” under FRA, 2006: 

The FRA will be conducted after finalization of the land schedule. 

 Evacuation of coal by railways: WBPDCL, PSPCL, NUPPL and RVNL are proposed to form SPV for evacuation of coal from Pachwara coal mines. 

Meeting was held on 26th August 2021 with General Manager, Eastern Railway with all stakeholders for finalization of the DPR. Revised DPR is awaited from 

M/s RITES. 
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out. As per board approval, at present Unit-1/2/3 COD dates are 31-03-22/31-07-22/30-11-22 respectively. However, because of GA3 issue, it may get delayed. 

Anticipated COD dates are June’22/Oct’22/Feb’23 for Unit-1/2/3 respectively. RCE proposal is under review. 
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TALABIRA II & III COAL OC MINE (20.0 MTPA), ODISHA: 
 

20.07.2017 
 

2,401.07 
18 months from 
date of LOA – 

06.02.18 

 

2,401.07 

 

Jan 2027 * 792.60 200.00 107.93 900.53 
 

87.00 
 

37.51 

* Attaining full rated capacity. Talabira Coal Mines CoD declared on 01.04.2021. 

 Talabira Mine operation commenced on 11th December 2019. Coal Production commenced on 26th April 2020. 

 Land compensation to PAPs started on 24thJuly 2019. Cumulative Rs.93.37crores disbursed for 103.20-hectare land and 481 no. of Khatas in Sambalpur district. 

Cumulative Rs.11.37 Crore disbursed for 13.25-hectare land and 63 no. of Khatas in Jharsuguda district till 30th November 2021. 

 Disbursement of Annuity and Cash in lieu of employment: Payment of Annuity and Cash in lieu of employment commenced on 14th July 2021. 

 Cumulative Summary for disbursement of Annuity and Cash in lieu of employment till 30th November 2021: Total no. of PAF – 20 Nos., total amount for Cash in 

lieu of employment: Rs 1.20 Cr & total amount for Annuity: Rs.0.05 Cr. 

 Acquisition of land for approach road to mines: Registration of 11 khatas out of 14 khatas of General category has been completed for 5.71 acre of land out of 

total 7.80 Acre land. Registration of 7 khatas out of 9 khatas of ST/SC land has been completed for 3.83 acre of land out of total 5.91 Acre land. Total 

Registration of 18 khatas out of 23 khatas has been completed for 9.54 acre of land out of total land 13.71 Acre land. 

 Direct Sale of Excess Coal: Approval has been granted by MOC on 17th May 2021 to allow NLCIL for sale of excess coal through e-auction for maximum of 19 

LT in first half of F.Y. 2021-22 and 12.50 LT in second half of F.Y. 2021-22. Auction for 19 LT in first half of F.Y. 2021-22 held on 26th May 2021. Bids for 19 LT 

were received. Dispatch started on 20th June 2021. Out of 19 LT, 18.83 LT of Coal has been dispatched till 30th November 2021. Cumulative 36.00 LT of coal has 

been dispatched till 30th November 2021. 

 DISPATCH OF COAL to NTPL: LOA for Logistic contract to move coal from Talabira mines to NTPL has been issued on 12th July 2021. Lifting of Coal by 

NTPL from Talabira II & III OCP has been commenced from 10th September 2021. Out of Target of 29.45 LT for F.Y. 2021-22, 4.55 LT of Coal has been 

dispatched to NTPL till 30th November 2021. 

 DISPATCH OF COAL to NTPC: Talabira Project of NLCIL has commenced coal supply to NTPC Darlipali and NTPC Lara on 14th and 16th October 2021 

respectively. A quantity of 7.17 LT of coal has been despatched till 30th November 2021. 

Railway Siding: Package-I: LoA has been issued to M/s Triveni Engicons Pvt Ltd on 13thMarch 2020. Package-II: LoA has been issued to M/s SMS Ltd on 5th 

June 2020.Govt. land of 1.77 km in Hirma & Malda Village handed over to M/s SMS Ltd. (Package II) on 10th August 2020. Purchase order for rails procurement 

(Package-III) issued on 31st March 2020.First Consignment of Rail received at site on 15th February 2021. Cumulative 2158.13 MT out of total 2300 MT of Rail 

received at site. 2.1 Ac of Govt. Non forest land Outside Mine Lease Boundary Land in Singhabaga Village has been 

approved by Board of Revenue, Odisha. Permission from district administration to purchase tenancy land from SC/ST landowner under Sec.22 is in 
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progress. Permission of 2 tenants has been obtained. 

Jalbhandar Land: Chief Secretary, GoO suggested to lay down the track on the bridge over Jalbhandar land. Letter addressed to M/s RITES on 05.10.2021 to 

revised & submit the DPR with 2 or more economical option with estimated cost for further approval from competent authority. Letter for early, conditional 

permission for Jalbhandar land sent to Principal Secretary DOWR on 23.10.2021.Special Secretary Govt. of Odisha DOWR, has sought technical opinion from 

Engineer in Chief, Bhubaneshwar regarding construction of bridge on Jalbhandar land for railway corridor of Talabira II & III on 23.11.2021.Awaiting permission 

from DoWR Odisha regarding for use of Jalbhandar land. 

 LOA for remaining two Packages will be issued after completion of 70% work of package I to III. 

 Coal Handling Plant: LOA has been issued to M/s HOWE Engineering, Ahmedabad on 29.10.2021. 
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99..33  SSTTAATTUUSS  OOFF  MMAAJJOORR  OONNGGOOIINNGG  PPRROOJJEECCTTSS  OOFF  SSCCCCLL  

 

THE PARTICULARS OF VARIOUS APPLCIATIONS FORWARDED TO GoI  

AND PENDING AT VARIOUS STAGES AS ON 30.11.2021 

 

I) DIVERSION OF FOREST LAND: 

1. Installation of submersible pumps and establishment of sand stowing plant at PVK 

No 5 Incline: 

a) Application for: Diversion of forest land. 

b) Area of the land: 2.85 Ha. 

 SCCL submitted proposal on 20.03.2010.  

 State Govt. forwarded the proposal to MoEF, Bangalore on 17.08.2013. 

 MoEF, Bangalore forwarded the proposal to MoEF, Delhi on 13.12.2013. 

 On 11.02.2016, SCCL requested PCCF to address MOEF & CC to expedite approval.  

 PCCF forwarded the same to State Govt. on 16.04.2016 and requested to obtain approval 

from MoEF. 

 MoEF returned the proposal to State Govt. on 28.12.2016 and advised to upload the 

same in web-site and send to MoEF along with acknowledgement slip with shape files. 

 State Govt. forwarded the same to MoEF & CC on 19.07.2017. 

 It is understood that the uploaded proposal not received in MOEF and advised to send 

another copy of the same.  

 On 14.11.2017, State Govt. submitted another copy of the proposal along with all 

documents which was uploaded in MOEF web-site to MoEF & CC  

 On 26.04.2018, FAC discussed the proposal and awaiting out come. 

 MOEF&CC issued 1st stage approval on 22.06.2018. 

 On 12.07.2018, PCCF forwarded copy of stage-I approval and advised to submit 

compliance report. 

 On 17.11.2018, FDO, Venkatapur submitted revised CA Schemes to FDO, KGM. 

 On 05.12.2018, FDO, KGM requested SCCL to submit addl. information on CA Land 

 On 10.12.2018, FDO, KGM requested FDO, Venkatapur to submit details of CA Land. 

 On 09.05.2019, DFO forwarded the revised CA schemes to CF, KGM. 

 On 22.05.2019, CF forwarded the same to PCCF for approval. 

 On 20.06.2019, PCCF advised CCF/CF, KGM & FDO, Venkatapuram to revise the CA 

scheme as per FSR, 2019. FDO, KGM to issue demand for depositing funds. 

 On 15.11.2019, FDO, KGM requested DFO, KGM to accord permission to issue 

Demand Notice. 

 On 15.02.20, PCCF, Hyderabad sought clarification from MoEF & CC, GoI regarding 

payment of NPV @ 50% by the User Agency. 

 On 22.07.2020, MoEF & CC requested State Govt. whether the 2.85 Ha proposal is 

linked with 1174.18 Ha or linked with Kothagudem Mining Lease. 

 29.07.2020, SCCL replied to PCCF & IG, Forestry regarding status of linkage of 2.85 

with KGM ML.  

 On 20.08.2020, PCCF directed CF/CCF, KGM to furnish detailed report on linkage of 

2.85 Ha. with KGM ML. 

 On 31.08.2020, SCCL submitted the information sought by PCCF to CCF/ CF, KGM. 

 On 25.09.2020, CCF/CF, KGM forwarded to PCCF & PCCF forwarded to State Govt.  

 On 27.10.2020, State Govt. forwarded the same to MoEF &CC 

 On 29.04.2021, FAC discussed this issue in meeting. In minutes mentioned that MoEF 

will give further clarification. 

 On 21.06.2021, MoEF issued guidelines to pay 50% NPV only for those Forest Lands 

which had UG rights and NPV paid for that UG rights.  

 On 23.06.2021, GM KGM requested PCCF to advise the concerned to give demand 

notice accordingly. 

 On 12.07.2021, FDO, KGM issued demand notice for CA and NPV. 
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 On 28.07.2021, GM, Estates requested GM, KGM to submit a letter to the PCCF to 

revise the CA amount as it seems to be on high side. 

 On 16.08.2021, GM KGM requested PCCF to advise concerned FDOs to revise CA 

charges and to give revised demand notice as CA charges are found very high. 

 

Forest dept has to give revised demand notice. 

2. Manuguru OCP-II Expn. (Ph-II) & Gorrepeta vagu diversion: 

 a) Application for: Diversion of forest land. 

 b) Area of the land: 447.21 Ha. (Revised 368.92 Ha) 

 SCCL submitted proposal on 21.05.2013.  

 State Govt. forwarded the proposal to MoEF on 02.08.2014. 

 On 25.02.2015, RO, Chennai submitted site inspection report to MoEF & CC Delhi.  

 FAC discussed the proposal on 17.03.2015. 

 State Govt. forwarded RoFR certificate to MoEF & CC, Delhi on 07.05.2015. 

 On 30.04.2015, MoEF & CC, Delhi requested State Govt. to furnish addl. information. 

 SCCL submitted addl. information to PCCF on 16.06.2015. 

 PCCF furnished addl. information to State Govt. on 05.02.2016. 

 State Govt. forwarded the same to MOEF & CC, Delhi on 15.02.2016 to issue 1st stage 

approval. 

 FAC again discussed the proposal on 16.03.2016 and advised to submit addl. Information. 

 MOEF &CC, Delhi advised to submit addl. information on reclamation Plan, CA Land.  

 SCCL submitted the additional information on reclamation Plan, CA Land etc., to DFO on 

22.07.2016. 

 On 4.8.2016, DFO forwarded addl. information to CF 

 On 30.8.2016, CF forwarded addl. information to PCCF  

 PCCF forwarded the same to State Govt. on 27.09.2016 

 On 17.10.2016, State Govt. forwarded report to MoEF &CC, Delhi to issue 1st Stage 

approval.  

 FAC again discussed the proposal on 10.11.2016 and advised to submit addl. Information 

on requirement of land and surrender of the land. 

 On 26.11.2016, SCCL requested PCCF to give instructions to identify alternative degraded 

forest land towards CA. 

 On 26.11.2016 SCCL submitted addl. information on requirement of land to MoEF & CC, 

Delhi. 

 On 16.12.2016, MoEF requested addl. information. 

 On 13.03.2017, SCCL submitted addl. information to FDO, MNG 

  On 24.4.2017, DFO forwarded addl. information to CF Kothagudem 

 On 9.5.2017, CF forwarded the information to PCCF 

 On 18.07.2017, PCCF forwarded addl. information to State Govt. 

 On 31.07.2017, State Govt. forwarded the same to MoEF & CC. 

 On 30.08.2017, FAC discussed the proposal. 

 On 07.12.2017, MoEF& CC requested State Govt./MOC to provide a copy of the lease 

document indicating the lease period for the proposed forest area. 

 On 15.12.2017, SCCL requested State Govt. with a copy to Energy Dept. to inform the 

period of lease proposed to be granted to MOEF&CC. 

 On 09.01.2018, State Govt. informed that the period of lease is 25 years for proposed area. 

 On 28.02.2018, MOEF advised State Govt. to submit clarification on requirement of 1.89 

Ha. 

 On 07.03.2018, SCCL requested State Govt. to give clarification as sought by MOEF&CC. 

 On 20.03.2018, State Govt. given clarification on requirement of land to MOEF&CC  

 On 17.04.2018, MOEF&CC issued 1st Stage approval. 
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 SCCL requested PCCF on 19.04.2018, to forward copy of Stage-I approval and advised 

concerned to issue demands towards CA, NPV etc. for submitting compliance report. 

 On 20.04.2018, PCCF forwarded the same to forest dept. and advised to issue demands 

towards CA, NPV, etc. for submitting compliance report. 

 SCCL requested FDO, MNG on 16.05.2018, to issue demands towards CA, NPV etc. for 

submitting compliance report. 

 SCCL deposited Rs.75, 01, 06, 528/- towards CA, NPV etc. and submitted compliance 

report to FDO, MNG on 29.06.2018. 

 On 28.07.2018, FDO, MNG forwarded compliance report to DFO, MNG. 

 On 30.07.2018, DFO, MNG forwarded compliance report to CF, KGM. 

 On 01.08.2018, CF, KGM forwarded compliance report to PCCF. 

 On 13.08.2018, PCCF returned the report & advised CF, KGM to submit in tabular form. 

 On 05.09.2018, CF submitted the same to PCCF. 

 On 14.09.2018, PCCF forwarded compliance report to State Govt. 

 On 20.09.2018, State Govt. forwarded compliance report to MOEF&CC. 

 On 02.11.’18, MoEF issued Final clearance for an extent of 367.03Ha (excluding 1.89 Ha). 

 On 02.11.2018, SCCL requested State Govt. to issue GO. 

 On 04.01.2019, State Govt. issued GO Ms. No.1 over 367.03 Ha. 

 On 19.01.2019, SCCL requested MOEF to include the deleted extent of 1.89 Ha & to issue 

revised stage - II clearance over 368.92 Ha as this area is required for mining operation. 

 On 28.03.2019, PCCF forwarded the request of SCCL to State Govt. for consideration. 

 On 18.05.2019, State Govt. forwarded the request of SCCL to MOEF&CC. 

 On 04.10.2019, MoEF & CC requested User Agency to submit Compliance on Stage-II 

approval accorded for 367.03 Ha & R.O Chennai to submit status of Compliance. 

 On 19.06.2020, SCCL submitted compliance report to FDO, Kothagudem, who in turn 

forwarded to DFO, Bhadradri Kothagudem. 

 On 07.10.2020, SCCL submitted compliance report on conditions stipulated in Stage-II 

Clearance to PCCF. 

 
PCCF has to forward the same to State Government. 

   

3. 2nd Renewal of Tandur Mining Lease: 

 a) Application for: Diversion of forest land for UG mining. 

 b) Area of the land: 4902.00 Ha  

 SCCL submitted proposal on 16.04.2012.  

 State Govt. forwarded the proposal to MoEF on 13.11.2014. 

 As advised by MoEF & CC, Delhi, SCCL submitted addl. Information to State Govt. on 

12.01.2015 and requested to forward the same to MoEF & CC, Delhi. 

 MoEF & CC advised State Govt. on 23.01.2015 to submit addl. information on Mine 

closure plan, RoFR certificate etc. 

 On 23.02.2015 PCCF forwarded the MoEF & CC latter to SCCL and advised to submit 

required information. 

 On 12.03.2016 SCCL submitted point wise addl. information to DFO, BPA. 

 DFO, BPA forwarded the same to CF, Adilabad on 14.03.2016. 

 CF, Adilabad forwarded addl. information on 04.04.2016 to PCCF.  

 On 15.6.2016 PCCF requested CF / DFO to submit detailed report on encroachments etc  

 On 22.08.2016 DFO, BPA submitted detailed report to CF. 

 On 31.08.2016 CF, Adilabad forwarded the same to PCCF  

 On 27.09.2016 PCCF again requested CF, Adilabad to submit suitable replies or reasons 

for not taking necessary action on point No.1 

 On 20.02.2017 SCCL requested PCCF to get the information from CF and forward the 

same to State Govt. 

 On 07.08.2017 PCCF again requested CF, Adilabad to submit report on Point No.1. 
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 On 21.11.2017 CF, Adilabad requested DFO, MNCL to submit detailed report as called 

by the PCCF. 

 On 22.12.17 & 23.01.18 PCCF again requested CF, Adilabad to submit report on point 

No.1. 

 On 14.03.2018 SCCL informed the back ground information of the proposed renewal of 

Mining Lease to FDO, BPA and requested to submit suitable report to PCCF through CF, 

Adilabad. On 31.03.2018 PCCF again requested CF to submit report on point No.1 

 FDO, BPA submitted report to DFO, MNCL on 10.04.2018. 

 DFO, MNCL forwarded the same to CF, Nirmal on 10.04.2018. 

 CF, Nirmal forwarded report to PCCF on 18.04.2018. 

 On 21.04.2018 CF, Nirmal submitted detailed report to PCCF.  

 PCCF forwarded Addl. information to State Govt. on 25.05.2018.  

 State Govt. forwarded the same to MOEF&CC, on 10.07.2018. 

 On 09.08.2018, SCCL requested State Govt. to submit missing information to MOEF& 

CC. 

 On 20.08.2018, State Govt. forwarded missing information to MOEF&CC 

 On 30.08.2018, FAC discussed the proposal and recommended for 1427.22 Ha approval. 

 On 08.12.2018, SCCL requested PCCF & the MOEF&CC for inclusion of 1279.73 Ha 

along with 1427.22,(total 2706.95 Ha.) as the required area is required for proposed 

OCP’s etc. 

 On 12.12.2018, SCCL submitted the same to MOEF & CC and requested to issue Stage-I 

for 2706.95 Ha. 

 On 12.12.2018, MOEF&CC issued Stage-I approval for an extent of 1427.22 Ha only. 

 On 12.12.2018, PCCF requested CF, Nirmal to inspect the addl. area of 1279.738 Ha. 

and submit report for requirement of proposed land for approval. 

 On 02.02.2019, CF, Nirmal submitted report for requirement of area proposed by SCCL 

to PCCF. 

 On 23.02.2019, PCCF forwarded the stage-I approval copy to concerned forest depts. for 

submitting compliance report. 

 On 12.03.2019, SCCL requested PCCF to advise CF, Nirmal for submitting revised 

report for required total extent is 2706.95 Ha. 

 On 13.03.2019, PCCF advised CF, Nirmal to submit revised report on total requirement 

area. 

 On 22.03.2019, SCCL submitted detailed report to DFO, MNCL and requested to 

forward the same to PCCF. 

 On 19.06.2019, PCCF requested to submit reports on returning back of the balance area 

of 2195.042 Ha & Survey of encroached lands of earlier leases. 

 On 10.07.2019, SCCL requested State Govt. to obtain factual report from PCCF, so that 

revised Stage-I approval can be requested from MoEF & CC. 

 On 16.07.2019, SCCL submitted detailed report to DFO, MNCL and requested to 

forward the same to PCCF. DFO, MNCL forwarded the report on requirement of addl. 

area proposed by SCCL to PCCF through CF, Nirmal. 

 On 06.09.2019, PCCF requested State Govt. to furnish necessary information and to 

accord necessary approval. 

 On 06.09.2019, MOEF, Delhi requested Regional Office, Chennai to examine the issue 

in depth and submit the detailed report for inclusion of additional area in the earlier 

Stage-I so as to issue revised approval. 

 04.10.2019, PCCF advised DFO, Kumarambheem Asifabad District and Mancherial to 

submit the demand notice for vetting on the conditions stipulated in Stage-I approval. 

 On 07.02.2020, SCCL submitted undertaking for payment of Additional amount of NPV 

& other necessary documents for obtaining demand. 
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 On 02.03.2020, FDO, Asifabad requested certain information regarding submission of 

KML/Shape files & furnish undertakings for taking up plantations in double degraded 

area, fencing, protection & afforestation of the Safety Zone Area for Gap planting & Soil 

Moisture conservation activities. 

 On 25.04.2020, SCCL submitted reqd. info. to FDO/DFO, Asifabad. 

 On 02.06.2020, FDO, Bellampalli & FDO, Asifabad issued demand notice for Rs. 

88.4834 Cr.  

 On 23.06.2020, SCCL requested PCCF to issue revised demand based on some facts. 

 On 08.09.2020, PCCF issued clarifications and directed the concerned FDO to issue 

revised demand. 

 On 04.11.2020, Advisor (F) informed PCCF that, SCCL will furnish undertaking for the 

Condition No. (Vii) &SCCL will take up plantation on the Double area of encroachment. 

 On 23.11.2020, PCCF requested FDO, Asifabad to revise the demand notice. 

 On 26.12.2020, Joint inspection regarding encroachments in Forest Land completed. 

 On 11.01.2021, PCCF scrutinized the demand submitted by FDO (Asifabad) and 

requested to issue demand notice to SCCL. 

 On 20.01.2021, FDO, Asifabad issued demand notice to SCCL for Rs. 22 Cr. 

 On 15.04.2021, Encroachment area DGPS survey completed & submitted to FDO. 

 On 24.04.2021, FDO, BPA sent details of encroachment area to DFO, Mancherial. 

 On 27.04.2021, FDO, BPA intimated GM, BPA that revised demand notice will be 

issued after receipt of information from the PCCF, HYD. 

 On 29.06.2021, PCCF sent clarifications regarding encroachments to CCF, FDO & DFO 

Asifabad.  

 On 20.07.2021, GM,BPA requested FDO, BPA to re-conduct joint survey and to issue 

revised demand notice 

 On 06.09.2021, FDO, BPA issued demand notice for payment of NPV and others. 

 On 24.09.2021, GM BPA requested FDO, Asifabad to provide information regarding 

calculation sheet of NPV and CA charges. 

 Note approved by competent authorities for payment of demand notice issued. 

 On 30.09.2021, GM, Est requested GM, BPA to submit a request to the PCCF to advise 

the concerned to review the demand notice as NPV charges are on high side. 

 On 20.11.2021, The amount Rs. 28,68,31,069 deposited into CAMPA account for which 

demand notice issued by the FDO, Asifabad  & BPA and submitted details to the 

FDO,Bpa for onward submission to the DFO,CF and PCCF &HoFF 

 
Stage II to be issued by the MoEF &CC. 

 

4. Addl. ML for Shanthikhani Extn. Block (UG ML) (178.243 Ha): 

 On 03.4.2017 SCCL submitted proposal to PCCF. 

 On 08.05.2017 PCCF forwarded the proposal to FDO, BPA for scrutiny and re-

submission. 

 On 30.11.2017 FDO, Bellampally inspected the area and submitted report to CF. 

 CF inspected the site & forwarded the report to PCCF. 

 PCCF forwarded the report to State Govt. on 07.04.2018 

 State Govt. forwarded the same to MOEF on 26.05.2018 to issue 1st stage approval 

 On 24.09.2018, Regional Office, Chennai, conducted site inspection. 

 On 26.10.2018, FAC discussed the proposal and advised to submit addl. information 

reservation/allocation/LOI.  

 On 17.12.2018, MOEF advised SCCL to submit subsidence prediction report, Mining 

Lease approval from MoC and EC within 90 days. 

 On 19.02.2019, PCCF forwarded the MOEF & CC letter to SCCL and advised to submit 

required documents. 
 SCCL to submit LoI from MoC & 3D subsidence report to MoEF & CC. 
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5. Kalyanikhani No.6 Inc. (UG ML) (104.095 Ha): 

 On 18.04.2017 SCCL submitted proposal to PCCF. 

 On 06.05.2017 PCCF forwarded the proposal to FDO, BPA for scrutiny and re-

submission 

 On 06.06.2017 FDO, Bellampally. 

 On 05.12.2017 forwarde report to CF, Nirmal. 

 CF visited the site on 15th Feb-2018 & forwarded the proposal to PCCF. 

 PCCF forwarded the report to State Govt. on 07.04.2018 

 State Govt. forwarded the same to MOEF on 26.05.2018  

 Regional Office, Chennai inspected site on 01.08.2018. 

 On 30.08.2018, FAC discussed the proposal and recommended for approval. 

 On 02.11.2018, MOEF&CC, Delhi issued 1st stage approval. 

 On 06.11.2018, PCCF forwarded copy of stage-I approval to concerned Forest depts. 

 On 22.11.2018, SCCL requested FDO, BPA to advise the concerned for demarcating of 

boundary line and also give permission to construct pillars as for stage-I approval. 

 On 06.12.2018, SCCL requested FDO, BPA to issue demand towards NPV for 

submitting Compliance report. 

 On 23.12.2019, FDO, issued demand towards payment of NPV. 

 

 SCCL has to deposit funds & to submit Compliance report.  

 

6. Koyagudem OC III (694.159 Ha): 

 On 2.11.2016 SCCL submitted proposal to PCCF. 

 On 18.11.2016 PCCF forwarded the proposal to DFO, KGM for scrutiny and re-

submission. 

 RoFR survey completed & plan prepared. 

 Double the de-graded land is identified in Chathakonda reserve forest of Bhadradri 

Kothagudem Dist. 

 On 24.07.2018, SCCL requested PCCF to re-consider the suitability of degraded forest 

land. 

 On 15.10.2018, CF, KGM identified degraded forest land (1565 Ha.) at Gangaram Forest 

Range in Mahabubababad Dist. and forwarded to PCCF for verification of canopy 

density. 

 On 08.11.2018, PCCF advised DFO, Mahaboobabad & FDO, Guduru to submit report 

on degraded forest land. 

 On 16.11.2018, FDO, Guduru submitted report to CF, KGM. 

 On 20.11.2018, CF, KGM forwarded the same to PCCF. 

 On 30.11.2018, PCCF approved the identified degraded Forest Land and advised CF, 

KGM to submit CA Scheme. 

 On 11.01.2019, DFO, Mahabubabad submitted CA scheme along with GPS co-ordinates 

to CF, KGM 

 On 17.01.2019, DFO, Bhadradri forwarded the same to CF, KGM. 

 On 17.01.2019, CF, KGM forwarded the proposal along with CA scheme to PCCF. 

 On 15.02.2019, PCCF forwarded the proposal to State Govt. 

 On 15.03.2019, State Govt. forwarded the proposal to MOEF&CC. 

 On 11.04.2019, MOEF&CC advised Regional Office, Chennai to conduct site 

inspection. 

 On 14.06.2019, Regional Office, Chennai conducted site inspection. 

 On 21.06.2019, Regional Office, Chennai submitted site inspection report to MoEF&CC 

along with remarks. 

 On 04.07.2019, MoEF&CC requested State Govt. to provide para wise comments on the 

remarks made by the Regional Office, Chennai. 

 On 16.07.2019, PCCF requested SCCL to submit Para wise comments 

 On 02.08.2019, SCCL submitted Para wise comments to PCCF  
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 On 27.08.2019, PCCF forwarded to State Government. 

 On 08.11.2019, State Govt. forwarded to MoEF &CC. 

 On 03.02.2020, MoEF &CC requested State Govt. to obtain & furnish certain 

information/ clarifications. 

 On 12.03.2020, Advisor (Forest) submitted wildlife Management Plan (in 3 sets) & 

inspection reports of DIGF (Central), MoEF, Chennai to CCF, Kgm for onward 

transmission to PCCF. 

 On 22.05.2020, CF forwarded the same to PCCF& C.W.L.W. 
 

 PCCF has to forward the same to State Govt.  
 

7. Laying of Railway track from Bethampudi Station to Koyagudem OC III (12.03 Ha): 

  On 21.07.2016, SCCL submitted proposal to PCCF.  

  On 16.08.2016, PCCF forwarded the proposal to DFO, KGM for scrutiny and re-

submission. 

  On 19.12.2017, SCCL requested DFO, KGM to advice the concerned to identify double 

the  

 De- graded Forest Land and prepare CA Scheme. 

 On 26.06.2018, FDO, KGM forwarded the proposal to DFO, Bhadradri Kothagudem. 

 On 04.07.2018, DFO forwarded the proposal to CF, KGM. 

 On 17.07.2018, CF, KGM forwarded the proposal to PCCF. 

 On 31.07.2018, PCCF returned the proposal to CF, KGM and advised to submit the same 

with (4) sets. 

 On 21.08.2018, CF, KGM submitted the proposal in (4) sets as advised by PCCF. 

 On 05.09.2018, PCCF forwarded the proposal to State Govt. 

 On 20.09.2018, State Govt. forwarded the proposal to MOEF&CC. 

 On 27.09.2018, REC, Chennai discussed the proposal and recommended for approval. 

 On 13.12.2018, MOEF & CC, Chennai issued 1st stage approval. 

 On 24.12.2018, PCCF forwarded the stage-I approval to the concerned forest department 

and advised to submit compliance report. 

 On 28.02.2019, FDO, KGM issued demand towards CA, NPV etc,  

 
 SCCL has to deposit funds and submit compliance report.  

 

8. SRP OC II Expansion (162.457 Ha): 

 On 28.10.2017, SCCL submitted proposal to PCCF. 

 On 24.05.2018, FDO, MNCL forwarded the proposal to DFO, MNCL. 

 On 22.08.2018, SCCL submitted RoFR Certificate to FDO, MNCL. 

 On 24.01.2019, PCCF forwarded the proposal to State Govt. 

 On 13.02.2019, State Govt. forwarded the proposal to MoEF&CC. 

 On 18.05.2019, PCCF informed that, RO, Chennai will conduct site inspection on 

12.06.2019. 

 On 12.06.2019, RO, Chennai conducted site inspection. 

 On 21.06.2019, RO, Chennai submitted report to MoEF& CC with remarks. 

 On 04.07.2019, MoEF & CC requested State Govt. to provide para wise comments on 

the remarks made by RO, Chennai. 

 On 16.07.2019, PCCF requested SCCL to submit Para wise comments 

 On 02.08.2019, SCCL submitted- Para wise comments to PCCF. 

 On 23.08.2019, PCCF forwarded to State Government. 

 On 27.12.2019, State Govt. forwarded para-wise comments to MoEF &CC. 

 On 20.02.2020, MoEF & CC sought certain information on 3 points. 

 On 20.05.2020, SCCL submitted information on 3 points to PCCF, Hyd. 
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 On 08.06.2020, PCCF requested DFO, Mancherial to submit information on Site 

Suitability Certificate. 

 On 16.06.2020, CF & FDPT, Kawal TR, reported to PCCF that FDO, MNCL has 

submitted site suitability certificate along with revised CA Scheme. 

 On 05.08.2020, PCCF requested State Govt. to submit information sought by MoEF & 

CC. 

 On 18.08.2020, FAC conducted. MoEF & CC sought certain information  

 On 02.09.2020, SCCL submitted necessary information to PCCF, which was sought by 

MoEF & CC. 

 On 08.09.2020, PCCF forwarded the information submitted by SCCL to State Govt. 

 On 22.09.2020, PCCF requested DFO, Mancherial & GM, Srirampur to furnish 

additional information. 

 On 24.09.2020, SCCL submitted information to PCCF. 

 On 14.10.2020, State Govt. forwarded the information to MoEF & CC. 

 On 30.12.2020, MoEF & CC, GoI sought certain Clarifications from PCCF. 

 On 01.01.2021, SCCL submitted clarifications to PCCF as sought by MoEF &CC 

 On 04.01.2021, VC held by MoEF & CC for clarifications, attended GM (Est) from O/o 

PCCF, Hyd. to obtain G.O from State Govt. for IML under MMDR Act & SCCL 

submitted detailed reply to PCCF. 

 On 05.01.2021, PCCF replied to Sate Govt. to forward the information to MoEF&CC. 

 On 18.01.2021, MoEF&CC circulated Minutes of the Meeting held on 04.01.2021. 

 On 27.01.2021, FAC conducted and cleared the proposal. 

 On 12.03.2021, Stage-I issued by MoEF &CC. 

 On 10.07.2021, GM SRP requested GM ENV to take necessary action regarding 

preparation of detailed plan to protect river bank and adverse impact on flora and fauna 

as given in stage I condition. 

 On 10.08.2021, GM SRP initiated a note for approval for stage I conditions. i) 

Preparation of plan for protect river bank and adverse impact on flora and fauna ii) 

approval to place a note for handover of NFL towards CA from 2027-28 as to submit 

board resolutions to the MoEF. Note approved by competent authority. 

 On 23.08.2021, FDO, MNCL requested to submit reply for 2 points 

 On 02.11.2021, GM, SRP submitted reply for the FDO Lr. Dt. 23.08.2021. 

 On 22.11.2021, GM SRP requested FDO to issue demand notice. 

  
Forest department has to give demand for submission of Compliance. 

 

9. 2nd Renewal of Indaram ML (929.29 Ha): 

 On 21.07.2018, SCCL submitted proposal online. 

 On 23.07.2018, SCCL submitted hard copies of the proposal to PCCF. 

 On 18.08.2018, PCCF forwarded the proposal to FDO, MNCL for scrutiny and re-

submission. 

 On 13.05.2019, SCCL requested FDO, MNCL to forward the proposal to DFO, Nirmal. 

 On 04.06.2019, SCCL requested PCCF to advise FDO, MNCL to forward the proposal 

to CF, Nirmal through DFO, MNCL. 

 On 07.06.2019, DFO, MNCL requested SCCL, & FDO, MNCL to clarify & explain the 

deviation in the area of 140.73 Ha in Indaram Forest Block. 

 On 18.06.2019, FDO, MNCL requested SCCL to submit report on some violations in the 

proposed area to DFO, MNCL. 

 On 28.12.2019, SCCL submitted report on some violations in the proposed area to FDO, 

MNCL. 

 On 26.02.2020, SCCL requested PCCF for grant of Temporary Working Permission.  

 On 19.03.2020, PCCF requested SCCL to submit report on encroachment of 2.10 Ha & 

illegally constructed houses of employees in the leased land to SCCL. 
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 On 02.09.2020, SCCL submitted detailed report to PCCF on the information requested 

by PCCF. 

 On 16.09.2020, SCCL submitted NoC and resolution copies to FDO, Mancherial. 

 On 18.11.2020, SCCL submitted additional information to FDO, Mancherial.  

 On 27.11.2020, SCCL requested PCCF to forward the proposal to MoEF. 

 FDO  forwarded to DFO & DFO forwarded to CF. 

 Site inspection conducted By CCF, Nirmal and requested to submit Plan and 

clarifications regarding 84 Ha. of land handed over to SCCL before FC Act.  

 SCCL submitted the plan and necessary documents. 

 CCF requested FDO, MNCL to resubmit the part -II and inspection report. 

 On 12.02.2021, DFO forwarded to CCF, Nirmal. 

 CF, Nirmal forwarded to PCCF, Hyd. 

 On 26.03.2021, PCCF forwarded to State Govt. 

 On 29.06.2021, State Govt. forwarded to MoEF. 

 On 11.08.2021, MoEF requested State Govt. for information reg. reasons for delay in 

submission, KML file for CA, compliance of FRA, 2006 and CB report countersigned by 

DFO. 

 On 11.08.2021, GM, SRP requested GM PP for CB report for onward submission to the 

MoEF.  

 On 18.08.2021, the Asst. IGF, MOEF requested the Regional officer, Chennai to inspect 

forest area proposed for diversion and to submit the report. 

 On 30.08.2021, GM PP sent CB report to GM SRP for onward submission to MoEF.  

 On 13.09.2021, PCCF informed SCCL regarding inspection of RO, MoEF,Chennai on 

15.09.2021. 

 On 14.09.2021, GM, SRP submitted addl. information for MoEF lr. 11.08.2021 and 

PCCF lr. 18.08.2021. 

 On 15.09.2021, The DDG (RO) inspected the forest area as advised by the MoEF lr.  

18.08.2021. 

 On 01.11.2021, The FDO,Mncl Sought addl information 

 On 16.11.2021, GM,SRP submitted reply to the FDO for  which addl information sought 

on dt. 01.11.2021 

 
R O has to submit inspection report. 

 

10. Diversion of Forest land for VK OCP (649.3014 Ha): 

 On 22.02.2020, SCCL Submitted application to FDO, Kothagudem. 

 On 11.03.2020, PCCF forwarded the proposal to FDO, KGM for scrutiny and re-

submission. 

 On 20.05.2020, DFO identified CA land. Survey of CA land is completed by SCCL. 

Tree enumeration is under progress.  

 On 02.07.2020, SCCL requested FDO, KGM to verify the degraded Forest land & 

prepare CA Scheme. 

 On 29.08.2020, SCCL requested Divisional Manager, TSFDC to issue NoC for diversion 

of plantation areas in the proposed FL. 

 On 11.09.2020, CCF inspected site. 

 On 25.09.2020, Advisor (Forestry) requested to furnish Additional Information to PCCF 

on the queries raised. 

 On 08.10.2020, CF, KGM, Advisor ( Foretstry) conducted Field inspection.  FDO, KGM 

prepared CA Scheme & forwarded the proposal to DFO.  

 On 23.11.2020, FDO, Kothagudem forwarded the proposal along with the CA Scheme to 

DFO, Bhadradri Kothagudem Dist. 

 On 01.12.2020, DFO, Bhadradri Kothagudem Dist. forwarded to CCF, KGM Circle.  

 On 04.12.2020, CCF, KGM forwarded to PCCF along with necessary documents. 
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 On 16.01.2021, PCCF forwarded the proposals to State Govt. 

 On 18.02.2021, State Govt. has forwarded to MoEF&CC. 

 On 08.03.2021, MoEF sought certain Addl Information from State Govt. 

 On 17.04.2021, FDO, Kinnerasani forwarded to DFO, Kothagudem 

 On 19.04.2021, FDO, Kothagudem forwarded to DFO, Kothagudem, Tree enumeration 

is under progress. Out of 649Ha, about 250Ha completed.  

 On 03.06.2021, CS, State Govt. issued non availability of CA land certificate. 

 On 07.06.2021, GM, KGM submitted EDS reply to FDO, KGM. 

 On 08.06.2021, FDO, KGM submitted EDS reply to DFO, KGM. 

 On 10.06.2021, Reply for EDS Submitted to PCCF by GM, KGM. 

 On 14.06.2021, Advisor (F) submitted Non availability of CA land certificate and 

requested to recommend to MoEF&CC for further processing of the proposal. 

 On 29.06.2021, PCCF forwarded to the State Government. 

 On 16.07.2021, state Govt. forwarded to MoEF. 

 On 17.11.2021, PCCF submitted map to user agency and CF, Kothagudem showing Eco 

sensitive zone of kinnerasani WLS from the proposed VK OC Area. 

 On 23.11.2021, Asst Inspector General (Forestry) requested the State Govt. to identify the 

degraded forest land outside notified forest area towards CA purpose. 
  

RO, Chennai to inspect proposed Forest Land & FAC to be conducted. 

11. Diversion of Forest land for JK OC/Rompedu OCP (151.8517 Ha): 

 On 10.09.2020, SCCL submitted proposal to PCCF. 

 On 08.10.2020, PCCF forwarded the proposal to FDO, Yellandu. 

 On 09.10.2020, CF, DFO& FDO along with Advisor (Forestry) conducted Site 

inspection. 

 On 15.10.2020, CF advised to verify and conduct joint inspection along with Revenue 

Dept. for 42 Ha which is claiming as RF land by the Forest Dept. 

 On 12.11.2020, Joint Inspection conducted by Revenue, Forest and SCCL.  

 On 26.11.2020, Old disreserved order has been traced & discussed with CCF by GM 

(Est) & requested GM, YLD to discuss with RDO & GM, YLD requested RDO to 

resolve the issue at the earliest. 

 On 18.12.2020, GM (Est) requested PCCF for clarification, whether it is FL or not, vide 

Ltr. No. CRP/EST/F/164/1222 dtd.18.12.2020. 

 On 19.01.2021, PCCF instructed CCF, DFO KGM and FDO Yellandu to inspect and 

submit a detailed report about 45 Ha. 

 On 19.01.2021, tree enumeration completed in 106 Ha & submitted to FDO, YLD.  

 On 16.02.2021, FDO,Yellandu requested to submit proposals for 45 Ha as FL.  

 On 18.02.2021, GM, Yld requested PCCF for authentication of 45 Ha. 

 On 09.03.2021, PCCF requested to submit revised application for 151.8517Ha. 

 On 29.04.2021, GM (Yld) submitted revised application for 151.8517 Ha to PCCF. 

 On 18.05.2021, PCCF forwarded proposal to FDO, YLD for further processing. 

 On 21.05.2021, GM (EST) requested GM (YLD) to follow up regarding identification of 

CA Land and to conduct DGPS survey. 

 On 27.05.2021, CA Land identified. 

 On 12.06.2021, GPS survey completed. 

 On 09.08.2021, PCCF furnished forest density maps to the User agency, CF and DFO. 

 On 21.09.2021, GM YLD requested FDO, YLD to inform PCCF regarding RoFR 

certificate and encroachments to enable the SCCL to pay R&R at the time of actual 

taking over of forest land. 

 On 29.09.2021, FDO, YLD inspected forest land proposed for diversion. 

 On 08.10.201, FDO, YLD prepared CA scheme. 

 On 11.10.2021, GM, YLD requested DFO, KGM to revise the CA charges. 
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 On 25.10.2021, Adv (F) requested the PCCF to advise FDO,YLD to revise the CA charges. 

 

CF is to forward the proposal to the PCCF. 

12.   Diversion of 17.994 Ha of FL for RG Coal Mine:   

 On 18.07.2020, SCCL uploaded the proposal online.  

 On 20.08.2020, PCCF forwarded to FDO Manthani. 

 On 17.10.2020, DFO, Peddapalli, FDO, Manthani along with Advisor (Forestry) 

inspected the proposed Forest land. 

 On 25.01.2021, Tree enumeration completed and submitted to FDO, Manthani. 

 CA land identified and DGPS survey is under progress.    

 On 06.04.2021, CF, Karimnagar forwarded to PCCF. 

 On 12.10.2021, PCCF forwarded to State Govt. 

 On 18.11.2021, SCCL submitted representation to the PCCF to review CA and other 

charges 

                            

State Govt. to forward the application to MoEF. 

 
13.  Regularization of 330.1826 Ha of FL in Upprlakesaram for RG Coal Mine: 

 On 09.07.2020, SCCL uploaded the proposal online.  

 On 20.08.2020, PCCF forwarded the proposal to DFO, Peddapally   

 On 17.10.2020, DFO, Peddapalli, FDO, Manthani along with Advisor (Forestry) 

inspected the proposed Forest land.                                           
 Amount already deposited towards CA for an extent of 660 Ha in Degraded Forest land 

and deposited an amount of Rs. 6.62 Crore, while diversion of 147.42 Ha. 

 Land use is changed in Form - A & updated in website. 

 On 30.12.2020, CCF, Warangal inspected the Forest Land. 

 FDO forwarded to DFO and inturn DFO forwarded to CCF. 

 CA Land for 1.5 times safety zone identified and DGPS survey completed. And 9 sets of 

plans submitted.  

 On 12.02.2021, CCF forwarded to PCCF. 

 On 12.03.2021, PCCF Forwarded proposals to the State Govt. for approval. 

 On 03.05.2021, State Govt. forwarded the proposal to MoEF& CC. 

 On 07.07.2021,  MOEF conducted a meeting regarding Proposal with PCCF & SCCL 

and advised to submit KML files 

 On 23.07.2021, MoEF requested State Govt. for some clarification/information. 

 On 03.08.2021, PCCF advised SCCL to submit clarification / information for MoEF. 

 On 19.08.2021, SCCL submitted reply. 

 On 13.09.2021, GM RG III submitted a reply copy to the DFO, PDPL for MoEF LR. 

23.07.2021 & PCCF LR. 03.08.2021.  

 On 04.10.2021, adv (forestry) informed that, Integrated Regional officer, hyderabad, 

MoEF will inspect FL, CA land on 07.10.2021&08.10.2021. 

 On 07.10.2021, IRO, Hyderabad, MoEF inspected forest land of 330.1826 ha.  
 

 FAC to be conducted and Stage - I to be issued. 

14.   Diversion of 615.3891 Ha of FL  for Goleti OC Project: 

 On 24.12.2020, SCCL uploaded the proposal online. 

 On 06.01.2021, PCCF forwarded the application to DFOs for further action. 

 On 09.03.2021, PCCF requested CF, Nirmal and CCF, Adilabad to identify double the 

degraded forest land to prepare CA scheme and submit the proposals with FORM II with 

RoFR certificate. 

 On 16.03.2021, GM, BPA requested FDO, Asifabad to forward the application and 

requested to instruct FROs for processing of tree enumeration. 
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 On 09.04.2021, GM, BPA requested FDO, BPA to forward PART II of application. 

 On 04.05.2021, GM BPA Requested Thahasildars, Asifabad to issue No Objection 

Certificate regarding RoFR pattas for onward submission to The PCCF. 

 On 06.05.2021, GM BPA sent KML file to FDO, BPA to start tree enumeration. 

 On 08.05.2021, GM BPA requested the DC to issue NoC regarding RoFR. 

 On 15.06.2021, Adv(F) submitted Non availability of CA land Certificate and requested 

PCCF to recommend to MoEF for further processing. 

 On 29.06.2021, encroachment survey has been started at Asifabad division.  

 On 07.07.2021, CF, Adilabad and DFO, Asifabad inspected 575Ha FL part of 615Ha, 

CF, Adilabad alongwith DFO, KB Asifabad inspected on 07.07.2021.  

Part II Report is to be forwarded by the DFO, KB Asifabad to the CF, Adilabad. 

 Sample plotting of tree enumeration is yet to be started at BPA Division. * KML file 

sent to O/o. FDO on 06.05.2021.  

 On 12.08.2021, GM BPA requested RDO, BPA to conduct survey for encroachment 

area of 39.925Ha (out of 615.386Ha) so as to issue NoC by the Dist Collector. 

 On 25.11.2021, Tree enumeration was completed and CA scheme yet to be finalized. 

 
CF, MNCL has to inspect & CA scheme to be prepared 

15. Diversion of Forest Land 243.209Ha for Penagadapa Coal Block: 

 On 24.05.2021, Applied for Authentication to the PCCF for 243.209Ha of Forest Land. 

 On 12.07.2021, SCCL requested MOC to approve revised commencement plan in view 

of COVID 19 pandemic. 

 On 23.07.2021, PCCF Authenticated FL for an extent of 242.9869 Ha. 

  

II)APPROVAL FOR MINING LEASES UNDER MM (D&R) ACT, 1957: 

 

1. 2nd Renewal of Indaram ML (2100 Ha):  

 On 08.04.2019, SCCL uploaded application online & submitted hard copies to ADMG, 

MNCL 

 On 05.11.2019, ADMG, MNCL forwarded the application to DMG. 

 On 26.02.2020, DMG advised to obtain/dismissal for stay from the State Govt., on 

penalties imposed by ADMG, MNCL for Rs.44.44 Cr. towards leveling of earth works in 

STPP and Rs.14.00 Cr. towards sand consumption. Hearing was conducted on 

01.02.2020 and both petitions disposed. 

 On 05.03.2020, DMG requested ADMG, MNCL to conduct DGPS survey and submit 

MDCC. 

 On 21.02.2020, GM (Est) submitted Affidavit in lieu of MDCC. 

 On 05.03.2020, DMG requested the ADMG, Mancherial to conduct DGPS survey and 

submit MDCC. 

 On 02.01.2021, TRAC submitted plans to SCCL to submit to ADMG. 

 On 11.01.2021, ADMG requested TRAC to resubmit modified DGPS plans. 

 TRAC has submitted revised DGPS plan to ADMG. 

 On 24.04.2021, Maps prepared by TRAC are examined at O/o ADMG, MNCL, and 

forwarded the same to the DMG, Hyd. 

 On 22.06.2021, DMG sought addl. information from ADMG.  

 On 21.08.2021, GM (Est) requested GM (Survey) to submit revised DGPS map for 

onward submission to the ADMG. 

 On 03.09.2021, GM Estates and GM Survey met Joint director (Mines and Geology). 

They advised to submit revised DGPS sketch for IML. 

 On 25.09.2021, revised Sketch submitted to the ADMG MNCL by TRAC. 

 On 01.10.2021, Mineral concession rules amended. 

Proposal will be submitted for extension of lease period as per amended 

mineral concession rules. 
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2. 1st Renewal of Pandulapalli Mining Lease over the reduced extent of 3657.69 Ha:  

 On 10.07.2019, ADMG, Peddapalli conducted site inspection of the proposed Mining 

Lease and advised to conduct Survey for the reduced area.  

 DGPS Survey completed by TRAC. TRAC submitted plans to ADMG.   

 On 02.01.2021, TRAC submitted plans to SCCL to submit to ADMG. 

 On 10.02.2021, ADMG forwarded to DMG. 

 On 20.04.2021, DMG forwarded to State Govt. 

 On 10.06.2021, State Govt. sought consent of Central Govt. to issue GO. 

 On 22.09.2021, SCCL requested the Secretary, MoC to grant prior approval to the State 

Govt. for grant of GO. 

 On 01.10.2021, Mineral concession rules amended. 

 

Proposal will be submitted for extension of lease period as per amended 

mineral concession rules. 
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MINISTRY OF COAL 

O/o Deputy Director General 

A-Wing, 5th Floor, Lok Nayak Bhavan, 

      Lok Nayak Bhavan, New Delhi- 110003 


	It is informed that all the information provided in the report is provisional.
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