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Preface 

 

 

The Monthly Coal Statistics for the month of December’2023 is placed below. 

Ministry of Coal gets various reports/returns from CIL along with its 

Subsidiaries, SCCL and NLCIL, Monthly DO Letters from CMDs of all 

Companies to the Secretary (Coal) and monthly production and dispatch 

information of Captive Block and Lignite Block from CCO. Based on these 

sources, compilation has been made for the use of various stakeholders. 

 

 
It is informed that all the information provided in the report is provisional. 
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Fig. in MT

FY 24 Achmt.(%) FY 23 Growth (%)
M-o-M FY 24 FY 23  Growth (%)Y-o-Y

1 ECL 5.27 4.62 87.67 3.16 46.20 30.01 23.77 26.25

2 BCCL 3.70 3.63 98.11 3.56 1.97 29.83 25.93 15.04
3 CCL 7.30 7.94 108.77 7.20 10.28 55.78 49.33 13.08
4 NCL 12.08 11.80 97.68 11.48 2.79 103.90 97.26 6.83
5 WCL 7.38 7.03 95.26 6.61 6.35 43.59 38.36 13.63
6 SECL 20.49 16.60 81.02 16.76 -0.95 123.12 106.61 15.49
7 MCL 17.55 20.24 115.33 17.63 14.80 145.55 137.67 5.72
8 NEC 0.03 0.03 100.00 0.02 42.86 0.12 0.12 -2.44

73.79 71.89 97.43 66.42 8.23 531.90 479.06 11.03
9 SCCL 7.49 6.47 86.41 6.73 -3.83 49.66 47.23 5.15

10 Captives/Others 16.11 14.58 90.50 10.76 35.50 102.82 82.30 24.93
97.39 92.94 95.43 83.91 10.76 684.38 608.59 12.45

Sl No Subs Monthly 
Target

Production during December  Production upto December

CIL

Table 1.1:  Coal Production

Grand Total

4.62
3.63

7.94
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7.03
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Fig. in MT

FY 24 FY 23 Growth (%)
M-o-M

FY 24 FY 23 Growth (%)
Y-o-Y

1 17.91 14.84 20.70 125.37 102.58 22.22
2 23.78 20.00 18.92 168.98 156.27 8.14
3 17.69 18.31 -3.37 135.65 116.80 16.14
4 14.28 12.76 11.92 118.05 106.78 10.55
5 7.06 6.60 6.95 43.66 37.56 16.24
6 2.09 1.52 37.50 16.54 16.18 2.22
7 3.42 2.90 18.09 24.46 23.25 5.21
8 0.03 0.02 50.00 0.13 0.12 13.04
9 6.70 6.97 -3.92 51.53 49.02 5.13

10 0.00 0.00 0.01 0.01
92.94 83.91 10.77 684.38 608.59 12.45

Fig. in MT

FY 24 FY 23 Growth (%)
M-o-M

FY 24 FY 23 Growth (%)
Y-o-Y

1 ECL 0.00 0.00 0.01 0.01
2 BCCL 3.42 3.33 2.67 28.37 24.29 16.80
3 CCL 1.90 1.87 1.82 12.74 12.75 -0.12
4 WCL 0.00 0.01 -100.00 0.04 0.07 -52.05
5 SECL 0.02 0.02 -14.29 0.16 0.18 -13.81

5.34 5.23 2.13 41.31 37.30 10.74
6 Captives/Others 0.50 0.59 -14.46 4.66 4.43 5.12

5.85 5.82 0.46 45.97 41.74 10.14

Jharkhand
Odisha

Chattisgarh
Madya Pradesh

Maharastra
Uttar Pradesh

Table 1.1 (a)  State-wise Coal Production
Sl No State Production during December Production upto December

Table 1.1 (b) Coking Coal Production
Sl No Subs  Production during December  Production upto December

CIL

West Bengal
Assam

Telangana
Jammu & Kashmir

               Grand Total

Grand Total

17.91

23.78

17.69

14.28

7.06

2.09
3.42

0.03

6.70

0.00

14.84

20.00
18.31

12.76

6.60

1.52
2.90

0.02

6.97

0.00
0
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15

20

25
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FY 24 FY 23
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Fig. in M.Cum

FY 24 Achvt.(%) FY 23 Growth (%)
M-o-M FY 24 FY 23 Growth        (%)

Y-o-Y
1 ECL 15.50 17.09 110.26 12.16 40.54 115.22 92.13 25.06
2 BCCL 13.60 13.49 99.19 10.34 30.46 114.46 85.73 33.51
3 CCL 10.49 11.17 106.48 9.37 19.21 88.94 79.78 11.48
4 NCL 37.92 45.76 120.68 43.55 5.07 373.84 335.75 11.34
5 WCL 36.39 41.17 113.14 37.14 10.85 284.26 212.08 34.03
6 SECL 34.10 30.10 88.27 27.93 7.77 238.12 178.69 33.26
7 MCL 24.74 25.87 104.57 27.29 -5.20 193.08 168.60 14.52
8 NEC 0.22 0.30 136.36 0.17 76.47 1.54 1.36 13.24

CIL 172.95 184.95 106.94 167.96 10.12 1409.46 1154.12 22.12
9 SCCL 44.78 40.64 90.75 43.20 -5.92 306.60 289.26 6.00

Grand Total 217.73 225.59 103.61 211.16 6.83 1716.06 1443.38 18.89

OBR trend in December2023

Table 1.2: Summary of OBR

Sl No Subs Monthly 
Target

OBR during December OBR upto December

17.09
13.49

11.17

45.76

41.17

30.10

25.87

40.64

12.16
10.34 9.37

43.55

37.14
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27.29

43.20
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Fig. in MT

FY 24 Achvt.(%) FY 23 Growth (%)
M-o-M FY 24 FY 23 Growth (%)

Y-o-Y
1 ECL 5.20 4.15 79.81 3.07 35.18 29.18 25.05 16.49
2 BCCL 3.70 3.35 90.54 3.24 3.40 29.13 26.11 11.57
3 CCL 7.40 7.39 99.86 6.77 9.16 60.51 54.46 11.11
4 NCL 11.65 11.83 101.55 11.45 3.32 105.11 100.41 4.68
5 WCL 6.60 6.40 96.97 5.87 9.03 49.90 42.91 16.29
6 SECL 17.52 15.67 89.44 15.55 0.77 132.44 115.39 14.78
7 MCL 17.50 17.77 101.54 16.74 6.15 145.61 143.38 1.56
8 NEC 0.00 0.01 0.02 -50.00 0.09 0.09 0.00

CIL 69.57 66.56 95.67 62.71 6.14 551.97 507.81 8.70
9 SCCL 7.49 6.31 84.30 6.72 -6.04 51.02 47.25 7.98

10 Captives 16.11 13.76 85.42 10.20 34.92 107.35 82.69 29.81
93.17 86.64 92.99 79.63 8.80 710.33 637.75 11.38Grand Total

 Coal Despatch during Q1

Table 1.3: Summary of Coal Despatch

Sl No Subs Monthly 
Target

 Despatch during December  Despatch upto December

4.15
3.35

7.39

11.83

6.40

15.67

17.77

6.31

13.76

3.07 3.24

6.77

11.45

5.87
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16.74
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10.20
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Coal despatch in December2023 

FY 24 FY 23
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Fig. in MT

FY 24 FY 23 Growth (%)
M-o-M FY 24 FY 23 Growth (%)

Y-o-Y

1 71.13 65.70 8.27 583.30 540.32 7.96
2 5.86 4.84 21.03 45.67 29.98 52.32
3 0.77 0.81 -5.44 7.03 5.96 17.88
4 0.79 0.81 -2.48 6.94 6.30 10.09
5 0.81 0.72 13.13 7.18 5.49 30.85
6 7.28 6.76 7.72 60.21 49.70 21.15

86.64 79.63 8.80 710.33 637.75 11.38

Coal despatch to different sectors during December2023

Table 1.4A: Coal Despatch to Different Sectors 

Sl No Sector

 Despatch during December  Despatch upto December

               Grand Total

Power Utilities
CPP
Steel

Cement
Sponge Iron

Others

71.13

5.86
0.77 0.79 0.81

7.28

65.70

4.84
0.81 0.81 0.72

6.76
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FY 24 FY 23
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Fig. in MT
 Despatch during December
FY 24 FY 23 Growth  (%) FY 24 FY 23 Growth (%)

1 3.95 3.75 5.33 34.77 31.40 10.73
2 0.23 0.29 -20.69 1.77 1.55 14.19
3 0.25 0.31 -19.35 2.34 2.33 0.43
4 0.00 0.00 0.02 0.00
5 0.05 0.02 0.32 0.23 39.13
6 0.33 0.36 -8.33 3.21 3.19 0.63

4.81 4.72 1.91 42.43 38.71 9.61

Table 1.4B: CIL'S Coking Coal Despatch to Different Sectors 
Sl No Sector  Despatch upto December

               Grand Total

Power Utilities
CPP
Steel

Cement
Fertilizer

Others

3.95

0.23 0.25
0.00 0.05

0.33

3.75

0.29 0.31
0.00 0.02

0.36

0

0.5

1

1.5

2

2.5

3

3.5

4

Power Utilities CPP Steel Cement Fertilizer Others

CIL'S Coking Coal Despatch during  November2023 

6



Fig. in MT

FY 24 FY 23 Growth (%)
M-o-M FY 24 FY 23 Growth (%) 

Y-o-Y

1 1.61 1.55 3.74 16.00 17.74 -9.78
2 0.57 0.74 -22.04 4.31 5.75 -24.96
3 0.41 0.37 10.16 1.86 1.97 -5.44
4 0.09 0.09 2.22 0.75 0.82 -9.25
5 0.55 0.48 15.72 4.21 3.98 5.78
6 0.00 0.02 -100.00 0.03 0.07 -53.52
7 0.06 0.12 -48.33 0.72 0.71 1.41
8 0.35 0.11 214.55 1.40 1.03 35.89

3.65 3.47 4.92 29.28 32.06 -8.67

Fig. in MT

FY 24 FY 23 Growth (%)
M-o-M FY 24 FY23 Growth (%)

Y-o-Y

1 1.72 1.38 24.44 16.15 18.78 -14.03
2 0.57 0.74 -22.04 4.31 5.75 -24.96
3 0.41 0.37 10.16 1.86 1.97 -5.44
4 0.09 0.09 2.22 0.75 0.82 -9.25
5 0.55 0.47 17.95 4.50 4.39 2.62
6 0.01 0.01 28.57 0.07 0.07 8.82
7 0.06 0.10 -39.22 0.68 0.74 -8.61
8 0.35 0.11 214.55 1.31 0.92 42.35

3.76 3.27 15.22 29.63 33.43 -11.38  

Table 1.5: Summary of Lignite Production

Sl No Company

Production during December Production upto December

VS Lignite
GSPL

               Grand Total

Table 1.6: Summary of Lignite Despatch

Sl No Company

 Despatch during December  Despatch upto December

NLCIL
GMDCL
GIPCL

RSMML
BLMCL
GHCL

VS Lignite
GSPL

                 Grand Total

NLCIL
GMDCL
GIPCL

RSMML
BLMCL
GHCL
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Fig. in MT

FY 24 FY 23 Growth (%)
 (FY24-FY23) FY 24 FY 23 Growth (%) 

(FY24-FY23)
54.85 51.86 5.76 454.03 431.97 5.11
5.10 4.10 24.48 39.18 26.17 49.70
0.25 0.21 16.82 2.35 1.52 54.20
0.46 0.31 49.35 3.38 2.47 37.06
0.79 0.68 16.86 6.95 5.15 35.03
5.11 5.55 -7.98 46.08 40.53 13.70
66.56 62.71 6.14 551.97 507.81 8.70

Fig. in MT

FY 24 FY 23 Growth (%) 
(FY24-FY23) FY 24 FY 23 Growth (%)             

(FY23-FY22)

5.51 5.38 2.42 44.20 38.75 14.06
0.25 0.51 -50.98 1.97 2.36 -16.53

0.18 0.37 -51.35 2.23 2.42
0.02 0.04 -50.00 0.23 0.34 -32.35
0.35 0.42 -15.71 2.39 3.38 -29.32
6.31 6.72 -6.04 51.02 47.25 7.98

Fig. in MT

FY 24 FY 23 Growth (%) 
(FY24-FY23)

FY 24 FY 23 Growth (%)             
(FY23-FY22)

10.77 8.46 27.41 85.07 69.59 22.24
0.51 0.23 118.03 4.52 1.45 211.65
0.52 0.60 -13.45 4.68 4.44 5.41
0.15 0.13 14.17 1.33 1.42 -6.21

1.819 0.788 130.84 11.74 5.79 102.76
13.76 10.20 34.92 107.35 82.69 29.81

 Despatch of Coal By SCCL

Despatch of Coal By CIL

Sectors
Coal Despatch during December'23 Coal Despatch upto December'23

Power
CPP
Steel

Cement
Sponge Iron

Others
Total

Sectors
Coal Despatch during December'23 Coal Despatch upto December'23

Sectors

Coal Despatch during December'23 Coal Despatch upto December'23

Power
CPP
Steel

Cement
Sponge Iron

Others
Total

  Coal Despatch to Different Sectors by Captive and Others 

Total

Power
CPP
Steel

Cement
Sponge Iron

Others
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Fig. in MT

FY 24 FY 23 Growth(%)     
    M-o-M

FY 24 FY 23 Growth(%)     
    Y-o-Y

JKML 0.00 0.00 0.00 0.01 0.01 11.11
DVC 0.00 0.00 0.00 0.00
IISCOCJ 0.01 0.01 11.11 0.08 0.04 105.13
IISCOR 0.01 0.00 200.00 0.03 0.01 275.00
JSMDCL 0.03 0.03 12.00 0.23 0.19 22.99
TISCOWB 0.47 0.49 -4.28 3.96 3.65 8.49
TISCOJH 0.04 0.06 -27.12 0.42 0.52 -18.60
NTPC/Pakri Barwadih 1.45 1.28 13.64 12.51 8.89 40.70
CESC / Sarshatali 0.04 0.16 -76.40 1.13 1.49 -24.26
GMR-Talabira -I 0.00 0.00 0.00 0.00
HIL-Gare Palma IV/5 0.00 0.00 0.00 0.00
BALCO / Chotia-II 0.08 0.17 -55.36 0.77 0.50 53.39
HIL-Gare Palma IV/4 0.01 0.06 -75.44 0.38 0.54 -29.89
SIL / Belgaon 0.01 0.02 -17.65 0.11 0.14 -23.61
HIL/Kathautia 0.00 0.02 -100.00 0.19 0.08 140.51
SAIL/Tasra 0.00 0.03 -100.00 0.22 0.23 -4.76
SPL / Moher & Amlohori Extn. 1.81 1.31 38.41 13.08 12.51 4.57
RRVUNL / Parsa East & Kanta 0.04 0.94 -95.94 4.79 7.28 -34.22
JPVL / Amelia (North) 0.47 0.24 100.00 2.75 2.74 0.36
RCCPL/ Sial Ghogri 0.03 0.03 -13.79 0.24 0.27 -9.77
TUML / Marki Mangli - I 0.00 0.00 0.00 0.11 -100.00
WBPDCL/Barjora 0.00 0.07 -100.00 0.50 0.33 53.85
WBPDCL/Barjora North 0.06 0.20 -69.39 0.84 1.33 -36.89
WBPDCL/Pachwara North 1.52 1.31 16.25 5.67 8.52 -33.47
WBPDCL/Gangaramchak-Bhadulia 0.37 0.00 2.13 1.00 113.00
TSGENCO/Tadicherla-I 0.23 0.24 -4.56 1.87 1.78 5.00
OCL/Ardhagram Coal Mine 0.00 0.00
Ambuja Cement Ltd / GP IV/8 0.08 0.09 -11.83 0.84 0.95 -11.21
NTPC / Dulanga 0.68 0.73 -8.04 5.49 4.86 13.08
NTPC/Talaipalli 0.59 0.23 161.95 4.56 0.74 519.57
OCPL/Manoharpur 0.78 0.61 28.67 6.80 6.19 9.80
CSPGCL/GP III 0.43 0.24 82.35 2.33 2.52 -7.50
Talabira II & III 1.41 1.02 38.09 8.22 7.55 8.86
DPL/Trans Damodar 0.11 0.02 419.05 0.39 0.30 28.71
KPCL 0.24 0.19 26.04 1.69 1.00 68.83
B. S. ISPAT / Marki Magli III 0.00 0.03 -84.00 0.01 0.10 -89.80
Ultratech Cement 0.08 0.03 134.38 0.54 0.26 104.55
Sharda Limited 0.13 0.07 78.57 1.13 0.84 34.20
JP(GV IV/1) 0.57 0.60 -6.13 5.61 3.89 44.25
APMDCL(Suliyari) 0.59 0.10 482.35 3.17 0.71 345.22
PSPCL(Pachhwara Central) 0.45 0.10 345.54 2.98 0.16 1762.50
Vedanta(Jamkhani) 0.17 0.01 3200.00 1.42 0.01 28300.00
NTPC(Chhatti Baraitu & Chhati Bariatu south)0.34 0.05 614.58 2.13 0.07 2778.38
THDC(Amelia) 0.20 0.41
DVC(Tubed) 0.23 0.79
BSMPL(Gotitoria East and West) 0.03 0.20
NALCO (Utkal D) 0.38 1.36
JSPL(Gare Palma IV/6) 0.29 0.72
JSPL (Utkal C) 0.13 0.13
WBPDCL (Tara East & Tara West) 0.01 0.01
NTPC (Kerandari)
AIPL (Takli Jena Bellora)
Total 14.58 10.76 35.50 102.82 82.30 24.93

Name of Coal Block/Company Prod. during Dec Prod. upto Dec
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Fig. in MT

FY 24 FY 23 Growth(%)     
    M-o-M

FY 24 FY 23 Growth(%)     
    Y-o-Y

JKML 0.00 0.00 0.00 0.01 0.01 0.00
DVC 0.00 0.00 0.00 0.00
IISCOCJ 0.01 0.01 11.11 0.08 0.04 112.82
IISCOR 0.01 0.00 200.00 0.03 0.01 287.50
JSMDCL 0.03 0.03 7.69 0.24 0.20 21.54
TISCOWB 0.46 0.50 -7.86 3.95 3.64 8.37
TISCOJH 0.04 0.06 -25.42 0.40 0.52 -23.02
NTPC/Pakri Barwadih 1.54 1.23 24.96 13.55 8.62 57.24
CESC / Sarshatali 0.06 0.17 -62.28 1.27 1.57 -19.43
GMR-Talabira -I 0.00 0.00 0.00 0.00
HIL-Gare Palma IV/5 0.00 0.00 0.00 0.00
BALCO / Chotia-II 0.06 0.12 -47.06 0.90 0.42 115.11
HIL-Gare Palma IV/4 0.02 0.05 -71.70 0.38 0.52 -28.05
SIL / Belgaon 0.01 0.02 -31.25 0.12 0.16 -26.99
HIL/Kathautia 0.00 0.02 -100.00 0.19 0.11 77.36
SAIL/Tasra 0.00 0.03 -100.00 0.22 0.23 -4.76
SPL / Moher & Amlohori Extn. 1.77 1.26 40.30 13.29 12.75 4.20
RRVUNL / Parsa East & Kanta 0.04 0.94 -95.94 4.79 7.28 -34.24
JPVL / Amelia (North) 0.42 0.24 78.72 2.88 2.67 7.94
RCCPL/ Sial Ghogri 0.02 0.03 -17.24 0.23 0.27 -12.03
TUML / Marki Mangli - I 0.00 0.00 0.02 0.13 -81.89
WBPDCL/Barjora 0.00 0.07 -100.00 0.50 0.49 2.25
WBPDCL/Barjora North 0.07 0.12 -43.10 1.04 1.30 -19.68
WBPDCL/Pachwara North 1.19 1.15 3.30 8.58 8.50 0.93
WBPDCL/Gangaramchak-Bhadulia 0.34 0.00 2.04 1.14 78.13
TSGENCO/Tadicherla-I 0.21 0.25 -15.73 1.76 1.78 -1.40
OCL/Ardhagram Coal Mine 0.00 0.00
Ambuja Cement Ltd / GP IV/8 0.08 0.07 11.59 0.73 0.89 -17.89
NTPC / Dulanga 0.62 0.65 -4.50 5.45 5.00 9.11
NTPC/Talaipalli 0.50 0.20 147.03 4.65 0.60 673.54
OCPL/Manoharpur 0.80 0.65 23.69 6.32 6.52 -2.96
CSPGCL/GP III 0.45 0.31 45.28 2.68 2.43 10.37
Talabira II & III 1.42 0.95 48.32 8.29 7.59 9.16
DPL/Trans Damodar 0.08 0.02 263.64 0.37 0.30 21.12
KPCL 0.22 0.22 0.00 1.67 1.02 64.37
B. S. ISPAT / Marki Magli III 0.01 0.02 -66.67 0.03 0.11 -70.18
Ultratech Cement 0.04 0.03 51.72 0.37 0.26 38.64
Sharda Limited 0.13 0.09 47.25 1.16 1.09 6.51
JP(GV IV/1) 0.61 0.50 21.00 6.04 3.83 57.77
APMDCL(Suliyari) 0.64 0.17 276.47 3.29 0.67 394.29
PSPCL(Pachhwara Central) 0.41 0.04 873.81 2.76 0.04
Vedanta(Jamkhani) 0.12 1.83 0.00
NTPC(Chhatti Baraitu & Chhati Bariatu south)0.30 0.00 2.04 0.00
THDC(Amelia) 0.20 0.62
DVC(Tubed) 0.16 0.54
BSMPL(Gotitoria East and West) 0.03 0.20
NALCO (Utkal D) 0.30 1.06
JSPL(Gare Palma IV/6) 0.25 0.67
JSPL (Utkal C) 0.13 0.13
WBPDCL (Tara East & Tara West) 0.00
NTPC (Kerandari)
AIPL (Takli Jena Bellora)
Total 13.76 10.20 34.92 107.35 82.69 29.81

Name of Coal Block/Company Despatch during Dec Despatch upto Dec
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Analysis of Big Mines of CIL, SCCL & 

Others 

 

 



  All Figures in MT

FY 24 FY 23 Growth(%)    
   M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y
2.54 1.65 53.63 15.14 11.62 30.26
0.64 0.63 1.35 5.58 4.55 22.75
3.18 2.28 39.18 20.72 16.17 28.15
1.44 0.88 64.54 9.29 7.60 22.22
4.62 3.16 46.20 30.01 23.77 26.25
0.45 0.45 0.12 3.83 3.45 11.01
1.90 2.26 -15.90 17.34 16.06 8.00
2.35 2.71 -13.24 21.17 19.51 8.53
1.28 0.85 50.35 8.66 6.42 34.81
3.63 3.56 1.97 29.83 25.93 15.04
5.46 4.76 14.83 38.19 33.15 15.21
1.30 1.28 1.65 8.80 9.27 -5.02
6.76 6.03 12.03 46.99 42.41 10.79
1.18 1.17 1.19 8.79 6.92 27.07
7.94 7.20 10.28 55.78 49.33 13.08

11.43 11.01 3.78 100.21 93.51 7.16
0.26 0.27 -3.63 2.29 2.30 -0.43

11.69 11.28 3.60 102.50 95.81 6.98
0.11 0.20 -43.95 1.40 1.45 -3.40

11.80 11.48 2.79 103.90 97.26 6.83
1.84 1.64 12.10 10.96 8.59 27.66
3.46 3.82 -9.51 23.38 22.15 5.55
5.30 5.46 -3.02 34.34 30.74 11.72
1.73 1.15 51.09 9.25 7.62 21.33
7.03 6.61 6.35 43.59 38.36 13.63

13.20 13.20 -0.02 93.46 82.25 13.63
1.94 2.22 -12.49 17.93 14.09 27.23

15.14 15.42 -1.82 111.39 96.35 15.61
1.46 1.34 8.96 11.73 10.26 14.28

16.60 16.76 -0.95 123.12 106.61 15.49
19.63 17.16 14.38 140.91 132.92 6.01
0.37 0.37 -1.29 3.24 3.65 -11.23

20.00 17.54 14.05 144.15 136.57 5.55
0.24 0.09 155.89 1.40 1.10 27.14

20.24 17.63 14.80 145.55 137.67 5.72
54.55 49.88 9.37 402.70 365.49 10.18

9.87 10.85 -9.07 78.56 72.06 9.02
64.42 60.73 6.07 481.26 437.55 9.99
7.47 5.69 31.34 50.64 41.51 21.99

71.89 66.42 8.24 531.90 479.06 11.03

Total NCL

Production Upto December

Subsidiary

Other Mines
Big Plus Mines

Big Mines
Description

Production During December

Other Mines

BCCL

Total ECL

Rest of Mines
Total BCCL

ECL

Total MCL

Big Plus Mines
Rest of Mines

Big Mines

Big Plus Mines

Big Mines

Big Mines

Total WCL

Other Mines

Big Plus Mines

Big Mines

Rest of Mines

MCL

Other Mines

Rest of Mines

Big Mines

Big Mines

Other Mines

Rest of Mines

CIL

Rest of Mines

Big Plus Mines

Total CIL

WCL

Other Mines

Total SECL

Total CCL

CCL

Big Plus MinesSECL

Rest of Mines

NCL

Rest of Mines

Big Plus Mines
Other Mines

Big Mines
Other Mines
Big Plus Mines
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FY 24 FY 23 Growth(%)    
   M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y

Production Upto December

Subsidiary Description

Production During December

3.45 3.60 -4.12 3.45 3.60 -4.12
1.07 0.88 21.80 1.07 0.88 21.80
4.52 4.48 0.97 4.52 4.48 0.97
1.95 2.25 -13.48 45.14 42.75 5.58
6.47 6.73 -3.86 49.66 47.23 5.15
7.01 6.80 3.03 54.08 54.27 -0.34
7.57 3.96 91.31 48.74 28.04 73.85

14.58 10.76 35.50 102.82 82.30 24.93
75.95 72.01 5.47 539.87 496.29 8.78
16.99 11.90 42.81 144.51 112.30 28.69
92.94 83.91 10.76 684.38 608.59 12.45

Details of Subsidiary/Company-wise Production Status is given in subsequent Tables
Note:- Big Mines means top 35 mines

Others Mines means top 84 mines excluding top 35 mines
Big plus mines means top 84 mines including top 35 mines
Rest of Mines means other than big plus mines

All India Other Mines
All Mines

Total Others
Other Mines

Big Mines

Big Plus Mines

Captive & 
Others

SCCL

Big Mines
Total SCCL

Big Mines

Rest of Mines

Other Mines
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Table 2.1.1 (A) : Departmental Coal Production ECL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
RAJMAHAL Big 0.12 0.14 -14.48 0.46 0.67 -31.76
SONEPUR BAZARI Big 0.05 0.17 -71.42 0.46 1.15 -60.02
JHANJRA Others 0.23 0.24 -4.53 2.04 2.28 -10.55
MOHANPUR (EXPN) Others 0.00 0.00 0.00 0.00
NAKRAKUNDA-
KUMARDIH B Others 0.11 0.15 -25.68 1.09 1.15 -5.44
CHITRA Others 0.14 0.10 38.52 1.17 0.61 90.66

0.17 0.32 -46.08 0.92 1.82 -49.58
0.48 0.49 -2.04 4.30 4.05 6.25
0.65 0.81 -19.28 5.22 5.87 -11.10
0.64 0.65 -2.25 5.34 5.59 -4.44
1.29 1.46 -11.64 10.56 11.46 -7.85

Table 2.1.1 (B):  Contractual Coal Production ECL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
RAJMAHAL Big 1.15 0.33 251.69 6.71 2.47 171.15
SONEPUR BAZARI Big 1.22 1.01 20.66 7.51 7.32 2.54
JHANJRA Others 0.00 0.00 0.00 0.00
MOHANPUR (EXPN) Others 0.16 0.14 13.08 1.28 0.50 156.57
NAKRAKUNDA-
KUMARDIH B Others 0.00 0.00 0.00 0.00
CHITRA Others 0.00 0.00 0.00 0.00

2.37 1.34 77.12 14.22 9.80 45.12
0.16 0.14 13.08 1.28 0.50 156.57
2.53 1.48 70.99 15.50 10.30 50.52
0.80 0.22 262.99 3.96 2.01 96.76
3.33 1.70 95.88 19.46 12.31 58.08

Table 2.1.1 (C) : Total Coal Production ECL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
RAJMAHAL Big 1.27 0.47 171.77 7.17 3.15 127.71
SONEPUR BAZARI Big 1.27 1.19 7.08 7.97 8.47 -5.95
JHANJRA Others 0.23 0.24 -4.53 2.04 2.28 -10.55
MOHANPUR (EXPN) Others 0.16 0.14 13.08 1.28 0.50 156.57
NAKRAKUNDA-
KUMARDIH B Others 0.11 0.15 -25.68 1.09 1.15 -5.44
CHITRA Others 0.14 0.10 38.52 1.17 0.61 90.66

2.54 1.65 53.63 15.14 11.62 30.26
0.64 0.63 1.35 5.58 4.55 22.75
3.18 2.28 39.18 20.72 16.17 28.15
1.44 0.88 64.54 9.29 7.60 22.22
4.62 3.16 46.20 30.01 23.77 26.25

Production during the year

Production during the year

Type

Total Big Mines

Production during Dec

Production during Dec
Type

Mine

Total Others
Total Big Plus Mines

Total ECL

Total ECL

Total Rest of Mines

Production during the year

Total Rest of Mines

Total Others

Production during Dec

Total Big Plus Mines

Total Big Plus Mines

Total Big Mines

Type

Total ECL

Mine

Mine

Total Others

Total Big Mines

Total Rest of Mines
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Table 2.1.2 (A): Departmental Coal Production BCCL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y
AMALGAMATED BOCP MINE Big 0.22 0.34 -34.92 2.34 2.30 1.68
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.08 0.09 -15.72 0.47 0.58 -19.17
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 0.16 0.10 64.66 0.66 0.45 48.15
AMP Others 0.21 0.05 300.09 1.31 0.68 92.72
KOCP Others 0.10 0.07 36.75 0.94 0.72 30.84
ENA Others 0.00 0.00 0.01 0.00
BASTACOLLA Others 0.00 0.00 0.01 0.00
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.00 0.00 0.01 0.00
ROCP Others 0.00 0.00 0.01 0.00

0.22 0.34 -34.92 2.34 2.30 1.68
0.55 0.32 73.12 3.42 2.43 41.02
0.77 0.66 17.42 5.76 4.73 21.86
0.21 0.31 -33.17 2.14 2.31 -7.50
0.98 0.97 1.03 7.90 7.04 12.22

Table 2.1.2  (B)Contractual Coal Production BCCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y
AMALGAMATED BOCP MINE Big 0.23 0.11 106.42 1.49 1.15 29.71
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.12 0.31 -61.72 2.06 2.40 -14.11
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 0.34 0.53 -36.37 3.69 3.88 -5.01
AMP Others 0.00 0.07 -100.00 0.22 0.36 -38.58
KOCP Others 0.16 0.25 -34.78 1.73 1.33 29.62
ENA Others 0.26 0.25 6.11 2.29 1.76 30.06
BASTACOLLA Others 0.20 0.19 5.71 1.38 1.34 2.84
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.14 0.19 -24.37 0.94 1.48 -36.46
ROCP Others 0.13 0.16 -17.78 1.61 1.07 50.08

0.23 0.11 106.42 1.49 1.15 29.71
1.35 1.94 -30.46 13.92 13.63 2.12
1.58 2.05 -23.03 15.41 14.78 4.27
1.08 0.54 101.07 6.52 4.11 58.61
2.66 2.59 2.70 21.93 18.89 16.09

Production during the year

Production during the year

Type

Total Big Mines

Production during Dec

Production during Dec
Type

Mine

Total Others
Total Big Plus Mines

Total BCCL
Total Rest of Mines

Total Others
Total Big Plus Mines

Total BCCL

Mine

Total Big Mines

Total Rest of Mines
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Table 2.1.2  (C)Total Coal Production BCCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y
AMALGAMATED BOCP MINE Big 0.45 0.45 0.12 3.83 3.45 11.01
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.20 0.41 -51.03 2.53 2.98 -15.10
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 0.50 0.63 -20.82 4.35 4.33 0.46
AMP Others 0.21 0.12 70.22 1.53 1.04 47.41
KOCP Others 0.26 0.32 -18.35 2.67 2.05 30.05
ENA Others 0.26 0.25 6.11 2.30 1.76 30.63
BASTACOLLA Others 0.20 0.19 5.71 1.39 1.34 3.58
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.14 0.19 -24.37 0.95 1.48 -35.78
ROCP Others 0.13 0.16 -17.78 1.62 1.07 51.02

0.45 0.45 0.12 3.83 3.45 11.01
1.90 2.26 -15.90 17.34 16.06 8.00
2.35 2.71 -13.24 21.17 19.51 8.53
1.28 0.85 50.35 8.66 6.42 34.81
3.63 3.56 1.97 29.83 25.93 15.04Total BCCL

Production during the year

Total Rest of Mines

Production during Dec

Total Big Plus Mines

Total Big Mines

Type
Mine

Total Others
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Table 2.1.3 (A): Departmental Coal Production CCL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

 Y-o-Y
AMRAPALI Big 0.00 0.00 0.00 0.00
MAGADH Big 0.00 0.00 0.00 0.00
ASHOKA Big 0.29 0.24 22.19 1.40 1.48 -5.15
AMALGAMATED 
KONAR KHAS 
MAHAL (AKK) Big 0.11 0.16 -33.15 0.52 0.49 5.22
NORTH URIMARI 
(BIRSA PROJECT) Others 0.06 0.07 -11.19 0.47 0.49 -4.20
AAD (AMALGAMED 
AMLO DHORI) Others 0.14 0.03 365.50 0.55 0.62 -11.01

KARO - I Others 0.00 0.00 0.00 0.00
TAPIN Others 0.07 0.02 189.64 0.34 0.30 13.75
PURNADIH Others 0.04 0.06 -35.70 0.35 0.38 -8.90
RAJRAPPA Others 0.10 0.14 -26.24 0.65 0.80 -18.71
SEL. DHORI Others 0.03 0.14 -78.77 0.60 0.82 -26.71

0.40 0.40 -0.47 1.92 1.97 -2.55
0.44 0.46 -4.54 2.96 3.41 -13.20
0.84 0.86 -2.64 4.88 5.38 -9.30
0.71 0.68 4.84 5.29 4.86 8.85
1.55 1.54 0.65 10.17 10.24 -0.68

Table 2.1.3 (B) Contractual Coal Production CCL

FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

 Y-o-Y
AMRAPALI Big 2.09 1.75 19.47 14.64 11.44 28.01
MAGADH Big 2.00 1.43 39.64 13.01 9.88 31.73
ASHOKA Big 0.53 0.78 -32.23 5.59 6.27 -10.86
AMALGAMATED 
KONAR KHAS 
MAHAL (AKK) Big 0.44 0.39 13.02 3.03 3.59 -15.68
NORTH URIMARI 
(BIRSA PROJECT) Others 0.35 0.38 -8.64 2.94 2.66 10.40
AAD (AMALGAMED 
AMLO DHORI) Others 0.19 0.20 -6.85 0.83 0.84 -1.39
KARO - I Others 0.00 0.12 -100.00 0.36 1.09 -67.03
TAPIN Others 0.15 0.11 34.06 1.03 1.19 -13.61
PURNADIH Others 0.00 0.00 0.00 0.00
RAJRAPPA Others 0.02 0.00 0.14 0.00
SEL. DHORI Others 0.15 0.00 0.54 0.07 716.14
Total Big Mines 5.06 4.35 16.24 36.27 31.18 16.34
Total Others 0.86 0.82 5.14 5.84 5.86 -0.26

5.92 5.17 14.48 42.11 37.03 13.71
Total Rest of Mines 0.47 0.49 -3.87 3.49 2.06 69.62

6.39 5.66 12.90 45.60 39.09 16.65

Production during Dec Production during the year

Production during the year

Type

Total Others

Mine

Total Big Mines

Total CCL
Total Rest of Mines
Total Big Plus Mines

Production during Dec

Mine
Type

Total CCL

Total Big Plus Mines
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Table 2.1.3 (C) :Total Coal Production CCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

 Y-o-Y
AMRAPALI Big 2.09 1.75 19.47 14.64 11.44 28.01
MAGADH Big 2.00 1.43 39.64 13.01 9.88 31.73
ASHOKA Big 0.82 1.02 -19.56 6.99 7.75 -9.77
AMALGAMATED 
KONAR KHAS 
MAHAL (AKK) Big 0.55 0.55 -0.70 3.55 4.09 -13.16
NORTH URIMARI 
(BIRSA PROJECT) Others 0.41 0.45 -9.03 3.41 3.15 8.12
AAD (AMALGAMED 
AMLO DHORI) Others 0.33 0.23 40.99 1.38 1.46 -5.46
KARO - I Others 0.00 0.12 -100.00 0.36 1.09 -67.03
TAPIN Others 0.22 0.14 61.70 1.37 1.49 -8.12
PURNADIH Others 0.04 0.06 -35.70 0.35 0.38 -8.90
RAJRAPPA Others 0.12 0.14 -11.49 0.79 0.80 -1.20
SEL. DHORI Others 0.18 0.14 27.37 1.14 0.88 28.84

5.46 4.76 14.83 38.19 33.15 15.21
1.30 1.28 1.65 8.80 9.27 -5.02
6.76 6.03 12.03 46.99 42.41 10.79

1.18 1.17 1.19 8.79 6.92 27.07
7.94 7.20 10.28 55.78 49.33 13.08

Production during the yearProduction during Dec

Total CCL

Total Big Plus Mines
Total Rest of Mines

Total Big Mines

Mine
Type

Total Others
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Table 2.1.4 (A): Departmental Coal Production NCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

 Y-o-Y
JAYANT Big 2.74 2.35 16.40 21.82 19.10 14.25
DUDHICHUA Big 2.23 2.06 8.03 17.83 16.24 9.76
NIGAHI Big 2.11 1.94 8.98 18.24 17.50 4.25
AMLOHRI Big 1.29 1.55 -16.88 11.53 10.25 12.45
KHADIA Big 1.26 1.18 6.35 11.74 11.67 0.62
BINA Big 1.03 0.82 25.36 7.85 8.43 -6.93
KRISHNASHILA Big 0.55 0.68 -18.54 5.94 5.82 2.09
BLOCK - B Big 0.22 0.43 -48.36 5.26 4.50 16.94
JHINGURDA Others 0.26 0.27 -3.63 2.29 2.30 -0.43

11.43 11.01 3.78 100.21 93.51 7.16
0.26 0.27 -3.63 2.29 2.30 -0.43

11.69 11.28 3.60 102.50 95.81 6.98
0.11 0.20 -43.95 1.40 1.45 -3.40

11.80 11.48 2.79 103.90 97.26 6.83

Table 2.1.4 (B): Total Coal Production NCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

 Y-o-Y
JAYANT Big 2.74 2.35 16.40 21.82 19.10 14.25
DUDHICHUA Big 2.23 2.06 8.03 17.83 16.24 9.76
NIGAHI Big 2.11 1.94 8.98 18.24 17.50 4.25
AMLOHRI Big 1.29 1.55 -16.88 11.53 10.25 12.45
KHADIA Big 1.26 1.18 6.35 11.74 11.67 0.62
BINA Big 1.03 0.82 25.36 7.85 8.43 -6.93
KRISHNASHILA Big 0.55 0.68 -18.54 5.94 5.82 2.09
BLOCK - B Big 0.22 0.43 -48.36 5.26 4.50 16.94
JHINGURDA Others 0.26 0.27 -3.63 2.29 2.30 -0.43

11.43 11.01 3.78 100.21 93.51 7.16
0.26 0.27 -3.63 2.29 2.30 -0.43

11.69 11.28 3.60 102.50 95.81 6.98
0.11 0.20 -43.95 1.40 1.45 -3.40

11.80 11.48 2.79 103.90 97.26 6.83
Total Rest of Mines
Total NCL

Total Others
Total Big Plus Mines

Total Big Mines

Mine

Type

Production during the yearProduction during Dec

Production during Dec

Mine

Type

Production during the year

Total NCL

Total Big Plus Mines
Total Rest of Mines

Total Others
Total Big Mines
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Table 2.1.5 (A): Departmental Coal Production WCL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
PENGANGA Big 0.20 0.08 156.33 0.86 1.62 -46.82
MUNGOLI NIRGUDA EXTENSION DEEPBig 0.00 0.30 -100.00 0.01 1.87 -99.47
NILJAI DEEP Big 0.28 0.62 -54.74 1.80 2.05 -12.09
MAKARDHOKRA-III / DINESHBig 0.00 0.00 0.00 0.00
MAKARDHOKRA-I Others 0.00 0.00 0.00 0.00
AMALGAMATED GONDEGAON GHATROHANAOthers 0.17 0.24 -30.38 1.31 1.46 -10.15
PAONI II Others 0.00 0.00 0.00 0.00
AMALG. YEKONA I & II Others 0.00 0.00 0.00 0.00
AMALGAMATED INDER KAMTEEOthers 0.20 0.20 -2.34 1.43 1.13 26.24
NEW MAJRI UG TO OC Others 0.06 0.20 -69.81 0.65 1.09 -40.49
SASTI OC Others 0.04 0.22 -81.70 0.98 1.29 -23.85
NEW MAJRI II (A) EXPN Others 0.20 0.26 -23.92 1.52 1.24 22.70
GOKUL Others 0.00 0.00 0.00 0.00
DURGAPUR Others 0.36 0.08 324.78 1.54 0.70 121.54
UKNI DEEP Others 0.10 0.07 36.47 1.05 1.13 -7.44
KOLARPIMPRI Others 0.00 0.00 0.00 0.00
UMRER EXPN (AMB RIVER DIVERSION PHASE IV)Others 0.18 0.20 -11.87 1.43 1.35 6.22
BHATADI EXPNSION Others 0.05 0.35 -85.72 0.38 0.95 -60.15

0.48 1.00 -51.78 2.67 5.54 -51.78
1.36 1.84 -26.15 10.29 10.34 -0.46
1.84 2.84 -35.14 12.96 15.88 -18.36
0.80 0.69 15.44 4.58 4.46 2.59
2.64 3.53 -25.21 17.54 20.34 -13.77

Table  2.1.5 (B) Contractual Coal Production WCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
PENGANGA Big 0.16 0.25 -36.51 1.83 1.84 -0.49
MUNGOLI NIRGUDA EXTENSION DEEPBig 0.69 0.00 3.51 0.00
NILJAI DEEP Big 0.00 0.00 0.00 0.00
MAKARDHOKRA-III / DINESHBig 0.51 0.39 29.44 2.95 1.21 144.00
MAKARDHOKRA-I Others 0.42 0.44 -4.11 2.90 3.06 -5.10
AMALGAMATED GONDEGAON GHATROHANAOthers 0.16 0.16 1.27 1.27 0.90 41.74
PAONI II Others 0.38 0.37 1.88 2.61 2.40 8.98
AMALG. YEKONA I & II Others 0.30 0.34 -10.45 2.24 1.75 28.29
AMALGAMATED INDER KAMTEEOthers 0.09 0.14 -33.33 0.64 0.50 28.77
NEW MAJRI UG TO OC Others 0.00 0.00 0.00 0.00
SASTI OC Others 0.14 0.00 0.14 0.00
NEW MAJRI II (A) EXPN Others 0.00 0.00 0.00 0.00
GOKUL Others 0.21 0.21 -0.47 1.24 1.23 0.57
DURGAPUR Others 0.00 0.00 0.00 0.00
UKNI DEEP Others 0.00 0.00 0.00 0.00
KOLARPIMPRI Others 0.23 0.18 28.49 0.98 0.61 60.92
UMRER EXPN (AMB RIVER DIVERSION PHASE IV)Others 0.17 0.15 11.11 1.06 1.38 -23.24
BHATADI EXPNSION Others 0.00 0.00 0.01 0.00

1.36 0.65 110.53 8.29 3.05 171.98
2.10 1.98 5.95 13.09 11.81 10.81
3.46 2.63 31.66 21.38 14.86 43.87
0.93 0.45 105.75 4.67 3.16 47.83
4.39 3.08 42.53 26.05 18.02 44.56

Production during the year

Mine

Production during the year

Total WCL

Production during Dec

Production during Dec

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines
Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total WCL

Type
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Table  2.1.5 (C) :Total Coal Production WCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
PENGANGA Big 0.36 0.33 9.08 2.69 3.46 -22.17
MUNGOLI NIRGUDA EXTENSION DEEPBig 0.69 0.30 131.00 3.52 1.87 87.97
NILJAI DEEP Big 0.28 0.62 -54.74 1.80 2.05 -12.09
MAKARDHOKRA-III / DINESHBig 0.51 0.39 29.44 2.95 1.21 144.00
MAKARDHOKRA-I Others 0.42 0.44 -4.11 2.90 3.06 -5.10
AMALGAMATED GONDEGAON GHATROHANAOthers 0.33 0.40 -17.95 2.58 2.35 9.60
PAONI II Others 0.38 0.37 1.88 2.61 2.40 8.98
AMALG. YEKONA I & II Others 0.30 0.34 -10.45 2.24 1.75 28.29
AMALGAMATED INDER KAMTEEOthers 0.29 0.34 -14.65 2.07 1.63 27.01
NEW MAJRI UG TO OC Others 0.06 0.20 -69.81 0.65 1.09 -40.49
SASTI OC Others 0.18 0.22 -17.64 1.12 1.29 -12.97
NEW MAJRI II (A) EXPN Others 0.20 0.26 -23.92 1.52 1.24 22.70
GOKUL Others 0.21 0.21 -0.47 1.24 1.23 0.57
DURGAPUR Others 0.36 0.08 324.78 1.54 0.70 121.54
UKNI DEEP Others 0.10 0.07 36.47 1.05 1.13 -7.44
KOLARPIMPRI Others 0.23 0.18 28.49 0.98 0.61 60.92
UMRER EXPN (AMB RIVER DIVERSION PHASE IV)Others 0.35 0.36 -2.03 2.49 2.73 -8.70
BHATADI EXPNSION Others 0.05 0.35 -85.72 0.39 0.95 -59.10

1.84 1.64 12.10 10.96 8.59 27.66
3.46 3.82 -9.51 23.38 22.15 5.55
5.30 5.46 -3.02 34.34 30.74 11.72
1.73 1.15 51.09 9.25 7.62 21.33
7.03 6.61 6.35 43.59 38.36 13.63Total WCL

Production during the year

Total Rest of Mines

Production during Dec

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.6  (A): Departmental Coal Production SECL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
GEVRA OC Big 0.71 0.10 582.69 1.75 0.68 156.98
KUSMUNDA Big 3.19 1.82 75.08 16.03 11.26 42.40
DIPKA Big 0.17 0.69 -75.29 0.57 1.70 -66.39
MANIKPUR OC Big 0.11 0.06 92.98 0.70 0.52 34.10
BAROUD Others 0.00 0.00 0.00 0.00
CHHAL OC Others 0.00 0.00 0.00 0.00
AMADAND Others 0.02 0.01 233.33 0.05 0.00
JAGANNATHPUR Others 0.00 0.00 0.00 0.00
JAMPALI Others 0.00 0.00 0.08 0.08 2.56
GARE PELMA IV/2&3 Others 0.00 0.00 0.00 0.00
AMLAI Others 0.10 0.05 108.33 0.24 0.00
BIJARI Others 0.00 0.00 0.59 0.77 -22.88
CHURCHA RO Others 0.12 0.09 37.93 0.63 0.51 23.05
KANCHAN OC Others 0.00 0.00 0.49 0.21 131.13
CHIRIMIRI Others 0.08 0.06 40.35 0.26 0.00

4.18 2.67 56.50 19.05 14.16 34.57
0.32 0.20 61.62 2.34 1.57 49.33

4.50 2.87 56.85 21.39 15.72 36.04
1.17 1.06 10.27 9.30 8.60 8.18
5.67 3.93 44.27 30.69 24.32 26.19

Table 2.1.6 (B): Contractual Coal Production SECL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
GEVRA OC Big 4.38 5.02 -12.66 35.76 34.68 3.11
KUSMUNDA Big 1.72 2.25 -23.62 14.46 13.63 6.06
DIPKA Big 2.54 2.84 -10.66 20.30 15.99 26.99
MANIKPUR OC Big 0.38 0.42 -9.95 3.89 3.80 2.48
BAROUD Others 0.00 0.84 -100.00 0.47 3.13 -84.98
CHHAL OC Others 0.66 0.21 211.32 4.66 2.59 79.78
AMADAND Others 0.11 0.02 511.11 2.71 0.69 292.19
JAGANNATHPUR Others 0.31 0.23 37.78 2.80 1.52 84.33
JAMPALI Others 0.22 0.34 -34.52 1.29 2.88 -55.21
GARE PELMA IV/2&3 Others 0.00 0.25 -100.00 1.22 1.22 0.25
AMLAI Others 0.08 0.00 0.95 0.02 4423.81
BIJARI Others 0.11 0.09 22.22 0.27 0.20 32.35
CHURCHA RO Others 0.00 0.00 0.08 0.00
KANCHAN OC Others 0.09 0.05 83.67 0.70 0.27 156.41
CHIRIMIRI Others 0.04 0.00 0.44 0.00

9.02 10.53 -14.36 74.41 68.10 9.27
1.62 2.02 -19.76 15.59 12.53 24.46

10.64 12.55 -15.23 90.00 80.62 11.63
0.29 0.28 3.94 2.42 1.67 45.17

10.93 12.83 -14.81 92.42 82.29 12.31

Production during the year

Mine

Production during the year

Total SECL

Production during Dec

Production during Dec

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines
Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total SECL

Type
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Table 2.1.6 (C): Total Coal Production SECL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
GEVRA OC Big 5.09 5.12 -0.57 37.51 35.36 6.07
KUSMUNDA Big 4.91 4.07 20.52 30.49 24.89 22.49
DIPKA Big 2.71 3.53 -23.25 20.87 17.68 18.04
MANIKPUR OC Big 0.49 0.48 2.30 4.59 4.32 6.30
BAROUD Others 0.00 0.84 -100.00 0.47 3.13 -84.98
CHHAL OC Others 0.66 0.21 211.32 4.66 2.59 79.78
AMADAND Others 0.13 0.02 441.67 2.76 0.69 299.42
JAGANNATHPUR Others 0.31 0.23 37.78 2.80 1.52 84.33
JAMPALI Others 0.22 0.34 -34.52 1.37 2.96 -53.68
GARE PELMA IV/2&3 Others 0.00 0.25 -100.00 1.22 1.22 0.25
AMLAI Others 0.18 0.05 275.00 1.19 0.02 5566.67
BIJARI Others 0.11 0.09 22.22 0.86 0.97 -11.25
CHURCHA RO Others 0.12 0.09 37.93 0.71 0.51 38.67
KANCHAN OC Others 0.09 0.05 83.67 1.19 0.49 145.36
CHIRIMIRI Others 0.12 0.06 110.53 0.70 0.00

13.2 13.20 -0.02 93.46 82.25 13.63
1.94 2.22 -12.49 17.93 14.09 27.23

15.14 15.42 -1.82 111.39 96.35 15.61
1.46 1.34 8.96 11.73 10.26 14.28

16.60 16.76 -0.95 123.12 106.61 15.49Total SECL

Production during the year

Total Rest of Mines

Production during Dec

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.7 (A): Departmental Coal Production MCL All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.72 0.53 37.01 4.99 3.76 32.84
Kulda Big 0.00 0.00 0.00 0.00
Garjanbahal Big 0.24 0.72 -66.78 2.19 6.91 -68.29
Ananta Big 0.70 0.40 77.05 4.24 2.02 109.99
Lingaraj Big 0.51 0.52 -1.17 4.18 3.65 14.56
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.31 0.58 -46.41 2.25 3.46 -34.92
Bharatpur Big 0.00 0.00 0.00 0.00
Belpahar Big 0.00 0.00 0.00 0.00
Balram Big 0.53 0.55 -4.05 3.57 4.01 -10.92
Samaleswari Big 0.49 0.28 75.48 2.44 1.99 22.51
Siarmal Big 0.00 0.00 0.00 0.00
Jagannath Big 0.00 0.00 0.01 0.00
Lajkura Others 0.00 0.00 0.00 0.00

3.50 3.57 -1.94 23.87 25.79 -7.43
0.00 0.00 0.00 0.00
3.50 3.57 -1.94 23.87 25.79 -7.43
0.24 0.09 164.91 1.39 1.10 25.93
3.74 3.66 2.19 25.26 26.89 -6.06

Table 2.1.7 (B): Contractual Coal Production MCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
Bhubaneswari Big 2.64 2.38 10.85 17.89 22.13 -19.15
Lakhanpur Big 1.35 1.38 -1.82 11.16 14.01 -20.34
Kulda Big 1.88 1.99 -5.65 16.49 16.00 3.08
Garjanbahal Big 1.46 0.81 79.99 14.37 5.03 185.86
Ananta Big 1.25 1.25 0.24 9.57 9.47 1.03
Lingaraj Big 1.17 0.90 29.37 8.20 8.31 -1.31
Kaniha Big 1.03 1.04 -0.68 8.60 8.87 -3.02
Hingula Big 0.75 0.63 18.95 7.14 4.59 55.70
Bharatpur Big 1.30 0.85 52.93 7.12 6.03 18.03
Belpahar Big 1.00 1.24 -19.47 5.55 3.29 68.71
Balram Big 0.23 0.11 103.28 1.80 1.68 6.99
Samaleswari Big 0.36 0.27 30.92 2.58 2.63 -1.80
Siarmal Big 0.98 0.00 1.66 0.00
Jagannath Big 0.72 0.73 -1.74 4.91 5.10 -3.80
Lajkura Others 0.37 0.37 -1.29 3.42 3.65 -6.29

16.13 13.59 18.67 117.04 107.13 9.25
0.37 0.37 -1.29 3.24 3.65 -11.23

16.50 13.97 18.14 120.28 110.78 8.57
0.00 0.00 0.00 0.00

16.50 13.97 18.11 120.28 110.78 8.58

Production during the year

Mine

Production during the year

Total MCL

Production during Dec

Production during Dec

Mine

Total Others

Type

Total Big Mines

Total Big Plus Mines
Total Rest of Mines

Total Big Mines
Total Others
Total Big Plus Mines
Total Rest of Mines
Total MCL

Type
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Table 2.1.7 (C): Total Coal Production MCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
Bhubaneswari Big 2.64 2.38 10.85 17.89 22.13 -19.15
Lakhanpur Big 2.07 1.90 8.92 16.15 17.77 -9.10
Kulda Big 1.88 1.99 -5.65 16.49 16.00 3.08
Garjanbahal Big 1.70 1.53 10.85 16.56 11.93 38.78
Ananta Big 1.95 1.64 18.73 13.81 11.49 20.18
Lingaraj Big 1.68 1.42 18.28 12.38 11.96 3.53
Kaniha Big 1.03 1.04 -0.68 8.60 8.87 -3.02
Hingula Big 1.06 1.21 -12.33 9.39 8.04 16.75
Bharatpur Big 1.30 0.85 52.93 7.12 6.03 18.03
Belpahar Big 1.00 1.24 -19.47 5.55 3.29 68.71
Balram Big 0.76 0.67 14.20 5.37 5.69 -5.62
Samaleswari Big 0.85 0.55 53.37 5.02 4.62 8.68
Siarmal Big 0.98 0.00 1.66 0.00
Jagannath Big 0.72 0.73 -1.74 4.92 5.10 -3.60
Lajkura Others 0.37 0.37 -1.29 3.42 3.65 -6.29

19.63 17.16 14.38 140.91 132.92 6.01
0.37 0.37 -1.29 3.24 3.65 -11.23

20.00 17.54 14.05 144.15 136.57 5.55
0.24 0.09 155.89 1.40 1.10 27.14

20.24 17.63 14.80 145.55 137.67 5.72Total MCL

Production during the year

Total Rest of Mines

Production during Dec

Total Big Plus Mines
Total Others
Total Big Mines

Mine
Type
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Table 2.1.8: Coal Production SCCL

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

Y-o-Y
PK OC Big 0.91 1.05 -12.80 0.91 1.05 -12.80
RG  OC III Extn. Big 0.92 0.77 18.82 0.92 0.77 18.82
JVR  OC II Big 1.00 1.13 -11.68 1.00 1.13 -11.68
Ramagundam  OC I Exp. Ph II Big 0.33 0.32 2.77 0.33 0.32 2.77
GDK V OC Big 0.29 0.33 -10.99 0.29 0.33 -10.99
Koyagudem  OC II Others 0.34 0.24 37.99 0.34 0.24 37.99
Srirampur OC II Others 0.35 0.35 -0.26 0.35 0.35 -0.26
Khairagura OC Others 0.38 0.28 35.07 0.38 0.28 35.07
Total Big Mines 3.45 3.60 -4.12 3.45 3.60 -4.12
Total Other Mines 1.07 0.88 21.80 1.07 0.88 21.80
Total Big Plus Mines 4.52 4.48 0.97 4.52 4.48 0.97
Rest of Mines 1.95 2.25 -13.48 45.14 42.75 5.58
Total SCCL 6.47 6.73 -3.86 49.66 47.23 5.15

All Figures in MT
Production Upto DecProduction During Dec

Mine Type
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Table 2.1.9: Coal Production Captive & Others All Figures in MT

FY 24 FY 23 Growth (%)   
M-o-M FY 24 FY 23 Growth (%)    

  Y-o-Y
Moher & Amlohori Extn. Big 1.81 1.31 38.41 13.08 12.51 4.54
Parsa East & Kanta Basan Big 0.04 0.94 -95.94 4.79 7.28 -34.24
Pakri Barwadih Big 1.45 1.28 13.64 12.51 8.89 40.66
Amelia (North) Big 0.47 0.24 100.00 2.75 2.74 0.33
Sarshatali Big 0.04 0.16 -76.40 1.13 1.49 -24.06
Tadicherla-I Big 0.23 0.24 -4.56 1.87 1.78 4.72
 Dulanga Big 0.68 0.73 -8.04 5.49 4.86 13.12
Manoharpur Big 0.78 0.61 28.67 6.80 6.19 9.83
Pachwara North Big 1.52 1.31 16.25 5.67 8.52 -33.47

7.01 6.80 3.03 54.08 54.27 -0.34
7.57 3.96 91.31 48.74 28.04 73.85

14.58 10.76 35.50 102.82 82.30 24.93
Rest of Mines
Overall Captive & Othres

Production During Dec Production Upto Dec
Block Type

Total Big Mines
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Table 2.2: Summary of OBR of Big Mines of CIL All Figures in MT

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y

11.14 8.40 32.61 79.17 64.71 22.35
1.08 1.67 -35.40 11.42 10.93 4.49

12.22 10.07 21.32 90.59 75.64 19.77
4.87 2.09 133.29 24.63 16.49 49.36

17.09 12.16 40.54 115.22 92.13 25.06
0.76 0.83 -8.91 7.58 7.59 -0.07
4.64 5.08 -8.69 41.07 44.97 -8.67
5.40 5.92 -8.72 48.65 52.55 -7.42
8.09 4.42 82.87 65.81 33.18 98.35

13.49 10.34 30.46 114.46 85.73 33.51
5.63 4.86 15.76 47.73 37.40 27.63
2.84 2.09 36.10 21.34 22.15 -3.67
8.47 6.95 21.86 69.07 59.55 15.99
2.70 2.42 11.58 19.87 20.23 -1.78

11.17 9.37 19.21 88.94 79.78 11.48
43.46 41.99 3.52 359.70 321.55 11.86
1.85 1.18 56.22 10.26 10.43 -1.63

45.31 43.17 4.96 369.96 331.98 11.44
0.45 0.38 17.79 3.88 3.77 2.93

45.76 43.55 5.07 373.84 335.75 11.34
7.03 7.67 -8.32 58.78 43.28 35.82

26.78 23.11 15.87 175.58 134.74 30.31
33.81 30.78 9.85 234.36 178.02 31.65
7.36 6.36 15.71 49.90 34.06 46.50

41.17 37.14 10.85 284.26 212.08 34.03
17.54 19.23 -8.79 142.07 123.63 14.91
8.16 5.76 41.72 70.20 35.38 98.41

25.71 24.99 2.85 212.27 159.01 33.49
4.39 2.94 49.63 25.85 19.68 31.37

30.10 27.93 7.77 238.12 178.69 33.26
24.68 26.09 -5.39 183.61 159.91 14.82
1.16 1.16 0.40 8.99 8.48 5.98

25.84 27.24 -5.14 192.60 168.39 14.38
0.03 0.05 -39.08 0.48 0.20 143.00

25.87 27.29 -5.20 193.08 168.60 14.52
110.25 109.07 1.08 878.64 758.06 15.91
46.51 40.05 16.13 338.86 267.08 26.87

156.76 149.12 5.12 1217.50 1025.14 18.76
28.19 18.84 49.66 191.96 128.98 48.84

184.95 167.96 10.12 1409.46 1154.12 22.12

Other Mines

Total MCL

Rest of Mines
Big Plus Mines

Big Mines

Big Mines

Total CCL

Rest of Mines

Rest of Mines

Big Mines

Other Mines

Other Mines

Big Plus Mines

Other Mines

Rest of Mines

Rest of Mines
Big Plus Mines

Other Mines

Total SECL
Big Mines

Big Mines

Rest of Mines

SECL

Big Plus Mines

Other Mines

Total WCL

NCL

CIL

Total NCL

Total CIL

Big Mines

MCL

WCL

Big Plus Mines

Rest of Mines

Big Plus Mines

Rest of Mines

OBR Upto DecemberOBR during December

Big Plus Mines

Other Mines

Subsidiary

ECL

Total BCCL

Other Mines
Big Mines

Big Plus Mines

Total ECL

Big Mines

CCL

Description

BCCL
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19.07 20.35 -6.31 150.56 140.77 6.95
7.61 7.16 6.17 47.97 42.47 12.94

26.67 27.52 -3.06 198.52 183.24 8.34
13.96 15.68 -10.95 108.08 106.01 1.94
40.64 43.20 -5.93 306.60 289.26 6.00

129.31 129.42 -0.08 1029.19 898.83 14.50
54.12 47.21 14.62 386.83 309.55 24.96

183.43 176.64 3.85 1416.02 1208.39 17.18
42.15 34.52 22.12 300.04 234.99 27.67

225.59 211.16 6.83 1716.06 1443.38 18.89

Details of Subsidiary-wise OBR Status is given in subsequent Tables

Note:- Big Mines means top 35 mines
Others Mines means top 84 mines excluding top 35 mines
Big plus mines means top 84 mines including top 35 mines
Rest of Mines means other than big plus mines

Total OBR

Other Mines

Rest of Mines

Big Mines

All India Big Plus Mines

Big Plus MinesSCCL
Other Mines
Big Mines

Total SCCL
Rest of Mines
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Table 2.2.1 (A) Departmental OBR ECL All Figurds in MM3

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
RAJMAHAL Big 0.54 0.18 198.59 3.61 2.36 53.11
SONEPUR Big 0.84 0.64 30.48 5.95 6.54 -9.06
JHANJRA Others 0.00 0.00 0.00 0.00
MOHANPUR Others 0.00 0.00 0.00 0.00
NAKRAKUNDA- Others 0.00 0.00 0.00 0.00
CHITRA Others 0.18 0.21 -13.02 1.42 1.59 -10.78

1.38 0.82 67.35 9.56 8.90 7.41
0.18 0.21 -13.02 1.42 1.59 -10.78
1.56 1.03 51.23 10.98 10.49 4.65
0.80 0.90 -10.96 5.27 7.67 -31.27
2.36 1.93 22.28 16.25 18.16 -10.52

Table 2.2.1 (B) Contractual OBR ECL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
RAJMAHAL Big 2.58 1.23 109.87 15.14 6.95 117.83
SONEPUR Big 7.18 6.35 13.13 54.47 48.86 11.48
JHANJRA Others 0.00 0.00 0.00 0.00
MOHANPUR Others 0.51 0.57 -11.25 4.51 4.15 8.80
NAKRAKUNDA- Others 0.00 0.82 -100.00 2.97 5.11 -41.85
CHITRA Others 0.39 0.07 468.18 2.52 0.09 2858.44

9.76 7.58 28.83 69.61 55.81 24.73
0.90 1.46 -38.56 10.00 9.34 7.09

10.66 9.04 17.91 79.61 65.15 22.20
4.07 1.19 242.27 19.36 8.82 119.44

14.73 10.23 43.99 98.97 73.97 33.80

Total ECL

Mine

OBR during Dec

OBR during the year

Big Mines

OBR during Dec

Other Mines

Big Plus Mines

Rest of Mines
Total ECL

Big Plus Mines

Big Mines

OBR during the year

Type

Other Mines

Type

Rest of Mines

Mine
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Table 2.2.1 (C) Total OBR ECL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
Rajmahal Big 3.12 1.41 121.25 18.75 9.31 101.44
Sonepur Bazari Big 8.02 6.99 14.73 60.42 55.40 9.06
JHANJRA Others 0.00 0.00 0.00 0.00
MOHANPUR Others 0.51 0.57 -11.25 4.51 4.15 8.80
NAKRAKUNDA- Others 0.00 0.82 -100.00 2.97 5.11 -41.85
CHITRA Others 0.57 0.28 106.83 3.94 1.68 134.97

11.14 8.40 32.61 79.17 64.71 22.35
1.08 1.67 -35.40 11.42 10.93 4.49

12.22 10.07 21.32 90.59 75.64 19.77
4.87 2.09 133.29 24.63 16.49 49.36

17.09 12.16 40.54 115.22 92.13 25.06Total ECL

OBR during Dec

Big Plus Mines
Other Mines

Type
OBR during the year

Rest of Mines

Big Mines

Mine
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Table 2.2.2 (A) Departmental OBR BCCL All Figurds in MM3

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y

AMALGAMATED BOCP MINE T35 0.19 0.20 -5.66 2.01 1.77 13.29
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.20 0.24 -17.65 2.00 2.05 -2.43
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 0.13 0.13 -3.48 1.10 1.10 -0.20
AMP Others 0.01 0.13 -92.55 1.23 0.80 54.49
KOCP Others 0.20 0.21 -5.05 2.06 2.40 -14.15
ENA Others 0.00 0.00 0.02 0.00
BASTACOLLA Others 0.00 0.00 0.03 0.00
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.00 0.00 0.02 0.00
ROCP Others 0.00 0.00 0.00 0.00

0.19 0.20 -5.66 2.01 1.77 13.29
0.54 0.72 -25.26 6.46 6.35 1.77
0.73 0.92 -20.99 8.47 8.12 4.28
0.54 0.47 15.85 3.53 4.55 -22.38
1.27 1.39 -8.63 12.00 12.67 -5.29

Table 2.2.2 (B) Contractual OBR BCCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
AMALGAMATED BOCP MINE T35 0.57 0.63 -9.95 5.57 5.81 -4.15
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.40 0.46 -12.32 3.56 4.62 -22.89
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 1.54 0.71 116.00 10.72 7.26 47.62
AMP Others 0.11 0.21 -46.66 0.46 1.07 -56.97
KOCP Others 0.31 0.51 -39.74 2.61 4.01 -34.90
ENA Others 0.61 0.84 -27.26 5.90 7.12 -17.17
BASTACOLLA Others 0.66 0.56 18.89 6.17 5.53 11.57
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.47 0.52 -10.41 3.95 4.46 -11.43
ROCP Others 0.00 0.55 -100.00 1.24 4.55 -72.74

0.57 0.63 -9.95 5.57 5.81 -4.15
4.10 4.36 -5.95 34.61 38.62 -10.38
4.67 4.99 -6.45 40.18 44.43 -9.57
7.55 3.97 90.28 62.28 28.63 117.53

12.22 8.96 36.38 102.46 73.06 40.24

OBR during Dec

Other Mines

OBR during Dec
Type

Other Mines

Mine

Big Plus Mines

Big Mines

OBR during the year

OBR during the year

Total BCCL

Big Plus Mines

Total BCCL
Rest of Mines

Rest of Mines

Type

Big Mines

Mine
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Table 2.2.2 (C)  Total OBR BCCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
AMALGAMATED BOCP MINE T35 0.76 0.83 -8.91 7.58 7.59 -0.07
AMALGAMATED KESHALPUR 
W. MUDIDIH COLLIERY 
(AKWMC) Others 0.60 0.70 -14.17 5.56 6.67 -16.60
AMALGAMATED NTST 
JEENAGORA COLLIERY Others 1.67 0.85 97.01 11.82 8.36 41.32
AMP Others 0.12 0.34 -64.76 1.69 1.87 -9.39
KOCP Others 0.51 0.73 -29.67 4.67 6.41 -27.13
ENA Others 0.61 0.84 -27.26 5.92 7.12 -16.89
BASTACOLLA Others 0.66 0.56 18.89 6.20 5.53 12.11
BASURIA GONDUDIH KHAS 
KUSUNDA Others 0.47 0.52 -10.41 3.97 4.46 -10.98
ROCP Others 0.00 0.55 -100.00 1.24 4.55 -72.74

0.76 0.83 -8.91 7.58 7.59 -0.07
4.64 5.08 -8.69 41.07 44.97 -8.67
5.40 5.92 -8.72 48.65 52.55 -7.42
8.09 4.42 82.87 65.81 33.18 98.35

13.49 10.34 30.46 114.46 85.73 33.51

Other Mines

OBR during Dec

Big Mines

Rest of Mines
Total BCCL

Mine Type
OBR during the year

Big Plus Mines
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Table 2.2.3 (A) Departmental OBR CCL All Figurds in MM3

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
AMRAPALI Big 0.00 0.00 0.00 0.00
MAGADH Big 0.00 0.00 0.00 0.00
ASHOKA Big 0.10 0.11 -6.14 1.03 0.79 30.94
AMALGAMATED Big 0.08 0.06 23.53 0.85 0.91 -6.86
NORTH URIMARI Others 0.14 0.14 0.86 1.22 1.23 -0.66
AAD Others 0.15 0.22 -30.42 1.51 1.47 3.03
KARO - I Others 0.00 0.00 0.00 0.00
TAPIN Others 0.12 0.07 62.45 0.62 0.52 19.62
PURNADIH Others 0.14 0.14 2.75 1.34 1.27 5.18
RAJRAPPA Others 0.20 0.17 14.74 1.84 1.70 8.48
SEL. DHORI Others 0.19 0.11 68.54 1.19 1.00 18.98

0.18 0.17 5.08 1.88 1.70 10.63
0.94 0.85 10.39 7.72 7.18 7.49
1.12 1.02 9.50 9.60 8.88 8.09
1.32 1.23 7.57 10.63 11.33 -6.16
2.44 2.25 8.44 20.23 20.21 0.10

Table 2.2.3 (B) Contractual OBR CCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
AMRAPALI Big 2.48 2.10 17.98 20.95 14.91 40.50
MAGADH Big 1.76 1.43 22.95 13.21 10.49 25.91
ASHOKA Big 0.74 0.70 5.39 7.87 5.09 54.75
AMALGAMATED Big 0.47 0.46 2.94 3.82 5.21 -26.69
NORTH URIMARI Others 0.36 0.72 -49.78 3.21 6.30 -49.04
AAD Others 0.18 0.17 4.98 1.49 2.08 -28.38
KARO - I Others 0.10 0.04 131.05 0.28 0.64 -56.26
TAPIN Others 0.41 0.30 35.00 3.30 3.96 -16.71
PURNADIH Others 0.00 0.00 0.00 0.00
RAJRAPPA Others 0.12 0.00 0.12 0.00
SEL. DHORI Others 0.73 0.00 5.22 1.99 162.53

5.45 4.69 16.15 45.85 35.70 28.44
1.90 1.24 53.82 13.62 14.97 -9.02
7.35 5.93 24.00 59.47 50.67 17.37
1.38 1.19 15.72 9.23 8.90 3.69
8.73 7.12 22.61 68.70 59.57 15.33

Big Mines

Rest of Mines

TypeMine

Total CCL

Big Mines

Big Plus Mines
Other Mines

Total CCL

Mine

Rest of Mines

Other Mines

Type

Big Plus Mines

OBR during the year

OBR during the yearOBR during Dec

OBR during Dec
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Table 2.2.3 (C) Total OBR CCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
AMRAPALI Big 2.48 2.10 17.98 20.95 14.91 40.50
MAGADH Big 1.76 1.43 22.95 13.21 10.49 25.91
ASHOKA Big 0.84 0.81 3.87 8.90 5.87 51.56
AMALGAMATED Big 0.55 0.52 5.50 4.67 6.12 -23.73
NORTH URIMARI Others 0.50 0.86 -41.56 4.43 7.53 -41.14
AAD Others 0.33 0.39 -14.74 3.00 3.55 -15.40
KARO - I Others 0.10 0.04 131.05 0.28 0.64 -56.26
TAPIN Others 0.53 0.38 40.37 3.92 4.48 -12.51
PURNADIH Others 0.14 0.14 2.75 1.34 1.27 5.18
RAJRAPPA Others 0.32 0.17 83.59 1.96 1.70 15.56
SEL. DHORI Others 0.92 0.11 716.09 6.41 2.99 114.49

5.63 4.86 15.76 47.73 37.40 27.63
2.84 2.09 36.10 21.34 22.15 -3.67
8.47 6.95 21.86 69.07 59.55 15.99
2.70 2.42 11.58 19.87 20.23 -1.78

11.17 9.37 19.21 88.94 79.78 11.48Total CCL
Rest of Mines

Big Mines
Other Mines

TypeMine

Big Plus Mines

OBR during the yearOBR during Dec

34



Table 2.2. 4 (A) Departmental OBR NCL All Figurds in MM3

FY 24 FY 23 Growth(%)  
M-o-M

FY 24 FY 23 Growth(%)  
Y-o-Y

JAYANT Big 1.74 1.34 29.73 14.37 11.76 22.25
DUDHICHUA Big 2.18 2.06 5.89 19.06 14.60 30.55
NIGAHI Big 2.19 1.57 39.67 16.79 13.41 25.18
AMLOHRI Big 1.55 1.34 15.66 13.95 11.06 26.11
KHADIA Big 1.42 1.33 6.45 12.68 9.42 34.55
BINA Big 0.75 0.83 -10.36 5.40 5.75 -6.09
KRISHNASHILA Big 0.05 0.06 -26.56 0.47 0.45 3.62
BLOCK - B Big 0.00 0.00 0.00 0.00
JHINGURDA Others 0.08 0.11 -20.90 1.01 0.86 17.79

9.87 8.53 15.63 82.73 66.46 24.47
0.08 0.11 -20.90 1.01 0.86 17.79
9.95 8.64 15.18 83.74 67.32 24.39
0.45 0.38 18.01 3.88 3.77 2.96

10.40 9.02 15.30 87.62 71.09 23.25

Table 2.2.4 (B) Contractual OBR NCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)  

Y-o-Y
JAYANT Big 5.85 5.08 15.06 44.23 38.55 14.72
DUDHICHUA Big 5.57 5.36 3.88 47.49 35.48 33.85
NIGAHI Big 5.36 7.17 -25.21 47.82 51.43 -7.03
AMLOHRI Big 4.91 4.40 11.64 34.82 39.07 -10.88
KHADIA Big 4.52 4.45 1.52 39.00 29.69 31.36
BINA Big 3.62 4.02 -9.95 31.92 33.69 -5.24
KRISHNASHILA Big 2.20 1.45 51.23 17.42 14.11 23.47
BLOCK - B Big 1.58 1.52 3.50 14.27 13.07 9.24
JHINGURDA Others 1.76 1.08 63.79 9.25 9.57 -3.37

33.60 33.45 0.43 276.97 255.09 8.58
1.76 1.08 63.79 9.25 9.57 -3.37

35.36 34.53 2.41 286.22 264.66 8.15
0.00 0.00 0.00 0.00

35.36 34.53 2.40 286.22 264.66 8.15

Type

Big Plus Mines

Mine

Big Mines

Total NCL

Big Plus Mines

Total NCL

Other Mines

TypeMine

Rest of Mines

Other Mines

OBR during the year

OBR during the yearOBR during Dec

OBR during Dec

Big Mines

Rest of Mines
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Table 2.2.4 (C) Total OBR NCL
Type

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)  

Y-o-Y
JAYANT Big 7.59 6.42 18.12 58.60 50.31 16.48
DUDHICHUA Big 7.75 7.42 4.44 66.55 50.08 32.88
NIGAHI Big 7.55 8.73 -13.58 64.61 64.85 -0.36
AMLOHRI Big 6.46 5.74 12.58 48.77 50.13 -2.72
KHADIA Big 5.94 5.78 2.65 51.68 39.11 32.13
BINA Big 4.36 4.85 -10.02 37.32 39.44 -5.37
KRISHNASHILA Big 2.25 1.52 47.99 17.89 14.56 22.85
BLOCK - B Big 1.58 1.52 3.50 14.27 13.07 9.24
JHINGURDA Others 1.85 1.18 56.22 10.26 10.43 -1.63

43.46 41.99 3.52 359.70 321.55 11.86
1.85 1.18 56.22 10.26 10.43 -1.63

45.31 43.17 4.96 369.96 331.98 11.44
0.45 0.38 17.79 3.88 3.77 2.93

45.76 43.55 5.07 373.84 335.75 11.34
Rest of Mines
Total NCL

Big Mines

Mine

Big Plus Mines
Other Mines

OBR during the yearOBR during Dec
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FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
PENGANGA Big 0.10 0.00 7510.35 0.96 0.35 173.08
MUNGOLI NIRGUDA Big 0.29 0.20 48.13 1.84 1.41 30.29
NILJAI DEEP Big 0.16 0.09 77.44 1.32 0.48 176.74
MAKARDHOKRA-III / Others 0.00 0.00 0.00 0.00
MAKARDHOKRA-I Others 0.00 0.00 0.00 0.00
AMALGAMATED Others 0.42 0.37 12.36 3.33 2.73 21.95
PAONI II Others 0.00 0.00 0.00 0.00
AMALG. YEKONA I & II Others 0.00 0.00 0.00 0.00
AMALGAMATED INDER Others 0.25 0.09 163.42 1.82 0.86 112.12
NEW MAJRI UG TO OC Others 0.12 0.07 77.25 0.56 0.74 -24.52
SASTI OC Others 0.25 0.17 44.23 1.27 1.59 -20.19
NEW MAJRI II (A) EXPN Others 0.06 0.03 102.16 0.45 0.16 181.78
GOKUL Others 0.00 0.00 0.00 0.00
DURGAPUR Others 0.17 0.36 -52.92 1.35 3.03 -55.38
UKNI DEEP Others 0.24 0.25 -2.67 1.67 1.28 30.90
KOLARPIMPRI Others 0.00 0.00 0.01 0.00
UMRER EXPN (AMB Others 0.27 0.26 5.80 2.28 2.40 -4.83
BHATADI EXPNSION Others 0.29 0.14 107.02 1.94 1.36 42.61

0.55 0.29 91.46 4.12 2.24 83.87
2.07 1.74 18.80 14.68 14.14 3.83
2.62 2.03 29.09 18.80 16.38 14.78
0.39 0.70 -44.31 1.78 4.64 -61.64
3.01 2.73 10.26 20.58 21.02 -2.09

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
PENGANGA Big 1.43 2.09 -31.60 14.55 10.93 33.10
MUNGOLI NIRGUDA Big 2.74 2.47 11.14 21.70 10.58 105.08
NILJAI DEEP Big 2.31 2.82 -18.22 18.41 19.52 -5.71
MAKARDHOKRA-III / Others 2.44 2.25 8.35 16.23 9.43 72.17
MAKARDHOKRA-I Others 1.97 1.75 12.73 14.39 13.36 7.70
AMALGAMATED Others 1.20 0.79 51.28 7.96 4.55 75.07
PAONI II Others 2.92 1.94 50.63 17.55 13.53 29.73
AMALG. YEKONA I & II Others 2.31 1.87 23.24 16.37 12.19 34.29
AMALGAMATED INDER Others 1.74 1.84 -5.32 14.26 7.83 82.19
NEW MAJRI UG TO OC Others 1.44 0.99 45.34 8.13 5.02 61.96
SASTI OC Others 1.57 1.23 27.78 6.77 7.71 -12.19
NEW MAJRI II (A) EXPN Others 1.51 2.31 -34.60 14.92 14.46 3.15
GOKUL Others 1.17 1.44 -18.95 8.73 8.26 5.72
DURGAPUR Others 0.98 1.17 -16.54 8.59 3.57 140.54
UKNI DEEP Others 2.07 1.91 8.47 12.04 5.42 122.30
KOLARPIMPRI Others 2.01 1.60 25.55 11.38 10.62 7.17
UMRER EXPN (AMB Others 0.00 0.00 0.00 0.00
BHATADI EXPNSION Others 1.38 0.27 409.94 3.58 4.67 -23.29

6.48 7.38 -12.20 54.66 41.04 33.20
24.71 21.37 15.63 160.90 120.60 33.41
31.19 28.75 8.49 215.56 161.64 33.36
6.96 5.67 22.75 48.12 29.43 63.51

38.15 34.42 10.84 263.68 191.07 38.00

Mine

Big Mines

Big Plus Mines
Other Mines

Total WCL

Type

Big Mines

Mine

Big Plus Mines
Other Mines

Rest of Mines

Rest of Mines
Total WCL

OBR during Dec OBR during the year

OBR during the year

Type

OBR during Dec

Table 2.2.5 (A) Departmental OBR WCL

Table 2.2.5 (B) Contractual OBR WCL All Figurds in MM3

All Figurds in MM3
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FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
PENGANGA Big 1.53 2.09 -26.87 15.51 11.28 37.46
MUNGOLI NIRGUDA Big 3.03 2.66 13.86 23.54 11.99 96.28
NILJAI DEEP Big 2.47 2.91 -15.26 19.73 20.00 -1.36
MAKARDHOKRA-III / Others 2.44 2.25 8.35 16.23 9.43 72.17
MAKARDHOKRA-I Others 1.97 1.75 12.73 14.39 13.36 7.70
AMALGAMATED Others 1.62 1.17 38.81 11.29 7.28 55.14
PAONI II Others 2.92 1.94 50.63 17.55 13.53 29.73
AMALG. YEKONA I & II 2.31 1.87 23.24 16.37 12.19 34.29
AMALGAMATED INDER Others 1.99 1.93 2.97 16.08 8.69 85.14
NEW MAJRI UG TO OC Others 1.56 1.06 47.38 8.69 5.76 50.83
SASTI OC Others 1.82 1.40 29.81 8.04 9.30 -13.56
NEW MAJRI II (A) EXPN Others 1.57 2.34 -32.86 15.37 14.62 5.10
GOKUL Others 1.17 1.44 -18.95 8.73 8.26 5.72
DURGAPUR Others 1.15 1.54 -25.10 9.94 6.60 50.68
UKNI DEEP Others 2.31 2.15 7.20 13.71 6.69 104.87
KOLARPIMPRI Others 2.01 1.60 25.55 11.39 10.62 7.26
UMRER EXPN (AMB Others 0.27 0.26 5.80 2.28 2.40 -4.83
BHATADI EXPNSION Others 1.67 0.41 306.62 5.52 6.03 -8.41

7.03 7.67 -8.32 58.78 43.28 35.82
26.78 23.11 15.87 175.58 134.74 30.31
33.81 30.78 9.85 234.36 178.02 31.65

7.36 6.36 15.71 49.90 34.06 46.50
41.17 37.14 10.85 284.26 212.08 34.03

Rest of Mines
Total WCL

Big Plus Mines

Mine

Other Mines
Big Mines

OBR during the year
Type

OBR during Dec
Table 2.2.5 (C) Total OBR WCL All Figurds in MM3
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FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
GEVRA OC Big 2.24 2.92 -23.39 19.57 23.00 -14.93
KUSMUNDA Big 1.49 2.25 -33.78 10.23 14.95 -31.56
DIPKA Big 1.03 0.95 9.09 7.32 7.88 -7.14
MANIKPUR Big 0.00 0.01 0.00 0.03
BAROUD Big 0.00 0.00 0.00 0.00
CHHAL OC Others 0.00 0.00 0.00 0.00
AMADAND Others 0.02 0.06 -63.64 0.28 0.24 19.92
JAGANNATHP Others 0.00 0.00 0.00 0.00
JAMPALI Others 0.00 0.00 0.00 0.00
GARE PELMA Others 0.00 0.00 0.00 0.00
AMLAI Others 0.11 0.18 -42.08 0.76 1.74 -56.54
BIJARI Others 0.00 0.00 0.00 0.00
CHURCHA RO Others 0.00 0.00 0.00 0.00
KANCHAN OC Others 0.00 0.00 0.00 0.00
CHIRIMIRI Others 0.12 0.16 -28.83 1.16 1.33 -12.63

4.76 6.12 -22.29 37.12 45.86 -19.06
0.24 0.40 -39.65 2.2 3.31 -33.43
5.00 6.53 -23.36 39.32 49.17 -20.03
0.40 0.10 320.00 1.02 0.86 18.39
5.40 6.62 -18.43 40.34 50.03 -19.37

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
GEVRA OC Big 5.18 3.72 39.07 37.16 26.90 38.17
KUSMUNDA Big 2.55 3.88 -34.31 23.54 24.15 -2.51
DIPKA Big 2.35 2.59 -9.24 21.99 9.75 125.49
MANIKPUR Big 1.09 1.40 -21.94 8.06 10.17 -20.77
BAROUD Big 1.62 1.52 6.43 14.20 6.81 108.61
CHHAL OC Others 1.70 0.76 123.98 15.83 3.78 318.78
AMADAND Others 0.52 0.00 2.64 1.34 97.46
JAGANNATHP Others 1.65 1.82 -9.07 15.07 10.49 43.60
JAMPALI Others 1.28 1.12 14.39 11.71 6.54 79.03
GARE PELMA Others 0.00 0.47 -100.00 0.35 2.78 -87.28
AMLAI Others 1.23 0.00 10.37 0.00
BIJARI Others 0.25 0.24 4.20 1.52 1.04 46.16
CHURCHA RO Others 0.00 0.00 0.00 0.00
KANCHAN OC Others 1.06 0.95 10.80 8.96 6.10 46.83
CHIRIMIRI Others 0.24 0.00 1.55 0.00

12.79 13.11 -2.48 104.95 77.77 34.95
7.92 5.36 47.81 68.00 32.07 112.01

20.71 18.47 12.11 172.95 109.84 57.45
3.99 2.84 40.58 24.84 18.82 31.96

24.70 21.31 15.91 197.78 128.66 53.72

Big Mines

Rest of Mines

TypeMine

Total SECL

Big Mines

Big Plus Mines
Other Mines

Total SECL

OBR during the yearOBR during Dec

OBR during Dec
Table 2.2.6 (A) Departmental OBR SECL All Figurds in MM3

Table 2.2.6 (B) Contractual OBR SECL All Figurds in MM3

OBR during the year
Mine

Rest of Mines

Other Mines

Type

Big Plus Mines
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FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
GEVRA OC Big 7.41 6.64 11.61 56.73 49.90 13.69
KUSMUNDA Big 4.04 6.13 -34.12 33.77 39.10 -13.62
DIPKA Big 3.38 3.53 -4.33 29.31 17.63 66.21
MANIKPUR Big 1.09 1.41 -22.39 8.06 10.19 -20.97
BAROUD Big 1.62 1.52 6.43 14.20 6.81 108.61
CHHAL OC Others 1.70 0.76 123.98 15.83 3.78 318.78
AMADAND Others 0.54 0.06 872.73 2.92 1.57 85.82
JAGANNATHP Others 1.65 1.82 -9.07 15.07 10.49 43.60
JAMPALI Others 1.28 1.12 14.39 11.71 6.54 79.03
GARE PELMA Others 0.00 0.47 -100.00 0.35 2.78 -87.28
AMLAI Others 1.34 0.18 631.15 11.13 1.74 538.63
BIJARI Others 0.25 0.24 4.20 1.52 1.04 46.16
CHURCHA RO Others 0.00 0.00 0.00 0.00
KANCHAN OC Others 1.06 0.95 10.80 8.96 6.10 46.83
CHIRIMIRI Others 0.35 0.16 115.34 2.72 1.33 104.21

17.54 19.23 -8.79 142.07 123.63 14.91
8.16 5.76 41.72 70.20 35.38 98.41

25.71 24.99 2.85 212.27 159.01 33.49
4.39 2.94 49.63 25.85 19.68 31.37

30.10 27.93 7.77 238.12 178.69 33.26Total SECL
Rest of Mines

Big Mines
Other Mines

TypeMine

Big Plus Mines

OBR during the yearOBR during Dec
All Figurds in MM3Table 2.2.6 (C) Total OBR SECL
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Table 2.2.7 (A) Departmental OBR MCL All Figurds in MM3

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
Bhubaneswari Big 0.00 0.00 0.00 0.00
Lakhanpur Big 0.30 0.31 -4.15 2.83 3.07 -7.83
Kulda Big 0.00 0.00 0.00 0.00
Garjanbahal Big 0.30 0.35 -13.54 1.27 1.90 -33.16
Ananta Big 0.16 0.19 -13.98 1.27 1.29 -1.19
Lingaraj Big 0.14 0.13 9.38 0.65 1.20 -45.79
Kaniha Big 0.00 0.00 0.00 0.00
Hingula Big 0.07 0.19 -62.16 0.60 0.58 2.88
Bharatpur Big 0.18 0.14 28.57 1.43 1.05 35.57
Belpahar Big 0.00 0.00 0.00 0.07 -100.00
Balram Big 0.19 0.27 -29.37 1.60 1.08 48.57
Samaleswari Big 0.06 0.07 -16.67 0.70 0.37 87.04
Siarmal Big 0.00 0.00 0.00 0.00
Jagannath Big 0.22 0.23 -3.51 1.38 1.37 0.50
Lajkura Others 0.13 0.18 -29.35 1.07 1.04 2.60

1.62 1.87 -13.28 11.73 11.99 -2.13
0.13 0.18 -29.35 1.07 1.04 2.60
1.75 2.05 -14.72 12.80 13.03 -1.75
0.04 0.05 -16.67 0.48 0.22 116.28
1.79 2.10 -14.76 13.28 13.25 0.23

Table 2.2.7 (B) Contractual OBR MCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
Bhubaneswari Big 2.74 3.02 -9.21 22.76 11.42 99.34
Lakhanpur Big 5.51 6.86 -19.72 40.46 32.38 24.95
Kulda Big 1.40 1.04 34.25 8.59 9.87 -12.93
Garjanbahal Big 1.68 1.54 9.34 10.94 9.07 20.65
Ananta Big 2.82 3.03 -6.88 30.20 22.13 36.45
Lingaraj Big 1.19 0.92 29.85 7.99 11.03 -27.57
Kaniha Big 0.69 0.75 -7.41 5.84 5.44 7.41
Hingula Big 0.91 1.57 -41.98 9.79 11.18 -12.41
Bharatpur Big 1.20 1.41 -14.72 8.60 7.79 10.45
Belpahar Big 0.72 0.94 -23.39 4.31 4.00 7.86
Balram Big 1.41 1.31 7.75 6.97 10.09 -30.93
Samaleswari Big 1.25 1.22 2.24 7.79 9.09 -14.30
Siarmal Big 0.96 0.00 2.76 0.00
Jagannath Big 0.58 0.62 -6.49 4.88 4.45 9.60
Lajkura Others 1.04 0.97 7.06 7.73 7.43 4.04

23.06 24.22 -4.78 171.88 147.9 16.19
1.030 0.97 6.03 7.92 7.44 6.46
24.09 25.19 -4.36 179.80 155.36 15.73

0.00 0.00 0.00 0.00
24.09 25.19 -4.37 179.80 155.36 15.73

Big Mines

Big Plus Mines
Other Mines

Total MCL

Total MCL

Other Mines

Type

Rest of Mines

Mine

OBR during the year

OBR during Dec

Type
OBR during Dec

Rest of Mines

Big Mines

Big Plus Mines

OBR during the year

Mine
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Table 2.2.7 (C) Total OBR MCL

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
Bhubaneswari Big 2.74 3.02 -9.21 22.76 11.42 99.34
Lakhanpur Big 5.81 7.18 -19.04 43.29 35.45 22.11
Kulda Big 1.40 1.04 34.25 8.59 9.87 -12.93
Garjanbahal Big 1.98 1.88 5.12 12.21 10.97 11.33
Ananta Big 2.98 3.21 -7.29 31.47 23.42 34.38
Lingaraj Big 1.33 1.04 27.34 8.64 12.23 -29.36
Kaniha Big 0.69 0.75 -7.41 5.84 5.44 7.41
Hingula Big 0.98 1.75 -44.11 10.39 11.76 -11.65
Bharatpur Big 1.38 1.55 -10.81 10.03 8.84 13.45
Belpahar Big 0.72 0.94 -23.39 4.31 4.06 6.06
Balram Big 1.60 1.58 1.42 8.57 11.17 -23.26
Samaleswari Big 1.31 1.29 1.19 8.49 9.46 -10.29
Siarmal Big 0.96 0.00 2.76 0.00
Jagannath Big 0.80 0.85 -5.69 6.26 5.83 7.45
Lajkura Others 1.17 1.16 1.26 8.80 8.47 3.86

24.68 26.09 -5.39 183.61 159.91 14.82
1.16 1.16 0.40 8.99 8.48 5.98

25.84 27.24 -5.14 192.60 168.39 14.38
0.04 0.05 -18.78 0.48 0.22 120.66

25.87 27.29 -5.20 193.08 168.60 14.52

TypeMine

Total MCL

OBR during the year

Rest of Mines

OBR during Dec

Big Plus Mines

Big Mines
Other Mines
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Table 2.2.8: OBR SCCL All Figures in MM3

FY 24 FY 23 Growth(%)  
M-o-M FY 24 FY 23 Growth(%)   

Y-o-Y
PK OC Big 5.62 6.41 -12.33 43.99 41.93 4.90
RG  OC III Extn. Big 5.02 4.35 15.41 35.37 33.89 4.38
JVR  OC II Big 3.38 4.62 -26.88 32.63 31.23 4.49
Ramagundam  OC I Exp. Ph II Big 2.12 2.12 0.22 15.38 10.92 40.94
GDK V OC Big 2.93 2.85 2.59 23.19 22.81 1.62
Koyagudem  OC II Others 0.97 1.54 -36.91 10.47 9.89 5.81
Srirampur OC II Others 2.98 2.59 15.09 15.36 14.75 4.18
Khairagura OC Others 3.66 3.04 20.38 22.14 17.83 24.14

19.07 20.35 -6.31 150.56 140.77 6.95
7.61 7.16 6.17 47.97 42.47 12.94

26.67 27.52 -3.06 198.52 183.24 8.34
13.96 15.68 -10.95 108.08 106.01 1.94
40.64 43.20 -5.93 306.60 289.26 6.00

OBR during the year
Mine Type

Rest of Mines
Total SCCL

Total Big Mines
Total Other Mines
Total Big Plus Mines

OBR during Dec
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Table - 1 : PERFORMANCE REPORT (2023-24)

Performance of CMPDI for the month of December, 2023 and progressive upto December, 2023 (2023-24) (PROVISIONAL)

ITEM

DRILLING 

1. DRILLING BY CMPDI (DEPARTMENTAL) 410000 38450 40465 105% 41787 -1322 -3% 288050 248088 86% 245582 2506 1%
   ( in metre )

DRILLING THROUGH OTHER AGENCIES 

2. DRILLING BY STATE GOVT. 2000 160 356 222% 153 203 133% 1440 1953 136% 1931 22 1%

3. OUTSOURCING THROUGH MOU 211000 21200 24368 115% 12710 11658 92% 151200 182161 120% 69073 113089 164%
   (CIL/Non-CIL/Consultancy/NMET Blocks)     
   ( in metre )

4. OUTSOURCING THROUGH TENDERING 127000 8350 14702 176% 9557 5145 54% 104950 124874 119% 77145 47729 62%
   (CIL/Non-CIL/Captive/Promotional/NMET 
   Blocks) ( in metre )

TOTAL OUTSOURCING (in metre) 340000 29710 39426 133% 22419 17007 76% 257590 308988 120% 148148 160840 109%

TOTAL DRILLING (in metre) 750000 68160 79891 117% 64206 15685 24% 545640 557076 102% 393730 163346 41%

2D/3D SEISMIC SURVEY
(Fig. in nos. Prov.)

ITEM Target Actual % age Target Actual % age
Ach. Ach.

Departmental (in Line km) 190 25 4.12 16% 105 56.75 54%

Outsourcing  (in Line km) 490 60 1.04 2% 310 3.70 1%

Total  (in Line km) 680 85 5.16 6% 415 60.45 15%

REPORT PREPARATION: MANPOWER:
(Fig. in nos. Prov.)

Actual Actual Under Manpower as on 01.04.2023 01.01.2024 01.12.2023
Dec.'2023 2023-24 Prepa- 2855 2775 2789

(till Dec.'23) ration

1. GEOLOGICAL REPORTS 5 22 21

2. OTHER REPORTS (incl. PR, EMP, etc.) 26 215 116

Total 31 237 137

80

%age ach.Target ActualAbs %age

Reduction from 01.04.2023

PROPOSED 
TARGET   
2023-24 

 Cumulative Achievement upto 
December, 2023 (2023-24)

Cumulative 
Achiev. upto  
correspond. 

period of prev. 
year 2022-23

Growth over corresponding 
period of 2022-23

Abs %age

Current Month December, 2023 Achievement in 
corresponding 
month of prev. 
year 2022-23 

Growth over 
corresponding month of 

2022-23

Target Actual %age ach.

Current Month Dec., 2023 Cum. Ach. upto Dec., 2023 (2023-24)
 TARGET   
2023-24 
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SumDecy of Performance of Coal Companies Month Dec'2023
Table 4.1: Production Status  
 (i) Underground Production All figures in MT

Target Actual Achievement Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 0.85 0.77 90.71 0.78 6.64 6.73 -0.77 -1.34
BCCL 0.16 0.02 15.00 0.05 0.52 0.48 -46.67 8.33
CCL 0.07 0.06 87.69 0.08 0.58 0.64 -25.00 -9.38
NCL
WCL 0.35 0.25 70.49 0.27 2.07 2.09 -8.89
SECL 1.45 1.08 74.53 0.97 8.97 8.44 11.61 6.28
MCL 0.04 0.04 87.50 0.04 0.32 0.29 -10.26 10.34
CIL 2.91 2.21 75.97 2.17 19.11 18.67 1.75 2.36

(iia) Open Cast Production- Departmental All figures in MT

Target Actual Achievement Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 0.59 0.52 88.14 0.68 3.91 4.73 -23.53 -17.34
BCCL 0.79 0.95 120.25 0.93 7.38 6.56 2.15 12.50
CCL 1.33 1.49 112.03 1.46 9.59 9.6 2.05 -0.10
NCL 12.08 11.80 97.68 11.48 103.90 97.26 2.79 6.83
WCL 2.94 2.39 81.29 3.26 15.47 18.25 -26.69 -15.23
SECL 0.00 4.60 2.96 21.72 15.88 55.41 36.78
MCL 3.36 3.70 110.12 3.62 24.94 26.6 2.21 -6.24
NEC
CIL 21.10 25.44 120.57 24.39 186.91 178.88 4.31 4.49

Growth(%)

Growth(%)

Upto

Subs

Subs  During  Dec 2023 Dec'2022

 During  Dec 2023 Dec'2022 Upto
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(iib) Open Cast Production - Contractual All figures in MT

Target Actual Achievement Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 3.83 3.33 86.95 1.70 19.46 12.31 95.88 58.08
BCCL 2.75 2.66 96.73 2.59 21.93 18.89 2.70 16.09
CCL 5.91 6.39 108.12 5.66 45.60 39.09 12.90 16.65
NCL 0.00 0.00 0.00 0.00 0.00
WCL 4.08 4.39 107.60 3.08 26.05 18.02 42.53 44.56
SECL 19.04 10.93 57.41 12.83 92.42 82.29 -14.81 12.31
MCL 14.15 16.50 116.61 13.97 120.28 110.78 18.11 8.58
NEC 0.03 0.03 100.00 0.02 0.12 0.12 50.00
CIL 49.79 44.24 88.85 39.84 325.85 281.50 11.04 15.75

(ii) Open Cast Production All figures in MT

Target Actual Achievement Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 4.42 3.85 87.10 2.38 23.37 17.04 61.76 37.15
BCCL 3.54 3.61 101.98 3.51 29.32 25.45 2.85 15.21
CCL 7.23 7.88 108.99 7.12 55.19 48.70 10.67 13.33
NCL 12.08 11.80 97.68 11.48 103.90 97.26 2.79 6.83
WCL 7.03 6.79 96.59 6.34 41.52 36.27 7.10 14.47
SECL 19.04 15.53 81.57 15.80 114.15 98.17 -1.71 16.28
MCL 17.51 20.20 115.36 17.59 145.22 137.38 14.84 5.71
NEC 0.03 0.03 100.00 0.02 0.12 0.12 50.00
CIL 70.88 69.68 98.31 64.25 512.79 460.37 8.45 11.39

Growth(%)

Growth(%)Upto

Subs

Subs

 During  Dec 2023 Dec'2022 Upto

 During  Dec 2023 Dec'2022
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(iii) Total Coal Production All figures in MT
Subs

Target Actual Achievement Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 5.27 4.62 87.69 3.16 30.01 23.77 46.37 26.25
BCCL 3.70 3.63 98.22 3.56 29.83 25.93 2.22 15.04
CCL 7.30 7.94 108.80 7.20 55.78 49.33 10.30 13.08
NCL 12.08 11.80 97.68 11.48 103.90 97.26 2.79 6.83
WCL 7.38 7.03 95.22 6.61 43.59 38.36 6.29 13.63
SECL 20.49 16.60 81.02 16.76 123.12 106.61 -0.94 15.49
MCL 17.55 20.24 115.30 17.63 145.55 137.67 14.78 5.72
NEC 0.03 0.03 100.00 0.02 0.12 0.12 50.00
CIL 73.79 71.89 97.42 66.42 531.90 479.04 8.21 11.03

Dec'2022 Growth(%)Upto During  Dec 2023
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Table 4.1 (A): Coking Coal Production In MT

FY 24 FY 23
Growth (%)         

M-o-M FY 24 FY 23
Growth(%)            

  Y-o-Y
ECL 0.00 0.00 0.01 0.01
BCCL 3.42 3.33 2.67 28.37 24.29 16.80
CCL 1.90 1.87 1.82 12.74 12.75 -0.12
WCL 0.00 0.01 -100.00 0.04 0.07 -52.05
SECL 0.02 0.02 -14.29 0.16 0.18 -13.81
CIL 5.34 5.23 2.13 41.31 37.30 10.74

  
Table 4.1 (BA) : Washed Coking Coal Production In MT

FY 24 FY 23
Growt (%)         

M-o-M FY 24 FY 23
Growth(%)            

  Y-o-Y
BCCL 0.13 0.14 -5.15 1.02 1.07 -4.87
CCL 0.06 0.08 -29.49 0.58 0.45 27.21
CIL 0.18 0.21 -14.02 1.59 1.52 4.67

Table 4.1 (BB) : Production of Middlings In MT

FY 24 FY 23
Growth (%)         

M-o-M FY 24 FY 23
Growth(%)            

  Y-o-Y
BCCL 0.32 0.24 33.89 1.94 1.76 9.87
CCL 0.09 0.09 0.00 0.87 0.44 96.37
CIL 0.41 0.33 24.55 2.80 2.20 27.18

Production During Dec Production Upto Dec

Subs

Subs

Subs

Production During Dec Production Upto Dec

Production During Dec Production Upto Dec
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Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 1 85 73 86 89 74 83 82 65 79
BCCL 1 85 73 86 69 50 72 66 47 71
CCL
NCL 23 85 73 86 81 76 94 81 75 93
WCL
SECL 2 85 73 86 100 100 100 100 100 100
MCL

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 55 80 58 73 80 47 59 79 44 56
BCCL 81 80 58 73 73 41 56 77 45 58
CCL 111 80 58 73 86 47 55 81 48 59
NCL 112 80 58 73 80 44 56 76 45 59
WCL 88 80 58 73 82 43 52 81 39 48
SECL 78 80 58 73 76 34 45 77 34 44
MCL 76 80 58 73 84 23 27 83 21 25

(ii) Shovel

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)

Actual Status upto December 
2023 (in%)

Table 4 : Subsidiary-wise HEMM Utilisation

(i) Dragline

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)

Actual Status upto December 
2023 (in%)

49



(iii) Surface Miner

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL
BCCL
CCL 1 80 60 75 92 6 6 89 7 8
NCL 10 80 60 75 84 36 43 88 41 47
WCL
SECL
MCL 22 80 60 75 83 41 49 81 33 41

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 188 67 50 75 84 36 43 81 32 40
BCCL 311 67 50 75 82 27 33 80 27 34
CCL 352 67 50 75 83 44 52 81 44 54
NCL 527 67 50 75 74 41 56 74 44 59
WCL 371 67 50 75 78 31 40 80 29 36
SECL 498 67 50 75 80 30 38 78 28 36
MCL 325 67 50 75 84 16 19 84 13 15

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)

Actual Status upto December 
2023 (in%)

Actual Status upto December 
2023 (in%)

(iv) Dumper

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)
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Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 81 70 45 64 70 18 26 73 18 25
BCCL 90 70 45 64 69 16 23 72 15 21
CCL 174 70 45 64 76 15 20 76 15 20
NCL 164 70 45 64 71 23 32 72 25 35
WCL 156 70 45 64 76 20 26 76 22 29
SECL 135 70 45 64 77 29 38 74 33 45
MCL 119 70 45 64 77 23 30 75 20 27

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

Available 
(%)

Utilised 
(%)

Utilisation 
to 
Availabilty 
%

ECL 45 78 40 51 78 17 22 82 15 18
BCCL 77 78 40 51 79 18 23 73 21 29
CCL 104 78 40 51 91 20 22 90 20 23
NCL 133 78 40 51 84 23 27 85 24 29
WCL 72 78 40 51 83 12 14 87 10 11
SECL 81 78 40 51 91 24 26 88 25 28
MCL 62 78 40 51 94 11 12 95 8 8

Actual Status upto December 
2023 (in%)

(vi) Drill

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)

Actual Status upto December 
2023 (in%)

(v) Dozer

Subs No of 
Units

CMPDI Norms Actual Status during December 
2023 (in%)
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Table 4.3: OBR
 (i) Departmental OBR

Target Actual Achievement Dec'2022 Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 2.90 2.36 81.38 1.93 16.25 18.16 22.28 -10.52
BCCL 1.94 1.27 65.46 1.39 12.00 12.67 -8.63 -5.29
CCL 2.40 2.44 101.67 2.25 20.23 20.21 8.44 0.10
NCL 8.43 10.40 123.37 9.02 87.62 71.09 15.30 23.25
WCL 3.08 3.01 97.73 2.73 20.58 21.02 10.26 -2.09
SECL 10.62 5.40 50.85 6.62 40.34 50.03 -18.43 -19.37
MCL 4.18 1.79 42.82 2.10 13.28 13.25 -14.76 0.23
CIL 33.56 26.67 79.47 26.04 210.29 206.42 2.42 1.87

(ii) Contractual OBR

Target Actual Achievement Dec'2022 Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 12.60 14.73 116.90 10.23 98.97 73.97 43.99 33.80
BCCL 11.66 12.22 104.80 8.96 102.46 73.06 36.38 40.24
CCL 8.08 8.73 108.04 7.12 68.70 59.57 22.61 15.33
NCL 29.48 35.36 119.95 34.53 286.22 264.66 2.40 8.15
WCL 33.30 38.15 114.56 34.42 263.68 191.07 10.84 38.00
SECL 23.48 24.70 105.20 21.31 197.78 128.66 15.91 53.72
MCL 20.56 24.09 117.17 25.19 179.80 155.36 -4.37 15.73
NEC 0.22 0.30 136.36 0.17 1.54 1.36 76.47 13.24
CIL 139.39 158.28 113.55 141.93 1199.17 947.70 11.52 26.53

All figures in MM3
Growth (%) During  Dec 2023 Upto

 During  Dec 2023 Upto

Subs

Growth (%)Subs
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(iii) Total OBR
Subs

Target Actual Achievement Dec'2022 Dec'2023 Dec'2022 M-O-M Y-O-Y
ECL 15.50 17.09 110.26 12.16 115.22 92.13 40.54 25.06
BCCL 13.60 13.49 99.19 10.35 114.46 85.73 30.34 33.51
CCL 10.49 11.17 106.48 9.37 88.94 79.78 19.21 11.48
NCL 37.92 45.76 120.68 43.55 373.84 335.75 5.07 11.34
WCL 36.39 41.17 113.14 37.14 284.26 212.08 10.85 34.03
SECL 34.10 30.10 88.27 27.93 238.12 178.69 7.77 33.26
MCL 24.74 25.87 104.57 27.29 193.08 168.60 -5.20 14.52
NEC 0.22 0.30 136.36 0.17 1.54 1.36 76.47 13.24
CIL 172.95 184.95 106.94 167.96 1409.46 1154.12 10.12 22.12

All figures in MM3
Growth (%) During  Dec 2023 Upto
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Table 4.5: Mode-wise Despatch Status
 (i) Rail

Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 2.74 2.383 20.114 19.31 15.07 4.16
BCCL 2.30 2.236 20.561 18.71 2.86 9.89
CCL 4.27 4.102 38.869 31.38 4.05 23.88
NCL 4.84 4.288 44.153 38.20 12.78 15.57
WCL 3.53 3.166 31.61 22.74 11.53 38.99
SECL 6.36 5.933 56.93 46.88 7.20 21.44
MCL 10.71 9.966 95.694 88.78 7.43 7.79
NEC 0.00 0.00 0.00 0.00
CIL 34.74 32.07 307.93 266.00 8.32 15.76

(ii) Road
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.33 0.348 2.365 2.61 -4.02 -9.32
BCCL 1.05 1.005 8.566 7.39 4.18 15.91
CCL 3.08 2.671 28.928 23.09 15.24 25.28
NCL 2.10 1.999 17.39 18.35 4.95 -5.25
WCL 2.45 2.411 22.936 18.61 1.62 23.24
SECL 6.27 6.313 62.63 42.82 -0.68 46.26
MCL 6.18 5.674 59.029 45.53 8.95 29.64
NEC 0.00 0.00 0.00 0.00
CIL 21.46 20.42 201.84 158.41 5.08 27.42

All figures in MT
                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iii) MGR
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 1.07 0.325 6.594 3.00 228.00 119.65
BCCL 0.00 0 0 0.00
CCL 0 0.00
NCL 4.64 4.872 41.181 41.49 -4.76 -0.75
WCL 0.04 0 0.132 0.00
SECL 2.41 2.589 23.67 20.40 -6.91 16.02
MCL 0.89 1.096 8.738 9.07 -18.52 -3.66
NEC 0.00 0.00 0.00 0.00
CIL 9.05 8.88 80.32 73.97 1.91 8.58

(iv) Conveyor Belt
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.00 0 0 0.00
BCCL 0.00 0 0 0.00
CCL 0.00 0 0 0.00
NCL 0.26 0.278 2.474 2.25 -7.55 9.76
WCL 0.15 0.144 0.525 0.56 2.78 -6.58
SECL 0.63 0.716 5.6 5.29 -12.01 5.96
MCL 0.00 0 0 0.00
NEC 0.00 0.00 0.00 0.00
CIL 1.04 1.14 8.60 8.10 -9.05 6.15

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iv) Total Despatch- All Modes
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 4.15 3.07 29.18 25.05 35.18 16.49
BCCL 3.35 3.24 29.13 26.11 3.40 11.57
CCL 7.39 6.77 60.51 54.46 9.16 11.11
NCL 11.83 11.45 105.11 100.41 3.32 4.68
WCL 6.40 5.87 49.9 42.91 9.03 16.29
SECL 15.67 15.55 132.44 115.39 0.77 14.78
MCL 17.77 16.74 145.61 143.38 6.15 1.56
NEC 0.01 0.02 0.09 0.09 -50.00 0.00
CIL 66.56 62.71 551.97 507.81 6.14 8.70

Table 4.6: Sector-wise Offtake
(i) Power Sector

Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 3.28 2.392 23.824 20.21 37.08 17.88
BCCL 2.56 2.49 23.324 20.37 2.97 14.50
CCL 6.28 5.863 57.321 47.18 7.15 21.49
NCL 10.58 10.193 93.36 91.23 3.81 2.33
WCL 5.66 5.34 49.709 39.09 5.92 27.17
SECL 13.26 13.196 121.46 101.75 0.48 19.37
MCL 13.37 12.389 122.94 112.14 7.94 9.63
NEC 0.00 0.00 0.00 0.00
CIL 55.00 51.86 491.94 431.97 6.04 13.88

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(ii) CPP
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.02 0.004 0.109 0.09 375.00 18.48
BCCL 0.00 0.00 0.00 0.01 -100.00
CCL 0.40 0.26 2.529 1.58 51.92 60.06
NCL 0.58 0.574 5.236 4.86 0.70 7.69
WCL 0.20 0.132 1.924 1.00 52.27 92.02
SECL 0.70 0.684 6.19 4.28 2.34 44.59
MCL 2.59 2.443 24.952 14.35 6.02 73.89
NEC 0.00 0.00 0.00 0.00
CIL 4.48 4.10 40.94 26.17 9.42 56.42

(ii) Steel Sector
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.04 0.035 0.322 0.25 25.71 31.43
BCCL 0.07 0.102 0.705 0.84 -34.31 -16.37
CCL 0.06 0.077 0.661 0.44 -20.78 51.61
NCL 0 0.00
WCL 0.00 0 0 0.00
SECL 0.02 0 0.15 0.00
MCL 0.00 0 0 0.00
NEC 0.00 0.00 0.00 0.00
CIL 0.19 0.21 1.84 1.52 -10.28 20.60

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iii) Cement Sector
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.06 0.015 0.278 0.21 300.00 31.13
BCCL 0.01 0 0.024 0.00
CCL 0.04 0 0.05 0.00
NCL 0.05 0.029 0.2997 0.28 55.17 5.53
WCL 0.14 0.134 1.404 1.03 3.73 36.18
SECL 0.15 0.112 1.54 0.85 33.93 80.33
MCL 0.02 0.017 0.116 0.09 -11.76 34.88
NEC
CIL 0.46 0.31 3.71 2.47 48.21 50.45

(iv) Sponge Iron Sector
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 0.01 0.028 0.063 0.13 -67.86 -49.60
BCCL 0.00 0 0 0.00
CCL 0.12 0.08 0.897 0.55 46.25 64.29
NCL 0.02 0.022 0.2319 0.22 9.09 3.99
WCL 0.02 0.018 0.251 0.19 5.56 34.95
SECL 0.42 0.391 3.86 2.93 7.42 31.88
MCL 0.28 0.137 2.15 1.14 102.92 88.60
NEC 0.00 0.00 0.00 0.00
CIL 0.87 0.68 7.45 5.15 28.25 44.80

                              Despatch Status Growth(%)

                              Despatch Status Growth(%)

Subs

Subs
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(iv) Total Offtake-All Sectors
Dec'2023
Actual Dec'2022 Upto Dec'2023 Upto Dec'2022 M-O-M Y-O-Y

ECL 4.15 3.07 29.18 25.05 35.18 16.49
BCCL 3.35 3.24 29.13 26.11 3.40 11.57
CCL 7.39 6.77 60.51 54.46 9.16 11.11
NCL 11.83 11.45 105.11 100.41 3.32 4.68
WCL 6.40 5.87 49.9 42.91 9.03 16.29
SECL 15.67 15.55 132.44 115.39 0.77 14.78
MCL 17.77 16.74 145.61 143.38 6.15 1.56
NEC 0.01 0.02 0.09 0.09 -50.00 0.00
CIL 66.56 62.71 551.97 507.81 6.14 8.70

                              Despatch Status Growth(%)Subs
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Table 4.7: Vendible Coal Stock 

30 Dec'2022 30 Dec'2023 Dec'2022 Dec'2023 Dec'2022 Dec'2023
ECL 1.36 2.98 23.77 30.01 5.72 9.93
BCCL 1.92 3.45 25.93 29.83 7.40 11.57
CCL 2.39 3.85 49.33 55.78 4.84 6.90
NCL 4.01 3.61 97.26 103.90 4.12 3.47
WCL 3.87 4.24 38.36 43.59 10.09 9.73
SECL 7.82 14.26 106.61 123.12 7.34 11.58
MCL 10.63 16.78 137.67 145.55 7.72 11.53
NEC 0.06 0.08 0.12 0.12 48.78 65.00
CIL 32.05 49.26 479.06 531.89 6.69 9.26

 

 

All Figures in MT
Vendible Coal Stock as on different 
dates Production of Coal Upto Coal Stock in % of ProductionSubs
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 Performance of NLCIL
Table 5.1: Lignite Production (in MT)

Growth(%) Growth(%)
Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y

Departmental 1.68 1.77 105.54 1.37 29.13 14.76 15.72 -6.11
Outsourced 0.20 0.17 83.50 0.17 0.00 1.52 1.49 2.01
Total 1.88 1.94 103.19 1.54 25.97 16.28 17.21 -5.40
Coal Production (MT) 1.00 1.41 141.00 1.02 38.24 8.22 7.55 8.87

Table 5.2: Production of Power (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
NLCIL 1187.34 1274.92 107.38 860.63 48.14 11401.89 13932.77 -18.16
NTPL 681.00 391.46 57.48 569.25 -31.23 4120.39 4306.04 -4.31
Total 1868.34 1666.38 89.19 1429.88 16.54 15522.28 18238.81 -14.89

Table 5.3: Source-wise power generation (MU)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
Thermal Power 1710.00 1547.02 90.47 1281.97 20.68 13965.42 16608.98 -15.92
Wind Power 0.46 0.53 115.22 0.03 1666.67 18.26 49.60 -63.19
Solar Power 157.88 118.83 75.27 147.88 -19.64 1538.60 1580.23 -2.63
Total 1868.34 1666.38 89.19 1429.88 16.54 15522.28 18238.81 -14.89

Table 5.4: Productivity  
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY23 FY22 Y-o-Y
Mines (in  te) 15.11 17.40 115.16 12.38 40.55 15.86 16.03 -1.06
TPP (Kwh) 32540 36346 111.70 27818 30.66 35138 39681 -11.45

Productivity During Dec' 2023 Upto December

Mode of Production

Company

Sources

Mode of Production

Upto December

During Dec' 2023 Upto December

During Dec' 2023 Upto December

During Dec' 2023
Dec' 2022

Dec' 2022

Dec' 2022

Dec' 2022
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Table 5.5: OBR (in MM3)
Growth(%) Growth(%)

Target Actual Achvm(%) M-o-M FY24 FY23 Y-o-Y
Departmental 10.71 10.16 94.90 10.65 -4.57 98.39 105.06 -6.35
Outsourced 1.39 1.87 134.53 1.42 32.06 10.77 7.29 47.80
Total 12.10 12.03 99.45 12.07 -0.27 109.16 112.35 -2.84

Table 5.6: Mine-wise HEMM Utilisation

Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation Availability Utilisation
Mine-1 53.96 94.47 53.85 94.97 55.44 97.06 57.50 96.51 -2.06 0.55
Mine 1A 66.08 95.19 68.95 99.06 49.44 71.76 65.41 99.14 -15.97 -27.38
Mine 2 43.84 99.91 44.34 88.75 47.19 98.91 47.97 97.34 -0.78 1.57

Table 5.7: Sales 
Power Sales

Target Actual FY24 FY23 Growth(%)     
Y-o-Y

NLCIL (MU) 1029.22 1091.07 702.07 55.41 9684.04 12065.86 -19.74
NTPL (MU) 642.00 360.44 531.08 -32.13 3825.51 4006.24 -4.51
Total Exp (MU) 1671.22 1451.51 1233.15 17.71 13509.55 16072.10 -15.94
Lignite Sales
M/s TAQA (LT) 0.57 1.16 0.00 10.73 9.42 13.91
Direct Sales (LT) 0.85 0.00 0.00 0.00 3.70 -100.00
Barsingsar 
Lignite Sales (LT) 0.00 0.54 0.06 5.21 4.07 28.01

Total Sales (LT) 1.42 1.70 0.06 2733.33 15.94 17.19 -7.27

Coal Sales
Supply to End - 
use plant NTPL 3.53 3.25 8.62 29.47 30.17 -2.32

Coal Sale to 
NTPC (Under 
MoU)

7.05 5.61 25.67 28.55 41.86 -31.80

Coal e-auction 3.57 0.67 432.84 24.87 3.86 544.30
Coal (LT) 10.00 14.15 9.53 48.48 82.89 75.89 9.22

10.00

Progressive Growth

Upto December

Mode

Mine

Subs

During Dec 2023 Upto December

Actual Status during 
Dec 2023 (in%)

Actual Status during Dec 
2023  (in%)

Actual Status upto Dec 
2023 (in%)

Actual Status upto Dec 
2022 (in%)

Dec' 2022

During Dec 2023
Dec' 2022 Growth(%)     

  M-o-M
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Fig in Cr.

FY 24 FY 23 Growth         
 M-o-M (%)

FY 24 FY 23 Growth     
Y-o-Y (%)

ECL 1,250.00      675.00       99.71              63.68                   56.58           761.27           598.47          27.20          
BCCL 1,000.00      530.00       159.95            329.22                 -51.42          802.44           721.91          11.16          
CCL 2,050.00      1,333.00    1,174.09         245.17                 378.89         2,730.61        1,356.14       101.35        
NCL 2,150.00      1,290.00    514.86            161.46                 218.88         2,958.60        1,666.56       77.53          
WCL 1,000.00      584.55       216.01            114.39                 88.84           817.45           589.26          38.72          
SECL 5,100.00      2,907.00    450.76            301.11                 49.70           2,595.08        2,852.60       -9.03           
MCL 3,500.00      1,956.23    285.00            752.27                 -62.11          1,847.65        2,604.68       -29.06         
CMPDIL 35.00           20.42         11.91              3.63                     228.10         20.43             23.94            -14.66         
CIL & others 415.00         160.00       36.75              78.32                   -53.08          907.27           1,386.80       -34.58         
CIL 16,500.00    9,456.20    2,949.04         2,049.25              43.91           13,440.80      11,800.36     13.90          
SCCL 1,650.00      219.00       321.24            209.36                 53.44           1,322.46        909.80          45.36          
NLCIL Stand Alone 1,015.00       82.84         148.95            96.51 54.34           1,071.11        345.82 209.73        
NLCIL JVs 1,865.00      137.53       187.85            145.76                 28.88           1,797.44        1,195.46       50.36          
NLCIL 2,880.00      220.37       336.80            242.27                 39.02           2,868.55        1,541.28       86.11          
Total 21,030.00    9,895.57    3,607.08         2,500.88              44.23           17631.81 14251.44 23.72          

5. Capital Expenditure of CIL increased by 43.91% to 2949.04 crores during December2023 as compared to 2049.25 crores during the same 
period of FY23.  Out of 2949.04 crores, CIL and its Subsidiaries have spent 524.93 crores on Plants & Machinery including HEMM and 
washery, 1371.98 crores on Land and 686.79 crores on Infrastructure including roads, Rail siding & coridor and CHP, Silo & Weighbridge. 
Whereas SCCL  & NLCIL have registered a Positive growth of 53.44% & 39.02% respectively during the same period.

Table 5.1 : Capital Expenditure 

Subs/Com

Annual  
Budget

Monthly 
Budget

 Exp during December  Exp upto December
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5A :  Head-wise Capital Expenditure 

Sl No Budget Estimate Actual Exp in Dec' 
23 Upto Dec' 23 % Expenditure

1 3,350.95         704.36                 3,406.62                    21.02
2 1,015.93         69.02                   548.05                       6.79
3 1,130.13         -3.01                    490.52                       -0.27
4 165.00            28.93                   117.08                       
5 898.99            53.36                   506.47                       5.94
6 9.69                0.39                     4.84                           4.02
7 3,799.19         1,555.37              4,655.27                    40.94
8 35.00              1.44                     1.44                           

9
6,605.29         698.75                 3,991.69                    10.58

10 -                  -                       -                             
11 Solar Power 930.00            98.20                   622.04                       
12 250.00            24.27                   166.84                       
13 2,839.85         375.99                 3,120.95                    13.24

21,030.00       3607.08 17631.81 17.15

Buiiding (Factory)

in Crores

Head of Expenditure

Plant & Machinery
Safety Plant & Machinery

Development

STPP
Others

Total

Building (Others)
Furniture & Fixtures

Lands
Vehicles

Transporation including  Railway 
Sidings etc.

Environment
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in Crores

1 Plant & Machinery 1965 461.89 2416.19 23.51
2 Safety Plant & Machinery 1016 63.04 542.07 6.21
3 Development 824 -17.17 411.72 -2.08
4 Buiiding (Factory)
5 Building (Others) 757 52.97 445.59 7.00
6 Furniture & Fixtures
7 Lands 2907 1371.98 3858.04 47.19
8 Vehicles
9 Transporation including  Railway 

Sidings etc.
6442 686.79 3933.94 10.66

10 Environment
11 Solar Power 730 72.51 379.46 9.93
12 TPP
13 Others 1859 257.02 1453.78 13.83

16500 2949.04 13440.80 17.87

in Crores

1 Plant & Machinery 245.48 71.22 221.67 29.01
2 Development 209.83 8.61 73.25 4.10
3 Buiiding 165 28.93 117.08 17.53
4 Furniture & Fixtures 9.69 0.39 4.84 4.02
5 Lands 500.00 152.13 468.22 30.43
6 Railway Sidings 70 10 27.99 14.29
7 STPP 250 24.27 166.84 9.71
8 Solar Power 200.00                     25.69 242.58                  12.85

1650 321.24 1322.46 19.47

in Crores

1 Plant & Machinery 1,140.81                   171.25                      768.76                  15.01                          
2 Safety Plant & Machinery 5.98                          5.98                      
3 Development 95.81                        5.55                          5.55                      
4 Buiiding (Factory) -                            -                            -                        #DIV/0!
5 Building (Others) 141.99                      0.39                          60.88                    0.27                            
6 Furniture & Fixtures -                            -                            -                        
7 Lands 392.00                      31.26                        329.01                  7.97                            
8 R&D 35.00                        1.44                          1.44                      4.11                            
9 Railway Sidings 93.58                        1.96                          29.76                    2.09                            
10 Environment -                            
11 Solar Power -                            -                            -                        
12 TPP
13 Others 980.81                      118.97                      1,667.17               12.13                          

2,880.00                   336.80                      2,868.55               11.69                          

Table 5.2 A :  Head-wise Capital Expenditure of CIL

Table 5.2 B :  Head-wise Capital Expenditure of SCCL

Table 5.2 C :  Head-wise Capital Expenditure of NLCIL

Total

Sl No Budget Estimate 

Sl No

Sl No % Expenditure

Actual Exp in 
Dec' 2023

% Expenditure

Actual Exp in 
Dec' 2023

Head of Expenditure

Head of Expenditure

Total

Head of Expenditure

Total

% Expenditure

Upto Dec' 2023

Budget Estimate Upto Dec' 2023

Actual Exp in 
Dec' 2023

Budget Estimate Upto Dec' 2023
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Dec'23  April'23 Change
ECL 49531 51074 -1543

BCCL 34801 37037 -2236
CCL 34323 34975 -652
NCL 13727 13753 -26
WCL 33465 34390 -925
SECL 40233 41832 -1599
MCL 21693 21827 -134
NEC 599 667 -68

CMPDI 2789 2855 -66
DCC 124 133 -9

CIL HQ 652 667 -15
Total CIL 231937 239210 -7273

SCCL 42109 42733 -624
NLCIL 10354 10781 -427

Total Manpower 284400 292724 -8324

Total Manpower of CIL & its subsidiries

Table 6.1: Total Manpower

Subsidiary/ Company Manpower as on 1st Day of

6. Total Manpower of CIL is 231937 as on 1st December 2023. Among the subsidiaries of CIL, ECL has 
maximum Manpower of 49531 whereas in term of Coal production during upto December'23, it stood at 
6th position. On the other hand, MCL being leading coal producer company during upto December'23, 
has Manpower strength of 21693 only.

ECL
21.37%

BCCL
15.01%

CCL
14.81%

NCL
5.92%

WCL
14.44%

SECL
17.36%

MCL
9.36%

NEC
0.26%
CMPDI
1.20%

CIL HQ
0.28%
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Rs Cr

Dec'23 Mar'23 Change
ECL 1802.98 1,813.10 -10.12

BCCL 1764.27 1,708.95 55.32
CCL 2300.00 3,559.08 -1,259.08
NCL 2361.69 2,013.92 347.77
WCL 4690.88 3,619.38 1,071.50
SECL 3015.47 2,080.79 934.68
MCL 2639.67 1,697.12 942.55
NEC 28.46 11.17 17.29

Total CIL (incl NEC) 18603.42 16503.51 2,099.91
SCCL 8894.06 3297.85 5,596.21
NLCIL 4867.00 5815.01 -948.01
NTPL 597.84 760.95 -163.11

Total NLCIL 5464.84 6575.96 -1,111.12
Total Debtors Due 32962.32 26377.32 6,585.00

7.CIL out-standing dues have increased by Rs 2099.91 crores and stood at Rs 18603.42 crores as on 31st 
Dec'2023 as compared to Rs 16503.51 crores as on 31st March'2023.

Company-wise Debtors Due chart as on 31st Dec'23

Table 7.1: Debtors due as on 31st Dec'23

Subsidiary/Company Due as on last Day of

10%

10%

12%

13%

25%

16%

14%

ECL

BCCL

CCL

NCL

WCL

SECL

MCL
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Rs Cr

0-3 3-6 6-9 9-12 12+ Total
ECL 561.20 8.90 0.00 63.79 1169.08 1802.98

BCCL 978.55 91.68 125.61 90.46 477.97 1764.27
CCL 1400.00 597.00 105.00 0.00 198.00 2300.00
NCL 1889.11 0.00 0.00 0.04 472.53 2361.69
WCL 3883.85 0.00 0.00 0.00 807.03 4690.88
SECL 1064.42 742.08 7.71 0.00 1201.26 3015.47
MCL 1640.61 678.97 57.09 93.45 169.55 2639.67

Total CIL 11417.74 2118.63 295.41 247.74 4495.42 18574.96
Percentage Share 61.47 11.41 1.59 1.33 24.20 100.00

Table 7.3: Age-wise Debtors Dues as on 31st Dec'23

Subsidiary
Age-wise Debtors in Months

Age-wise Debtors Dues chart as on 31st Dec' 23

7.2 From the age-wise schedule of Debtors Dues, it may be observed that Out-standing dues of more than 
one year is Rs 4495.42 crores i.e 24.20% of total dues.

62%
11%

2%
1%

24%
0-3

3-6

6-9

9-12

12+
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Table 8.1:   E-auction company-wise
In Dec'2023, 71.03 LT of coal allocated against 84.73 LT of coal quantity offered by Coal India (CIL) 
subsidiaries. Further, Coal India got 62% premiumn over notified price in Dec'2023.

9.39
4.35

12.98
6.96 6.17

15.91

28.49

0.48

84.73

6.48
1.91

12.32
6.80 5.55

13.79

23.70

0.48

71.03

0

10
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60

70
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ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Company-wise E-auction qty. Offered and Allocated in Dec'2023

Total Qty offered (in LT) Total Qty allocated (in LT)

224.53

67.74

205.29
140.63 134.64

186.99
243.43

23.45

1226.70

355.25

97.94

369.37
243.23 209.25

313.99 359.42

37.10

1985.55

0

250

500

750

1000

1250

1500

1750

2000

ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Company-wise Notified and Booking value in Dec'2023

Total Notified Value (in Cr. Rs.) Total Booking Value (in Cr. Rs.)
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Company ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Total Qty offered (in LT) 9.39 4.35 12.98 6.96 6.17 15.91 28.49 0.48 84.73

Total Qty allocated (in LT) 6.48 1.91 12.32 6.80 5.55 13.79 23.70 0.48 71.03

Percentage Qty allocated (in 
%) 69% 44% 95% 98% 90% 87% 83% 100% 84%

Total Notified Value (in Cr. 
Rs.) 224.53 67.74 205.29 140.63 134.64 186.99 243.43 23.45 1226.70

Total Booking Value (in Cr. 
Rs.) 355.25 97.94 369.37 243.23 209.25 313.99 359.42 37.10 1985.55

% increase over Notified 
Price 58% 45% 80% 73% 55% 68% 48% 58% 62%

Company ECL BCCL CCL NCL WCL SECL MCL NEC CIL

Total Qty offered (in LT) 76.71 43.48 65.33 67.28 31.34 194.38 159.12 2.41 640.03

Total Qty allocated (in LT) 59.74 20.79 62.50 66.05 27.83 174.70 153.40 2.13 567.15

Percentage Qty allocated (in 
%) 78% 48% 96% 98% 89% 90% 96% 88% 89%

Total Notified Value (in Cr. 
Rs.) 2058.23 639.81 994.37 1326.94 652.65 2237.35 1562.54 97.52 9569.41

Total Booking Value (in Cr. 
Rs.) 3472.46 982.98 2057.22 2786.81 1087.67 4118.77 3084.36 164.86 17755.13

% increase over Notified 
Price 69% 54% 107% 110% 67% 84% 97% 69% 86%

Company-wise Performance during Dec'2023

Company wise Performance upto Dec'2023
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Table 1:  Electricity Generation from different Sources In MU
Generation during Dec Generation upto Dec

FY 24 FY 23 Growth (%) 
M-o-M

FY 24 FY 23 Growth (%) 
Y-o-Y

Thermal 105491.25 102942.25 2.48 980787.26 892089.66 9.94
Nuclear 4276.81 3901.58 9.62 36263.36 33920.02 6.91
Hydro 6167.11 8590.76 -28.21 114757.77 137903.61 -16.78
Bhutan Imp. 11.60 68.80 -83.14 4672.10 6653.20 -29.78
Total Conventional 115946.77 115503.39 0.4 1136480.49 1070566.49 6.2
Wind 5113.00 3996.15 27.95 69824.59 59532.36 17.29
Solar 8594.51 8207.51 4.72 84319.58 72924.49 15.63
Biomass 306.46 325.61 -5.88 2534.61 2251.72 12.56
Bagasse 1932.57 2097.86 -7.88 5677.13 7054.61 -19.53
Small Hydro 592.32 758.46 -21.90 8091.27 9392.75 -13.86
Others 229.22 209.84 9.23 2041.21 1896.78 7.61
Total Renewable 16768.07 15595.42 7.52 172488.39 153052.72 12.70
Total Generation 132714.84 131098.8142 1.23 1308968.879 1223619.207 6.98
% Share of RE 12.63 11.90 0.74 13.18 12.51 0.67
% Share of Coal & lignite 78.02 77.12 0.89 73.08 71.39 1.69

Table 1 A: Fuel-wise Electricity Generation in Thermal Sector

FY 24 FY 23
Growth (%) 

M-o-M FY 24 FY 23
Growth (%) 

Y-o-Y
Coal 100688.72 98678.36 2.04 932258.66 846570.89 10.12
Lignite 2854.05 2430.30 17.44 24324.57 26998.82 -9.91
Gas 1913.56 1806.34 5.94 23903.53 18385.05 30.02
Diesel 34.92 27.25 28.15 300.50 134.90 122.76
Total Thermal 105491.25 102942.25 2.48 980787.26 892089.66 9.94

FY 24 FY 23 Growth (%)    
 M-o-M

FY 24 FY 23 Growth (%)    
 Y-o-Y

Domestic Coal receipts 70.31 64.99 8.18 584.99 536.31 9.08
Imported Coal receipts 5.42 2.81 93.19 46.58 44.82 3.92
Total receipts 75.73 67.80 11.70 631.56 581.13 8.68
Coal Consumption (MT) 67.89 66.40 2.24 633.01 575.09 10.07
Electricity From Coal (MU) 100688.72 98678.36 2.04 932258.66 846570.89 10.12
Average PLF 65.43 64.89 0.83 68.52 62.77 9.16
Specific Coal Consumption* 0.6743 0.6729 0.20 0.6790 0.6793 -0.05
* Kg of Coal required to produce 1 Unit of Electricity

 Electricity Generation during Dec'2023

Items of Information
Generation during Dec Generation upto Dec

Source

Fuel
Generation during Dec Generation upto Dec
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Table 8.1: Total  Coal Imports Including Coke Fig. in MT

Type of Coal Dec-23 Dec-22 Growth (%) 
M-o-M Dec-23 Dec-22 Growth (%)  

Y-o-Y
Non Coking 15.47 10.61 45.82 124.37 126.89 -1.98
Coking 4.84 4.71 2.69 42.81 41.35 3.53
Anthracite 0.23 0.15 49.87 1.67 1.81 -7.66
PCI Coal 1.49 1.45 2.73 12.38 11.20 10.55
Pet Coke 0.83 1.02 -18.95 8.44 7.89 6.91
Met Coke 0.49 0.40 21.41 2.75 2.67 2.99
Total 23.35 18.35 27.23 192.43 191.82 0.32
Source: ICMW

During Dec Upto Dec

 Coal Import  in Dec'2023
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Table 8.2: State-wise Import of Coal and Coke In L Te

FY 24 FY 23
Growth (%)  

M-o-M FY 24 FY 23
Growth (%)  

Y-o-Y

Gujarat 69.57 49.36 40.95 591.22 578.64 2.17
Maharashtra 15.10 15.18 -0.53 145.73 134.33 8.48
Goa 8.91 8.96 -0.56 66.18 78.31 -15.49
Karnataka 7.71 3.36 129.95 52.05 35.47 46.74
Tamil Nadu 12.65 11.03 14.69 139.07 125.26 11.02
Puducherry 8.16 3.23 152.36 42.91 26.52 61.83
Andhra Pradesh 58.94 46.09 27.90 456.83 483.44 -5.50
Odisha 35.25 30.38 16.03 294.51 325.80 -9.60
West Bengal 17.11 15.89 7.68 131.88 130.04 1.41
Punjab 0.01 0.00 272.47 0.07 0.02 243.47
Delhi 0.00 0.00 0.00 0.00 -100.00
Haryana 0.00 0.00 0.01 0.00
Chhattisgarh 0.00 0.00 3.50 0.00
Madhya Pradesh 0.05 0.03 74.72 0.08 0.28 -71.33
Others 0.00 0.00 0.24 0.00
Total 233.47 183.51 27.23 1924.28 1918.18 0.32
Note: Import is for major States. Total figures may not match with total import
Source: ICMW

State

During Dec Upto Dec
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    In MT
Sector Non Coking Coking Anthr PCI Met Coke Pet Coke Total

Aluminium 0.00 0.07 0.07
Auto 0.00
Calciner 0.03 0.03
Calcium Carbide 0.00
Cement 1.08 0.00 0.72 1.80
Chemical & Petrochem 0.72 0.01 0.05 0.02 0.81
DRI 0.26 0.26
Power 3.71 0.07 0.01 3.79
Ferro Alloy 0.01 0.05 0.00 0.00 0.07
Graphite Electrode 0.00 0.01 0.01
Iron & Steel 1.46 4.15 0.18 1.43 0.38 7.59
Logistics 0.01 0.00 0.01
Engineering 0.00 0.00 0.00
Paper & Plywood 0.00
Pharma 0.00
Sugar 0.00
Textile 0.21 0.21
Traders 6.91 0.53 0.00 0.07 0.07 7.57
Mining 0.21 0.00 0.22
Tyres 0.00
Others 0.90 0.03 0.00 0.00 0.93
Total 15.47 4.84 0.23 1.49 0.49 0.83 23.35
Source: ICMW

8.3 Sector Wise Coal and Coke Import in Dec'2023
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Sector Wise Coal and Coke Import  in Dec'2023
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Port G1 G2 G4 G5 G6 G7 G8 G9 G10 G11 G12 G13 G14 G15 Not 
Known

Total

Bhavnagar 1.42 1.42
Dahej 0.83 2.64 1.73 0.93 6.79 12.91
Dhamra 6.14 6.14
Ennore 1.97 1.97
Gangavaram 2.34 1.63 0.40 1.37 1.30 0.65 0.71 0.70 0.87 9.97
Hazira 0.36 2.40 1.21 0.57 1.73 6.27
Jaigad 5.34 5.34
Kakinada 2.54 2.54
Kandla 1.08 4.16 1.04 0.91 0.31 0.16 0.92 0.31 0.63 9.49
Karaikal 8.16 8.16
Kolkata 0.28 0.48 5.74 6.49
Krishnapatnam 0.78 0.78 9.09 10.65
Magdalla 6.74 6.74
Marmagoa 0.50 0.35 2.55 3.40
Mumbai & Jnpt 2.25 2.25
Mundra 1.39 2.47 4.32 5.48 1.86 0.61 16.14
Navlakhi 0.60 0.58 4.12 5.30
New Mangalore 0.60 5.81 6.41
Others 5.37 5.37
Paradip 4.62 4.62
Pipavav 0.59 0.59
Porbandar 0.78 0.78
Sikka 0.57 0.57
Tuticorin / Voc 8.11 8.11
Vizag 1.65 1.70 2.46 0.30 1.60 0.55 0.11 1.06 3.62 13.05
Total 1.08 6.50 3.02 3.09 3.94 7.16 9.07 8.40 2.02 6.54 2.54 2.67 3.03 0.70 94.91 154.67
Source: ICMW

Table 8.4: Grade-wise Non-Coking Coal Import during  Dec'2023. In Lakh Te
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Port-wise and Grade-wise Non-Coking Coal Import  during Dec'2023
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In Lakh Te
Country G1 G2 G4 G5 G6 G7 G8 G9 G10 G11 G12 G13 G14 G15 Not 

Known Total

Australia 0.82 1.05 0.65 3.89 6.41
Indonesia 1.65 7.72 6.16 2.02 6.54 2.54 2.67 3.03 0.70 60.28 93.32
Mozambique 1.15 2.60 3.75
Russia 0.15 6.35 6.50
South Africa 1.63 2.15 1.97 5.51 0.30 1.60 19.61 32.77
Tanzania 0.00 0.00
United States 1.08 6.50 1.39 0.79 2.18 11.93
Total 1.08 6.50 3.02 3.09 3.94 7.16 9.07 8.40 2.02 6.54 2.54 2.67 3.03 0.70 94.91 154.67
Source: ICMW

Country-wise and Grade-wise Non-Coking Coal Import  during Dec'2023

Table 8.5: Country-wise Non-coking Coal Import  during  Dec'2023
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Bhavnagar 1.09 0.33 1.42
Dahej 1.05 10.85 1.01 12.91
Dhamra 0.76 5.38 6.14
Ennore 1.20 0.22 0.54 1.97
Gangavaram 1.47 2.71 1.42 2.03 2.34 9.97
Hazira 5.55 0.72 6.27
Jaigad 2.25 3.09 5.34
Kakinada 1.47 1.07 2.54
Kandla 2.31 0.15 1.01 6.02 9.49
Karaikal 8.16 8.16
Kolkata 1.10 3.28 2.11 6.49
Krishnapatnam 1.83 6.23 1.51 1.09 10.65
Magdalla 4.89 1.85 6.74
Marmagoa 1.87 1.53 3.40
Mumbai & Jnpt 2.25 0.00 2.25
Mundra 12.53 2.22 1.39 16.14
Navlakhi 5.30 5.30
New Mangalore 3.27 3.14 6.41
Others 4.16 1.21 5.37
Paradip 0.21 0.42 3.99 4.62
Pipavav 0.59 0.59
Porbandar 0.55 0.23 0.78
Sikka 0.57 0.57
Tuticorin / Voc 8.11 8.11
Vizag 4.26 0.60 7.08 1.11 13.05
Total 6.41 93.32 3.75 6.50 32.77 0.00 11.93 154.67
Source: ICMW

Table 8.6: Port and Country-wise Import of Non-Coking  Coal during  Dec'2023 (L Te)
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Bhavnagar 69.02 120.23
Dahej 108.69 92.54 127.23
Dhamra 121.88 135.32
Ennore 70.96 141.68 105.39
Gangavaram 115.30 85.91 112.39 146.31 158.61
Hazira 74.42 120.67
Jaigad 85.57 127.79
Kakinada 90.68 152.22
Kandla 75.18 160.96 119.56
Karaikal 92.88
Kolkata 110.79 108.11 118.81
Krishnapatnam 109.80 99.88 108.03 147.26
Magdalla 78.95 139.93
Marmagoa 92.01 127.23
Mumbai & Jnpt 82.43 19720.00
Mundra 100.43 114.67 146.04
Navlakhi 73.33
New Mangalore 110.65 133.80
Others 80.32 12.05 116.12
Paradip 155.08 95.38 129.32
Pipavav 106.79
Porbandar 73.22 118.91
Sikka 140.25
Tuticorin / Voc 87.99
Vizag 63.52 120.81 124.12 149.86
Source: ICMW

Table 8.7: Port and Country-wise Average imported  price of Non-Coking Coal during Dec'2023 (US$/te)
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Bhavnagar 5788.21 10135.18
Dahej 9141.22 7778.03 10661.30
Dhamra 10250.43 11403.14
Ennore 5977.52 11872.43 8863.46
Gangavaram 9719.53 6920.90 9436.90 12281.25 13370.63
Hazira 6250.49 10148.18
Jaigad 7170.40 10768.74
Kakinada 7632.38 12801.29
Kandla 6313.46 13569.33 10063.81
Karaikal 7810.85
Kolkata 9325.42 9112.24 9965.17
Krishnapatnam 9201.56 8408.57 9106.95 12395.81
Magdalla 6634.12 11761.57
Marmagoa 7721.78 10703.00
Mumbai & Jnpt 6916.74 1658452.00
Mundra 8434.71 9666.58 12274.69
Navlakhi 6153.40
New Mangalore 9309.60 11251.96
Others 6751.09 1009.79 9758.93
Paradip 12995.74 8040.25 10855.38
Pipavav 9002.09
Porbandar 6157.83 9964.86
Sikka 11823.36
Tuticorin / Voc 7391.48
Vizag 5327.69 10183.98 10412.44 12633.43
Source: ICMW

Table 8.8: Port and Country-wise Average Imported Price of Non-Coking Coal during Dec'2023  (Rs/te)
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Table 8.9: Port-wise & Country-wise Coking Coal Import during Dec'2023 In  L Te
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Dhamra 3.11 0.43 1.53 5.06
Ennore 0.80 0.79 1.59
Gangavaram 3.87 1.85 2.13 7.85
Jaigad 2.01 0.70 2.71
Kakinada 0.32 0.32
Kandla 0.30 0.84 1.14
Kolkata 6.32 0.36 0.45 0.61 0.33 8.06
Krishnapatnam 1.85 0.22 0.18 0.14 0.69 3.08
Marmagoa 1.22 0.95 0.77 2.94
Mumbai & Jnpt 0.00
Others 0.00
Paradip 8.63 0.77 0.17 0.35 0.29 0.90 11.11
Vizag 3.11 0.56 0.20 0.67 4.54
Total 31.55 1.65 1.34 3.20 0.55 1.32 0.14 8.66 48.41
Source: ICMW
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Coking Coal Import during  Dec'2023 (Port-wise & Country-wise)
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Dhamra 323.02 301.02 289.25
Ennore 298.25 330.29
Gangavaram 329.94 299.22 376.37
Jaigad 317.66 299.88
Kakinada 387.22
Kandla 318.22 305.56
Kolkata 359.94 345.33 297.20 270.87 396.92
Krishnapatnam 365.16 333.45 327.06 287.62 335.09
Marmagoa 360.92 326.20 296.49
Mumbai & Jnpt
Others 131.93 264.55
Paradip 300.30 282.16 297.23 203.20 238.28 295.57
Vizag 375.21 309.07 241.57 344.62
Source: ICMW

Table 8.10: Average Price of Imported Coking Coal during  Dec'2023 (US$/te)
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Dhamra 27163.94 25300.89 24368.32
Ennore 25108.44 27678.44
Gangavaram 27717.78 25108.84 31727.74
Jaigad 26778.56 25279.57
Kakinada 32449.15
Kandla 26825.69 25754.51
Kolkata 30265.30 29075.40 25053.64 22699.23 33460.71
Krishnapatnam 30717.91 28109.52 27571.39 24102.96 28157.42
Marmagoa 30425.78 27498.96 24993.94
Mumbai & Jnpt
Others 11088.61 22169.01
Paradip 25269.40 23645.40 25056.21 17129.76 19967.53 24807.41
Vizag 31593.34 25949.21 20316.45 29012.36
Source: ICMW

Table 8.11: Average Price of Imported Coking Coal during  Dec'2023  (Rs/te)
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Table 8.12 Coal Consumption and Electricity Generation In MT

FY 24 FY 23 Growth (%)    
M-o-M

FY 24 FY 23 Growth (%)    
Y-o-Y

Domestic Coal receipts 70.31 64.99 8.18 584.99 536.31 9.08
Imported Coal receipts 5.42 2.81 93.19 46.58 44.82 3.92
Total receipts 75.73 67.80 11.70 631.56 581.13 8.68
Coal Consumption (MT) 67.89 66.40 2.24 633.01 575.09 10.07
Electricity From Coal (MU) 100688.72 98678.36 2.04 932258.66 846570.89 10.12
Average PLF 65.43 64.89 0.83 68.52 62.77 9.16
Specific Coal Consumption* 0.67 0.67 0.20 0.68 0.68 -0.05
* Kg of Coal required to produce 1 Unit of Electricity

Table 8.13: Non-Coking Coal supply to Cement and DRI Sectors
(i) Cement Sector Fig. in MT

FY 24 FY 23 Growth (%)    
M-o-M

FY 24 FY 23 Growth (%)    
Y-o-Y

Cement Production 35.79 35.21 1.65 309.84 283.60 9.25
Domestic Coal Supply 0.79 0.47 67.02 6.94 8.58 -19.11
Coal Import (Non-coking) 1.08 0.69 56.98 9.08 7.89 15.08

(ii) DRI Sector Fig. in MT

FY 24 FY 23 Growth (%)    
M-o-M

FY 24 FY 23 Growth (%)    
Y-o-Y

DRI Production 4.4 3.9 12.66 38.0 32.3 17.69
Domestic Coal Supply 0.8 0.7 13.13 7.2 5.5 30.85
Coal Import (Non-coking) 0.3 0.24 7.78 6.02 2.4 146.72

Table 8.14: Coking Coal supply to Steel Sector Fig. in MT

FY 24 FY 23 Growth (%)    
M-o-M

FY 24 FY 23 Growth (%)    
Y-o-Y

Hot Metal Production 7.36 7.09 3.81 64.04 59.47 7.68
Domestic Coal Supply 0.77 0.81 -5.44 7.03 5.96 17.88
Coal Import (coking) 4.15 3.36 23.58 37.06 36.09 2.69

Table 8.16:  Coal Supply to Other Sectors Fig. in MT

FY 24 FY 23 Growth (%)    
M-o-M

FY 24 FY 23 Growth (%)    
Y-o-Y

Domestic Supply 7.28 6.76 7.72 60.21 49.70 21.15
Import(Coking +Non-coking) 9.59 7.52 27.52 77.79 90.06 -13.62
Total 16.87 14.28 18.15 138.00 139.76 -1.26

Items of Information

During Dec

Items
During Dec

 Upto Dec

 Upto Dec

 Upto Dec

 Upto Dec

 Upto Dec
Source of Suppy

During Dec

Items
During Dec

Items
During Dec
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Major On-going Projects of PSUs 

 

 



 
 

9.1 STATUS OF MAJOR ONGOING PROJECTS OF CIL COSTING >= Rs. 500 CRS  

 

 SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total 
Exp.  
(till 

Dec’23) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

1 ECL JHANJRA EXPANSION UG 5.00 1210.12 31-03-2029 31-03-2029 351.35 ON SCH   

2 ECL SIDULI UG 2.32 535.18 31-03-2026 31-03-2026 3.65 ON SCH   

3 ECL TILABONI UG 1.86 749.07 31-03-2029 31-03-2029 43.50 ON SCH   

4 ECL CHITRA EAST RCE OC 2.50 513.99 31-03-2024 31-03-2024 183.05 ON SCH   

5 ECL HURA-C OC 3.00 859.41 31-03-2029 31-03-2029 379.40 ON SCH   

6 ECL 
NAKRAKONDA 
KUMARDI B 

OC 3.00 502.68 31-03-2029 31-03-2029 57.08 ON SCH 

 
7 ECL 

SONEPUR-BAZARI 
EXPN 

OC 12.00 5365.88 31-03-2029 31-03-2029 401.27 ON SCH 
  

8 ECL MOHANPUR PH-II OC 2.50 888.99 31-03-2025 31-03-2025 45.78 ON SCH  

9 ECL BONJEMEHARI EXPN OC 1.00 570.12 31-03-2025 31-03-2025 61.26 ON SCH   

10 BCCL MOONIDIH XV SEAM UG 2.50 1230.27 31-03-2019 30-09-2025 580.00 6 

Drivage of Trunk roads are 
going on.  Agreement signed 
for supply of Longwall 
Equipment. 

11 BCCL 
NORTH TISRA SOUTH 
TISRA EXPANSION 

OC 8.50 4011.85 31-03-2032 31-03-2032 0.01 ON SCH 
 

12 CCL AMRAPALI OC 25.00 5136.15 31-03-2028 31-03-2028 584.18 ON SCH  

13 CCL ASHOK EXPN  OC 20.00 2898.28 31-03-2026 31-03-2026 173.90 ON SCH 
  

14 CCL CHANDRAGUPTA OC 15.00 973.5 31-03-2032 31-03-2032 7.95 ON SCH  

15 CCL 
JHARKHAND LAIYO 
EXPN 

OC 1.00 764.57 31-03-2031 31-03-2031 145.67 ON SCH 
  

16 CCL 
KOTRE BASANTPUR 
PACHMO 

OC 5.00 625.4 31-03-2032 31-03-2032 314.27 ON SCH  

17 CCL MAGADH EXPN. OC 51.00 7254.37 31-03-2028 31-03-2028 967.15 ON SCH   

18 CCL NORTH URIMARI EXPN OC 7.50 778.8 31-03-2026 31-03-2026 592.93 ON SCH   87



 

 

 
 

 

 SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total 
Exp.  
(till 

Dec’23) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

19 CCL PUNDI EXPN OC 5.00 713.35 31-03-2027 31-03-2027 236.44 ON SCH   

20 CCL RAJRAPPA RCE OC 3.00 510.85 31-03-2016 31-03-2024 487.45 9 

Delayed due to non-
possession of GMK land and 
non-diversion of forest land 
(277.15 Ha) in Block-II. Stage-
II FC awaited. 

21 CCL ROHINI KARKATA OC 10.00 1020.42 31-03-2025 31-03-2025 82.76 ON SCH  

22 CCL KARO EXPN OCP OC 11.00 908.47 31-03-2026 31-03-2026 135.17 ON SCH 
 

23 CCL KONAR EXPN OCP 
OC 

8.00 799.34 31-03-2032 31-03-2032 296.25 
ON SCH 

 

24 NCL BLOCK - B EXPN. OC 8.00 998.71 31-03-2023 31-03-2024 253.87 1 
Delayed due to grant of FC 
and EC.  

25 NCL JAYANT EXPN OC 20.00 1783.09 31-03-2021 31-12-2023 1547.61 2.5 

Completion report was 
deliberated in CIL Board 
Meeting held on 29.12.23. 
Minutes awaited. 

26 NCL DUDHICHUA EXPN OC 20.00 1255.17 31-03-2022 31-03-2024 1095.67 2 
Delay in execution of CHP/ 
SILO of incremental capacity 
due to covid-19. 

27 NCL 
BINA KAKRI 
AMALGAMATION 

OC 14.00 836.42 31-03-2024 31-03-2024 494.77 ON SCH 
  

28 NCL NIGAHI EXPN OC 25.00 1729.68 31-03-2025 31-03-2025 453.48 ON SCH   

29 WCL BHATADI EXPANSION OC 2.00 580.6 30-09-2028 30-09-2028 2.79 ON SCH  

30 WCL DINESH (MKD-III) OC 8.00 822.88 31-03-2027 31-03-2027 395.29 ON SCH 
  

31 WCL 
MUNGOLI NIRGUDA 
EXT DEEP 

OC 4.38 650.02 31-03-2026 31-03-2026 130.47 ON SCH 
  

32 WCL 
YEKONA-I & II 
AMALGAMATED 

OC 2.75 727.28 31-03-2025 31-03-2025 477.09 ON SCH 
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 SL. 
NO. 

SUB PROJECT TYPE TOTAL 
CAPCT 
(MTY) 

SANC. 
CAPITAL 
(CRS) 

SCH DT OF 
COMP  

ANT DT OF 
COMP 

Total 
Exp.  
(till 

Dec’23) 
(Rs. Crs) 

SCH & 
DELAY  
(Yrs) 

REASON OF DELAY 

33 WCL 
DHUPTALA (SASTI UG 
TO OC) 

OC 2.50 711.00 31-03-2028 31-03-2028 148.97 ON SCH 
 

34 SECL AMADAND RPR OC 4.00 869.44 31-03-2021 31-03-2025 195.05 4 
Due to delay in possession of 
land. 

35 SECL BAROUD EXPANSION OC 10.00 2309.8 31-03-2029 31-03-2029 757.47 ON SCH 
  

36 SECL CHHAL SEAM-III OC 6.00 610.63 31-03-2022 31-03-2025 489.56 3 
Due to delay in EC & FC 
clearance. EC and Stage-I FC 
granted. 

37 SECL GEVRA EXPN OC 70.00 11816.4 31-03-2023 31-03-2025 5482.32 2 
Delayed due to land 
acquisition and procurement 
of HEMM. 

38 SECL KUSMUNDA EXPN OC 50.00 7612.33 31-03-2023 31-03-2025 4108.54 2 
Delayed due to land 
acquisition and procurement 
of HEMM. 

39 SECL PELMA OC 15.00 1725.04 31-03-2030 31-03-2030 13.05 ON SCH 
  

40 SECL RAMPUR BATURA OC 4.00 1248.93 31-03-2026 31-03-2026 378.58 ON SCH 
  

41 SECL DIPKA EXPN OC 40.00 5241.4 31-03-2029 31-03-2029 2261.56 ON SCH   

42 SECL PORDA CHIMTAPANI OC 10.00 2310.12 31-03-2029 31-03-2029 39.31 ON SCH   

43 MCL BALARAM EXPN OC 15.00 3504.21 31-03-2029 31-03-2029 640.29 ON SCH   

44 MCL SIARMAL OC 40.00 5194.96 31-03-2026 31-03-2026 2827.68 ON SCH 
 

45 MCL 
BHARATPUR 
REORGANISATION 

OC 20.00 2838.87 31-03-2029 31-03-2029 1353.16 ON SCH 
  

46 MCL 
INTEGRATED KULDA 
GARJANBAHAL OCP 

OC 40.00 4421.17 31-03-2029 31-03-2029 971.17 ON SCH 
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(Yrs) 

REASON OF DELAY 

47 MCL 
LAKHANPUR 
BELPAHAR LILARI 

OC 30.00 2434.75 31-03-2027 31-03-2027 1109.16 ON SCH 
  

48 MCL 
GOPALJI KANIHA 
EXPANSION 

OC 30.00 6107.87 31-03-2028 31-03-2028 1409.31 ON SCH 
  

49 MCL 
BHUBANESWARI 
EXPANSION 

OC 40.00 3145.45 31-03-2031 31-03-2031 918.63 ON SCH 
  

50 MCL SUBHADRA OC 25.00 1698.9 31-03-2029 31-03-2029 568.30 ON SCH 
 

51 MCL 
HINGULA-II EXPN.PH-
III 

OC 15.00 2264.68 31-03-2029 31-03-2029 901.01 ON SCH 
 

  
  

TOTAL   776.31 114270.86   35554.63   
  

Note: Expenditure figures are provisional. 
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  9.2 NLCIL-ONGOING PROJECTS 

 
Date of 

approval 

 
Sanctioned 

Cost 

Rs. Crore 

 
Scheduled date 

of completion 

 
Anticipated 

Cost 

Rs. Crore 

 
Anticipated date 

of completion 

Cumulative 

Expenditure 

upto 

31.03.2023 

Rs. Crore 

Capex 2023-24 

Rs. Crore 

 

Cumulative 
31st December 

2023 

Rs. Crore 

Cumulative Progress (%) 
31st December 2023 

 

 
Remark 

s 
Physical Financial 

Target 
Actual Provl 

31st December 

2023 

Target 

/Schedule 
Actual 

Target 

/Schedule 
Actual 

GHATAMPUR THERMAL POWER PROJECT (3X660 MW), U.P 

 
27.07.2016 

OC:17,237.80 

RCE-I:19,406.12 

(24.04.2023) 

U-I:Nov2020 

U-II: May2021 

U-III: Nov 2021 
19,406.12 

U-I: Feb 2024 

U -II: July 2024 

U-III: Oct 2024 

 

14,871.83 

 

1,505 

 

1,680.53 

 

16,552.36 

 

95.33 

 

81.55 

 

95.07 

 

85.29** 

 

** Financial progress (with respect to the revised project cost of Rs. 19,406.12 Cr) calculated based on overall capex achieved. This includes ad-hoc advance of Rs. 539.92 Cr. as a part of 

capex value of GA3 package. 

 Neyveli Uttar Pradesh Power Limited (NUPPL) is a Joint Venture between NLCIL and UPRVUNL (51:49). 

 Steam Generator (GA1) was awarded to L&T MHPS, Turbo Generator (GA2) was awarded to GEPSIPL and Balance of Plant (GA3) was awarded to 

BGRSEL. 

Present Status: 

 Physical Progress of GA1: 93.43%, GA2: 95.54% & GA3:73.86%. 

 Unit-1: Safety Valve floating completed on 14.10.2023. 

 Unit-1: TG rolling and synchronization completed on 04.11.2023. 

GA3 Package related issues: 

 Way forward for completion of works is approved in 70th Board meeting. Accordingly, 271 Nos. of PO placed for material supply out of total 286 Nos 

and LOA issued to 64 nos. of Service Subcontractors out of total 70 Nos. Site works commenced from 31.08.2022. 

GA4-Flue Gas Desulphurization: 

 LoA issued to M/s. L&T on 30.09.2022 & Contract Agreements signed on 29.12.2022. 

 Soil Investigation completed Site enabling activities like labour colony, laydown area development is under progress. 2 Blocks of Labour colony, 

Cement Storage construction work completed. 

 Approvals for L-2 Schedule is under progress. 

 Construction power distribution network work, Main approach road diversion work, Drain construction work is under progress. 

 All GA-3 Package material shifted from FGD area. 

 Absorber 2 – PCC completed. Foundation works in progress. 

 Limestone cum Gypsum storage building – Excavation started. 
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 Inspection for booster fan motor for all 2 units completed. 

NUPPL POWER ALLOCATION WITH ASSAM: 

 PPA for 75.11 % power (i.e 1487.28 MW) has been signed with UPPCL. (dated 31.12.2010) 

 PPA for remaining 24.89 % power (i.e 492.72 MW) has been signed with APDCL. (136.32 MW i.e 15% unallocated share of NLCIL was allocated to 

the state of Assam for 1 year) 

 Status of equity transfer to Govt of Assam: 

On 31.05.2023, MoC approved transfer of 20% of Equity shares out of 49% of UPRVUNL’s stake in NUPPL to APDCL with a caveat that the 

composition of Board of NUPPL should be in accordance with extant DPE guidelines. 

Further, UPRVUNL issued LoA to M/s PwC on 19.06.2023 for share evaluation. M/s PwC has submitted the report to UPRVUNL on 30.11.2023. 

UPRVUNL has constituted a committee to review the report. 

Bridge Coal Linkage for coal supply: 

 SLC (LT) meeting held on 16.06.2023 recommended bridge linkage of 2.64 MT operational coal for FY 2023-24 from CIL mines. 

 CIL allocated 3.526 MT of coal from CIL mines out of which 1.503 MT coal was allocated from NCL mines and 2.023 MT was from BCCL mines 

through bridge linkage on 06.09.2023. 

 On 08.12.2023, NLCIL made request to CIL to allot 0.99 MT of commissioning coal & 3.526 MT of Bridge Linkage Coal exclusively from NCL mines. 

 During the meeting held on 21.12.2023, CMD/NCL has agreed in-principle to meet balance bridge linkage coal requirement of GTPP till the South 

Pachwara start meeting the requirement fully. NLCIL requested CIL the same in letter dated 26.12.2023. 

Commissioning Coal: 

 Total requirement: 0.99 MT (for 3 Units). Allocated from NCL: 0.4 MT. Balance 0.59 MT allocated from BCCL, MCL, CCL. 

 NUPPL requested MoC for allocation of 0.59 MT coal from NCL mines on 05.05.2023. 

 NUPPL requested CIL for reallocation of balance commissioning coal (0.59 MT) from NCL mines on 15.09.2023. 

 CIL in reply letter dated 23.11.2023, requested NUPPL to approach BCCL and ECL for signing of MoU for Bridge linkage and commissioning coal 

(unit #1) respectively. 

 On 08.12.2023, NLCIL made request to CIL to allot 0.99 MT of commissioning coal & 3.526 MT of Bridge Linkage Coal exclusively from NCL mines. 

 During the meeting held on 21.12.2023, CMD/NCL has agreed in-principle to meet entire commissioning coal requirement of GTPP. NLCIL requested 

CIL the same in letter dated 26.12.2023. 

 Logistics arrangement for commissioning coal: Tender awarded on 12.06.2023. 
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Cost 
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Actual 
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2023 
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Actual 

Target 
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Actual 

PACHWARA SOUTH COAL OCP (9.0 MTPA), JHARKHAND 

04.05.2018 OC: 1795.01 Sept 2028 2,242.90* Sept 2028** 43.50 110 10.14 53.64 @ 43.00 
 

2.39 
 

* Project Cost of Rs. 2242.90 Cr. recommended by PIB as per MoM of PIB meeting held on 04.10.2023. * Financial progress calculated based on Project Cost of Rs. 2242.90Cr. 

**Attaining full rated capacity @ Project under MDO mode work under progress. 

 

Environmental Clearance: 

 3rd EAC meeting for Environmental Clearance held on 21.07.2023. 

 MoM of 47th EAC meeting held on 21.07.2023 received from MoEF&CC on 14.08.2023 in which EAC Committee has recommended for grant of 

Environment Clearance in respect of PSCB subject to Stage-I Forest Clearance. 

Forest Clearance: 

 Form-A proposal for Stage-I clearance was uploaded in PARIVESH portal of MoEF&CC on 20.11.2020. 

 Forest Diversion Proposal (Stage-I) of PSCB was deliberated in FAC meeting held on 20.10.2023. MoM received on 03.11.2023 in which EDS has 

been raised by FAC committee. 

 Mining Plan with minor revision as per EDS raised by FAC, has been approved by NUPPL Board on 23.11.2023. 

 Compliance of EDS has been uploaded in PARIVESH Portal of MoEF&CC on 15.12.2023. Now proposal is with PCCF (Nodal Officer), Ranchi. 

Feasibility Report (FR): 

 Feasibility Report and bankability report approved by NUPPL Board in the 76th NUPPL Board meeting held on 08.02.2023. 

 Approved Feasibility Report and bankability report submitted to MoC on 10.03.2023 for further approval from PIB (Public Investment Board). 

 PIB Committee recommended for implementation of PSCB project at Capital Cost of Rs. 2,242.90 Cr. on 04.10.2023. 

 Final approval from CCEA is under progress. 

Evacuation of coal by railways: 

 On 05.04.2023, Project Evaluation Committee of Railway Board advised to construct entire Godda-Pakur/Nagarnabi NL by Indian Railway with its 

own budget. 

 On 22.05.2023, all the three constituents (M/s WBPDCL, M/s PSPCL and M/s NUPPL) given their consent to construct private siding taking off from 

proposed Ambadiha station in Nagarnabi/Pakur-Godda new line alignment under existing GCT policy. 

 Freight traffic projection plan in respect of PSCB as requested by Dy. COM (Planning), Chief Transportation Planning Manager, Eastern Railway on 

11.09.2023 as per MoM of PEC/Rly Board held on 01.09.2023, was replied on 12.09.2023. 
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 Meeting was held on 09.10.2023 amongst M/s WBPDCL, M/s PSPCL and M/s NUPPL to expedite the work for construction of rail infrastructure at 

Pachwara Coal Blocks. 

 Joint letter to expedite approval & construction of the proposed Railway’s connectivity project from Nagarnabi/Pakur to Ambadiha submitted to 

Eastern railway on 30.11.2023. 

Alternate route for coal evacuation: 

 In-Principle approval received from Howrah Division of Eastern Railway on 29.03.2023 for construction of Railway Siding at Kurva Railway Station, 

Dumka under GCT Policy. 

 Final approval granted by Eastern Railway on 19.05.2023. 

 Work order has been issued to M/s RITES on 30.05.2023 for Detailed Engineering & Project Management Consultancy for construction of Railway 

Infrastructure/Siding including Bridge over Bansloi River for Coal evacuation arrangement. 

 Application for acquisition of 23.3887 Ac area of land submitted to DC, Dumka on 21.06.2023. 

 LoA issued to M/s ANPR Projects Pvt Ltd on 29.09.2023 by M/s RITES for the Civil Construction of railway siding at Kurva Station. 

 LoA issued to M/s Allied Infrastructure and Projects Pvt. Ltd. (AIPPL) on 11.12.2023 for construction of railway siding at Kurva Station. 

 Notification u/s 11(1) of RFCTLARR Act 2013 for land acquisition for Kurva railway station issued by District Authority, Dumka on 09.10.2023 and it 

was published in local newspaper on 18.10.2023. 

 Land transfer proposal for 1.8574 Acres of Govt. Land in the name of M/s NUPPL for construction of Railway Siding at Kurva station submitted to 

Addl. Collector, Dumka on 26.10.2023. 

 ESP of Kurwa railway Siding approved by Eastern Railway on 30.10.2023. 

 Final approval granted by Eastern Railway, Howrah Division on 01.12.2023 for construction of railway siding at Kurva Station. 

 Pre-developmental activities has been initiated, Permission from DFO, Dumka for tree felling in railway land is under progress. 

 LoA issued to M/s Eldyne Electro Systems Pvt. Ltd. on 22.12.2023 for signalling and Telecommunication works at Kurva station. 
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EXPANSION OF MINE-I 10.50 MTPA (AREA EXPANSION) & EXPANSION OF MINE-IA (FROM 3.0 MTPA TO 7.0 MTPA) 

 
30.04.2013 

1458.17 

Original 

709.06 RCE 
(12.09.2016) 

June 2015 / 
June2018 

 
709.06 

 
2027-28* 

 
535.75 

 
41.00 

 
14.64 

 
550.39 

 
80.82 

 
77.62 

 
80.82 

 
77.62 

 
-- 

*- Approved in the revised Mining Plan. 

 Project is revived from January-2022. 
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10 MW GROUND MOUNTED SOLAR POWER PROJECT NEYVELI: 
04.08.2020 45.29 Oct-2022 45.29 Jul-2023** 37.14 -- 6.37 43.51 100.00 97.50 100.00 96.07 

** - Plant Commissioned on 15.07.2023. 

 This project is planned to meet the minimum requirement norm of MNRE to make Neyveli Township as Mini Smart City. 

 Plant Synchronized with grid on 23.06.2023 and commissioned on 15.07.2023. 
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50 MW WIND POWER PROJECT PAN INDIA (SECI) 

31.12.2021 383.68 Nov-2023 -- Apr-2024 0.00 -- -- 0.00 -- -- -- -- 

 NLCIL bagged 150 MW Hybrid (Solar – 100 MW; Wind – 50 MW)SECI Tender and Unconditional LoA received from SECI on 02.02.2022. 

 Tender floated for 50 MW cancelled due to poor response and Revised tender floated on 04.05.2023. Bid opened on 13.06.2023 and evaluation completed. 

On 22.11.2023, Board approved for placing of order to M/s Inox. Letter of Intent issued to M/s Inox on 14.12.2023. LoA will be issued after getting the 

Annual Energy Yield report from NIWE and revised calculation to be submitted by M/s Inox wind accordingly. 
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100 MW SOLAR POWER PROJECT PAN INDIA (SECI) 

31.12.2021 492.53 Nov-2023 -- Apr-2024 2.04 -- -- 2.04 -- -- -- 0.41 

 Re-tender floated on 01.01.2024 with bid opening on 18.01.2024. 

 PPA signed with SECI for 150 MW on 13.10.2022 at New Delhi. 
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31st December 
2023 

300 MW SOLAR POWER PROJECT – CPSU SCHEME 

27.03.2023 1,755.50* Sep 2024 1,755.50 Sep 2024 76.18 102.00 22.56 98.74 -- -- -- 5.62 

* - LoA price approved by Board on 27.03.2023; # - 18 Months from date of Issue of LoA. 

 Power Usage Agreement (PUA) signed with RUVNL at a tariff of Rs. 2.52/Unit. 

 LOA issued to M/s Tata power solar systems (TPSSL) on 27.03.2023. Contract signed on 07.06.2023. 

 Geo Technical & Topological survey completed. Site preparation is under progress. 

 Site boundary fencing works started. 

 Application for 1st Tranche of VGF for 310 MW was submitted on 06.09.2023. 

 Time extension for the project is requested up to 31.12.2024 without reduction in VGF from MNRE/IREDA. 
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RAJASTHAN MINE AND POWER PROJECTS 
HADLA LIGNITE MINE (1.9 MTPA) 

23.03.2015 522.45 Sept 2019 522.45 Put on hold 9.88 0.00 0.00 9.88 99.99 0.48 28.60 1.89 

BARSINGSAR TPS EXTENSION (1X250 MW) 

23.03.2015 2112.59 Aug 2020 2112.59 Put on hold 85.90 0.00 0.00 85.90 98.86 0.01 25.81 4.07 

BITHNOK LIGNITE MINE (2.25 MTPA) 

23.03.2015 513.63 Dec 2019 513.63 Put on hold 175.30 0.00 0.00 175.30 99.99 31.14 17.92 34.13 

BITHNOK THERMAL POWER PROJECT (1X250 MW) 

23.03.2015 2196.30 Aug 2020 2196.30 Put on hold 106.24 0.00 0.01 106.25 98.86 1.77 24.37 4.84 

 Rajasthan Projects are put on hold since June 2017. 

 The LOA issued for BTPP & BTPSE projects was terminated w.e.f. 06.11.2021. 

 NLCIL issued letter to M/s RIL on 24.12.2021 requesting to repay the balance advance amount with interest amounting to Rs.155.40 Cr to NLCIL. 

 M/s RIL filed a suit and interim application in Mumbai high court based on NLCIL’s BG encashment letter dt 24.12.2021. However, Hon’ble Mumbai 

High Court dismissed both the cases filed by M/s R-Infra Ltd. 

 M/s RIL then filed SLP on 30.03.2022 in Hon’ble Supreme Court. 

 Meanwhile M/s RIL invoked Arbitration at Hon’ble Madras High Court. In the meantime, Joint Memorandum of Compromise (JMoC) between 
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M/s.NLCIL& M/s.RILwas signed on 13.12.2022 subject to the condition that the Petitioner (RIL) withdraws the main suit before the Hon’ble Bombay 

High Court and the Special Leave Petition before the Hon’ble Supreme Court. 

 Based on the JMoC, Hon’ble Supreme Court disposed of the petition (SLP filed by M/s.RIL) on 09.02.2023 and Hon’ble Bombay High Court disposed 

of the Suit (Commercial Suit filed by M/s.RIL) as withdrawn on 16.02.2023. 

 Sec 17 arguments completed on 03.05.2023 and reserved for passing order. 

 NLCIL had filed Statement of Defense (SOD) & Counter Claim on 10.05.2023 before AT. (Main case) 

 M/s.RInfra had filed Rejoinder to SOD of NLCIL and SOD to Counter Claim of NLCIL on 20.06.2023. (Main case) 

 NLCIL had filed Rejoinder to the SOD of M/s.RInfra on 18.07.2023 (Main case) 

 Hearing held on 10.08.2023 for Framing of issues. 

 Since the award of Arbitral Tribunal (AT) is yet to be issued regarding Section-17 case (Encashment of ABGs), in the interest of NLCIL and based on the 

suggestion from our Counsel M/s DUA Associates, Amended Counter Claim of NLCIL filed on 13.10.2023 under Section 23(3) of the Arbitration & 

Conciliation Act, 1966. 

 Next hearing scheduled from 14th to 16th December 2023 at Chennai for examination of witnesses of the Claimant. Based on the request made with regard 

to adjournment of Hearings. AT has rescheduled further hearings to 1st, 2nd and 3rd February 2024 at new Delhi for examination of claimant’s witness. 

Alternate plan for Bithnok and Barsingsar under Thermal Solar Hybrid: 

 Meeting was held between Directors of NLCIL, Additional Secretary, Ministry of Coal, Chairman & Director of RUVNL and Chief Secretary, Govt of 

Rajasthan to discuss the status of Rajasthan New Projects (Mines, Thermal and Solar Projects) on 04.08.2022. It is proposed to revive Bithnok 

Thermal Power Project along with Bithnok Mine. 

 Board in its 522ndMeeting approved the draft MoU to be signed between an entity identified by GoR and NLCIL for establishing Bithnok Lignite 

Thermal Power Station linked to Bithnok Mines. The same was communicated to GoR on 01.10.2022. Awaiting Consent from Rajasthan. 

 Board in its 522ndMeeting approved the draft Power Usage Agreement (PUA) to be entered into with RUVNL for the 300 MW Solar Power Project 

under CPSU Scheme Phase-II Tranche-III. The solar power project is proposed to be installed utilising the available vacant land at Barsingsar and 

the available connection at BTPS Substation. 

 Work order issued to M/s Mecon on 22.11.2022 for preparation of revised feasibility report for Rs 17.70 Lakhs for the Bithnok TPP (1 x 250 MW – CFBC). 

Final FR furnished by M/s Mecon on 06.01.2023. The proposal for communicating the excerpts of the revised FR to GoR is under approval. 

 In a meeting between MoC, NLCIL &GoR on 25.02.2023, the details of the project cost and levellised tariff etc furnished in DFR were discussed and GoR 

was informed that considering the small plant capacity of 250 MW (lignite &CFBC technology) the project cost is high compared to conventional project. 
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9.3 PROGRESS OF MAJOR ONGOING PROJECTS OF SCCL 

 

There are 14 Ongoing Projects in SCCL as on 31.12.2023 costing Rs. 20.00 Cr and above. 

The Progress in construction of these Projects is furnished hereunder:  

S. No. Name of the Project 
Sanctioned 

Capital (Rs. Cr.) 

Capacity 

(MTPA) 

1 Srirampur OCP - II Expn. 272.73 3.50 

2 RCE, 2022 of Indaram OCP 424.81 1.50 

3 RCE of Kondapuram UG (Outsourcing) 56.88 0.70 

4 RCE of Ramagundam OCP - II Extn. 489.62 4.00 

5 Kasipet - 2 Incline 60.18 0.47 

6 RCE of KK OCP 384.32 1.75 

7 RCE of KTK OCP - II 442.42 1.25 

8 KTK OCP - III 413.84 2.50 

9 Godavarikhani Coal Mine (No.2 & 2A and No. 5) 438.98 3.00 

10 Naini Coal Mine 494.30 10.00 

11 Venkatesh Khani Coal Mine 484.51 5.30 

12 Goleti Opencast Mine 345.60 3.00 

13 JK Opencast Mine 297.88 2.00 

14 Mahaveerkhani (MVK OC) Opencast Project 460.75 2.00 

1. SRIRAMPUR OCP-II (Expansion): 

 

 A) Date of sanction : 04.11.2016 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 272.73 Cr. 

  2) Total Capital Outlay  : Rs. 384.33 Cr. 

  3) Cumulative expenditure up to Dec, 2023 : Rs. 190.47 Cr. (Provisional)  

  4) Now anticipated cost : Rs. 272.73 Cr.  

  5) Status of RCE/RFR : Not done. 

 C) Physical Progress:  

  1) Ultimate Capacity : 3.50 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : 1.91 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 15.36 M Cum  

 D) General Status in brief as on 31.12.2023: 

 1. Forest Land (100.82 Ha): Obtained on 10.07.2009. 

 
Forest Land (162.45 Ha): Application uploaded on 27.10.2017. Stage-I issued on 12.03.2021. 

Rs. 32.57 Cr. Deposited on 25.04.2022 for NPV etc. Stage - II issued on 21.12.2023. 

 2. EC: EC issued on 23.01.2023. 

 

3. Diversion of Private Land (50.21 Ha): Requisition submitted during Oct’17. Enjoyment & 

SES completed for 168 houses. PN published @ Ac. 77-15gts of Ramaraopet (V) on 15.12.2022 

& Rs. 8.00 Cr deposited on 31.03.2023. PN published @ Ac. 36-39gts of Indaram (V) on 

15.12.2022 & Rs. 5.50 Cr deposited on 31.03.2023. PD to be published. 

 
4. Non-Forest Land acquisition (Thallapalli, Singapuram, Guthedarpalli & Ramaraopet 

Villages): 
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5. Thallapalli (Ac. 60-08½gts) for dump area: PN published on 17.07.2019. PD published on 

19.03.2020. Award passed on 17.01.022 @ Ac.60-18½gts. Rs. 25,87,04,099/- deposited to 

RDO, MNCL. Amount disbursed to 210 Nos. of pattedars as on Dec, 2023.  

 

a. Singapuram: Ac. 505-12gts (Agricultural Patta Land) for quarry area, Ac. 131-16gts 

(Structured Patta Land) for dump area Ac. 312-03gts (Assigned Land) for dump area: 

Completed. 

 b. Ramaraopet & Guthedarpalli for quarry area: Ac. 49-07gts (Assigned land): Completed. 

 c. NF land (48.92 Ha) for expansion project: Requisition is to be submitted. 

 
d. R&R: Thallapalli-800, Singapur-963, Guthedarpalli-136, Total PDFs =1899 & 1899 

allotted. 

 e. R&R of Thallapalli village (800 PDF): 800/800 plots allotted.  Completed. 

 
f. R&R of Singapur & Guthedarpalli villages (963 PDF in Singapur & 136 PDF in 

Guthedarpalli): Singapur: 963 plots allotted. Guthedarpalli: 136 - plots allotted. Completed.  

 g. R&R Dubbapalli (120 PDF): to be initiated.  

 6. Drilling of 6 Nos. large dia. (24") boreholes: Completed & two 300 HP pumps working. 

  7. CHP: All works completed & PWWLS commissioned on13.01.2020. 

 8. Rly. Line to STPP (21.175Km): Completed & Commissioned. 

 9. OBR: OBR commenced from 01.06.2013. 

 

10. Coal Production: Production from the projects has started from 01.08.2013 

1. 2016-17 - 2.03 MT 

2. 2017-18 - 2.57 MT  

3. 2018-19 - 2.98 MT  

4. 2019-20 - 2.97 MT 

5. 2020-21 - 2.09 MT 

6. 2021-22 - 2.77 MT 

7. 2022-23 - 3.10 MT 

2. RCE, 2022 of INDARAM OCP PROJECT: 

 

 A) Date of sanction : RCE, 2022 was approved on 03.01.2023. 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 424.81 Cr. 

  2) Total Capital Outlay  : Rs. 850.67 Cr.  

  3) Cumulative expenditure up to Dec, 23 
: - Rs. 28.24 Cr.  

(Provisional after REC of Rs. -425.86 Crore) 

  4) Now anticipated cost : Rs. 424.81 Cr. 

  5) Status of RCE : RCE approved on 03.01.2023. 

 C) Physical Progress:  

  1) Ultimate Capacity : 1.50 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : 0.96 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 6.90 M Cum 

 D) General Status in brief as on 31.12.2023:  

 

The Board accorded approval for RCE, 2022 of Indaram OCP with a net capital requirement of Rs. 

424.81 Cr to attain rated capacity of 1.50 MTPA by 2023-24 with 949.67 Ha of NFL requirement 

(as per RCE, 2017, NFL Requirement is 635.54 Ha). 

 
1. Mining plan: Approved on 17.09.2017. Revised (IK-OC & IK-1A) MP & MCP approved by 

Board on 08.12.2022. 

 

2. Environmental clearance: Obtained for 1.50 MTPA (Peak) on 31.07.2008. Revised EC for 

2.00 MTPA to be obtained. EC issued on 17.11.2022 for IK 1A Inc. under violation category.  

Form-I for IK OC to be submitted after approval of MP.  
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3. Non Forest Land acquisition: As per RCE, 2022, total NFL required is 949.67 Ha. 

i. Phase-I: Out of 635.54 Ha (as per RCE, 2017) 525.04 Ha was acquired before approval of 

RCE, 2022. 

ii. Phase-II: Further NFL to be acquired is 350.42 Ha-SD & Enjoyment survey completed for 

Indaram, Ramaraopet & Kachanapalli villages;  

a. Ramaraopet – Ac. 129-23gts: PN published on 15.12.2022. Rs. 18.87 Cr. Deposited on 

30.03.2023. Corrections in PN completed & sent to LAO for PD publication. PD to be 

published.  

b. Tekumatla - Ac. 317-34gts: PN published on 16.12.2022. Rs. 5.50 Cr. Rs. 46.16 Cr funds 

provided and not deposited because GM (PP) advised to withhold this land acquision till 

scientific study report is received from NIT, Surathkal as three faults of the IK1A property are 

extended in to the Godavari River). 

c. Indaram Ac. 23-13gts and Kachanpalli Ac. 6-17gts Enjoyment survey report yet to be submitted 

due to Land disputes. 

 4. Diversion of 400Kv OHT lines (Power grid): Completed  

 5. Diversion of 400Kv OHT lines (TS TRANSCO): Completed. 

 6. Bridge on Highway: Completed in Apr’23. 

 

7. Embankment around Quarry: 2.80Km length bund, 0.6m depth bottom soil removed and 

1.5m depth key trench completed along the Godavari River. To take up Stone pitching, turfing, 

rip rap, drains and WBM road @ Rs. 15.00 Cr Board approved the proposal on 31.03.2023. 

Order to be issued. 

 8. Drilling of large dia. BHs (3 Nos.): Completed  

 9. CHP (PWTLS): Completed & inaugurated on 29.11.2021. 

 10. P&M: Required HEMM procured.  

 11. Commencement of OBR: OBR commenced from 15.05.2020. 

 

12. Commencement of Production: Commenced from 29.10.2020 & achieved in; 

1. 2020-21 - 1.00 MT  

2. 2021-22 - 1.50 MT   

3. 2022-23 - 1.50 MT 

3. RCE of KONDAPURAM UNDERGROUND MINE: 

 

 A) Date of sanction/ RCE : 11.03.2016 

 B) Financial Progress:  

  
1) Sanctioned capital(up to construction 

period) RCE 

: Rs. 293.11 Cr. (Department option) 

: Rs. 56.88 Cr.   (Outsourcing option) 

  2) Total Capital Outlay  
: Rs. 447.21 Cr. (Department option) 

: Rs. 194.66 Cr. (Outsourcing option) 

  3) Cumulative expenditure up to Dec, 23 
: Rs. 208.01 Cr.  

(Provisional including REC of 124.85 Cr) 

  4) Now anticipated cost 
: Rs. 293.11 Cr. (Dept. option) & Rs. 56.88 Cr. 

(Outsourcing option) 

  5) Status of RCE : Approved on 11.03.2016 

 C) Physical Progress:  

  1) Ultimate Capacity : 0.70 MTPA 

  2) Anticipated year of completion : 2023-24 

  
3) Production realization in 2023-24 up to 

Dec, 2023 
: 0.09 MT 

 D) General Status in brief as on 31.12.2023:  

 1. Mining plan: Approved on 02.11.2018.  

 
2. Environmental clearance: Obtained on 05.03.2010 @ 0.54 MTPA & for obtaining 0.92 

MTPA, EPH is to be conducted. 

 3. Forest Land: 477.03 Ha (UG rights): Obtained on 18.5.2015. 

 4. Forest land: 10.50 Ha (Surface rights): Obtained on 06.01.2016.  
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 5. Drivage of Punch entries: Completed. 

 6. Power Supply: Power line and Substation (33/3.3KV): Completed.  

 7. Installation of Conveyors: Gear Head (55Kw) and cross belt (22Kw): Completed. 

 
8. P&M: LHDs (2 Nos.) received and commissioned. Diverted to GDK 1&3 and Adriyala (one 

each). 

 9. Approach road to Mine entries: Work commenced from 16.08.2019 & completed. 

 10. Drivage of Inclines: Open excavation & arching: Completed.  

 11. Tunnels: Drivage of tunnels completed. 

 
12. Commencement of Production with CM: Production through Main Inclines commenced 

from 02.12.2022. 

 
13. Infrastructure: Agent/Manager office, work stopped at present. Other buildings 

completed.  

 14. In-door and outdoor Sub –Station: Completed. 

  The project was delayed due to delay in Diversion of forest land.  

4. RCE of RAMAGUNDAM OC-II EXTENSION PROJECT: 

 

 A) Date of sanction : 16.11.2015 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 489.62 Cr. 

  2) Total Capital Outlay : Rs. 1200.04 Cr.  

  3) Cumulative expenditure up to Dec, 2023 : Rs. 394.95 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 489.62 Cr. 

  5) Status of RCE : RCE approved on 16.10.2015. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 4.00 MTPA 

  2) Anticipated year of completion : 2023-24. 

  3) Production in 2023-24 up to Dec, 2023 : 1.23 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 14.81 M Cum  

 D) General Status in brief as on 31.12.2023: 

 1. Forest Land (333.48Ha.): Completed.  

 2. EC: Obtained for 4.50 MTPA (peak) on 27.04.2010. 

 3. Non Forest land (1525-47 Ha): Land acquired - 1102.42 Ha. Land to be acquired - 423.05 Ha.  

 

4. R&R: Rachapalli-578 PDF, Akkepalli-817 PDF, Ladnapur-721 PDF, Vakeelpalli-202 PDF, 

Adivarampet-200 PDF,  

Budavarampet-800 PDF: Total-3275 PDF.  

Rachapalli, Ladnapur & Akkepalli villages: SES conducted & published for Rachapalli, 

Ladnapur & Akkepalli villages.  

 

5. R&R center for Rachapalli PDF: Govt. assigned land @ Ac. 283-00gts at Bittupalli was 

acquired for R&R Centre. Development works in Phase-I completed & 540 PDF of Rachapalli 

have allotted plots. 574 PDF were paid R&R Benefits.  

 
6. R&R center for Akkepalli PDF: Development works in Phase-II for allotment of plots to 

Akkepalli PDF are under progress. 

 

7. R&R Center for Ladnapur PDF: R&R site identified at Centenary Colony. Development 

works are under progress.  

Plots allotted to 661 PDF & R&R package paid to 708 PDF @ Rs. 7.61 Lakh out of 721 PDF. 

 

8. Adivarampet & Budavarampet villages: SES to be conducted for Adivarampet & 

Budavarampet villages. But villagers are not co-operating for enumeration and SES. However 

this land is required at later stages of the project.  

  9. Diversion of L-6 Canal (Phase-I): Diversion completed. 

 
10. Manthani Road Diversion: Diversion will be taken up after land acquisition and shifting 

of Ladnapur Village.  
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 11. OBR: OB removal is in progress.  

 

12. Coal Production: Coal production commenced from 01.01.2010.  

1. 2010-11 - 3.25 MT  

2. 2011-12 - 2.14 MT 

3. 2012-13 - 1.05 MT 

4. 2013-14 - 0.73 MT 

5. 2014-15 - 0.70 MT 

6. 2015-16 - 1.50 MT 

7. 2016-17 - 1.86 MT 

8. 2017-18 - 1.93 MT 

9. 2018-19 - 2.16 MT 

10. 2019-20 - 2.37 MT 

11. 2020-21 - 2.52 MT 

12. 2021-22 - 3.23 MT 

13. 2022-23 - 2.41 MT 

  In view of abnormal increase in cost of land and R&R, RCE is approved on 16.10.2015.  

5. KASIPET – 2 Incline: 

 

 A) Date of sanction : 04.07.2011 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 60.18 Cr. 

  2) Total Capital Outlay : Rs. 57.86 Cr. 

  2) Cumulative expenditure up to Dec, 23 
: Rs. 58.79 Cr.  

(Provisional including REC of Rs. 28.01 Cr) 

  4) Now anticipated cost  : Rs. 60.18 Cr. 

  5) Status of RCE/RFR : Not done. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 0.47 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : 0.07 MT 

 D) General Status in brief as on 31.12.2023: 

 1. Mining Plan: Approved on 01.01.2015.  

 2. Environment Clearance: Obtained for 0.47 MTPA on 11.05.2015. 

 3. NF Land required (33.08 Ha.): Completed. 

 4. Tunnels: Completed @ 211.30m & 226.60m. Coal production commenced from 23.01.2019. 

 5. Power supply: – Completed  

 6. Surface infrastructures: Completed in Aug’19. 

 7. Surface Bunker: Work completed.  

 8. Sinking of Air Shaft (61m): Completed in Apr’21.  

 
9. Construction of Fan house & erection of Fan: Construction of fan house completed & 2 Fans 

erected.  

 10. Stowing Plant: Action to be initiated at later stages. 

 11. Road Diversion: Completed. 

 

12. Coal production: Coal production commenced from 23.01.2019 & achieved is; 

1. 2019-20 - 0.04 MT 

2. 2020-21 - 0.05 MT 

3. 2021-22 - 0.07 MT 

4. 2022-23 - 0.07 MT 
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6. RCE OF KK OCP: 

 

 A) Date of sanction  : 11.03.2016 

 B) Financial Progress:  

  1) Sanctioned capital  : Rs. 384.32 Cr.  

  2) Total Capital Outlay : Rs. 493.18 Cr. 

  2) Cumulative expenditure up to Dec, 2023 : Rs. 184.28 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 384.32 Cr. 

  5) Status of RCE/RFR : Approved on 11.03.2016. 

 C) Physical Progress:  

  1) Ultimate Capacity  : 1.75 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : 1.22 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 11.98 M. Cum 

 D) General Status in brief as on 31.12.2023: 

 1. Mining Plan: Approved on 25.11.2014 

  2. Mining Lease: Covered under NGML valid for further 20 years. 

 3. Environment Clearance: Obtained for 2.00 MTPA (peak) on 19.03.2015.  

 4. Diversion of Road (5.48 Km) Part-A: Bridges and road work completed in Dec’21 

 
5. Diversion of Road (5.57Km) Part-B - R&B awarded the work & commenced from 

04.11.2020. Work is under progress. 

 6. Procurement of HEMM: Required HEMM procured.  

 

7. NF Land required (Ac. 1999-32gts as per FR): Acquired: Ac. 1576-36gts, Balance to be 

acquired: Ac. 422-36gts  

A) Ac.121.26gts: PN & PD published. Ex-gratia fixed @ 3.00 L/Acre for Ac. 76-25gts. Award  

passed on 07.07.2022 (LA Act-2013 by considering Sec.3(r) (iii) of RFCTLARR Act.2013 

for Rs.5,45,07,456/-). Funds deposited in Oct’22. Disbursement of compensation is under 

process. 

B) Ac. 60-30gts: PN published on 01.02.2022. PD published on 03.07.2022. Award enquiry 

conducted on16.09.2022. RDO submitted draft Award to DC for approval & issued demand 

@ Rs. 3,21,97,819/- on 24.02.2023. Funds deposited on 13.06.2023 & disbursement of 

compensation is under process. 

  

8. Status of R&R of Dubbagudem Village (Patta Land Ac. 25-33gts - 410 PDF): Enjoyment 

& SES completed on 22.05.2019 (Structures land: Ac. 8-20gts & Agriculture land: Ac.17-13gts 

i.e. Total land is Ac. 25-33gts & Total houses-243). PN published on 08.02.2020 for Ac. 08-

20gts of structures land & on 24.03.2020, for agriculture land of Ac.17-13gts. PD published on 

02.04.2021 for Ac.17-13gts & Ac. 08-20gts on 20.06.2021. Award enquiry conducted on 

23.11.2021. On 25.02.2022, EE (R&B), MNCL submitted the structure estimated values of 

Dubbagudem to RDO, BPA. Award passed for Ac. 08-20gts Structures land on 12.08.2022. Rs. 

23,65,46,912/- deposited. Award passed for Ac. 17-13gts of Agricultural land on 30.09.2022. 

Rs.1,20,34,916/- deposited on 17.01.2023. PDF list has to be finalised. 

 

9. Development of R&R centre (Ac. 32-06gts) at Peddanapalli Village for Dubbagudem 410 

PDF: Award passed on 17.05.2021 & land handed over to SCCL. Villagers are requested to 

allot the land @ 240 Sq. yards (02gts)/PDF. Accordingly GM, MM submitted layout plan on 

28.03.2022. Order issued on 05.04.2023 to take up the development works @ Rs. 21.50 Cr at 

R&R Centre at Peddanapalli. Development works are under progress. 

 10. OBR: OB removal commenced from 21.04.2017. 
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11. Coal Production: Coal production commenced from 06.01.2017 & achieved is; 

1. 2017-18 - 1.01 MT  

2. 2018-19 - 0.80 MT 

3. 2019-20 - 1.75 MT 

4. 2020-21 - 1.34 MT 

5. 2021-22 - 1.76 MT 

6. 2022-23 - 1.85 MT 

7. KTK OC-2: 

 

 A) Date of sanction : 19.8.2017 

 B) Financial Progress:  

  1) Sanctioned capital : 442.42 Cr. 

  2) Total Capital Outlay : Rs. 368.23 Cr. 

  3) Cumulative expenditure up to Dec, 23 : Rs. 173.33 Cr. (Provisional) 

  4) Now anticipated cost  : Rs. 442.42 Cr. 

  5) Status of RCE/RFR : Approved on 19.8.2017 

 C) Physical Progress:  

   1) Ultimate Capacity  : 1.25 MTPA 

  2) Anticipated year of completion : 2023-24 

  
3) Production realization in 2023-24 up to 

Dec, 2023 
: 0.94 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 11.34 M. Cum 

 D) General Status in brief as on 31.12.2023: 

 1. Mining plan: Approved on 26.07.2016. 

 2. Environment clearance: Obtained for 1.50 MTPA (peak) on 26.10.2016.  

 
3. NF Land required (668.23 Ha.). 594.65 Ha is under possession.  

Pvt. Land (Ac. 75 - 21gts) & Govt. Land (Ac. 23-25gts) - PN published on 14.01.2022. 

 

4. R & R of Gaddiganipalli (750 PDF): PN published on 14.01.2022. PD published on 

10.11.2022. Award enquiry completed by RDO on 03.01.2023. RWS & trees valuation by Forest 

Department completed & report awaited. 200Sq.yard/plot fixed in R&R center, as per the advice 

of DC, BHP. DLNC meetings are being conducted at the O/o RDO, BHP & rate was fixed @ 

16.50Lakh/Acre of Agricultural land. For Homestead land Rs. 5500/Sq. yard has been fixed by 

the negotiation committee in 2nd DLNC meeting. 

 

5. R & R Site development: R&R site identified at 80 Acres land in Survey No.134 behind the 

new 1000 Quarters, 8-Incline colony. R&R layout plan approved by the District collector, 

Bhupalpalli on 02.11.2023. Award proposal for land & structures @ 284 families is under 

preparation at LAO/RDO, BHP & will be send to DC, Bhupalpally for approval. 

 6. Power supply arrangement (33 Kv line): New H.T line commissioned and charged. 

 7. Diversion of Nallah: Completed. 

 8. Diversion of road: Completed.  

 9. CHP construction: Completed.  

 10. Procurement of HEMM: Required HEMM procured.  

 11. OBR: OB removal commenced by contractor from 01.09.2017.  

 

12. Commencement of Production: Coal production commenced from 22.02.2018 & achieved is; 

1. 2017-18 - 0.34 MT  

2. 2018-19 - 0.65 MT 

3. 2019-20 - 1.27 MT  

4. 2020-21 - 1.14 MT 

5. 2021-22 - 1.18 MT 

6. 2022-23 - 1.26 MT 
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8. KTK OC III:  

 

 A) Date of sanction  : 04.03.2017 

 B) Financial Progress:  

  1) Sanctioned capital  : Rs. 413.84 Cr.  

  2) Total Capital Outlay   : Rs. 530.83 Cr. 

  3) Cumulative expenditure up to Dec, 2023  : Rs. 373.74 Cr. (provisional). 

  4) Now anticipated cost   : Rs. 413.84 Cr. 

  5) Status of RCE/RFR  

 C) Physical Progress:  

  1) Ultimate Capacity   : 2.50 MTPA 

  2) Anticipated year of completion  : 2023-24 

  3) Production in 2023-24 up to Dec, 2023  : 0.78 MT  

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
 : 23.28 M. Cum  

 D) General Status in brief as on 31.12.2023: 

 1. Mining plan: Approved on 19.11.2018. 

 2. Mining lease (422.69 Ha NCBA): State Govt. issued LoI/Memo on 10.07.2020. 

 
3. Environment clearance: Obtained for 3.75 MTPA for OC & 0.48 for UG (peak) on 

27.04.2020.  

 

4. Non forest land acquisition:  Ac. 411-01½gts possession taken & is under utilisation.  

Ac. 440-14gts: Ac. 434-03gts taken into possession. Award to be passed for Ac. 06-11gts.  

Ac. 508-30gts: Award passed for Ac. 485-12gts. Balance Ac. 23-18gts award to be passed.  

Ac. 307-18½gts: PD published @ Ac. 312-21gts on 15.07.2022. Award passed for Ac. 287-

13gts & payment disbursed for Ac. 285-08gts. Alienation proposal for Ac.17-35.5gts submitted 

to DC, BHP on 19.08.2022 & land is underutilisation. 

Ac. 1051-14gts: Requisition submitted to DC, JS BHP on 26.03.2022. SDR and enjoyment 

survey is in progress. On 23.03.2023, Rs. 20 Crore deposited with DC, BHP for initiating land 

acquisition.  

 5. R&R: R&R of Madhavaraopally @181 PDF completed & village handed over.  

 
6. CHP: Erection of Mobile Crusher completed in Jan’21. Construction of permanent CHP 

(PWTLS) will be taken up later.  

 7. Diversion of transmission line: Work completed on 20.02.2020.  

 
8. Diversion of Road for Coal Transportation and Service road (1.80 KM): Completed in 

Jan’21. 

 9. OBR: OBR commenced from 15.07.2020. 

 

10.Coal production: Commenced from 05.03.2021 & achieved is; 

1. 2020-21 - 0.02 MT  

2. 2021-22 -  0.35 MT 

3. 2022-23 -  0.78 MT  
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9. Godavarikhani Coal Mine (No. 2 & 2A and No. 5): 

 

 A) Date of sanction : 26.07.2019  

 B) Financial Progress:  

   1) Sanctioned capital : Rs. 438.98 Cr. 

  2) Total Capital Outlay  : Rs. 607.04 Cr. 

  3) Cumulative expenditure up to Dec, 23 : Rs. 122.99 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 438.98 Cr. 

  5) Status of RCE :  

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : 2.28 MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: 23.19 M. Cum 

 D) General Status in brief as on 31.12.2023: 

 1. Mining plan: Approved on 29.03.2019. 

 2. Environment clearance: EC issued on 01.12.2021. 

 3. Mining Lease: Available. 

 
4. Acquisition of Private land (Ac. 24-15gts required for Road & Nallah): Possession taken on 

28.01.2022. 

 

5. Acquisition of Private Land Ac. 47-26gts of Sundilla Village (for Quarry): On 29.05.2023, 

revised requisition submitted to DC, Peddapalli. SD and Enjoyment survey completed in Oct’23. 

Report to be submitted by the Tahsildar, Ramagiri and the ADSLR, PDPL for publication of PN. 

 

6. Acquisition of Govt. assigned land @ Ac. 15-00gts of Janagaon Village (for Ext. Dump): 

Revised requisition was submitted to the DC, PDPL on 31.07.2023. Enjoyment and SD survey 

to be conducted for publication of PN. 

 

Ac. 55-08gts of Mustyala Village (for Quarry & safe zone): Revised requisition submitted on 

29.05.2023. SD and Enjoyment survey completed in Oct’23. Report to be submitted by the 

Tahsildar, Ramagiri & the ADSLR, PDPL for publication of PN. 

 

7. Govt. Land: Ac. 279-13gts is under ML at Janagaon and Sundilla villages (for Quarry, 

Dump and safe zone): In principle approval given for payment to the un- authorized cultivators 

/ encroachers of SCCL ML lands @ Rs. 6.50 Lakh/Acre. DC, Peddapalli issued demand on 

03.04.2023 for Rs. 12.77 Cr for payment of Ex-gratia to the encroachers @ Ac. 196-20gts ML 

lands. Note approved & funds to be deposited. 7 WPs were filed, claiming compensation for 

SCCL mining lease lands/ SCCL Govt. lands. High court granted STATUS QUO orders and the 

cases are pending. 

 8. Diversion of Road: Formation of road @ 8.50Km is completed on 30.11.2022. 

 9. Diversion of Nallah: Work completed on 10.03.2022. 

 10. Relocation of Main Magazine: Magazine shifted to new location on 16.02.2023. 

 11. Diversion of 33Kv TSNPDCL OHT Line: Work is under progress. 

 12. Diversion of BSNL & Tele Communication Cables: To be taken up 

 13. Shifting of 33Kv outdoor Sub-station: Construction completed. 

 14. Procurement of P&M: Existing MOCP equipment will be utilized for some time. 

 15. OBR: Commenced from 01.02.2022. 

 

16. Commencement of Production: Production commenced from 21.02.2022 & achieved is; 

1. 2021-22 - 0.41 MT 

2.  2022-23 - 3.46 MT 
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10. Naini Coal Mine: 

 

 A) Date of sanction : 20.03.2020  

 B) Financial Progress:  

   1) Sanctioned capital : Rs. 494.30 Cr. 

  2) Total Capital Outlay  : Rs. 961.01 Cr. 

  3) Cumulative expenditure up to Dec, 2023 : Rs. 491.33 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 494.30 Cr. 

  5) Status of RCE : Rs. 494.30 Cr. 

 C) Physical Progress:   

  1) Ultimate Capacity : 10.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : --- MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: --- M. Cum 

 D) General Status in brief as on 31.12.2023: 

 1. Mining plan: Approved on 29.03.2019. 

 2. Environmental Clearance: EC issued on 01.12.2021. 

 
3. Mining Lease: 11(1) Notification uploaded in Gazette of India website on 26.06.2020. Thus the 

ML for the project is obtained.  

 

4. Acquisition of NFL (149.70 Ha): Govt. Land (37.87 ha): Rs 25.36 Crore deposited for 

alienation of Ac. 93.55 of Govt. land. 

Patta Land (111.83 Ha): SES completed in Nov’21 & report submitted to Collector, Angul on 

21.01.2022. Socio Economic survey completed in six villages within Naini coal mine. 40 PDF 

and 1131 PAF are identified. As on 30.12.2023, Rs. 222.03 Cr has been disbursed towards land 

compensation for around 98.02 Ha of private land. 

 

5. Diversion of FL (783.275 Ha): Stage-I obtained on 28.07.21. Rs.138.22 Cr. deposited in 

CAMPA towards NPV, CA etc. Stage-II FC approval issued on 12.10.2022 & subsequently 

issued two modifications on 10.01.2023 & 13.03.2023 amending condition Nos. A-1, A-5 & A-

7 of the stage-II approval allowing one year time for submission of the Wildlife Management 

Plan and Soil Moisture Conservation Plan. The State Government is yet to transfer the forest 

land to SCCL. The matter has been discussed in several review meetings held under the 

chairmanship of Secretary (Coal), Addl. Secretary & NA, MoC and Chief Secretary, Odisha. 

The WII, Dehradun submitted the WLMP to PCCF & CWLW on 05.10.2023 for scrutiny and 

approval. PCCF & CWLW, Odisha has submitted his observations to WII, Dehradun on 

01.01.2024. The final report from WII is awaited. With regard to SMC Plan, as per the 

suggestion of RCCF, Angul, and additional soil samples (40 Nos. at 20 locations) have been 

collected from the proposed SMC area and sent to CMPDI, Ranchi on 03.01.2024 for analysis 

and revision of the SMC plan. 

 

6. DPR Preparation for Railway siding (3.50Km) (Tentuloi to Naini):  FSR submitted to ECO 

Railways and the same has been approved on 23.03.2022. IRCON submitted the Draft DPR on 

14.04.2022. DPR is under scrutiny at ECo Railways. On 02.05.2023, IRCON informed that 

DRM/SBP advised to provide 1 in 12 turnout instead of 1 in 8.5. Clearance has been sent to ECO 

Railways. DPR approved on 25.08.2023. Proposal for approval of funds @ Rs. 371.49 Cr for 

construction of Railway siding & Land acquisition @ Ac. 112-00gts (Rs. 52.00 Cr) was 

approved by SCCL Board on 04.11.2023. Note is under circulation for awarding tender to 

construct the siding on EPC mode. 

 

7. Chhendipada-Jarpada road (25Km) Strengthening:  The EE, Angul R&B Div. submitted the 

DPR with revised estimates on 16.05.2023 to Chief Construction Engr, Dhenkanal R&B Circle 

for onward transmission to Chief Engr (DPI & Roads), BBSR for approval. 

 

8. Consultant/design, supply, erection & commissioning of CHP (EPC): For initial two years, 

Coal will be transported to STPP by RCR mode from Railway siding after crushing in mobile 

crushers. CMPDI is identified for designing the CHP. 
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9. Diversion of Nallah: TCR approved for placement of order for diversion of Nallah in forest area 

in 1st phase (3 km).@ Rs.  8.00 Cr. Work order will be placed soon after transfer of forest land 

to SCCL. 

 

10. 68Km common Rail Corridor between Angul-Balaram- Putagadia-Jarapada: 

Mahanadi Coal Railway Ltd., (MCRL) is constructing 68 Kms common railway corridor in 

Talcher coalfields in 2 phases. Phase-I line between Angul - Balaram (14 km) has been 

commissioned in Nov’22. Status of Phase-II line (54 Kms)  in Natada-Putgadia - Jarapada - 

Tentuloi section . 

FC stage –II granted by MOEF & CC on 22.02.2023. Working permission for Govt. land for 

entire Phase-II section has been granted by Govt. of Odisha. The private land acquisition is under 

progress.Sec.20 E notification (under Rly Act) submitted to ECoR on 02.05.2023 for publication 

the same on Gazette of India. Tender for soil investigation and other preliminary works has been 

awarded by IRCON on 13.04.2023. The tender for earthwork, bridges, buildings etc. is under 

process. Finance Closure with Bank of Baroda is in final stage. As per the MCRL. The phase-II 

line will be commissioned by Mar’2026. 

 

11. Coal transportation arrangement: For temporary coal evacuation arrangement by road-cum-

rail, it is planned to utilize the existing sidings available nearby. Earlier it was planned to utilise 

the Handappa siding. However, due to its limited capacity it is now planned to utilise the sidings 

at Hirakud and Lapanga near Sambalpur. Proposal for placement of integrated contract for 

transportation and loading of coal into wagons at Hirakud and Lapanga sidings was approved by 

Competent Authority. To meet the contingencies, it is now proposed to include 4 additional 

sidings at Hindol Road, Rajathagarh, Tomka and Nergundi.  The Odisha Govt.  does not permit 

stocking of coal as per Odisha Minerals (Prevention of theft, smuggling & illegal Mining and 

Regulation of possession, storage, Trading and Transportation) Rules 2007. Hence the scope of 

work has been revised accordingly. NIT approved by Competent Authority & will be floated 

during 1st week of Jan, 2024. Order placed for 2 Nos. 500 TPH mobile crushers & another 2 

Nos. 400TPH mobile crushers were diverted to Naini coal mine. Installation will be taken up 

after FL Clearance. The proposals for Payment of Rs. 15.55 Cr to ECo Rly for construction of 

siding at Jarapada & laying of approach road to Jarapada siding @ 23 Cr including acquisition 

of 6.6 Acres of  land are under circulation at Corp. 

 

12. Power supply (3 MVA) arrangement: M/s TPCODL sanctioned for 990KVA Contract 

Maximum Demand (CMD) for Naini Coal Block. Order (No. 7600009316) was placed on 

29.11.2022 for erection & commissioning of 990KVA, 33/550-440V Substation. Work will be 

taken up after handing over of FL. Rs. 9.25 Cr deposited to TPCODL for taking up augmentation 

of 33 KV OHT line from Jarapada to Chhendipada & work is under progress. Order placed on 

M/s Goutam Maji, (the empaneled vendor of TPCODL) for augmentation of Chhendipada-Naini 

33 KV line (taken up by SCCL). Work will be taken up by Contractor after handing over of FL. 

CMD enhancement from 3 MVA to 6.3 MVA: 
Application submitted on 09.01.2023 to M/s TPCODL for enhancement of CMD from 3 MVA 

to 6.3 MVA. Rs. 88,500/- paid to OPTCL on 17.01.2023, for system study to enhance the CMD 

from 3 MVA to 6.3 MVA. After system study, 6.3 MVA CMD is feasible from 132/33 KV Boinda 

Grid through existing Jarapada Feeder for the project. 990 KVA service connection to Naini 

Project will be continued in addition to 6.3 MVA service connection. Total CMD will be 7.29 

MVA for Naini project with 2 service connections. Tender awarding is at negotiation stage for 

construction of 3 MVA sub-station on EPC mode. 

 13. OBR: Commencement of OBR is expected from Apr’24. 

 14. Commencement of Production: Coal production expected from Jun’24.  

11. Venkatesh Khani Coal Mine: 

 

 A) Date of sanction : 03.10.2020 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 484.51 Cr. 

  2) Total Capital Outlay  : Rs. 1423.65 Cr.  
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  3) Cumulative expenditure up to Dec, 23 : Rs. 93.20 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 484.51 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 5.30 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : --- MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: --- M Cum 

 D) General Status in brief as on 31.12.2023:  

 

FR of Venkatesh Khani Coal Mine (Conversion of VK No. 7 & PVK No. 5 Inclines to OC in a 

phased manner and Amalgamation of GK OC Mine) was approved by SCCL Board of Directors 

on 03.10.2020, vide minute No. 555:5.6. 

 1. Mining plan: Approved on 27.01.2020 by MoC.  

 

2. Environmental clearance: ToR granted on 28.10.2021. PH conducted on 19.04.2022. Final 

EMP is under preparation.  Stage-1 FC is awaited to upload Form-2. For issue of CCR , 

inspection  of GK OC, VK-7 & PVK-5 completed by Director, MoEF & CC, Sub-Office, Hyd., 

on 14.08.2023. CCR obtained on 03.10.2023. 

 3. Acquisition of Pvt. Land (1.86 Ha) for Road: Land taken into possession in Apr, 2022. 

 4. Acquisition of Govt. Land (25.75 Ha): Possession handed over on 08.08.2022. 

 

5. R&R (Maya Bazar & Vanama Nagar - 300 PDF): On 27.04.2021, requisition submitted to 

DC. GoT issued G.O.Ms. No.44 on 03.05.2023 for alienation of 15 Acres land to SCCL on 

payment basis @ Rs. 2.32 Cr/Acre. On 04.07.2023, CMD requested Addl. Sec. to Govt. 

(Revenue-LA-1) dept. to return the land to SCCL. On 26.07.2023, Addl. Sec. to TS, requested 

DC to examine the request & send a detailed report. 372 plots were made in 15 Acres land & 

Layout approved. Plots allotted to PDF on 03.10.2023. Development works (Roads, drains & 

other works) at R&R Centre is under progress. 12 Nos. of Bore holes drilled and fitting of hand 

pumps work & construction of OHSR work is under progress. 

 
6. Diversion of Road KGM to VJA (NH 30, 5.00Km): Completed & traffic diverted from 

13.04.2023. 

 
7. Diversion of OHT lines, SAP, Telephone, OFC, VTS, Signal & communication lines: 

Completed. 

 8. Shifting RCHP: CMPDI submitted draft revised NIT on 26.12.2023 & will be released shortly. 

 

9. RLY Siding: DPR approved on 21.09.2022. M/S RITES (PMC agency) prepared detailed 

estimations @ Rs. 114.33 Cr. for 2.56 km (Total 7.50km including yard lines). Awarding 

Tenders for different works is under progress. 

 
10. Shifting of Rudrampur Filter Bed: Tender awarded on 27.07.2020 & work commenced 

from 23.10.2020.                      .  

 11. Diversion of Mission Bhagirada pipe line: Completed in Apr’23. 

 12. Shifting GM office: Construction is under progress 

 13. Shifting of Area Work shop: Work is under progress. 
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14. Diversion of FL for Surface rights (649.3014 Ha): Application submitted to PCCF on 

28.02.2020 (For UG rights to Surface rights). On 29.06.2021, PCCF forwarded to State Govt. 

& again up loaded to MoEF, Parivesh portal on 05.08.2021. Inspection report of proposed CA 

land (MOCP) forwarded by DFO to CF and CF to PCCF. State Govt. forwarded to MoEF on 

24.05.2022. MoEF & CC sought EDS & advised RO for site inspection on 20.06.2022. SCCL 

submitted EDS reply to the PCCF on 21.06.2022. RO site inspection completed on 04.07.2022 

& report submitted on 04.08.2022. FAC held on 21.09.2022 for Stage-I. FAC advised to do 

studies on Cost benefit analysis, ecological issues by reputed agencies. IIFM, Bhopal completed 

CBA study & report submitted on 22.02.2023. EDS report submitted to PCCF on 04.03.2023 & 

PCCF forwarded to State Govt. on 07.03.2023. State Govt. forwarded to MoEF & CC on 

14.03.2023. MoEF & CC conducted Special meeting on 02.05.2023 through VC and sought 

addl. information. Submitted Addl. KMLs as requested by MoEF & CC through Mail. FAC 

held on 18.05.2023 & sought addl. information. EDS reply submitted to PCCF on 26.06.2023.  

IRO officials inspected on 22.06.2023 & 23.06.2023 to check the compliance status of Forest 

Land already diverted.  Report awaited. SCCL submitted EDS reply on 26.06.2023. PCCF 

forwarded the EDS reply to state Govt. on 20.07.2023. State Govt. forwarded to MoEF & CC 

on 31.07.2023. Proposal was discussed in FAC held on 20.10.2023 & MoEF raised EDS on 

21.11.2023. EDS reply submitted to PCCF on 21.12.2023 along with modified Wildlife and Bio 

diversity reports. 

 15. Commencement of OBR: Expected from Apr’24. 

 16. Commencement of Production: Expected from Jun’24. 

12. Goleti Opencast Mine: 

 

 A) Date of sanction : 26.07.2021 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 345.60 Cr. 

  2) Total Capital Outlay  : Rs. 397.87 Cr.  

  3) Cumulative expenditure up to Dec, 23 : Rs. 38.89 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 345.60 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 3.00 MTPA 

  2) Anticipated year of completion : 2024-25 

  3) Production in 2023-24 up to Dec, 2023 : --- MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: --- M Cum 

 D) General Status in brief as on 31.12.2023:  

 

Feasibility Report of Goleti Opencast Mine [Conversion of Goleti 1&1A Incline in to OC (up to 

280m of UG Area) and amalgamation of Bellampalli Opencast II Expansion & Abbapur OCP], 

Bellampalli Area was approved by SCCL Board of Directors during meeting held on 26.07.2021.  

 1. Mining plan: Approved on 18.11.2020 by MoC.  

 

2. Environmental clearance: Form-1 for Goleti OC was uploaded on 24.03.2022 under violation 

category (BPA OC-II). ToR granted on 09.06.2022. PH conducted on 21.10.2022. Form-2 will 

be submitted after obtaining FC Stage -1. 

 

3. Acquisition of Pvt. Land (Abbapur (V): (Ac. 11-17gts): PN published on 25.03.2023. PD 

Published on 18.08.2023. Rs. 0.41 Cr deposited to RDO, Bellampalli. Award Enquiry conducted 

on 02.09.2023 and Award to be passed. Forest dept. inspected area on 22.12.2023 to submit the 

valuation of trees. 

 

4. Acquisition of Pvt. Land (Goleti (V): (Ac. 58-09gts): PN published on 25.05.2023. PD 

published on 25.08.2023. Rs. 4.17 Cr deposited on 02.09.2023. Forest & Horticulture Depts. 

inspected the area on 20.10.2023 to submit the valuation of trees to RDO, Asifabad. 
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5. Acquisition of Pvt. Land (Sonapur (V): (Ac. 68-32gts): SDR & SES completed. Preliminary 

Enquiry Report of Structures @ Ac. 5-16gts submitted to RDO, Asifabad on 26.09.2023. PER 

of Agricultural Land @ Ac.63-16gts, submitted to RDO, Asifabad by Tahsildar Rebbena on 

06.10.2023. RDO Asifabad forwarded the PN Proposals to DC, K.B Asifabad on 01.11.2023. 

PN approved by DC, KB Asifabad on 22.12.2023. PN to be published. 

 
6. R&R (Sonapur - 90 PDF & 60 Structures): Sonapur villagers has given consent for shifting 

to Goleti in existing Nursery & Nursery has to be shifted to other Area. 

 7. R&R (Goleti Township for Overland Conveyor - 20 PDF): To be taken up 

 8. Diversion of Goleti-Khairagura OCP Road: To be taken up 

 9. Diversion of Goleti-Madaram Road: To be taken up 

 10. Other Roads: To be taken up 

 

11. Diversion of Narsapur Nallah (Phase-I): On 24.04.2023, Prof. Dr. Rajib Maitry IIT-

Kharagpur, Dept. of Civil Engineering, has submitted draft  Scientific study report on 

formulation of the design parameters for the proposed diversion of Nallah. 

 12. Diversion of Narsapur Nallah & Nallah at 975 RL (Phase-II): To be taken up 

 

13. Diversion of FL for Surface rights (615.3861 Ha): FL application Uploaded on 

24.12.2020. 

Asifabad Division (575.461 Ha) & BPA Division (39.925 Ha): FL application Uploaded on 

24.12.2020. CF, Adilabad along with DFO, KB Asifabad inspected on 07.07.2021. Sri Deepak 

Ramaiah was deputed to prepare Biodiversity plan. Work completed on 26.11.2022 & plan is 

to be submitted. On 14.12.2022, Sri MC Pargaien, PCCF along with CCF, MNCL & DFOs 

(Asifabad & Bellampalli) inspected the tree enumeration work in 615.386 Ha of FL and 

proposed CA land in rehabilitated overburden dumps in Asifabad division. PCCF instructed the 

concerned FDOs to reduce the enumeration calculation and submit the report along with field 

inspection and also suggested to retain 236.743 Ha FL with UG rights to forest dept. 

Accordingly, Note was initiated on 20.12.2022 for clarification to hand over of 236.743 Ha FL 

proposed to retain with UG rights with the forest department. Tree Enumeration completed in 

584.661 Ha and submitted 10 sets of copies to DFO, KB Asifabad. CF, MNCL forwarded the 

proposal to PCCF on 05.03.2023. PSC meeting held on 21.04.2023. PCCF directed DFO to 

submit revised CA scheme. PSC meeting held on 17.05.2023. Minutes are to be uploaded & 

PCCF to forward the report to State Govt. Revised proposal is uploaded in PARIVESH portal 

on 26.08.2023. PCCF forwarded the proposals to State Govt. on 20.10.2023. Application is 

pending at DFO in Parivesh portal (inspection report to be uploaded in Parivesh portal by DFO). 

DFO to forward to CCF. 

 14. Commencement of OBR:  Expected from Dec’24. 

 15. Commencement of Production: Expected from Feb’25. 

13. JK  Opencast Mine: 

 

 A) Date of sanction : 10.12.2021 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 297.88 Cr. 

  2) Total Capital Outlay  : Rs. 335.98 Cr.  

  3) Cumulative expenditure up to Dec, 23 : Rs. 36.25 Cr. (Provisional) 

  4) Now anticipated cost : Rs. 297.88 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 2.00 MTPA 

  2) Anticipated year of completion : 2023-24 

  3) Production in 2023-24 up to Dec, 2023 : --- MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: --- M Cum 

 D) General Status in brief as on 31.12.2023:  
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Feasibility Report of Jawahar Khani Opencast Mine (JK OC Mine) [Amalgamation of JK-5 OC 

and 21 Incline (conversion to OC), Yellandu Area was approved by SCCL Board of Directors 

during meeting held on 10.12.2021.  

 1. Mining plan: Approved on 29.10.2020 by MoC.  

 

2. Environmental clearance: Form-I submitted on 02.11.2022. ToR issued on 13.12.2022. PH 

conducted on 26.04.2023 in KGM Dist. & 29.04.2023 in KMM Dist. For issue of CCR, 

inspection of JK 5 OC & 21 incline completed by Director, MoEF & CC, Sub-Office, Hyd., on 

14.08.2023. CCR obtained on 27.09.2023. Submission of application for obtaining EC is linked 

to obtaining Stage-1 FC. 

 

3. Shifting of HT Lines (2 Nos. of 33 KV HT lines): Rs. 3.03 Cr. deposited to M/s. NPDCL on 

16.11.2022. Work order released by NPDCL. Diversion work started from 15.11.2023. NPDCL 

Team once again inspected the Rly. Crossing at Mahabubabad Jn. Road crossing. Revised 

estimation is under preparation.  

 4. Power supply Arrangements: To be taken up 

 

5. Roads & Culverts: (1. Road over bridge on MHBD Road. 2. Haul road for OB 3. Bridge 

on Bugga vagu 4. Level crossing on railway line 5. Under bridge on  Karepalli Road 6. 

Govt.  Land to be acquired for quarry):  

a) Road over bridge on MHBD Road – Completed in Oct’23.  

b) Bridge on Bugga vagu – Completed in Aug’21.  

c) Under bridge on Karepalli Road - Completed in Aug’21. 

  6. CHP (Warf Loading Arrangements): To be taken up 

 7. Railway Siding: To be taken up 

 

8. Acquisition of Govt. assigned Land (94.1344 Ha): Leased  land  is  required  to  be  transferred  

to  SCCL  which is free from encroachers. DC, KGM forwarded alienation proposal to 

Tahsildar, Yellandu for further process. SD Survey completed on 12.09.2022 & report 

submitted to Tahsildar on 11.12.2022. Out of this 94.133 Ha, 18.66 Ha is found as FL as per 

Revenue records. This area is falling in proposed CHP which is to be shifted after 3rd Year. 

Separate proposal is to be prepared for this 18.66 Ha FL. In remaining 76 Ha balance land 46 

Ha is found as Govt. land for which, Tahsildar submitted land availability report on 17.01.2023 

to RDO, KGM for further process of alienation. RDO, KGM submitted report to DC on 

15.02.2023 & DC submitted report to CCLA on 23.03.2023 & requested for advance possession 

of Govt. land @ 41.50 Ha (Ac.103-32gts). On 04.08.2023 Vide G.O.Ms. No.89 order was issued 

for alienation of Govt. land to an extent of Ac. 103-32gts in Sy. Nos. 549, 556, 588 donka of 

Rompaid. Funds deposited on 07.12.2023 @ Rs. 15.57 Cr. Alienation of Govt. land @ 41.50 

Ha (Ac. 103-32gts) is under process. For an extent of 11.05 Acres (under encroachment) 

requisition was given on 11.05.2023 to DC, KGM. SD & enjoyment survey is to be taken up. 
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9. Diversion of FL for Surface rights (151.8519 Ha): Application submitted on 10.09.2020. CF 

forwarded the report to PCCF on 06.04.2022. PCCF forwarded the proposal to State Govt. on 

26.04.2022. State Govt. forwarded proposal with CA land report to MoEF & CC on 06.06.2022. 

On 27.07.2022, MoEF & CC returned the proposal to State Govt. and requested to process the 

proposal as per New Forest Conservation rules 2022. In response, PCCF requested MoEF & 

CC on 23.08.2022 to consider the proposal as it was submitted offline on 06.06.2022. On 

03.09.2022, Project Screening committee (PSC) was constituted as per Forest (Conservation) 

Rules, 2022. On 20.10.2022, PCCF requested Director General of Forests & Spl. Secretary to 

Govt., MoEF & CC, to consider the old application. PSC held a VC from O/o PCCF on 

18.11.2022. Field inspection was done by the Nodal officer on 22.11.2022. RoFR commitment 

& wild life conservation plan payment details were submitted to DFO, KGM and Nodal Officer. 

RoFR certificate to be obtained from the DC, KGM. 

Proposal was forwarded to MoEF & CC, GoI with PSC minutes on 04.12.2022. MoEF & CC 

raised EDS (17 Points) on 18.01.2023. IRO team inspected FL & CA land on 24.03.2023.  

Report awaited. EDS reply submitted to DFO, KGM on 10.04.2023. DFO, Kothagudem 

forwarded the EDS reply to CCF, Warangal on 20.05.2023. CCF Warangal has forwarded EDS 

reply to PCCF on 26.05.2023. PCCF forwarded to State Govt. on 03.07.2023. State Govt. 

forwarded EDS reply to the MoEF & CC on 14.07.2023. MoEF & CC, GoI raised EDS-2 on 

07.08.2023. SCCL submitted EDS reply on 30.09.2023. DFO, Mahabubabad submitted CA 

scheme for 1½ times of 7.5m Safety zone area in DFL to PCCF on 15.10.2023. PCCF forward 

the EDS reply to State Govt. on 24.12.2023. 

 10. Commencement of OBR:  Expected from Jun’24. 

 11. Commencement of Production: Expected from Aug’24. 

14. Mahaveerkhani (MVK OC) Opencast Project 

 

 A) Date of sanction : 08.12.2022 

 B) Financial Progress:  

  1) Sanctioned capital : Rs. 460.75 Cr. 

  2) Total Capital Outlay  : Rs. 687.78 Cr.  

  3) Cumulative expenditure up to Dec, 23 : Rs. 0.00 Cr. ( Provisional) 

  4) Now anticipated cost : Rs. 460.75 Cr. 

  5) Status of RCE : NA 

 C) Physical Progress:  

  1) Ultimate Capacity : 2.00 MTPA 

  2) Anticipated year of completion : 2026-27 

  3) Production in 2023-24 up to Dec, 2023 : --- MT 

  
4) Overburden removal in 2023-24 up to 

Dec, 2023 
: --- M Cum 

 D) General Status in brief as on 31.12.2023:  

 

Feasibility Report of Mahaveerkhani (MVK OC) Opencast Project (Conversion of abandoned 

MVK-2 & MVK-3 Inclines into OC), Bellampalli Area was approved by SCCL Board of Directors 

during meeting held on 08.12.2022.  

 

1. Mining plan: Approved by Board on 08.12.2022. MP to be uploaded in SWCS for approval of 

MoC, after obtaining LoI for an area of 202.13 Ha from TS Govt. for which renewal of GO for 

Tandur Mining Lease is required. 

 

2. Environmental clearance: BLD data generation completed in Feb’21. Wild life study (field) 

completed in Feb’21. 

  Wild life conservation plan will be submitted along with EIA report. Form-I will be submitted 

after approval of MP by MoC. 

 

3. Diversion of FL (563.208 Ha): DGPS survey completed. On 02.09.2022, PCCF authenticated 

for 563.208 Ha FL. 

Mining Plan approval is required to upload the details in Parivesh Portal. Application  for  Stage-

I  clearance  will  be  submitted  after  approval  of Mining Plan by MoC, GoI 
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4. Acquisition of private land (203.913 Ha): Technical note is under circulation for approval & 

after approval of TC, application will be submitted to Revenue department. 

 5. Acquisition of Govt. Land (29.483 Ha): Process to be initiated. 

 6. Acquisition of Govt. assigned Land (15.428 Ha): Process to be initiated. 

 7. Power supply Arrangements: To be taken up 

 8. Laying of approach Road to Mine: To be taken up 

 9. Diversion of Nallah: To be taken up 

 10. CHP (Pit Head Coal handling Plant): To be taken up 

 11. Commencement of OBR:   

 12. Commencement of Production:  
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