



सत्यमेव जयते

अनिल स्वरूप
सचिव

ANIL SWARUP
SECRETARY

भारत सरकार
GOVERNMENT OF INDIA
कोयला मंत्रालय

MINISTRY OF COAL
शास्त्री भवन, नई दिल्ली - 110 001
SHASTRI BHAWAN, NEW DELHI-110 001

D.O. No.H-11016/20/2016-Coord

19th May, 2016

Dear Sir,

I am herewith enclosing the monthly D.O. report in respect of Ministry of Coal for the month of April, 2016.

2. A soft copy of the report has also been sent to Dr. Shubhag, Technical Director, NIC, Cabinet Secretariat via e-mail on cabinetsy@nic.in and shubhag@nic.in.

regards,

Yours sincerely,

Anil Swarup
(Anil Swarup)

Shri Pradeep Kumar Sinha
Cabinet Secretary
Cabinet Secretariat
Rashtrapati Bhawan
New Delhi.

Encls: As above.

Issued
As
19/5/2016

PH.: +91-11 - 23384884 FAX: +91-11 - 23381678 secy.moc@nic.in

तकनीकी निदेशक (एनआईसी), कोयला मंत्रालय। मंत्रालय की वेबसाइट पर अपलोड करने के लिए।

सुमति
(सुमति सकलानी)
अनुभाग अधिकारी (समन्वय)
टेलीफैक्स: 011-23388781

REPORT OF THE MINISTRY OF COAL FOR THE MONTH OF APRIL, 2016

S. No.	Significant inputs	Status																																																																																																																	
1.	Important policy decisions taken and major achievements during the month	<p>(a) Initiatives being taken in regard to de-allocated coal blocks</p> <p>Under the provisions of the Coal mines (Special Provisions) Act, 2015, Notice Inviting Application (NIA) was issued on 20/21.04.2016 for 08 Schedule I Coal Mines (Identified for Coal Bearing Host States) for Allotment to State Government Companies for sale of coal.</p> <p>2. Further, under Section 11 A of the Mines and Minerals (Development & Regulation) Act, 1957, Coal Block Development and Production Agreement (CBDPA) was signed on 19.04.2016 with Maharashtra State Power Generation Co. Ltd. (MAHAGENCO) in respect of Mahajanwadi coal block.</p> <p>(b) Production of coal from the allocated captive coal blocks for the month of April, 2016 is 3.379 Million Tonnes (Provisional). Out of which, coal production from coal blocks which have not been cancelled by the Hon'ble Supreme Court viz. Moher & Moher Amlori Extn. and Tasra is 2.171 Million Tonnes (Provisional).</p> <p>(c) Performance of Neyveli Lignite Corporation Limited in April, 2016.</p> <table border="1" style="width: 100%; border-collapse: collapse; margin: 10px 0;"> <thead> <tr> <th style="width: 5%;">S. No</th> <th style="width: 20%;">Product & Unit</th> <th style="width: 10%;">Target April, 2016</th> <th style="width: 10%;">Actual April, 2016</th> <th style="width: 10%;">Actual April, 2015</th> <th style="width: 10%;">% variation Target April, 2016</th> <th style="width: 10%;">% variation of actual of April, 2016</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1.</td> <td>Overburden (LM³)</td> <td style="text-align: right;">141.80</td> <td style="text-align: right;">167.08</td> <td style="text-align: right;">152.46</td> <td style="text-align: right;">17.83</td> <td style="text-align: right;">9.59</td> </tr> <tr> <td style="text-align: center;">2.</td> <td>Lignite (LT)</td> <td style="text-align: right;">11.95</td> <td style="text-align: right;">4.03</td> <td style="text-align: right;">12.74</td> <td style="text-align: right;">-66.28</td> <td style="text-align: right;">-68.37</td> </tr> <tr> <td style="text-align: center;">3.</td> <td>Power Gross (MU)</td> <td style="text-align: right;">1975.50</td> <td style="text-align: right;">1827.84</td> <td style="text-align: right;">1895.18</td> <td style="text-align: right;">-7.47</td> <td style="text-align: right;">-3.55</td> </tr> <tr> <td style="text-align: center;">4.</td> <td>Power Export (MU)</td> <td style="text-align: right;">1688.00</td> <td style="text-align: right;">1545.65</td> <td style="text-align: right;">1609.87</td> <td style="text-align: right;">-8.43</td> <td style="text-align: right;">-3.99</td> </tr> </tbody> </table> <p>(d) Monthly and progressive Plan expenditure of coal companies for and up to the month of April, 2016 is as under:-</p> <p style="text-align: right;">(Rs. in Crore)</p> <table border="1" style="width: 100%; border-collapse: collapse; margin: 10px 0;"> <thead> <tr> <th style="width: 5%;">Company</th> <th style="width: 10%;">Total Plan Outlay for the year 2015-16</th> <th style="width: 10%;">Target Expenditure April, 2016</th> <th style="width: 10%;">Actual Expenditure April, 2016 (Prov.)</th> <th style="width: 10%;">% of Actual Expenditure to plan outlay for the month of April, 2016</th> <th style="width: 10%;">Target of cumulative expenditure up to April, 2016</th> <th style="width: 10%;">Cumulative expenditure up to the month of April, 2016 (Prov.)</th> <th style="width: 10%;">% of Actual Cumulative Expenditure to plan outlay up to April, 2016</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">CIL</td> <td style="text-align: right;">7765.00</td> <td style="text-align: right;">487.50</td> <td style="text-align: right;">149.81</td> <td style="text-align: right;">30.7</td> <td style="text-align: right;">487.50</td> <td style="text-align: right;">149.81</td> <td style="text-align: right;">30.7</td> </tr> <tr> <td style="text-align: center;">SCCL</td> <td style="text-align: right;">2300.00</td> <td style="text-align: right;">153.33</td> <td style="text-align: right;">118.94</td> <td style="text-align: right;">77.5</td> <td style="text-align: right;">153.33</td> <td style="text-align: right;">118.94</td> <td style="text-align: right;">77.5</td> </tr> <tr> <td style="text-align: center;">NLC</td> <td style="text-align: right;">6278.92</td> <td style="text-align: right;">136.37</td> <td style="text-align: right;">92.80</td> <td style="text-align: right;">68.0</td> <td style="text-align: right;">136.37</td> <td style="text-align: right;">92.80</td> <td style="text-align: right;">68.0</td> </tr> <tr> <td style="text-align: center;">Total</td> <td style="text-align: right;">16343.92</td> <td style="text-align: right;">777.20</td> <td style="text-align: right;">361.55</td> <td style="text-align: right;">46.5</td> <td style="text-align: right;">777.20</td> <td style="text-align: right;">361.55</td> <td style="text-align: right;">46.5</td> </tr> </tbody> </table> <p>(e) Coal Production</p> <p style="text-align: right;">(in million tonnes)</p> <table border="1" style="width: 100%; border-collapse: collapse; margin: 10px 0;"> <thead> <tr> <th rowspan="2" style="width: 25%;">Company</th> <th colspan="2" style="width: 45%;">April, 2016</th> <th rowspan="2" style="width: 30%;">% Achievement</th> </tr> <tr> <th style="width: 15%;">Target</th> <th style="width: 15%;">Actual</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">CIL</td> <td style="text-align: right;">44.480</td> <td style="text-align: right;">40.091</td> <td style="text-align: center;">90%</td> </tr> <tr> <td style="text-align: center;">SCCL</td> <td style="text-align: right;">4.941</td> <td style="text-align: right;">4.445</td> <td style="text-align: center;">90%</td> </tr> </tbody> </table> <p>f) Overall Coal Dispatch</p> <p style="text-align: right;">(in million tonnes)</p> <table border="1" style="width: 100%; border-collapse: collapse; margin: 10px 0;"> <thead> <tr> <th style="width: 25%;">Company</th> <th style="width: 15%;">April, 2016</th> <th style="width: 15%;">April, 2015</th> <th style="width: 45%;">% Growth</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">CIL</td> <td style="text-align: right;">42.455</td> <td style="text-align: right;">43.524</td> <td style="text-align: center;">-2.5%</td> </tr> <tr> <td style="text-align: center;">SCCL</td> <td style="text-align: right;">4.640</td> <td style="text-align: right;">4.602</td> <td style="text-align: center;">0.8%</td> </tr> </tbody> </table> <p>(g) Coal dispatch to Power Sector</p> <p style="text-align: right;">(in million tonnes)</p> <table border="1" style="width: 100%; border-collapse: collapse; margin: 10px 0;"> <thead> <tr> <th style="width: 25%;">Company</th> <th style="width: 15%;">April, 2016</th> <th style="width: 15%;">April, 2015</th> <th style="width: 45%;">% Growth</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">CIL</td> <td style="text-align: right;">30.788</td> <td style="text-align: right;">32.839</td> <td style="text-align: center;">-6.2%</td> </tr> <tr> <td style="text-align: center;">SCCL</td> <td style="text-align: right;">3.822</td> <td style="text-align: right;">3.659</td> <td style="text-align: center;">4.5%</td> </tr> </tbody> </table>	S. No	Product & Unit	Target April, 2016	Actual April, 2016	Actual April, 2015	% variation Target April, 2016	% variation of actual of April, 2016	1.	Overburden (LM ³)	141.80	167.08	152.46	17.83	9.59	2.	Lignite (LT)	11.95	4.03	12.74	-66.28	-68.37	3.	Power Gross (MU)	1975.50	1827.84	1895.18	-7.47	-3.55	4.	Power Export (MU)	1688.00	1545.65	1609.87	-8.43	-3.99	Company	Total Plan Outlay for the year 2015-16	Target Expenditure April, 2016	Actual Expenditure April, 2016 (Prov.)	% of Actual Expenditure to plan outlay for the month of April, 2016	Target of cumulative expenditure up to April, 2016	Cumulative expenditure up to the month of April, 2016 (Prov.)	% of Actual Cumulative Expenditure to plan outlay up to April, 2016	CIL	7765.00	487.50	149.81	30.7	487.50	149.81	30.7	SCCL	2300.00	153.33	118.94	77.5	153.33	118.94	77.5	NLC	6278.92	136.37	92.80	68.0	136.37	92.80	68.0	Total	16343.92	777.20	361.55	46.5	777.20	361.55	46.5	Company	April, 2016		% Achievement	Target	Actual	CIL	44.480	40.091	90%	SCCL	4.941	4.445	90%	Company	April, 2016	April, 2015	% Growth	CIL	42.455	43.524	-2.5%	SCCL	4.640	4.602	0.8%	Company	April, 2016	April, 2015	% Growth	CIL	30.788	32.839	-6.2%	SCCL	3.822	3.659	4.5%
S. No	Product & Unit	Target April, 2016	Actual April, 2016	Actual April, 2015	% variation Target April, 2016	% variation of actual of April, 2016																																																																																																													
1.	Overburden (LM ³)	141.80	167.08	152.46	17.83	9.59																																																																																																													
2.	Lignite (LT)	11.95	4.03	12.74	-66.28	-68.37																																																																																																													
3.	Power Gross (MU)	1975.50	1827.84	1895.18	-7.47	-3.55																																																																																																													
4.	Power Export (MU)	1688.00	1545.65	1609.87	-8.43	-3.99																																																																																																													
Company	Total Plan Outlay for the year 2015-16	Target Expenditure April, 2016	Actual Expenditure April, 2016 (Prov.)	% of Actual Expenditure to plan outlay for the month of April, 2016	Target of cumulative expenditure up to April, 2016	Cumulative expenditure up to the month of April, 2016 (Prov.)	% of Actual Cumulative Expenditure to plan outlay up to April, 2016																																																																																																												
CIL	7765.00	487.50	149.81	30.7	487.50	149.81	30.7																																																																																																												
SCCL	2300.00	153.33	118.94	77.5	153.33	118.94	77.5																																																																																																												
NLC	6278.92	136.37	92.80	68.0	136.37	92.80	68.0																																																																																																												
Total	16343.92	777.20	361.55	46.5	777.20	361.55	46.5																																																																																																												
Company	April, 2016		% Achievement																																																																																																																
	Target	Actual																																																																																																																	
CIL	44.480	40.091	90%																																																																																																																
SCCL	4.941	4.445	90%																																																																																																																
Company	April, 2016	April, 2015	% Growth																																																																																																																
CIL	42.455	43.524	-2.5%																																																																																																																
SCCL	4.640	4.602	0.8%																																																																																																																
Company	April, 2016	April, 2015	% Growth																																																																																																																
CIL	30.788	32.839	-6.2%																																																																																																																
SCCL	3.822	3.659	4.5%																																																																																																																

Outstanding Dues: The outstanding dues payable by Power Sector to CIL as on 30.04.2016 was Rs. 11,532.53 Crore (Provisional), out of which the undisputed dues accounted for Rs. 10,353.43 Crore.

(h) Spot E-auction of Coal

(in million tonnes)			
Company	Coal Qty. Allocated April, 2016	Coal Qty. Allocated April, 2015	Increase over notified price
CIL	5.617	5.722	22.17%

(i) Special Forward E-auction for Power

Company	Coal Qty. Allocated April-2016	Increase over notified price
CIL	33.140	27.20%

Promotional and Detailed drilling

Promotional Drilling: In Annual Plan 2016-17, a target of 1.75 lakh metre of Promotional drilling (0.90 lakh metre in coal and 0.85 lakh metre in lignite) had been envisaged. During the year 2016-17, the achievement of drilling upto the month of April, 2016 is 0.064 lakh metre against the target of 0.114 lakh metre.

Overall Progress of Detailed Drilling in 2016-17: For Annual Plan 2016-17, a target of 11.0 lakh metre of drilling (Departmental: 4.0 lakh metre, Outsourcing: 7.0 lakh metre) had been envisaged. As against this, 0.77 lakh metre of drilling has been carried out upto the month of April, 2016 against the target of 0.76 lakh metre.

2. Important policy matters held up on account of prolonged inter-Ministerial consultations

Nil

3. Compliance of CoS decisions

No. of CoS decisions pending for compliance	Proposed action plan/time lines for compliance of decisions	Remarks
<p>(1) Issues pertaining to Jharia and Raniganj Action Plan for Fire and Subsidence. CoS decisions (1) Govt. of West Bengal may examine the possibility of taking up housing under rehabilitation in multi-streedy pattern in urban areas and a suitable configuration in rural areas to economies the requirement of land.</p> <p>(2) Ministry of Coal may examine the request of Government of Jharkhand to entrust the work of construction of dwelling units for rehabilitation to a suitable Central PSU.</p> <p>(3) Govt. of Jharkhand may expedite the shifting of R.S.P. College Jharia to a suitable location.</p> <p>(4) MoRTH may take up realignment of 300 m stretch of NH 2 in Raniganj area expeditiously and hand over the stretch to ECL.</p>	<p>12th meeting of HPCC held under the Chairman-ship of Secy. (C) on 29.02.2016 to review the progress of Master Plan. JRDA presented a comprehensive proposal for consideration for rehabilitation of G+ 8 structures which was asked to be reviewed, keeping in view of high cost estimates and reviewing the most mineable area to be rehabilitated. ADDA was asked to urgently prepare comprehensive Plan for vertical structure in the already available land for which ECL has given NoC.</p> <p>Secretary (Coal) has taken a meeting on 09.04.2016 at Dhanbad to review the Status of Master Plan. A detailed presentation will be made by JRDA on 11.05.16 in the meeting chaired by Hon'ble MoS (I/C) for Coal.</p>	

	<p>(5) The alternative road suggested by BCCL between Godhur and Putki may be brought to proper standards and handed over to NHAI so that the corresponding section of NH 32 can be handed over by NHAI to BCCL.</p> <p>(6) Ministry of Coal and Ministry of Railway may mutually discuss the modalities for financing the projects regarding re-alignment of 145.6 km of railway line in Jharia region and 20 km stretch in Raniganj region.</p>		
	2) CoS decided to constitute a group to study the trend in rail freight tariff over the last 2/3 years and its effect on the price of coal.	One Month	Nil
	<p>(3). The Committee of Secretaries in their meeting held on 12.03.214 recommended that:</p> <p>(i) The 2007 Pay Revision implemented by CIL w.e.f. 01.01.2007 in the loss-making subsidiaries may be regularized by allowing it as a special dispensation to CIL. However, this special dispensation to CIL would not be cited as a precedent by other loss-making CPSEs;</p> <p>(ii) Payment of PRP to the executives and non-unionized supervisors of CIL and its subsidiaries should be based on a corpus created by pooling (a) the profits of CIL's subsidiary companies duly setting off the losses of the loss-making subsidiaries and (b) standalone profits of CIL excluding the dividends received from its subsidiary companies, with the condition that the corpus for payment of PRP should be treated as a yearly corpus with no provision carrying it forward to the subsequent years. All other conditions for computation and payment of PRP shall be as per DPE guidelines issued on the subject from time to time.</p> <p>(iii) Ministry of Coal should seek approval of the Cabinet for the above proposal.</p>	The payment of PRP to the executives of CIL and subsidiaries has already been done for the year 2007-08 and 2008-09. For payment of PRP for the years 2009-10 and onwards, guidelines have been issued after approval of CIL Board. The billing of PRP payable is in progress and will be paid very shortly.	Nil
4.	No. of cases of 'sanction for prosecution' pending for more than three months	Nil	
5.	Particulars of cases in which there has been a departure	Nil	

from the transaction of Business Rules or established policy of the Government						
6. Status of implementation of e-Governance	<table border="1"> <tr> <td>Total No. of files</td> <td>Total No. of e-files</td> </tr> <tr> <td>6127</td> <td>Not implemented</td> </tr> </table>	Total No. of files	Total No. of e-files	6127	Not implemented	
Total No. of files	Total No. of e-files					
6127	Not implemented					
7. Status of Public Grievances	<table border="1"> <tr> <td>No. of Public Grievances redressed during the month of April, 2016</td> <td>No. of Public Grievances pending at end of April, 2016</td> </tr> <tr> <td>135</td> <td>1085</td> </tr> </table>	No. of Public Grievances redressed during the month of April, 2016	No. of Public Grievances pending at end of April, 2016	135	1085	
No. of Public Grievances redressed during the month of April, 2016	No. of Public Grievances pending at end of April, 2016					
135	1085					
8. Information on the specific steps taken by the Ministry/Department for utilization of the Space Technology based tools and applications in Government and Development .	<p>The following three Projects have been identified for use of Space Technology in CIL in future.</p> <ol style="list-style-type: none"> 1. Air Pollution Monitoring; 2. Coal Fire Mapping and subsidence mapping; 3. Capacity Building in CMPDIL for SAR interferometry towards Fire and Subsidence Mapping; <p>The status against the above is as follows:</p> <ol style="list-style-type: none"> 1. Air Pollution Monitoring. Air pollution monitoring will be taken up as a joint R&D Project by CMPDI & NRSC Hyderabad. The proposal submitted by CMPDI was approved by CIL's R&D Board on 03/10/2015 subject to certain modifications in consultation with NRSC and the same has been submitted to S&T Department CMPDI for its approval and sending the same to CIL's R&D Board for their ratification in the next board meeting, which is yet to take place. 2. Coal Fire Mapping and subsidence mapping. This project is being done by CMPDI on regular basis every year. Since last year due to some error in the data used (i.e. LANDSAT8 Thermal Infrared Satellite data from USGS), the data provider agency has notified that the corrected data will be made available from June 2016. As such the report based on data of year 2012, 2013 and 2014 is already submitted to BCCL and CIL. The current year study will be completed as soon as the corrected data is made available by USGS. 3. Capacity Building in CMPDIL for SAR interferometry towards Fire and Subsidence Mapping. 2 No. Senior executives from Geomatics Department, CMPDI were sent to NRSC, Hyderabad to get training on the above subject. The Training has been completed and they are now available to take up job as above. 					
